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JUN 2007 TIME DISTRICT Noted Changes

Tues Jun 12th 9:00 am - 12:00 noon
Dist 05 - Atoll Building              

"Manzanita" Room                 
1150 Laurel Lane                  

Thurs Jun 14th 9:00 am - 12:00 noon
Dist 06 - Fresno                   

Room #145 - "Yosemite" Room       
2015 E. Shields Ave., Suite 100   

Mon Jun 19th 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                  
1976 E. Charter Way

Thurs Jun 21st 8:00 am - 10:30 am
Dist 09 - Bishop                   

Room #109 - "Mt. Whitney" Room     
500 Main Street

AUG 2007 TIME DISTRICT Noted Changes

Tues Aug 14th 9:00 am - 12:00 noon
Dist 05 - Atoll Building              

"Manzanita" Room                 
1150 Laurel Lane                  

Thurs Aug 16th 9:00 am - 12:00 noon
Dist 06 - Fresno                   

Room #145 - "Yosemite" Room       
2015 E. Shields Ave., Suite 100   

Tues Aug 21st 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                  
1976 E. Charter Way

Thurs Aug 23rd 8:00 am - 10:30 am
Dist 09 - Bishop                   

Room #109 - "Mt. Whitney" Room     
500 Main Street

OCT 2007 TIME DISTRICT Noted Changes

Tues Oct 16th 9:00 am - 12:00 noon
Dist 05 - Atoll Building              

"Manzanita" Room                 
1150 Laurel Lane                  

Thurs Oct 18th 9:00 am - 12:00 noon
Dist 06 - Fresno                   

Room #145 - "Yosemite" Room       
2015 E. Shields Ave., Suite 100   

Tues Oct 23rd 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                  
1976 E. Charter Way

Thurs Oct 25th 8:00 am - 10:30 am
Dist 09 - Bishop                   

Room #109 - "Mt. Whitney" Room     
500 Main Street

2007 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version III_Revised  05/25/07

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



DEC 2007 TIME DISTRICT Noted Changes

Tues Dec 11th 9:00 am - 12:00 pm
Dist 05 - Atoll Building              

"Manzanita" Room                 
1150 Laurel Lane                  

Fri Dec 14th 9:00 am - 12:00 pm
Dist 06 - Fresno                   

Room #145 - "Yosemite" Room       
2015 E. Shields Ave., Suite 100   

Tues Dec 18th 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                  
1976 E. Charter Way

Thurs Dec 20th 8:00 am - 10:30 am
Dist 09 - Bishop                   

Room #109 - "Mt. Whitney" Room     
500 Main Street

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2007 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version I_Revised  02/23/07



                                           
                        Revised 05/2007 

 Please send revisions to Andrea Senan   

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 
Updates to Schedules    Project Manager (directly into PMSU Proj Web Apps) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Samer Shaath, (559) 243-3802 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, (559) 445-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, (760) 872-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, (209) 948-7300 
EM (Environmental Mgr) Assignments  Catherine Yim, (559) 243-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, (559) 445-6467  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Teresa Rix, (559) 243-3433 
Co-Rte-PM, description    PMCS group 
Phase Completion Project Managers (update in FMP) 
Comments Box     Project Managers 

CONTACTS 
D5 SFP  Tim Gubbins  (805) 549-3113 
D5 Program Manager Val Houdyshell  (805) 549-3069 
D6 SFP Mike Rastegar  (559) 243-3421 
D6 Program Manager Teresa Rix  (559) 243-3433 
D9 SFP Bryan Winzenread  (760) 872-5250 
D9 Program Mgr (SHOPP/Minor) Brian McElwain  (760) 872-4361 
D10 SFP Dennis T. Agar  (209) 942-6192 
D10 Program Manager Tom Harbour  (209) 942-7976 
CR SFP  Brian Everson  (559) 243-3420 
CR PPM Office Chief Nabeelah Hanif  (559) 243-3463 
CR Program Manager Teresa Rix  (559) 243-3433 

CR PMSU Manager, Acting Robert Navarro   (559) 243-3468 
 XPM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5, D6 & D9)   (559) 243-3439 
 PMCS/Doc Coord Contact Andrea Schmucki (D6)  (559) 243-3434 
  Linda Araujo (D5 & D9)   (559) 243-3431 
 Jennifer Armstrong (D10)    (559) 243-3579 

Website/GIS Coord Sarah Lesnikowski     (559) 243-3453 
 FMP/APL Coordinator Lisa Jackson     (559) 243-3425 
 Website Development Tony Hunt    (559) 243-8059 
  Ilham Khachadourian    (559) 243-3436 
             Status Coordinator                     Lydia Gomez                                                  (559) 243-3435 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
FMP  File Maker Pro 
LCO Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
PDS Project Development 

Support 
PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
XPM  Expert Project Management 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 



                                           
                        Revised 05/2007 

 Please send revisions to Andrea Senan   

  
 
Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects XPM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 
Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 

 
 



  

 
PROGRAM CODE SUMMARY 

 
Program Code Description 

025.500 Grandfathered Interregional Improvement Program – IIP 
025.700 New Programming Interregional Improvement Program – IIP 
075.400 Grandfathered Regional Improvement Program - RIP 
075.600 New Programming Regional Improvement Program - RIP 
201.010 Safety Improvements (HB1) 
201.015 Collision Severity Reduction (HB1-C.U.R.E.) 
201.020 Upgrade Median Barrier (HB1) 
201.110 Bridge Rehabilitation (HA21) 
201.111 Bridge Scour Mitigation (HA21) 
201.112 Bridge Rail Replacement/Upgrade (HA21) 
201.114 Bridge Widening (HA21) 
201.120 Roadway Rehabilitation (HA22) 
201.121 Pavement Rehabilitation (HA22 – CAPM) 
201.125 Long-Life Pavement Corridors (HA22) 
201.130 Major Damage Restoration - Emergency Opening (HA23) 
201.131 Major Damage Restoration - Permanent Restoration (HA23) 
201.150 Roadway Protective Betterment (HA42) 
201.151 Drainage System Restoration 
201.170 Signs and Lighting Rehabilitation (HA22) 
201.210 Highway Planting Restoration (HA25) 
201.220 New Highway Planting (HB32) 
201.230 Freeway Maintenance Access (HA28) 
201.240 Roadside Enhancement (HB34) 
201.245 Beautification and Modernization (HB34) 
201.250 Safety Roadside Rest Area Restoration (HA26) 
201.260 New Safety Roadside Rest Areas (HB33) 
201.310 Operational Improvements (HB4N) 
201.315 Transportation Management Systems (HB4N) 
201.321 Weigh Stations and WIM Facilities 
201.325 Railroad/Highway At-Grade Crossing 
201.351 Equipment Facilities (HA11) 
201.352 Maintenance Facilities (HA12) 
201.353 Office Facilities 
201.354 Materials Labs 
201.361 ADA New Curb Ramps (HB71) 
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA) 
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA) 
400.000 Locally Funded State Highway Project 
600.620 Local Roads 
600.624 State Highway Improvements by Local Agencies 
600.645 Intermodal Facilities 
600.675 RSTP/CMAQ Matching Funds 
710.870 Traffic Congestion Relief Program TCRP 

  



STATUS OF PROJECTS
INDEX BY E/A

05District 

May 25, 2007

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

01617_ 141

0161E_ 106

0161F_ 60

0161G_ 152

0161U_ 143

0A050_ 18

0A090_ 36

0A140_ 148

0A170_ 151

0A230_ 151

0A290_ 142

0A360_ 6

0A370_ 72

0A380_ 75

0A400_ 154

0A460_ 98

0A480_ 38

0A490_ 90

0A520_ 31

0A550_ 130

0A690_ 186

0C100_ 115

0C110_ 116

0C300_ 43

0C320_ 175

0C340_ 185

0C540_ 124

0C620_ 66

0C640_ 66

0C660_ 98

0C690_ 67

0C730_ 68

0C760_ 146

0C870_ 173

0C881_ 93

0C882_ 78

0C900_ 82

0C910_ 157

0E010_ 80

0E020_ 7

0E241_ 125

0E242_ 131

0E250_ 33

0E260_ 38

0E270_ 40

0E350_ 152

0E360_ 156

0E470_ 79

0E920_ 9

0E960_ 106

0E990_ 188

0F250_ 36

0F340_ 32

0F350_ 45

0F570_ 135

0F640_ 169

0F650_ 69

0F700_ 34

0F710_ 104

0F970_ 34

0F980_ 129

0F990_ 52

0G020_ 25

0G030_ 22

0G040_ 22

0G050_ 28

0G070_ 62

0G160_ 51

0G170_ 44

0G280_ 183

0G400_ 82

0G410_ 120

0G420_ 27

0G510_ 7

0G760_ 71

0G770_ 132

0G780_ 50

0G820_ 81

0G840_ 64

0G870_ 149

0G893_ 181

0H090_ 160

0H100_ 158

0H190_ 105

0H200_ 102

0H230_ 110

0H310_ 63

0H330_ 8

0H340_ 9

0H350_ 168

0H370_ 10

0H430_ 188

0H530_ 49

0H720_ 132

0H730_ 73

0H810_ 59

0H821_ 86

0H822_ 77

0H823_ 79

0H840_ 90

0H850_ 170

0H920_ 177

0J040_ 30

0J060_ 156

0J190_ 178

0J200_ 20

0J210_ 157

0J240_ 126

0J300_ 175

0J310_ 146

0J320_ 25

0J330_ 150

0J450_ 11

0J490_ 37

0J500_ 65

0J640_ 189

0J700_ 168

0J880_ 187

0J940_ 162

0J960_ 97

0J970_ 103

0J980_ 53

0K100_ 155

0K110_ 117

0K130_ 162

0K230_ 20

0K240_ 178

0K320_ 96

0K330_ 19

0K340_ 21

0K350_ 83

0K380_ 183

0K390_ 150

0K460_ 179

0K480_ 170

0K520_ 88

0K570_ 104

0K610_ 174

0K620_ 160

0K750_ 87

0K760_ 99

0K940_ 53

0K950_ 105

0K960_ 107

0L030_ 101

0L090_ 171

0L110_ 121

0L220_ 16

0L230_ 12

0L280_ 58

0L350_ 91

0L430_ 92

0L450_ 101

0L460_ 108

0L500_ 108

0L530_ 165

0L540_ 166

0L550_ 159

0L570_ 76

0L590_ 65

0L610_ 148

0L620_ 179

0L630_ 59

0L700_ 83

0L710_ 97

0L720_ 44

0L760_ 109

0L770_ 176

0L800_ 77

0L930_ 164

0L950_ 57

0M000_ 55

0M020_ 172

0M140_ 93

0M150_ 165

0M320_ 117

0M330_ 2

0M350_ 14

0M370_ 128

0M460_ 57

0M470_ 56

0M560_ 140

0M730_ 153

0M740_ 153

0M750_ 19

0M760_ 99

0M770_ 100

0M780_ 176

0M800_ 182

0M820_ 137

0M840_ 63

0M850_ 111

0M860_ 167

0M870_ 119

0M890_ 127

0M970_ 27

0M980_ 28

0N040_ 41

0N050_ 51

0N060_ 49

0N070_ 48

0N080_ 42

0N090_ 130

0N110_ 30

0N120_ 46

0N130_ 31

0N190_ 33

0N200_ 35

0N210_ 81

0N220_ 50

0N230_ 35

0N240_ 41

0N250_ 43

0N260_ 32

0N270_ 46

0N280_ 40

0N400_ 85

0N410_ 85

0N420_ 169

0N450_ 125

0N620_ 4

0N650_ 13

0N660_ 91

0N670_ 174

0N680_ 55

0N700_ 8

0N760_ 124

0N800_ 161

0N810_ 123

0N820_ 118

0N830_ 12

0N840_ 94

0N850_ 13

0N890_ 21

0N970_ 120

0P150_ 113

0P160_ 54

0P230_ 121

0P250_ 26

0P300_ 23

0P310_ 180

0P320_ 180

0P330_ 24

0P340_ 58

0P360_ 17

0P410_ 54

0P460_ 56

0P480_ 184

0P590_ 159

0P600_ 166

0P610_ 161

0P620_ 163

C - 1
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0P640_ 163

0P650_ 70

0P680_ 110

0P750_ 17

0P760_ 189

0P770_ 190

0P790_ 16

0P810_ 15

0P840_ 95

0P870_ 70

0P890_ 23

0P900_ 18

0P910_ 14

0P920_ 3

0P930_ 2

0P960_ 4

0P970_ 24

0P980_ 62

0Q030_ 181

0Q040_ 3

0Q050_ 1

0Q070_ 1

0Q200_ 186

0Q230_ 182

0Q350_ 29

0Q370_ 5

0Q420_ 15

12910_ 119

12911_ 95

28280_ 155

28281_ 127

28282_ 61

3090U_ 138

31420_ 139

31430_ 112

31580_ 60

31592_ 86

31600_ 61

33071_ 134

33072_ 109

33073_ 88

34490_ 68

34530_ 122

34541_ 139

34548_ 114

34890_ 142

34950_ 100

35730_ 137

36150_ 76

36332_ 144

36530_ 171

37150_ 102

37440_ 136

39040_ 143

39110_ 113

39610_ 103

39630_ 37

40260_ 39

40280_ 123

41120_ 73

41280_ 145

41930_ 64

42074_ 116

43011_ 140

43012_ 141

43060_ 94

44130_ 84

44160_ 177

44480_ 164

44590_ 89

44601_ 118

44780_ 92

44800_ 84

44810_ 115

4482U_ 74

44831_ 136

45130_ 74

45260_ 129

45370_ 48

45470_ 42

45580_ 6

45640_ 147

46070_ 126

4611U_ 78

46210_ 144

46250_ 107

46380_ 75

46410_ 131

46580_ 69

46720_ 47

46770_ 187

46791_ 184

46860_ 122

46920_ 145

47450_ 72

47480_ 154

47481_ 112

4757V_ 114

48060_ 80

48460_ 149

48540_ 67

48561_ 134

48562_ 89

48690_ 158

48771_ 138

48772_ 133

49150_ 147

49151_ 111

49180_ 128

49190_ 133

49210_ 47

49220_ 45

49280_ 71

49290_ 39

49370_ 185

49380_ 10

49410_ 173

49420_ 87

49570_ 172

49680_ 96

49730_ 26

C - 2
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COUNTY, ROUTE AND POST MILE INDEX
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CO

May 25, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

MON 1 0.1 / 43.8 0N110_ 30 REPLACE CULVERTSON ROUTE 1 IN MONTEREY CO FROM 0.1
MILES N OF THE SLO/MONTEREY CO LINE TO
2.8 MILES S OF BIG SUR IN MONTEREY
COUNTY (KP 37.8/70.16)

PID

Mon 1 Culverts i

MON 1 0.3 / 0.9 49370_ 185 REPLACE CULVERTNEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF
SAN CARPOJO CREEK BRIDGE (KP 0.5/1.4)

MINOR

san carpojo creek bridge culvert replacement

MON 1 7.1 / 7.7 0P360_ 17 STABILIZE ROCK FALL AREAIN MONTEREY COUNTY ON STATE ROUTE 1,
2.5 MILES S OF GORDA NEAR ALDER POINT (KP
11.49/12.39)

Candidate

Alder Pt. Rock Fall

MON 1 9.3 / 9.3 0N760_ 124 CULVERT LINERIN MONTEREY AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

MAINT.

Mon / SLO Culvert I

MON 1 10.4 0M780_ 176 REPLACE GENERATORS & INSTALL
NEW SOLAR POWER GENERATION
EQUIPMENT

IN MON CO NEAR GORDA ON RTE 01 AT THE
WILLOW SPRINGS MAINTENANCE STATION (KP
16.7)

MINOR

WILLOW SPRINGS MTC. AIR POLLUTION EQUIPMENT

MON 1 11.6 / 36.9 0K460_ 179 ROADSIDE ENHANCEMENT (VISTA
POINTS)

IN SAN LUIS OBISPO AND MONTEREY
COUNTIES ON ROUTE 1 AT EXISTING VISTA
POINTS (KP MON-18.7 & 59.5; SLO-85.0)

MINOR

Hwy 1 Vista Points Upgrades

MON 1 11.9 / 11.9 0P320_ 180 RECONSTRUCT EMBANKMENT -
REPLACE INLET, CROSS CULVERT
AND DOWN-DRAIN

IN MONTEREY CO - ON STATE ROUTE 1, N OF
WILLOW CREEK (KP 19.15)

MINOR

rt 1 near willow creek reconstruct embankment

MON 1 18.5 / 18.6 0P300_ 23 CONSTRUCT RETAINING WALL, MOVE
HIGHWAY LATERALLY, OR
CONSTRUCT VIADUCT

IN MONTEREY CO - COASTAL EROSION OF
SLOPE BELOW ROAD BENCH ENCROACHING ON
TRAVELED WAY (KP 29.77/29.93)

Candidate

Realignment at Mill Creek

MON 1 21.0 / 21.0 0P310_ 180 CONSTRUCT ROCK SLOPE ON BEACHIN MONTEREY CO - AT LIMEKILN STATE BEACH
(KP 33.90)

MINOR

LIMEKILN STATE BEACH CONSTRUCT SLOPE PROTECTION

MON 1 21.1 0J040_ 30 PROTECT BRIDGE ABUTMENTIN MON CO AT LIMEKILN CR BR #44-0058 (KP
34.0)

PID

Limekiln Abutment Protection

MON 1 21.3 / 21.6 0E960_ 106 CONSTRUCT NEW BRIDGE & ROCK
SHED

ON ROUTE 1 IN MONTEREY COUNTY NEAR
LUCIA ABOUT 0.9 KM NORTH OF THE LIMEKILN
CREEK BRIDGE (KP 34.2/34.8)

PS&E/RW

PITKINS CURVE SLIDE

MON 1 21.7 / 21.9 0P890_ 23 CONSTRUCT RETAINING WALLIN MONTEREY CO 0.65 MILES NORTH OF
LIMEKILN CREEK (KP 34.92/35.24)

Candidate

Paul's Slide Stabilization

MON 1 R21.9 / 0C540_ 124 CONSTRUCT RETAINING WALLIN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM
NORTH OF LIMEKILN CREEK BRIDGE AND FROM
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE

Construction

Hermitage Slope Retaining Wall

MON 1 22.0 / 23.0 0P900_ 18 CONSTRUCT RETAINING WALLIN MONTEREY CO, 1.6 MILES NORTH OF
LIMEKILN CREEK BRIDGE. REPAIR LANDSLIDE
(KP 35.40/37.01)

Candidate

Daney Creek Roadway Stabilization

MON 1 22.3 / 31.9 0N130_ 31 REPLACE CULVERTSON ROUTE 1 IN MONTEREY COUNTY FROM 0.4
MILES SOUTH OF THE CITY OF LUCIA TO 0.5
MILES SOUTH OF JOHN LITTLE STATE
RESERVE IN MONTEREY CO (KP - VARIOUS)

PID

Mon 1 Culverts II

D - 1
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COUNTY, ROUTE AND POST MILE INDEX

05 

CO

May 25, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

MON 1 26.1 / 26.1 0P340_ 58 CONSTRUCT RETAINING WALLIN MONTEREY COUNTY - 2.6 MILES NORTH OF
LUCIA (KP 42.0)

PA&ED

Vincente Creek/Gamboa Point on Mon 1 in Mon Co.

MON 1 30.4 / 30.4 0P330_ 24 CONSTRUCT RETAINING WALLIN MONTEREY COUNTY ON ROUTE 1, 7.4 MILES
NORTH OF LUCIA (KP 48.91)

Candidate

RANCHO BARRANCA RETAINING WALL CONSTRUCTION

MON 1 R34.5 / 0A520_ 31 PAVEMENT REHABNEAR BIG SUR FROM 0.4 KM N OF BURNS
CREEK BRIDGE TO 4.0 KM N OF TORRE
CANYON BRIDGE (KP R55.5/R68.1)

PID

BIG SUR ROADWAY CAPM

MON 1 46.6 / 47.1 0L280_ 58 INSTALL LEFT TURN CHANNELIZATIONIN MON CO ON RTE 01 AT PFEIFFER BIG SUR
PARK, 25 MI S OF CARMEL (KP 74.9/75.8)

PA&ED

Pfeiffer state park left turn channel

MON 1 47.0 / 47.0 0P680_ 110 REPAIR LANDSLIDES AT THREE
LOCATIONS

IN MONTEREY COUNTY FROM THE BIG SUR
RIVER BRIDGE TO POINT SUR

Construction

Point Sur slide repair

MON 1 72.2 / R102.0 0N260_ 32 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

IN MON CO ON RTE 01 FROM THE CARMEL
RIVER BRIDGE TO THE SCR/MON CO LINE (KP
116.2/164.1)

PID

Mon 1 tms�Carmel North

MON 1 72.3 / R89.1 0F340_ 32 BEAUTIFICATION & MODERNIZATIONNEAR CARMEL, IN MONTEREY, SEASIDE, SAND
CITY, & MARINA FROM THE CARMEL RIVER BR
TO THE SALINAS RIVER BR (KP 116.4/R143.4)

PID

B & M SHOWCASE

MON 1 72.3 / 90.1 0C882_ 78 INSTALL CHANGEABLE MESSAGE
SIGNS & CCTV CAMERAS

IN MON & SBT CO AT VARIOUS LOCATIONS
(MON-01 116.48/145.04, MON-68 26.55 MON-101
157.45, SBT-101 3.21/6.83)

PA&ED

Monterey/San Benito CMS

MON 1 72.3 / 72.9 0L570_ 76 OPERATIONAL IMPROVEMENTSON ROUTE 1 NEAR CARMEL BETWEEN THE
CARMEL RIVER BRIDGE AND CARMEL VALLEY
ROAD (KP 116.3/117.2)

PA&ED

Highway 1 climbing lane at Rio Road

MON 1 74.7 / R91.6 0K760_ 99 UPGRADE GUARDRAIL & CRASH
CUSHIONS

IN MON CO ON RTES 1, 68 & 156 FROM CARMEL
TO CASTROVILLE (KP 1-120.2/R146.2;
68-L6.8/R6.9; & 156-R0.3)

PS&E/RW

Monterey to Castroville Guardrail Upgrade

MON 1 74.9 / R80.8 4757V_ 114 PLANTING AND IRRIGATIONIN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

Construction

Monterey 1 Landscape Mitigation

MON 1 R74.9 / T92.0 0L800_ 77 GUARDRAIL & CRASH CUSHIONSIN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF
HWY 1 AND 68 CONNECTOR TO TEMBLADERO
SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
68-R6.6)

PA&ED

Monterey to Castroville Guardrail Upgrade ii

MON 1 84.4 / 84.4 0P410_ 54 CONSTRUCT INTERCHANGEIN MONTEREY COUNTY IN THE CITY OF
MARINA ON SR 1 AT THE 12TH STREET
OVERCROSSING (IMJIN PARKWAY) (KP 135.92)

Candidate

SR1/12th Street I/c

MON 1 R90.4 / 100.7 0E020_ 7 CORRIDOR STUDYIN MOSS LANDING FROM MOLERA RD / NASHUA
RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

PID

MOSS LANDING CORRIDOR

MON 1 T91.5 / 99.8 0M320_ 117 CONSTRUCT CENTERLINE RUMBLE
STRIP

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

Construction

MOSS LANDING 2' SOFT MEDIAN BARRIER
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MON 1 95.8 / 96.1 0Q050_ 1 NEW INTERCHANGE AT DOLAN RD AND
POSSIBLE REALIGNMENT OF DOLAN

IN MONTEREY CO ON SR 1 AT DOLAN
ROAD/MOSSLANDING ROAD

Candidate

DOLAN RD/MOSSLANDING INTERSECTION IMPROVEMENTS

MON 1 99.9 / R101.5 31592_ 86 CONSTRUCT NEW INTERCHANGEON STATE ROUTE 1, IN MONTEREY COUNTY
NEAR WATSONVILLE, FROM 0.1 KM SOUTH OF
JENSEN ROAD TO TRAFTON ROAD
UNDERCROSSING (KP 160.7/R163.3)

PS&E/RW

SALINAS ROAD INTERCHANGE

MON 68 1.9 / 3.8 0E250_ 33 HIGHWAY REHABIN AND NEAR PACIFIC GROVE FROM 0.1 KM
WEST OF PRESIDIO BLVD TO 0.8 KM WEST OF
ROUTE 1/68 SEPARATION (KP 3.1/6.1)

PID

PACIFIC GROVE REHAB

MON 68 3.8 / L4.3 0A690_ 186 OPERATIONAL IMPROVEMENTIN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP
6.0/6.9)

MINOR

community hospital road operational improvement

MON 68 3.8 / L4.3 44800_ 84 WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)
"HOLLMAN HIGHWAY"

.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE
TO ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

PA&ED

HOLMAN HIGHWAY

MON 68 R3.9 / R10.8 0P970_ 24 75 MM OVERLAYIN MONTEREY COUNTY NEAR MONTEREY
FROM JUNCTION RTE 01/58 SEP (NORTH) TO
SPCA ROAD

Candidate

MON 68 L4.0 / R18.1 0N190_ 33 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 16 IN MONTEREY COUNTY
BETWEEN THE 1/68 NORTH JUNCTION AND
SPRECKELS BOULEVARD (KP 6.4/29.1)

PID

MON 68 TMS

MON 68 6.0 / 6.7 0H230_ 110 OPERATIONAL IMPROVEMENTSIN MONTEREY COUNTY IN MONTEREY FROM
0.4 KM W OF SR 218 TO 0.3 KM E OF
RAGSDALE DR (KP 10.6/11.7)

Construction

RAGSDALE

MON 68 10.8 / R16.8 48690_ 158 OVERLAY ASPHALT CONCRETEIN MONTEREY COUNTY NEAR MONTEREY
FROM 0.8 KM WEST OF LAURELES GRADE
ROAD TO 1.5 KM EAST OF TORO PARK
UNDERCROSSING

CLOSEOUT

RACEWAY CAP M

MON 68 11.0 / 11.4 0H821_ 86 INTERSECTION IMPROVEMENTSIN MONTEREY CO. - LAURELES GRADE RD
INTERSECTION IMPROVEMENTS

PS&E/RW

Laureles Grade intersection improvements

MON 68 12.4 49570_ 172 REPLACE CULVERTIN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

MINOR

CORRAL DE TIERRA ROAD CULVERT REPLACEMENT

MON 68 12.8 / 13.2 0H823_ 79 CONSTRUCT DUAL WB LEFT TURN
LANES

IN MONTEREY COUNTY - CORRAL DE TIERRA
INTERSECTION IMPROVEMENTS

PA&ED

Corral de Tierra intersection improvements

MON 68 12.9 / 13.2 0L630_ 59 CONSTRUCT DUAL WB LEFT TURN
LANES CORRAL DE TIERRA
INTERSECTION IMPROVEMENTS

ON ROUTE 68 AT CORRAL DE TIERRA ROAD
INTERSECTION OPERATIONAL
IMPROVEMENTS

PA&ED

Corral de tierra intersection improvements

MON 68 13.1 / 13.6 0H810_ 59 INTERSECTION IMPROVEMENTSIN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

PA&ED

SAN BENANCIO intersection improvements

MON 68 13.1 / 13.6 0H822_ 77 INTERSECTION IMPROVEMENTSIN MONTEREY COUNTY - SAN BENANCIO
INTERSECTION IMPROVEMENTS

PA&ED

San Benancio Road intersection improvements

MON 68 R17.7 / 0F700_ 34 BRIDGE WIDENINGON ROUTE 68, IN MONTEREY COUNTY, NEAR
SALINAS AT SALINAS RIVER BRIDGE NO.
44-0040R/L (KP R28.5/28.8)

PID

SALINAS RIVER BRIDGE WIDENING
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MON 68 19.8 / 21.6 49150_ 147 PAVEMENT REHABILITATIONIN MONTEREY COUNTY IN AND NEAR SALINAS
FROM 0.6 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO WORK STREET (KP
31.94/34.77)

CLOSEOUT

SALINAS RTE 68 REHAB

MON 68 19.8 / 21.6 49151_ 111 REPLACEMENT PLANTINGIN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Construction

Salinas 68 Landscape

MON 101 R3.1 / R5.2 46410_ 131 NEW FACILITIES - NB/SB CAMP
ROBERTS SRRA

CAMP ROBERTS SAFETY ROADSIDE REST
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB)

Construction

CAMP ROBERTS SRRA

MON 101 R6.8 / R24.1 0M760_ 99 GUARDRAILON ROUTE 101 IN MONTEREY CO FROM SAN
ANTONIO RIVER BR (BR 41-141) TO 3.4 KM
NORTH OF SOUTHBOUND SAN ARDO OFFRAMP
AT VARIOUS LOCATIONS (KP R10.9/R38.7)

PS&E/RW

Bradley/San Ardo Guardrail upgrade

MON 101 R10.8 / 14.6 0Q200_ 186 INSIDE SHOULDER WIDENING AND
RUMBLE STRIP

PROJECT LOCATED NORTH OF JOLON ROAD
AND SOUTH OF AVARADO, IN SOUTHERN
MONTEREY COUNTY

MINOR

Inside Shoulder Widening

MON 101 R13.2 / 0G893_ 181 PAVE INSIDE SHOULDER & ADD
RUMBLE STRIPS

IN MONTEREY CO NEAR SAN ARDO FROM 3.7
KM SOUTH OF SAN BERNARDO OC TO 2.8 KM
SOUTH OF SAN ARDO OC (KP R21.2/R30.6)

MINOR

Los lobos OC pave shoulder

MON 101 R28.6 / 87.3 0M770_ 100 GUARDRAIL (14 LOCATIONS)ON RTE 101 IN MONTEREY CO FROM 1.0 KM N
OF PARIS VALLEY RD OC (BR44-18 2) TO E
MARKET ST UC (BR 44-93) IN THE CITY OF
SALINAS AT VAR LOCATION (KP R46.07/140.49)

PS&E/RW

san ardo/salinas guardrail upgrade

MON 101 R37.3 / 78.8 0L610_ 148 REMOVE AND REPLACE FAILED PCC
SLABS PCC GRINDING

IN MONTEREY AND SAN LUIS OBISPO
COUNTIES ON RTE 101 AT VARIOUS
LOCATIONS (KP MON R60.02/126.87
____________ SLO 60.34/108.17)

CLOSEOUT

MON 101 45.7 / 82.6 0E470_ 79 CONSTRUCT MEDIAN ACCELERATION
& LEFT TURN CHANNELIZATION MON
101 KING CITY/SALINAS INTERCHG

IN MONTEREY COUNTY NEAR SALINAS
CENTRAL AVE TO GOULD AVENUE AT VARIOUS
LOCATIONS (KP 73.6/132.9)

PA&ED

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MON 101 53.8 0P160_ 54 NEW INTERCHANGEIN MONTEREY CO - IN GREENFIELD ON ROUTE
101 AT THE WALNUT AVENUE OC (KP 86.71)

Candidate

Walnut Ave I/C

MON 101 62.1 / 63.2 0F970_ 34 BRIDGE REPLACEMENTON RTE 101 IN MONTEREY CO NEAR SOLEDAD
AT THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

PID

NORTH SOLEDAD OH REPLACEMENT

MON 101 62.7 / 62.7 0Q070_ 1 INTERCHANGE MODIFICATION,
OPERATIONAL IMPROVEMENTS

IN MONTEREY CO. IN SOLEDAD ON RTE 101 AT
THE NORTH SOLEDAD (FRONT STREET -
MORONDA ROAD) INTERCHANGE (KP 100.9)

Candidate

Moronda Road interchange

MON 101 69.4 / 73.9 0H100_ 158 CONCRETE BARRIER AND THRIE BEAM
BARRIER

IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF NORTH
GONZALES OVERCROSSING

CLOSEOUT

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS

MON 101 69.4 / 69.4 0P930_ 2 INTERCHANGE IMPROVEMENTSIN MONTEREY CO - US 101/GLORIA ROAD
INTERHCANGE IN THE CITY OF GONZALES (KP
111.0)

Candidate

Gloria Road Interchange
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MON 101 73.9 / 76.0 0L550_ 159 CONSTRUCT MEDIAN BARRIERIN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF MAIN STREET
OVERCROSSING

CLOSEOUT

Gonzales II Median Barrier

MON 101 76.0 / 77.9 0A140_ 148 CONSTRUCT MEDIAN BARRIERIN MONTEREY COUNTY AT CHUALAR FROM 1.5
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING

CLOSEOUT

CHUALAR MEDIAN BARRIER

MON 101 77.0 / 85.6 0H330_ 8 UPGRADE EXISTING EXPRESWAY TO
A FREEWAY, INTERCHANGES &
FRONTAGE RD SOUTH SALINAS
CORRIDOR

ON ROUTE 101 IN MONTEREY COUNTY
BETWEEN MAIN STREET OC IN CHUALAR &
AIRPORT BLVD OC IN SALINAS (KP 123.9/137.8)

PID

SOUTH SALINAS CORRIDOR

MON 101 77.8 / 81.1 0E350_ 152 CONCRETE AND THRIE BEAM BARRIERIN MONTEREY COUNTY NEAR SALINAS FROM
1.4 KM NORTH OF MAIN STREET
OVERCROSSING TO SPENCE ROAD

CLOSEOUT

CHUALAR BARRIER II

MON 101 80.7 / 85.6 0N830_ 12 MEDIAN BARRIERON ROUTE 101 IN MONTEREY COUNTY SOUTH
OF SALINAS BETWEEN 0.3 MILES SOUTH OF
SPENCE ROAD AND AIRPORT BOULEVARD

Candidate

Spence to Airport Median Barrier

MON 101 82.0 / 101.3 0N200_ 35 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 101 IN MONTEREY COUNTY
BETWEEN SPENCE ROAD NEAR SALINAS AND
SAN BENITO COUNTY LINE (KP 131.9/163.0)

PID

Mon 101 TMS�S Salinas to SBt Cnty Line

MON 101 85.0 / 85.8 34950_ 100 RECONSTRUCT INTERCHANGEON STATE ROUTE 101 IN SALINAS FROM 1.5
KM SOUTH TO 1.5 KM NORTH OF AIRPORT
BOULEVARD IN MONTEREY COUNTY (KP
136.1/139.3)

PS&E/RW

AIRPORT BLVD INTERCHANGE EAST

MON 101 86.0 / 98.8 0P590_ 159 ASPHALT CONCRETE OVERLAYIN MONTEREY COUNTY IN AND NEAR SALINAS
AT VARIOUS LOCATIONS

CLOSEOUT

MON 101 86.1 / 86.1 0P960_ 4 IMPROVE EXISTING INTERCHANGE
AND OPERATIONAL IMPROVEMENTS
ALONG SANDBORN

ON SANDBORN RD IN SALINAS FROM RTE 101
TO THE RAILROAD TRACKS (WEST OF 101) (KP
138.6)

Candidate

Sanborn Interchange and Operational Improvements

MON 101 R91.2 / 100.4 0161E_ 106 CONSTRUCT INTERCHANGES AND
OPERATIONAL IMPROVEMENTS

ON RTE 101 N OF THE CITY OF SALINAS FROM
0.3 KM N OF BORONDA ROAD TO 1.1 KM S OF
SAN JUAN ROAD (KP R146.8/161.6)

PS&E/RW

Prunedale Improvement Project

MON 101 R91.2 / 100.4 0161F_ 60 CONSTRUCT FREEWAYIN & NEAR SALINAS ON RTE 101 FROM 0.3 KM
NO OF BORONDA RD TO 1.1 KM S OF SAN JUAN
RD (KP R91.2/100.4)

PA&ED

Prunedale freeway

MON 101 R91.5 / 98.8 0G020_ 25 HIGHWAY REHABON STATE ROUTE 101 IN MONTEREY COUNTY,
NORTH OF SALINAS FROM 0.5 KM SOUTH OF
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

Candidate

PRUNEDALE REHAB

MON 101 93.1 / 100.4 0161G_ 152 ACCELERATION AND DECELERATION
LANES

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

CLOSEOUT

Prunedale OP Improvements B

MON 101 95.4 / 95.6 0161U_ 143 MODIFY INTERCHANGE AND RAMPSIN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

CLOSEOUT

101/156 OPER. IMPROVEMENT
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MON 101 96.1 01617_ 141 CONSTRUCT INTERCHANGEIN MONTEREY COUNTY NEAR SALINAS FROM
0.3 KM NORTH OF ROUTE 101/156 SEPARATION
TO 2.4 KM NORTH OF ROUTE 101/156
SEPARATION

CLOSEOUT

San Miguel Interchange

MON 101 96.1 / 96.3 0Q030_ 181 REPAIR AND STABILIZE EXCAVATION
SLOPE

MONTEREY COUNTY IN PRUNEDALE N/OF THE
SAN MIGUEL CANYON ROAD OVERCROSSING
ON THE NORTHBOUND SIDE OF ROUTE 101

MINOR

MON 101 10.0 / 101.3 31580_ 60 CONSTRUCT NEW INTERCHANGENEAR PRUNEDALE FROM 0.5 KM S OF
DUNBARTON RD AND MONTEREY/SAN BENITO
CO LINE (KP 160.9/163.0)

PA&ED

SAN JUAN Road INTERCHANGE

MON 156 0.0 / T5.4 0N230_ 35 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON RTE 156 IN MONTEREY CO BETWEEN THE
1/156 JUNCTION NR CASTROVILLE AND THE
101/156 JUNCTION, NEAR PRUNEDALE (KP
0.0/8.69)

PID

Mon 156 tms

MON 156 R0.1 / T0.5 0Q230_ 182 CENTERLINE RUMBLE STRIPIN MONTEREY CO, HIGHWAY 156 FROM
HIGHWAY 101 CASTROVILLE BLVD

MINOR

MON 156 R1.1 / 2.1 0A090_ 36 REPLACE BRIDGENEAR CASTROVILLE, FROM 0.3 KM W OF THE
CASTROVILLE OH TO 0.8 KM E OF OF THE
CASTROVILLE OH BR #44-33L (KP R1.8/R3.4)

PID

CASTROVILLE OH REPLACEMENT

MON 156 R1.8 / T4.8 31600_ 61 WIDEN TO 4-LN DIVIDED EXPRESSWAY
AND BUILD INTERCHANGES ROUTE
156 WEST CORRIDOR

ON US 101 AN SR 156 NEAR THE CITY OF
CASTROVILLE, FROM 0.3 KM E OF THE ROUTE
156/183 SEP TO THE ROUTE 101/156 SEP AT
PRUNEDALE (KP 156-R2.2/T8.4, 101-153.1/155.4)

PA&ED

ROUTE 156 WEST CORRIDOR

MON 156 2.3 / 2.3 0Q350_ 29 ROADWAY MODIFICATIONSIN MONTEREY COUNTY AT CATHEDRAL OAK
INTERSECTION, EAST OF CASTROVILLE

Candidate

MON 183 0.0 / R2.1 0E241_ 125 REHABILITATE PAVEMENTIN MONTEREY COUNTY IN AND NEAR SALINAS
AT ROUTE 183 AND 101 SEPARATION AND
FROM MONTEREY STREET TO 0.2 KM NORTH
OF MARKET CIRCLE

Construction

Salinas 183

MON 183 0.8 / R1.9 0E242_ 131 LANDSCAPING/HIGHWAY PLANTINGIN MONTEREY COUNTY IN SALINAS FROM
SALINAS STREET TO CLARK STREET (KP
1.3/R3.1)

Construction

Mon 183 Rehab tree Replanting

MON 183 2.0 / 8.4 0F250_ 36 ASPHALT CONCRETE OVERLAY-CAP MNEAR SALINAS FROM MARKET CIRCLE TO 0.1
KM NORTH OF DEL MONTE AVE (KP 3.2/13.4)

PID

183 OVERLAY

MON 183 R4.2 0K620_ 160 INSTALL LEFT TURN CHANNELIZATIONIN MONTEREY COUNTY NEAR SALINAS AT SAN
JON ROAD

CLOSEOUT

san jon  channelization

MON 198 4.3 / 4.6 0L030_ 101 CURVE IMPROVEMENTON ROUTE 198 NEAR SAN LUCAS IN
MONTEREY COUNTY (KP 7.0/7.5)

PS&E/RW

SAN LUCAS REALIGNMENT

MON 198 16.4 / 21.3 0M850_ 111 REPAIR FAILED SLOPES AT TWO
LOCATIONS

IN MON CO ON RTE 198 NR RTE 25/198
JUNCTION @ 2.4 MI E OF PEACH VALLEY RD
(KP 26.39/34.27)

Construction

PEACH VALLEY ROAD REPAIR FAILED SLOPES IN MONTEREY

MON 198 18.5 / 18.7 39630_ 37 REALIGN HIGHWAYON ROUTE 198 IN MONTEREY COUNTY 29.5 KM
EAST OF SAN LUCAS TO 6.1 KM WEST OF
NORTH FORK RD (KP 29.8/30.2)

PID

Mustang Grade Realignment
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MON 198 21.1 / 21.5 0N450_ 125 REPAIR FAILED EMBANKMENTIN MONTEREY COUNTY NEAR FRESNO AT 4.2
KM WEST OF FRESNO COUNTY LINE

Construction

Lewis Creek Viaduct

MON 198 22.9 / 23.3 0L230_ 12 GRADING AND PAVINGON ROUTE 198 IN MONTEREY COUNTY
BETWEEN NORTH FORK ROAD AND PRIEST
VALLEY ROAD (KP 36.8/37.5)

Candidate

PRIEST VALLEY GRADE & PAVING

MON L5722 46770_ 187 HEALTH AND SAFETY UPGRADESAT WILLOW SPRINGS MAINTENANCE STATIONMINOR

willow springs maintenance station expansion

SB 1 0.0 / 50.6 0J490_ 37 UPGRADE EXIT GUIDE SIGNSVARIOUS ROUTES & COUNTIES IN DISTRICT 5
ON & NEAR ALL FREEWAY EXIT/OFF-RAMPS

PID

Exit Retrofit signs

SB 1 0.0 0N650_ 13 CURB RAMPSIN SANTA BARBARA, CARPINTERIA,
SUMMERLAND, MONTECITO, GOLETA,
LOMPOC, BUELLTON, ORCUTT AND
GUADALUPE (KP VARIOUS)

Candidate

CURB RAMP INSTALLATION IN CARPINTERIA AND OTHER hWY

SB 1 R1.7 / R2.5 48460_ 149 REALIGNMENT SLOPEIN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

CLOSEOUT

LAS CRUCES SLIDE

SB 1 10.1 / 10.3 0M730_ 153 CONSTRUCT RETAINING WALLIN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH
OF YTIAS CREEK BRIDGE

CLOSEOUT

Ytias Storm Damage Restoration

SB 1 10.8 / 11.8 0M740_ 153 CONSTRUCT RETAINING WALLIN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO CREEK
BRIDGE

CLOSEOUT

El Jaro Storm Damage Restoration

SB 1 15.6 0A050_ 18 RECONSTRUCT SLOPE PROTECTIONIN SANTA BARBARA NEAR LOMPOC AT
SALSIPUEDES CREEK BRIDGE #51-95 (KP 25.0)

Candidate

SALSIPUEDES CREEK BRIDGE SCOUR MITIGATION

SB 1 19.3 / 20.6 0E260_ 38 HIGHWAY REHABILITATIONIN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

PID

LOMPOC REHAB

SB 1 R26.7 / 0L430_ 92 SUPER ELEVATION CORRECTION AND
OGAC

ON SB RTE 1 IN SANTA BARBARA CO FROM
0.87 MI S OF SANTA LUCIA CANYON RD TO
SANTA LUCIA CANYON RD (KP 42.97/44.34)

PS&E/RW

Santa Lucia OGAC

SB 1 41.8 / 49.2 0A480_ 38 AC OVERLAY AND WIDEN SHOULDERSON ROUTE 1 FROM BLACK ROAD TO JUNCTION
OF 166/1 (KP 67.2/79.2)

PID

BLACK RD/RTE 166 REHAB

SB 33 0.0 / 8.2 0A400_ 154 REHABILITATE AND WIDEN HIGHWAYIN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM SOUTH
OF THE 33 AND 166 INTERSECTIOON

CLOSEOUT

VENTURA/SB/SLO REHAB

SB 101 0.0 28282_ 61 CONSTRUCT FISH LADDERSIN SANTA BARBARA COUNTY ON STATE HWY
101 AT RINCON CRK (BR #52-0390)

PA&ED

Rincon Creek Fish Ladders

SB 101 R0.0 / R2.1 47480_ 154 CONSTRUCT MEDIAN BARRIERIN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

CLOSEOUT

CARPINTERIA MEDIAN BARRIER
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SB 101 0.0 / 13.6 48060_ 80 INSTALL TMS ELEMENTS - VEHICLE
DETECTORS & CCTV VEHICLE
DETECTORS

ON ROUTE 101 IN SANTA BARBARA CO
BETWEEN THE VENTURA CO LINE AND GARDEN
STREET (KP 0.0/21.9)

PA&ED

VEHICLE DETECTORS

SB 101 0.0 / 90.9 0J310_ 146 INSTALL MISSION BELL MARKERSIN SANTA BARBARA, SAN LUIS OBISPO,
MONTEREY AND SAN BENITO COUNTIES AT
VARIOUS LOCATIONS

CLOSEOUT

El Camino Real Bells

SB 101 R0.0 / R2.1 47481_ 112 PLANTING AND IRRIGATIONIN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.5 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Construction

 Planting for Carpinteria Median Barrier

SB 101 0.0 / 2.2 0P980_ 62 CONSTRUCT HOV LANES WITHIN
EXISTING FREEWAY MEDIAN

ON RTE 101 IN & NEAR SB CO IN CARPINTERIA
& SB & VEN CO BETWEEN THE VEN CO LINE &
0.25 SOUTH OF CARPINTERIA CREEK BRIDGE

PA&ED

SB 101 HOV South

SB 101 0.3 / 7.5 46250_ 107 HIGHWAY PLANTING RESTORATIONIN SANTA BARBARA CO, IN AND NEAR
CARPINTERIA FROM 0.5 KM S OF RINCON RD
OC TO 0.5 KM N OF PADARO LN OC AT
VARIOUS INTERCHANGE LOCATIONS (KP
0.5/12.0)

PS&E/RW

CARPINTERIA PLANTING

SB 101 1.0 / 12.7 44831_ 136 PAVEMENT REHABILITATIONIN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA AND SANTA BARBARA FROM 0.6
KM NORTH OF ROUTE 150 AND 101
SEPARATION TO MILPAS STREET
UNDERCROSSING

CLOSEOUT

101 PAVEMENT REHAB

SB 101 1.6 0J980_ 53 INTERSECTION IMPROVEMENTSIN CARPINTERIA AT THE BAILARD IC (RINCON
OC) NORTH AND SOUTHBOUND RAMPS (KP
2.61)

Candidate

Bailard/SR 101 I/C

SB 101 2.0 / 12.3 0N700_ 8 WIDENING TO SIX LANESON ROUTE 101 IN SANTA BARBARA COUNTY IN
CARPINTERIA AND SANTA BARBARA BETWEEN
0.44 MILE SOUTH OF CARPINTERIA CREEK
BRIDGE AND SYCAMORE CREEK BRIDGE

PID

sb 101 capacity improvement

SB 101 2.2 / 3.3 4482U_ 74 RECONSTRUCT INTERCHANGES (2)
AND REPLACE CARPINTERIA CR BR
LINDEN & CASITAS PASS IC

IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N
OF LINDEN AVE OC (KP 3.5/5.3)

PA&ED

LINDEN & CASITAS PASS IC

SB 101 R6.4 / R7.1 31430_ 112 CONSTRUCT AND RETROFIT SOUND
WALL

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH OF
GARRAPATA CREEK TO PADARO LANE
OVERCROSSING

Construction

SERENA PARK SOUNDWALL

SB 101 R8.1 / 8.9 44810_ 115 WIDEN FREEWAYIN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST OF
SHEFFIELD DRIVE UNDERCROSSING

Construction

ORTEGA HILL AUX LANE/BIKE PATH

SB 101 10.8 / 12.8 44780_ 92 RECONSTRUCT TWO INTERCHANGES
ADD LANES AND RAMP MILPAS TO
HOT SPRINGS

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 0.4 KM WEST OF THE OLIVE MILL ROAD
OVERCROSSING TO THE MILPAS STREET
UNDERCROSSING (KP17.39/20.59)

PS&E/RW

MILPAS TO HOT SPRINGS OP IMPS

SB 101 11.4 / 11.4 0Q370_ 5 UPPER STRUCTURE REPLACEMENT
AND BIKE/PEDESTRIAN
IMPROVEMENTS

IN SANTA BARBARA CO - UPPER OVERHEAD AT
CABRILLO BLVD., NEAR THE RTE 101 HOT
SPRINGS/CABILLO INTERCHANGE

Candidate

UPRR Structure at Cabrillo Boulevard
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SB 101 12.7 / 19.8 46210_ 144 UPGRADE PLANTING AND IRRIGATIONIN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CLOSEOUT

SANTA BARBARA IRRIGATION

SB 101 12.8 / 24.9 0K960_ 107 INSTALL GUARDRAIL & CRASH
CUSHIONS

IN SANTA BARBARA CO FROM MILPAS STR IN
CITY OF SANTA BARBARA TO GLEN ANNIE RD
IN THE CITY OF GOLETA (KP 20.6/40.7)

PS&E/RW

SB/Goleta MBGR Upgrades

SB 101 13.5 / 27.5 0E010_ 80 INSTALL TRAFFIC SURVEILLANCE
STATIONS "SANTA BARBARA TSM"

ON ROUTE 101 IN SANTA BARBARA COUNTY
BETWEEN GARDEN STREET UNDERCROSSING
AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)

PA&ED

TRAFFIC MONITORING

SB 101 13.5 0J240_ 126 CURB RAMPSIN SANTA BARBARA AT MISSION STREET
RAMPS AND AT THE GARDEN STREET RAMPS
(KP 21.7 & 25.3)

Construction

mission st./sb curb ramps

SB 101 R14.2 49290_ 39 REPLACE SEAL SLABIN SANTA BARBARA AT CASTILLO ST UC (BR
NO 51-204M) (KP R22.9)

PID

CASTILLO ST SEAL SLAB

SB 101 R14.8 / 46070_ 126 CONSTRUCT DUAL ON-RAMPIN SANTA BARBARA COUNTY IN SANTA
BARBARA FROM CARRILLO STREET
UNDERCROSSING TO MICHELTORENA STREET
OVERCROSSING

Construction

CARRILLO ST NB On-RAMP Improvements

SB 101 R14.9 0H850_ 170 REPLACE STRUCTUREIN SB CO ON RTE 101 IN SANTA BARBARA AT
ANAPAMU POC BR #51-0207 (KP R24.1)

Candidate

Anapamu POC Replacement

SB 101 R15.2 36332_ 144 REPLACE BRIDGEIN SANTA BARBARA COUNTY IN SANTA
BARBARA AT THE MICHELTORENA STREET
OVERCROSSING

CLOSEOUT

MICHELTORENA BRIDGE

SB 101 R15.7 / 16.6 0H350_ 168 CONSTRUCT AUXILIARY LANEIN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST
(KP R25.31/26.71)

Candidate

MISSION ST SB AUX LANE

SB 101 R15.8 0J320_ 25 UPGRADE PUMP PLANT (BR
#51-0210W)

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT MISSION STREET
UNDERCROSSING

Candidate

MISSION ST. PUMPING PLANT REPLACEMENT

SB 101 16.5 / 65.2 0C881_ 93 INSTALLATION OF TRAFFIC
OPERATION SYSTEMS

ON ROUTE 101 IN SANTA BARBARA COUNTY AT
PM 16.5 AND PM 65.2 (KP 26.4 & 104.9)

PS&E/RW

SB CMS and CCTV

SB 101 16.6 / 17.8 0H340_ 9 CONSTRUCT AUXILIARY LANEIN THE CITY OF SANTA BARBARA ON NB RTE
101 BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRE RD (KP 26.7/28.7)

PID

HOPE AVE NB AUX LANE

SB 101 19.6 / 25.3 0G770_ 132 HWY PLANTING RESTORATIONIN SANTA BARBARA COUNTY IN AND NEAR
GOLETA AT VARIOUS LOCATIONS FROM 0.75
KM E OF TURNPIKE RD OC TO 0.8 KM W OF
GLEN ANNIE RD OC (KP 31.5/40.7)

Construction

GOLETA PLANTING/RESTORATION

SB 101 20.0 / 20.0 0N850_ 13 CURB RAMPSON ROUTE 101 AT PM 20.07 AND ROUTE 192
AT PM 1.64, 1.91, & 2.43, IN THE COUNTY OF
SANTA BARBARA

Candidate

CONSTRUCT CURB RAMPS IN SANTA BARBARA ON HWY 101

SB 101 22.3 / 23.0 0G070_ 62 UPGRADE EXISTING DRAINAGE
CULVERTS GOLETA DRAINAGE
UPGRADES

ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW
AND LOS CARNEROS AVE. (KP 35.9/37.0)

PA&ED

GOLETA DRAINAGE UPGRADES

D - 9



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

05 

CO

May 25, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

SB 101 23.7 / 24.8 0K610_ 174 METAL BEAM GUARD RAILIN SANTA BARBARA COUNTY AT AND NEAR
GOLETA FROM LOS CARNEROS ROAD
OVERCROSSING TO GLEN ANNIE ROAD
OVERCROSSING

MINOR

INSTALL GUARDRAIL ON 101 NEAR STORKE ROAD

SB 101 24.9 / R50.9 0L460_ 108 GUARDRAIL & CRASH CUSHIONSIN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM
NORTH OF THE ROUTE 1/101 SEPARATION AT
VARIOUS LOCATIONS (KP 40.2/81.9)

PS&E/RW

SB 101 Guardrail Upgrade I

SB 101 25.2 / 65.1 0L450_ 101 GUARDRAILIN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS FROM 0.4 MILES NORTH OF
STORKE RD TO 2.4 MILES NORTH OF ROUTE
154 (EAST) (KP 40.6/104.8)

PS&E/RW

SB 101 NEW Guardrail

SB 101 26.9 / 27.0 37150_ 102 BRIDGE SEISMIC RESTORATIONON ROUTE 101 IN SANTA BARBARA COUNTY IN
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM
NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 42.6/43.6)

PS&E/RW

HOLLISTER (CATHEDRAL OAKS)

SB 101 26.9 0M140_ 93 REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER OC;
MODIFICATION & RELOCATION OF SB
OFF-RAMP

IN THE CITY OF GOLETA AT THE HOLLISTER
AVE OC (KP 43.3)

PS&E/RW

Ellwood Overhead

SB 101 26.9 / 26.9 0P150_ 113 SEISMIC RETROFITIN SANTA BARBARA COUNTY IN GOLETA
HOLLISTER AVENUE OVERCROSSING

Construction

Hollister OC Interim Seismic Retrofit

SB 101 27.8 / 46.6 0N670_ 174 RUMBLE STRIPSIN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

MINOR

RUMBLE STRIPS ON HWY 101 FROM NIPOMO TO LOS OSOS

SB 101 28.0 / 36.0 0G870_ 149 RESURFACE EXISTING HIGHWAYIN SANTA BARBARA COUNTY NEAR GOLETA
FROM 1.8 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING TO 1.1 KM SOUTH OF
REFUGIO ROAD UNDERCROSSING

CLOSEOUT

dos pueblos cr. cap-m

SB 101 38.7 / 39.6 0L540_ 166 MEDIAN BARRIERIN SANTA BARBARA COUNTY NEAR REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

CLOSEOUT

Tajiguas Ranch Median Barrier

SB 101 39.4 / 40.1 40260_ 39 REALIGN SOUTHBOUND LANES INTO
EXISTING MEDIAN AND BYPASS
BRIDGE ARROYO QUEMADO
REALIGNMENT

NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N
OF ARROYO QUEMADO BRIDGE BR# 51-28L (KP
63.4/64.6)

PID

ARROYO QUEMADO REALIGNMENT

SB 101 40.0 / 46.0 49730_ 26 MOVE AND REPLACE EXISTING
ROADSIDE REST RELOCATE GAVIOTA
ROADSIDE REST

FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

Candidate

RELOCATE GAVIOTA ROADSIDE REST

SB 101 40.4 / 41.7 0J330_ 150 CONCRETE MEDIAN BARRRIERIN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM EAST
OF ARROYO HONDO BRIDGE TO 1.1 KM WEST
OF ARROYO HONDO BRIDGE

CLOSEOUT

arroyo hondo median barrier

SB 101 41.0 / 47.3 0M800_ 182 GUARDRAIL AND END TRATMENTSIN SANTA BARBARA COUNTY ON ROUTE 101
FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP
65.97/76.11)

MINOR

Gaviota bridge upgrades
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SB 101 41.1 0G280_ 183 CORRECTIONS AT VISTA POINTSON RTE 101 AT THE ARROYO HONDO VISTA PT
& ON RTE 154 AT THE COLD SPRINGS VISTA
PT (KP SB-101 66.1 & SB-154 36.2)

MINOR

Arroyo Hondo & Cold Springs Vista Point Upgrades

SB 101 45.5 0K330_ 19 REPLACE CULVERTIN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA
SAFETY ROADSIDE REST AREA (KP 73.2)

Candidate

Gaviota Culvert Replacement

SB 101 46.0 / 50.0 0K480_ 170 SAFETY ROADSIDE REST AREA
RESTORATION (WATER SUPPLY)

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO
ROUTE 1 SEPARATION (74.0/80.5)

Candidate

Gaviota RRA Water Supply Improvements

SB 101 46.2 / 47.2 0K110_ 117 MEDIAN BARRIERIN SANTA BARBARA COUNTY NEAR GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

Construction

Gaviota Median Barrier Southerly of Tunnel

SB 101 47.9 / R50.8 0H090_ 160 CONSTRUCT CONCRETE MEDIAN
BARRIER

IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF ROUTE
1 AND 101 SEPARATION

CLOSEOUT

Gaviota North Median Barrier

SB 101 48.9 0M840_ 63 PLACE RSPIN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 MI
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7)

PA&ED

Gaviota Creek bank stabilization

SB 101 50.8 / 54.0 0N840_ 94 MEDIAN BARRIERON ROUTE 101 IN SANTA BARBARA CO, FROM
1.9 MILES N OF JCT RTE 1/101 SEP TO 2.5
MILES S OF SANTA ROSA OVERCROSSING

PS&E/RW

Nojoqui Grade Median Barrier

SB 101 51.0 / 82.4 0L500_ 108 UPGRADE GUARDRAIL & CRASH
CRUSHIONS

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 3.5 KM NORTH OF THE ROUTE 1/101
SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP
R82.06/132.58)

PS&E/RW

SB 101 Guardrail Upgrade II

SB 101 R52.3 / 0H200_ 102 ROADWAY REHAB - CAPMIN SANTA BARBARA CO IN & NEAR BUELLTON
FROM 2.4 MILES S OF NOJOQUI CREEK BR TO
2.0 MILES N OF ZACA CREEK BR

PS&E/RW

Buellton CAP-M

SB 101 54.0 / 56.0 0K100_ 155 MEDIAN BARRIERIN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.1 KM SOUTH OF NOJOQUI CREEK
BRIDGE TO 0.8 KM SOUTH OF SANTA ROSA
ROAD OVERCROSSING

CLOSEOUT

Southerly Buellton Median Barrier

SB 101 55.0 0K380_ 183 BRIDGE SCOUR MITIGATIONIN SANTA BARBARA COUNTY NEAR BUELTON
AT NOJOQUI CREEK BRIDGE (BR #51-0075R/L)
(KP 88.5)

MINOR

Nojoqui Creek Bridge Scour

SB 101 62.6 / 63.7 34890_ 142 CONSTRUCT ROUTE 101/154 NORTH
SEPARATION IC & REALIGN RTE 154
101/154 INTERCHANGE

IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

CLOSEOUT

101/154 INTERCHANGE

SB 101 70.0 / 90.9 0N280_ 40 REPLACEMENT PLANTINGIN SB CO FROM 0.9 MI S OF LOS ALAMOS TO
0.2 MI N OF THE 101/135 SEPARATION IN
SANTA MARIA ON ROUTE 101 AT VARIOUS
LOCATIONS (KP 112.6/146.3)

PID

Los Alamos to Santa Maria Planting

SB 101 83.1 / 83.9 46380_ 75 CONSTRUCT INTERCHANGEIN SANTA MARIA AT UNION VALLEY PARKWAY
(KP 133.7/135.0)

PA&ED

UNION VALLEY PARKWAY INTERCHANGE
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SB 101 84.1 / 90.9 44601_ 118 WIDEN FREEWAYIN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF SANTA
MARIA UNDERCROSSING TO 0.4 KM NORTH OF
NORTH SANTA MARIA OVERCROSSING

Construction

SANTA MARIA 6-LANE

SB 101 84.4 / 88.7 0K390_ 150 CONSTRUCT CONCRETE BARRIERIN SANTA BARBARA COUNTY IN SANTA MARIA
FROM SOUTH SANTA MARIA WAY
UNDERCROSSING TO MAIN STREET
UNDERCROSSING

CLOSEOUT

Santa Maria South Interim K-rail

SB 101 85.6 0H310_ 63 NEW INTERCHANGEON US ROUTE 101 IN AND NEAR THE CITY OF
SANTA MARIA IN SANTA BARBARA CO FROM N
OF SANTA MARIA WAY TO S OF BETTERAVIA
RD (KP 137.9)

PA&ED

McCoy - Route 101 I/C

SB 101 86.6 0M330_ 2 TRAFFIC OPERATIONAL
IMPROVEMENTS

IN SANTA BARBARA CO IN AND NEAR SANTA
MARIA AT BETTERAVIA ROAD INTERCHANGE
(KP 139.4)

Candidate

Betteravia/101 NB on ramp

SB 101 87.5 / 87.8 37440_ 136 RECONSTRUCT OVERCROSSING &
EXISTING INTERCHANGE LOCATION
STOWELL ROAD INTERCHANGE

IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N
OF STOWELL RD (KP 140.8/141.3)

CLOSEOUT

STOWELL ROAD INTERCHANGE

SB 101 89.3 / 89.8 35730_ 137 RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF RAMP
DONOVAN RD IC

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

CLOSEOUT

DONOVAN RD I/C

SB 101 90.8 0G840_ 64 OPERATIONAL IMPROVEMENTS TO
EXISTING INTERCHANGE 101/135 IC

IN SANTA MARIA AT THE 101/135
INTERCHANGE (KP 146.0)

PA&ED

101/135 IC

SB 135 10.7 41930_ 64 CONSTRUCT INTERSECTIONIN SANTA BARBARA COUNTY IN SANTA MARIA
AT UNION VALLEY PARKWAY (KP 17.21)

PA&ED

135/UNION VALLEY PARKWAY

SB 135 10.8 / 13.3 45580_ 6 WIDEN TO 6 LANES AND FRONTAGE
ROAD IMPROVEMENTS SB 135 6-LANE

NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

PID

SB 135 6-LANE

SB 144 1.3 / 1.5 0L590_ 65 SHOULDER RECONSTRUCTIONIN SANTA BARBARA COUNTY ON RTE 144 (KP
2.1/2.42)

PA&ED

route 144 shoulder reconstruction�

SB 144 1.4 0M860_ 167 CONSTRUCT RETAINING WALLIN SAN BARBARA COUNTY IN SANTA BARBARA
AT 0.8 KM NORTH OF ALAMEDA PADRE SERRA

CLOSEOUT

SB 144 1.8 0M820_ 137 REMOVE LANDSLIDE DEBRISIN SB CO IN SB ON RTE 144 @ RANCHITA VISTA
RD (KP 2.9)

CLOSEOUT

FA - Ranchita Vista

SB 144 1.8 0N820_ 118 WINTERIZATION OF SLIDE AREAIN SANTA BARBARA CO NEAR MONTECITO ON
RTE 144 FROM .25 KM S/OF STATE RTE 192
(KP 2.90)

Construction

WINTERIZE SLIDE AREA NEAR MONTECITO ON RTE 144

SB 150 0.6 0J500_ 65 REVISE INTERCHANGEON ROUTE 150 AT THE ROUTE 101
INTERCHANGE (KP 1.0)

PA&ED

101/150 NB Ramps

SB 150 1.0 / R1.7 28280_ 155 REPLACE BRIDGESIN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 101 AND 150 SEPARATION

CLOSEOUT

RINCON BRIDGES AND REALIGNMENTS
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SB 150 1.0 / 1.1 28281_ 127 PLANTING AND IRRIGATIONIN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 150 AND 101 SEPARATION

Construction

RINCON PLANTING

SB 154 R0.5 0C320_ 175 SLOPE STABILIZATIONIN SANTA BARBARA COUNTY ABOUT 3.2 KM
WEST OF LOS OLIVOS AT 1.4 KM EAST OF THE
ROUTE 154 AND 101 SEPARATION

MINOR

santa ynez & Jct 101 slope stablization�

SB 154 4.5 / 28.5 49420_ 87 OPERATIONAL IMPROVEMENTS -
GROUP II

STATE ROUTE 154 AT VARIOUS LOCATIONS
FROM ROBLAR AVENUE TO 2.75 KM WEST OF
SAN ANTONIO CREEK BRIDGE (KP 7.24/28.5)

PS&E/RW

154 GROUP II

SB 154 R5.9 0M350_ 14 TRAFFIC SIGNALEDISON/BASELINE IN SANTA YNEZ VALLEY (KP
9.52)

Candidate

edison/santa ynez valley traffic signal installation

SB 154 19.3 0M890_ 127 REPAIR FAILED EMBANKMENTIN SANTA BARBARA COUNTY NEAR SANTA
YNEZ AT 0.7 KM EAST OF RANCH
UNDERCROSSING (KP 31.0)

Construction

CAchuma Slope Restoration

SB 154 21.4 / R32.2 0E270_ 40 CAPMNEAR SB FROM 0.3 KM W OF PARADISE RD TO
0.5 KM E OF JCT RTE 101/154 SEPARATION.
(KP 34.4/R51.9)

PID

SAN MARCOS PASS CAPM

SB 154 22.9 / 23.1 0P910_ 14 PHYSICAL BARRICADE BR #51-0037COLD SPRING CANYON BRIDGE, NEAR SAN
MARCOS PASS IN SANTA BARBARA COUNTY

Candidate

COLD SPRING CANYON PEDESTRIAN BARRIER

SB 166 0.0 / 6.9 0C620_ 66 WIDEN TO 4 LANES OR WIDEN TO
PROVIDE LEFT-TURN
CHANNELIZATION "GUADALUPE
WIDENING"

FROM GUADALUPE TO SANTA MARIA CITY
LIMITS (KP 0.0/11.1)

PA&ED

GUADALUPE WIDENING

SB 166 0.9 / 2.3 0G160_ 51 RELOCATE DRAINAGE DITCHESALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

PID

Guadalupe Ditches

SB 166 3.5 / 3.9 0M370_ 128 TRAFFIC SIGNAL AND GUARDRAILIN SANTA BARBARA COUNTY NEAR SANTA
MARIA FROM 0.3 KM WEST OF BONITA SCHOOL
ROAD TO 0.3 KM EAST OF BONITA SCHOOL
ROAD

Construction

BONITA SCHOOL ROAD SIGNAL AND GUARDRAIL

SB 166 6.6 / 8.9 46920_ 145 PAVEMENT REHABILITATIONIN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

CLOSEOUT

MAIN STREET REHAB

SB 166 6.9 / 6.9 0Q420_ 15 TRAFFIC SIGNALIN SANTA BARBARA CO - RUSSELL AVENUE IN
SANTA MARIA

Candidate

SB 166 26.0 / 30.2 0H920_ 177 ROCK SLOPE PROTECTIONON ROUTE 166 IN SANTA BARBARA COUNTY AT
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

MINOR

RICE VALLEY SLOPE PROTECTION

SB 166 27.0 / 69.1 0E920_ 9 OPERATIONAL IMPROVEMENTSIN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN
SLO CO (KP SB-43.5/111.2, SLO-71.3/76.9)

PID

166 Passing Improvements

SB 166 55.1 / R70.1 0A490_ 90 ROADWAY REHABILITATIONIN SB COUNTY NEAR CUYAMA, FROM 5.1 KM E
OF COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6)

PS&E/RW

CUYAMA REHAB 2
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SB 166 69.9 / 69.9 0N800_ 161 ROCK SLOPE PROTECTIONIN SANTA BARBARA COUNTY NEAR CUYAMA AT
CUYAMA RIVER BRIDGE

CLOSEOUT

CRB-RSP-SDP-DAF

SB 192 2.4 / 3.1 0F570_ 135 CONSTRUCT UNDERGROUND PIPE
DRAINAGE SYSTEM MISSION CANYON
SAFETY

ON SR 192 IN SANTA BARBARA CO. FROM
ALAMAR AVE TO MISSION CYN RD -
MITIGATION LOCATION AT KP 0.0 ____ (KP 0.0
& 3.9/5.0)

Construction

MISSION CANYON SAFETY

SB 192 2.8 0J880_ 187 CULVERT EXTENSIONNEAR TYE ROAD INTERSECTION IN SANTA
BARBARA (KP 4.6)

MINOR

TYE ROAD CULVERT EXTENSION�

SB 192 5.7 44160_ 177 REALIGN ROADWAYIN SANTA BARBARA COUNTY IN SANTA
BARBARA AT 0.4 KM WEST OF ROUTE 144

MINOR

Santa Barbara Rdway realignment

SB 192 13.7 0M870_ 119 CONSTRUCT RETAINING WALLIN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

Construction

SB 192 15.5 39610_ 103 REPLACE BRIDGE (SCOUR)NEAR CARPINTERIA AT ARROYO PARIDA
CREEK BR# 51-113 (KP 25.0)

PS&E/RW

ARROYO PARIDA BRIDGE REPLACEMENT

SB 192 17.0 / 17.3 0H720_ 132 REPLACE STORMWATER CHANNEL &
WIDEN SHOULDER

ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

Construction

carpinteria hi. underground and travel lane widening

SB 217 0.8 / 2.2 0K940_ 53 CONSTRUCT BIKE LANEIN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE
(KP 1.6/3.5)

Candidate

San Jose cr bike trail

SB 217 0.9 / 2.2 0J060_ 156 MEDIAN BARRIERIN SANTA BARBARA COUNTY IN GOLETA FROM
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE
TO HOLLISTER AVENUE UNDERCROSSING

CLOSEOUT

Goleta Median Barrier

SB 217 1.1 / 2.2 4611U_ 78 CONSTRUCT NEW INTERCHANGEIN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP
3.6 & ON EKWILL ST AND FOWLER RD (KP
1.6/3.6)

PA&ED

Ekwill-Fowler Extension

SB 225 0.0 / 4.6 48771_ 138 RESURFACE EXISTING HIGHWAYIN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

CLOSEOUT

SB 225 Rehab

SB 225 0.0 / 4.6 48772_ 133 MODIFY/CONSTRUCT SIDEWALKS &
CURB RAMPS SB 225 REHAB - PHASE
2

IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

Construction

SB 225 ADA

SB 225 1.7 0G820_ 81 INTERSECTION IMPROVEMENTSIN SANTA BARBARA ON RTE 225, AT THE INTRS
OF LAS POSITAS & CLIFF DR (KP 2.83)

PA&ED

CLIFF DR/LAS POSITAS I/S

SB 246 11.8 / R20.9 0C640_ 66 WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS "LOMPOC WIDENING"

FROM 0.5 KM WEST OF PURISIMA RD IN THE
CITY OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

PA&ED

LOMPOC WIDENING

SB 246 30.2 / 30.3 0N680_ 55 WIDEN BRIDGE, INTERSECTION
IMPROVEMENTS

IN SANTA BARBARA CO ON SR 246 OVER
ALAMO PINTADO CR BR #51-130 AND
INTERSECTION IMPROVEMENT WITN ALAMO
PINTADO RD (KP 48.72/48.43)

Candidate

Alamo Pintado / Route 246 IS
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SBT 25 0.0 / 47.4 0N040_ 41 75 MM OVERLAYON ROUTE 25 FROM MONTEREY/SAN BENITO
COUNTY LINE TO SOUTH OF RIDGEMARK
DRIVE (KP 0.0/76.3)

PID

Route 25 CAPM

SBT 25 22.9 / 23.2 0K750_ 87 SHOULDER WIDENINGIN SAN BENITO CO ON ROUTE 25 BETWEEN PM
22.95 (1.45 MI N OF RTE 146 EAST) AND PM
23.20 (1.70 MI N_ OF ROUTE 146 EAST)

PS&E/RW

Route 25 Realignment

SBT 25 47.4 / 49.7 0C690_ 67 WIDEN TO 4 LANESFROM 0.5 KM S OF RIDGEMARK DRIVE /
FAIRVIEW DRIVE TO 0.2 KM S OF PROSPECT /
SUNNYSLOPE ROAD (KP 76.34/80.0)

PA&ED

SOUTH HOLLISTER WIDENING

SBT 25 R49.7 / 39110_ 113 CONSTRUCT URBAN ARTERIAL
EXPRESSWAY 25 BYPASS OFF
HIGHWAY PROJECT

IN SAN BENITO COUNTY IN AND NEAR
HOLLISTER FROM 0.2 KM SOUTH OF
SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN
FILIPE ROAD (KP 79.5/83.8)

Construction

25 BYPASS OFF HIGHWAY PROJECT

SBT 25 51.4 / 60.0 0N240_ 41 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

ON RTE 25 IN SAN BENITO CO BETWEEN THE
25/156 JUNCTION AND SAN BENITO/ SANTA
CLARA COUNTY LINE, NEAR HOLLISTER (KP
82.7/96.6)

PID

sbt 25 tms�hollister North

SBT 25 51.5 / 60.1 48540_ 67 WIDEN FROM 2C TO 4E & CONSTRUCT
25/156 INTERCHANGE

NEAR HOLLISTER & GILROY ON RTE 25 & RTE
101 IN SCL & SBT COS (SBT-25-82.9/96.7)
(SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1)
(SCL-101-1.5/8.1)

PA&ED

ROUTE 25 Widening Project� Hollister to Gilroy

SBT 25 51.5 / 60.1 0K520_ 88 MEDIAN BARRIER AND INTERCHANGE
IMPROVEMENTS

IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101
SEPARATION (KP SBT 82.8/96.7) (KP SCL
0.0/4.1)

PS&E/RW

Route 25 Safety & Operational Improvements

SBT 156 0.0 / 18.4 0N210_ 81 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

IN SAN BENITO COUNTY - IN AND NEAR SAN
JUAN BAUTISTA AND HOLLISTER - RTE 101 TO
SANTA CLARA CO LINE (KP 0.0/29.61)

PA&ED

SBt 156 tms

SBT 156 0.2 / 2.9 0E360_ 156 CONSTRUCT CONCRETE MEDIAN
BARRIER

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF ROUTE
101 AND 156 SEPARATION TO 0.1 KM WEST OF
ALAMEDA STREET

CLOSEOUT

San Juan Bautista Median Barrier

SBT 156 2.3 / 7.3 0N080_ 42 75 MM OVERLAYON ROUTE 156 FROM MONTEREY STREET TO
UNION ROAD (KP 3.7/11.7)

PID

San Juan Bautista CAPM

SBT 156 3.0 / R8.2 34490_ 68 WIDEN 2 TO 4 LANESIN AND NEAR SAN JUAN BAUTISTA FROM THE
ALAMEDA TO 0.2 MILE EAST OF BUSINESS
ROUTE 156

PA&ED

SAN BENITO ROUTE 156 IMPROVEMENT PROJECT

SBT 156 7.2 / 7.2 0M000_ 55 INTERSECTION IMPROVEMENTSIN SAN BENITO CO - INTERSECTION OF
UNION/MITCHELL ROAD AND STATE ROUTE 156
(KP 11.60)

Candidate

UNION-MITCHELL INTERSECTION OPERATIONAL

SBT 156 9.0 0J300_ 175 SEISMIC RETROFIT AND DECK SEALIN SAN BENITO COUNTY NEAR HOLLISTER AT
SAN BENITO RIVER BRIDGE (BR #43-0007)

MINOR

san benito river bridge seismic retrofit

SBT 156 R18.3 / 0P480_ 184 LEFT TURN CHANNELIZATIONIN SAN BENITO CO NEAR HOLLISTER AT THE
INTERSECTION OF BARNHEISEL RD AND STATE
ROUTE 156 9KP R29.51)

MINOR

Barnheisel Road Operational Improvements

SBT L5706 45470_ 42 RELOCATE HOLLISTER MAINTENANCE
STATION

IN SAN BENITO COUNTY IN HOLLISTER AT
LANA WAY

PID

Hollister Maintenance Station
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SCR 1 R0.0 / R1.7 0A290_ 142 HIGHWAY PLANTING AND IRRIGATIONIN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

CLOSEOUT

PAJARO RIVER MITIGATION

SCR 1 R0.0 / 10.2 0M750_ 19 PAVEMENT REHABILITATIONPM RTE 01 IN SANTA CRUZ CO FROM PM R0.04
AT THE PARAJO RIVER BRIDGE TO PM 10.2 AT
THE NORTH APTOS UNDERPASS (KP
R0.06/16.42)

Candidate

Watsonville CAPM

SCR 1 0.0 / 8.3 0N250_ 43 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3)

PID

scr 1 tms�freedon blvd south

SCR 1 R0.0 / 17.0 0P250_ 26 GUARDRAILIN SANTA CRUZ AND MONTEREY COUNTIES AT
VARIOUS LOCATIONS FROM 0.6 MI SOUTH OF
MONTEREY COUNTY LINE TO 1/17
SEPARATION (KP R0.0/27.4, R163.1/R164.2)

Candidate

SCR 1 R0.9 / R1.4 0C300_ 43 EMBANKMENT RECONSTRUCTIONNEAR WATSONVILLE FROM BEACH ROAD UC
TO WATSONVILLE SLOUGH BRIDGE (KP
R1.4/R2.2)

PID

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R1.0 / R8.4 0P610_ 161 ASPHALT CONCRETE OVERLAYIN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM BEACH ROAD
UNDERCROSSING TO 0.1 KM NORTH OF
FREEDOM BOULEVARD OVERCROSSING

CLOSEOUT

SCR 1 R2.3 / R2.5 44130_ 84 REVISE INTERCHANGEIN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

PA&ED

HARKINS SLOUGH INTERCHANGE

SCR 1 R4.9 / 17.4 43060_ 94 REPLACE EXISTING SIGNSIN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

PS&E/RW

SANTA CRUZ GUIDE SIGNS

SCR 1 5.5 / 6.1 0P840_ 95 OPEN GRADE ASPHALT CONCRETE
OVERLAY

IN SANTA CRUZ COUNTY NEAR CAPITOLA
FROM 1.4 MILES N OF BUENA VISTA DR UC TO
TO 0.6 MILES S OF MAR MONTE OC

PS&E/RW

MAR MONTE SAFETY

SCR 1 R5.8 / R7.7 0K130_ 162 CONSTRUCT MEDIAN BARRIERIN SANTA CRUZ COUNTY NEAR WATSONVILLE
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE
UNDERCROSSING TO LARKIN VALLEY ROAD
UNDERCROSSING

CLOSEOUT

Watsonville median barrier

SCR 1 8.0 / 17.5 0C900_ 82 INSTALL SURVEILLANCE STATIONS
WITH LOOPS & CCTV "SCR TRAFFIC
SURVEILLANCE STATIONS"

NEAR SANTA RUS 0.4 MILE SOUTH OF
FREESOM BLVD TO 0.4 MI NORTH OF OCEAN
STREET - INSTALL TMS FIELD ELEMENTS

PA&ED

SCR TRAFFIC SURVEILLANCE STATIONS

SCR 1 8.4 / 9.4 0J940_ 162 INSTALL MEDIAN BARRIERIN SANTA CRUZ COUNTY NEAR APTOS FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

CLOSEOUT

Aptos Median Barrier

SCR 1 9.1 / 16.6 0P620_ 163 ASPHALT CONCRETE OVERLAYIN SANTA CRUZ COUNTY NEAR APTOS FROM
RIO DEL MAR OVERCORSSING TO EMELINE
AVENUE UNDERCROSSING

CLOSEOUT

SCR 1 10.5 / 16.8 0C730_ 68 ADDITION OF HOV OR HOT LANE IN
EACH DIRECTION HWY 1 CONGESTION
MGMT STUDY

IN SANTA CRUZ COUNTY BETWEEN STATE
PARK DRIVE TO 0.3 KM NORTH OF MORRISSEY
BLVD (KP 16.9/25.6)

PA&ED

HWY 1 CONGESTION MGMT STUDY

SCR 1 12.3 / 13.2 0L090_ 171 CONSTRUCT AUXILIARY LANEIN SANTA CRUZ CO ON RTE 01 SB FROM THE
BAY/PROTER ON-RAMP TO THE PARK AVE
OFF-RAMP. (KP 19.8/21.3)

Candidate

Capitola auxiliary lane
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SCR 1 14.8 / 16.1 0F650_ 69 OPERATIONAL IMPROVEMENTS,
WIDENING AND RAMP METERING SCR
01 RAMP METERS

IN SCR CO ON RTE 1 FROM SOQUEL AVE TO
0.25 MILES N OF MORRISSEY BLVD OC

PA&ED

MORRISSEY/SOQUEL AUX LANES

SCR 1 15.8 / 17.6 12910_ 119 WIDEN TO 6 LANESIN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Construction

 RTE 1/17 INTCHG MERGE LANES

SCR 1 15.8 / 17.6 12911_ 95 HIGHWAY PLANTINGON RTE 1 BETWEEN LA FONDA AVE OC & 0.4
KM W OF EMELINE ST AND ON RTE 17
BETWEEN RTE 1/17 INTERCHANGE &
PASATIEMPO OC

PS&E/RW

1/17 MERGE LANES LANDSCAPE

SCR 1 17.2 / 18.2 46580_ 69 INTERSECTION IMPROVEMENTSON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM
N OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH
OF RTE 9 TO 1.03 KM N OF RTE 9 (KP
1-27.7/29.3)(KP 9-0.0/0.8)

PA&ED

ROUTE 1/9 INTERSECTION IMP

SCR 1 17.2 / 18.2 0P460_ 56 REPLACE/WIDEN BRIDGEIN SANTA CRUZ CO - SR1 BRIDGE OVER SAN
LORENZO RIVER BETWEEN SR9 AND SR17 (BR
NO. 36-71R/L) KP 27.7/29.3)

Candidate

San Lorenzo Bridge Widening

SCR 1 17.4 / 26.0 0M970_ 27 GUARDRAIL AND CRASH CUSIONSIN SANTA CRUZ COUNTY ON ROUTE 01 FROM
SAN LORENZO RIVER BRIDGE TO LAGUNA
ROAD (KP 28.0/41.8)

Candidate

SCR 1 25.5 / 25.6 0G420_ 27 WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

ON RTE 1 IN SANTA CRUZ CO NEAR
DAVENPORT FROM 6.4 KM TO 6.8 KM NORTH
OF MEDER CREEK BRIDGE (BR NO 36-0080) (KP
41.0/41.2)

Candidate

medere creek widen shoulder for rock fall catchment

SCR 1 26.8 / 36.3 0M980_ 28 GUARDRAILIN SANTA CRUZ COUNTY FROM LAGUNA RD TO
WADDEL CREEK (KP 43.1/58.4)

Candidate

SCR 1 31.6 / 36.3 0F990_ 52 BRIDGE REPLACEMENTON ROUTE 1, AT SCOTT CREEK BRIDGE NO.
36-0031 AND WADDELL CREEK BRIDGE NO.
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4)

PID

Scott Creek and Waddell Creek Bridge Replacement

SCR 1 32.1 / 35.4 0J200_ 20 REPLACE CULVERTSIN SANTA CRUZ CO NEAR DAVENPORT SOUTH
OF WADDELL CREEK (KP 51.7, 54.6, 55.0 & 57.1)

Candidate

DAVENPORT CULVERT REPLACEMENT�

SCR 1 34.2 / 34.5 0J190_ 178 REPLACE CULVERTSON ROUTE 1 IN SANTA CRUZ COUNTY NEAR
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH
OF WADDELL CREEK (KP 55.2/55.5)

MINOR

DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1 36.3 / 37.4 0E990_ 188 REMOVE/HAUL TALUSAT WADDEL BLUFFS APPROXIMATELY 1 MILE
SO OF SCL/SCR CO LINE (KP 58.42/60.19)

MINOR

waddels bluffs remove and haul talus

SCR 9 1.8 / 3.7 0N970_ 120 RECONSTRUCT ROADWAY/REMOVE
SLIDE

IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8
MILES NORTH OF ROUTE 1

Construction

SCR 9 1.8 / 1.8 0P650_ 70 CONSTRUCT RETAINING WALLIN SANTA CRUZ CO NEAR SANTA CRUZ AT 0.2
MILES SOUTH OF RINCON CREEK BRIDGE NO.
36-37 (KP 2.93)

PA&ED

SCr 9 1.8 Ret Wall

SCR 9 8.5 0K230_ 20 GUARDRAIL UPGRADE & SHOULDER
WIDENING HOLIDAY LANE GUARDRAIL

IN SCR CO ON RTE 9 S OF BEN LOMOND
HIGHLAND CITY PARK AT HOLIDAY LANE (KP
8.5)

Candidate

RTE 9 GUARDRAIL UPGRADE
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SCR 9 10.9 0L350_ 91 CONSTRUCT RETAINING WALLIN SANTA CRUZ COUNTY NEAR BEN LOMOND
AT 0.4 KM SOUTH OF WESTERN AVENUE

PS&E/RW

RETAINING WALL RTE 09 NEAR BEN LOMOND�

SCR 9 17.2 / 17.2 0P640_ 163 RECONSTRUCT FAILED CULVERTIN SANTA CRUZ CO NEAR BOULDER CREEK AT
0.1 SOUTH OF GREENVALE DR (KP 27.73)

CLOSEOUT

SCR 9 20.4 / 20.4 0P870_ 70 CONSTRUCT RETAINING WALLIN SANTA CRUZ CO APPROXIMATELY 0.4 MILES
S/OF WATERMAN'S GAP.

PA&ED

SCr 9 20.4 Ret Wall

SCR 9 23.8 / 24.7 0K240_ 178 MBGR UPGRADEON SR 9 IN SANTA CRUZ COUNTY BETWEEN
FELTON AND SR-9 & SR-35 SEPARATION, AT
VARIOUS LOCATIONS (KP 38.4/39.6,
12.45/12.67)

MINOR

SAN LORENZO MBGR UPGRADE

SCR 17 0.0 / 12.5 0G050_ 28 HIGHWAY REHABIN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP
0.0/20.2)

Candidate

Santa Cruz Rte 17 Rehab

SCR 17 0.0 / 12.5 0G170_ 44 OP IMPROVEMENTS/INSTALL TRAFFIC
OPERATION SYSTEM ROUTE 17 TOS

ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP
AND SUMMIT DR ON RTE 17 IN SANTA CRUZ CO
FROM RTE 1/17 SEP TO SANTA CLARA COUNTY
LINE (KP 0.0/20.1)

PID

ROUTE 17 TOS

SCR 17 0.0 / 6.5 0L930_ 164 SEAL COATIN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17
SEPARATION TO 0.1 KM NORTH OF GRANITE
CREEK OVERCROSSING

CLOSEOUT

Route 17 Seal Coat

SCR 17 5.5 49380_ 10 RECONSTRUCT INTERCHANGERTE 17 AT GRANITE CREEK ROAD OC
BETWEEN GLENWOOD DRIVE - SB RAMPS AND
GRANITE CREEK ROAD (KP 8.85)

PID

GRANITE CREEK INTERCHANGE

SCR 17 6.1 / 6.5 0G400_ 82 CONSTRUCT CONCRETE GUARDRAILIN SANTA CRUZ COUNTY NEAR THE CITY OF
SCOTTS VALLEY FROM 0.37 KM NORTH OF
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

PA&ED

Santa Village Road Guardrail

SCR 17 6.1 / 12.5 0L760_ 109 UPGRADE GUARDRAIL, CRASH
CUSHIONS AND END TREATMENTS

ON ROUTE 17 IN SANTA CRUZ COUNTY NEAR
SCOTTS VALLEY, FROM 0.1 KM N OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

PS&E/RW

SCr 17 Guardrail Upgrades

SCR 17 7.1 / 7.2 0P810_ 15 VINEHILL WET WEATHER
IMPROVEMENTS

IN SANTA CRUZ CO BETWEEN VINEHILL SOUTH
AND VINEHILL NORTH NEAR SCOTTS VALLEY
(KP 11.49/11.67)

Candidate

VINEHILL WET WEATHER IMPROVEMENTS

SCR 17 8.9 / 9.9 0L700_ 83 GUARD RAIL & RETAINING WALLON STATE ROUTE 17 IN SANTA CRUZ CO NEAR
THE CITY OF SCOTTS VALLEY FROM 0.15-KM S
OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

PA&ED

SCr Guardrail Upgrades II

SCR 17 9.4 / 9.6 0G410_ 120 WIDEN ROADWAY AND SHOULDERIN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL ROAD
TO 0.4 KM NORTH OF LAUREL ROAD

Construction

Laurel Curve Safety Improvements

SCR 17 10.1 / 11.3 0K320_ 96 DRAINAGE IMPROVEMENTSIN SANTA CRUZ COUNTY NEAR GLENWOOD
DRIVE - SOUTH OF TRINITY MISSION AREA TO
WOODWARDIA (KP 16.2/18.2)

PS&E/RW

Glenwood Curves Safety/Drainage Improvements
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SCR 17 10.9 46791_ 184 RECONSTRUCT EMBANKMENT AND
REPLACE DOWNDRAIN SCOTTS
VALLEY SLOPE AND DOWNDRAIN

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY 0.5 KM N OF GLENWOOD DRIVE (KP
17.5)

MINOR

scotts valley slope protection and installation of down drain

SCR 129 L0.5 / L0.5 0P790_ 16 TRAFFIC SIGNALIN SANTA CRUZ CO - INDUSTRIAL RD, WEST
SIDE OF WATSONVILLE (KP L0.822)

Candidate

Industrial Road Traffic Signal

SCR 129 1.0 / 10.0 0N660_ 91 STRIPING/PAEMENT
MARKERS/RUMBLE STRIP RUMBLE
STRIPS AND PAVEMENT MARKERS

ON ROUTE 129 IN SANTA CRUZ AND SAN
BENITO COUNTIES FROM NEAR WATSONVILLE
TO ROUTE 101 (SCR-KP 1.6/16.1, SBT-KP
0.0/4.0)

PS&E/RW

NEAR WATSONVILLE ON HWY 129 INSTALL RUMBLE STRIPS

SCR 129 3.5 0H430_ 188 CULVERT REPLACEMENTON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE
1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68)

MINOR

 COWARD CREEK BRIDGE CULVERT REPLACEMENT

SCR 129 7.1 / 7.3 45640_ 147 MODIFY INTERSECTIONIN SANTA CRUZ COUNTY NEAR WATSONVILLE
AT ROGGE LANE

CLOSEOUT

ROGGE LANE

SCR 129 7.9 / 8.2 49680_ 96 REALIGN HORIZONTAL CURVEAT KP 12.7/13.2 (PM 7.9/8.2), ON RTE 129 NEAR
WATSONVILLE, FROM 1.0 KM TO 1.5 KM EAST
OF ROGGE LANE

PS&E/RW

CHITTENDEN PASS REALINGMENT PROJECT

SCR 152 T0.3 / 1.9 49180_ 128 PAVEMENT REHABILITATIONIN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

Construction

WATSONVILLE RTE 152 REHAB

SCR 152 R2.0 0C340_ 185 CONSTRUCT RIGHT TURN
CHANNELIZATN & MODIFY TRAFFIC
SIGNAL

AT HOLOHAN RD (KP 3.2)MINOR

Holohan road traffic signal

SCR 152 5.1 / 5.1 0P230_ 121 RECONSTRUCT ROADWAYIN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2
MILES W OF THE SANTA CLARA CO LINE (KP
8.26)

Construction

SCR 152 7.6 / 8.0 44480_ 164 REHABILITATE ROADWAYIN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA CLARA
COUNTY LINE

CLOSEOUT

Hecker Pass Shoulder Widening

SLO 1 0.0 0L720_ 44 BRIDGE RAIL REPLACEMENTON ROUTES 1, 41, AND 58 IN SAN LUIS OBISPO
COUNTY AT VARIOUS LOCATIONS (KP - VAR)

PID

SLO county bridge rail replacement

SLO 1 0.1 / 16.7 49220_ 45 CAP-MFROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

PID

Nipomo-Mesa Rehab

SLO 1 4.7 / 5.4 41280_ 145 REALIGN CURVEIN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

CLOSEOUT

WILLOW CURVE REALIGNMENT

SLO 1 7.9 0J640_ 189 SOUTHBOUND LEFT-TURN
CHANNELIZATION

FOWLER LANE AT HIGHWAY 1, ABOUT 1 MILE
SOUTH OF THE HALCYON RD. INTERSECTION
(KP 12.86)

MINOR

FOWLER LANE LEFT TURN CHANNELIZATION

SLO 1 9.4 / 10.0 0L220_ 16 CONSTRUCT DRAINAGE
IMPROVEMENTS

NEAR HALCYON APPROACHING NIPOMO MESA
(KP 15.24/16.15)

Candidate

Mesa View Drainage and road improvement

SLO 1 9.4 / 10.0 0M150_ 165 ASPHALT CONCRETE OVERLAYIN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO
0.4 KM SOUTH OF LOS BERROS CREEK BRIDGE

CLOSEOUT

OGAC GUARDRAIL NEAR HALCYLON ROAD ON RTE 101
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SLO 1 11.3 / 16.2 0J970_ 103 ADA CURB RAMPSON ROUTE 1 IN SAN LUIS OBISPO CO AT
OCEANO AND IN PISMO BEACH FROM VIA DEL
NORTE IN OCEANO (PM 11.34) TO 0.1 MI N OF
FRANKLIN ST IN PISMO BEACH (PM 16.27)

PS&E/RW

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1 L16.7 / 18.1 49190_ 133 PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS "SLO
REHAB"

IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO
FROM WALNUT ST TO 0.1 KM N OF WESTMONT
DR (KP L26.9/29.1)

Construction

SLO 1 REHAB

SLO 1 17.1 0J960_ 97 TRAFFIC SIGNAL MODIFICATIONON ROUTE 1 IN SAN LUIS OBISPO COUNTY, IN
SAN LUIS OBISPO AT MURRAY STREET (KP
27.5)

PS&E/RW

MURRAY ST SIGNAL MOD IN SLO

SLO 1 17.7 / 40.3 0F350_ 45 BEAUTIFICATION & MODERNIZATIONIN AND NEAR SLO, MORRO BAY, AND CAYUCOS
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA
CR (KP 28.5/64.9)

PID

SLO-1 BEAUTIFICATION

SLO 1 17.9 / 72.3 0N120_ 46 REPLAIR/REPLACE DRAINAGE
SYSTEMS

ON ROUTE 1 IN SLO CO FROM 0.4 MI N OF THE
SLO CITY LINE TO 2.5 MI S OF THE
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO
3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

PID

Hwy 1 culverts

SLO 1 18.0 / 73.0 0N420_ 169 TRANSPORTATION ENHANCEMENT
REMOVE BILLBOARDS

IN SLO CO ON RTE 01 FROM THE SLO CITY
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

Candidate

rte 1 billboards te

SLO 1 18.1 / 23.3 0C910_ 157 ASPHALT CONCRETE OVERLAYIN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 1.0 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE

CLOSEOUT

CAMP SAN LUIS REHAB - CapM

SLO 1 20.4 / 21.5 0L110_ 121 PLANTING AND IRRIGATIONIN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Construction

SLO Native TREE PLANTING

SLO 1 24.3 / 27.8 0L530_ 165 CONSTRUCT MEDIAN BARRIERIN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

CLOSEOUT

San Luisito Creed Rd Median Barrier �

SLO 1 27.6 / 32.0 0N270_ 46 WORKER SAFETY, CONVERT TO
NON-POTABLE WATER AND RICS

IN SAN LUIS OBISPO COUNTY, FROM 0.2 MI
SOUTH OF SOUTH BAY BLVD TO YERBA BUENA
STREET IN AND NEAR MORRO BAY ON ROUTE
1 (KP 44.4/51.5)

PID

Morro Bay Reclaimed Water

SLO 1 27.6 / 32.8 0N410_ 85 TRANSPORTATION ENHANCEMENT
SCENIC CORRIDOR ENHANCEMENT

IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2
MI S OF S BAY BLVD TO TORO CR RD (KP
44.4/52.8)

PA&ED

Morro Bay Enhancements

SLO 1 33.2 / 33.2 0P760_ 189 CULVERTIN SAN LUIS OBISPO CO ON HWY 1 AT
CHANEY/OCEAN/STUDIO CAYUCOS (KP 53.55)

MINOR

SLO 1 34.2 / 34.2 0P770_ 190 CULVERTIN SAN LUIS OBISPO CO ON HWY 1 AT
OCEAN/OBISPO IN CAYUCOS (KP 55.13)

MINOR

SLO 1 34.5 / 44.1 49210_ 47 PAVEMENT REHABILITATIONIN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

PID

CAYUCOS REHAB

SLO 1 35.8 0K350_ 83 REPLACE CULVERTSON ROUTE 1 IN SAN LUIS OBISPO COUNTY,
NEAR CAYUCOS, AT KP 57.65 (PM 35.83)

PA&ED

Cayucos Culverts
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SLO 1 R36.7 / 39.7 0N400_ 85 TRANSPORTATION ENHANCEMENT
COASTAL ACCESS AND PROTECTION

IN SLO CO ON RTE 01 NR CAYUCOS FROM 0.2
MI S/OF N OCEAN AVE TO 0.6 MI S/OF VILLA CR
BR.

PA&ED

Estero Bluffs Pullouts

SLO 1 42.9 / 44.7 0A380_ 75 CONSTRUCT PASSING LANE AND LEFT
TURN CHANNELIZATION HARMONY
PASSING LANE

NEAR CAMBRIA FROM 1.9 KM S TO HARMONY
VALLEY RD TO 1.0 KM N OF HARMONY VALLEY
RD (KP 69.0/71.0)

PA&ED

HARMONY CHANNELIZATION

SLO 1 49.9 / 50.7 0G760_ 71 RAISE HWY PROFILE & CONSTRUCT
NEW FLOOD CONTROL

IN CAMBRIA FROM THE SANTA ROSA CR BR TO
WINDSOR AVE (KP 80.3/81.4)

PA&ED

CAMBRIA FLOOD CONTROL

SLO 1 58.0 / 73.5 0K340_ 21 REINFORCE CONCRETE BOX
CULVERTS

ON ROUTE 1 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM 4.0 KM N OF
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM
S OF LUCIA IN MONTEREY CO (SLO-KP VAR &
MON-KP VAR)

Candidate

   SLO/MOn Co Culverts

SLO 1 63.0 / 66.8 49280_ 71 REALIGN ROADWAYNEAR SAN SIMEON FROM PIEDRAS BLANCAS
VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

PA&ED

PIEDRAS BLANCAS REALIGNMENT

SLO 1 67.4 / 69.4 42074_ 116 WIDEN EXISTING HIGHWAYIN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

Construction

Breaker Point CURE �(formerly ARROYO DE LOS CHINOS)

SLO 41 10.8 / 11.9 34530_ 122 CONSTRUCT TURNOUTSIN SAN LUIS OBISPO COUNTY IN ATASCADERO
AT VARIOUS LOCATIONS

Construction

LOS ALTOS TURNOUTS

SLO 41 15.8 / 19.7 3090U_ 138 REPLACE BRIDGE, CONSTRUCT HWYIN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE
101 TO 1.2 MILES EAST OF SALINAS BRIDGE

CLOSEOUT

SALINAS RV BR REPLACMT & REALIGNMT

SLO 41 20.7 / 20.8 0P750_ 17 PAVING AND EARTHWORKIN SAN LUIS OBISPO CO AT ROADRUNNER
PRIVATE DRIVE APPROXIMATELY 4 MILES
EAST OF ATASCADERO (KP 33.3/33.54)

Candidate

Roadrunner Curve Correction

SLO 41 49.7 / 50.4 45260_ 129 EXTEND TRUCK PASSING LANESIN SAN LUIS OBISPO COUNTY NEAR
KETTLEMAN CITY AT VARIOUS LOCATIONS

Construction

COTTONWOOD CANYON CLIMBING LANE

SLO 46 R0.7 / R1.0 46860_ 122 CONSTRUCT EARTH BUTRESS
EMBANKMENT

IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1

Construction

Cambria Slope Stabilization

SLO 46 R4.1 / R4.5 46720_ 47 REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM
CAMBRIA/TEMPLETON EMBANKMENT

BETWEEN CAMBRIA AND TEMPLETON EAST OF
GREEN VALLEY ROAD (KP R6.6/R7.2)

PID

CAMBRIA/TEMPLETON EMBANKMENT

SLO 46 7.8 / 15.1 0N810_ 123 RESURFACE ASPHALT CONCRETE
OVERLAY

IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA
CREEK ROAD TO 0.7 KM WEST OF JACK CREEK
ROAD

Construction

San Simeon Earthquake Damage Repairs

SLO 46 32.1 / 32.1 0L950_ 57 IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

Candidate

Airport/SR 46 Intersection/Interchange

SLO 46 32.2 / 37.2 33071_ 134 CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY SR46
CORRIDOR UNION

IN SAN LUIS OBISPO COUNTY, NEAR PASO
ROBLES FROM AIRPORT ROAD_ TO GENESEO
ROAD (51.8/59.8)

Construction

Route 46 Corridor Imp (Union)
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SLO 46 32.8 / 33.2 0L710_ 97 LEFT TURN CHANNELIZATIONON RTE 46 IN SAN LUIS OBISPO COUNTY NEAR
PASO ROBLES FROM 0.7 KM EAST OF MILL
ROAD TO 2.5 KM WEST OF JARDINE ROAD

PS&E/RW

Eberly Left � Turn Channelization�

SLO 46 36.6 / 41.2 33072_ 109 CONVERT TO 4-LANE EXPRESSWAYIN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES ON RTE. 46 FROM GENESEO ROAD TO
WEST OF ALMOND DRIVE (58.9/66.3)

PS&E/RW

route 46 corridor imp (Whitley 1)

SLO 46 41.2 / 50.2 33073_ 88 CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY WHITLEY 2

IN SAN LUIS OBISPO COUNTY, NEAR PASO
ROBLES FROM 0.6 MI WEST OF ALMOND DR TO
0.6 MI EAST OF SHANDON ROADSIDE REST
AREA (KP 66.3/80.8)

PS&E/RW

route 46 corridor imp (Whitley 2)

SLO 46 45.9 / 51.0 0N070_ 48 GRIND AND REPLACE 75 MMON ROUTE 46 FROM EAST OF MCMILLAN
CANYON ROAD TO EAST OF CHOLAME CREEK
BRIDGE NO. 49-29 (KP 73.9/82.1)

PID

Paso Robles E CAPM

SLO 46 49.5 0F710_ 104 REHABILITATE ROADSIDE REST AREA
FOR ADA COMPLIANCE "SHANDON
ROADSIDE REST"

IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

PS&E/RW

Shandon Roadside Rest

SLO 46 56.4 / 57.8 45370_ 48 EXTEND EASTBOUND TRUCK
CLIMBING LANE ANTELOPE GRADE
CLIMBING LANE

STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY
NEAR CHOLAME FROM 2.1 KM EAST OF THE
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF
ANTELOPE ROAD (KP 90.8/93.0)

PID

ANTELOPE GRADE CLIMBING LANE

SLO 58 0.7 / 1.7 0J700_ 168 CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

IN DOWNTOWN SANTA MARGARITA ON ROUTE
58

Candidate

SANTA MARGARITA MAIN STREET IMPROVEMENTS�

SLO 58 9.8 / 10.1 0F980_ 129 REPLACE EXISTING BRIDGEIN SAN LUIS OBISPO COUNTY NEAR SANTA
MARGARITA FROM 0.3 KM WEST TO 0.3 EAST
OF THE MIDDLE FORK HUERO CREEK BRIDGE

Construction

Huer Huero Creek Bridge Replacement

SLO 101 0.0 / 0.8 44590_ 89 WIDEN & REPLACE BRIDGES,
CONSTRUCT AUX LANES & BICYCLE
PATH "SANTA MARIA RIVER BRIDGES"

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES IN AND NEAR SANTA MARIA FROM
0.4 KM N OF SEP RTE 101/ 135 TO SEP RTE
101/166 (KP SLO 0.0/1.3)(KP SB 146.4)

PS&E/RW

SANTA MARIA RIVER BRIDGES

SLO 101 0.7 / 31.7 0K570_ 104 GUARDRAIL & CRASH CUSHIONSON ROUTE 101 IN SAN LUIS OBISPO COUNTY
AT VARIOUS LOCATIONS FROM KP 1.1 (PM
0.7)TO KP 51 (PM 31.7) (KP 1.1/51)

PS&E/RW

slo 101 guardrail upgrades

SLO 101 4.8 0M470_ 56 MODIFY INTERCHANGEIN SAN LUIS OBISPO COUNTY IN NIPOMO AT
THE ROUTE 101/TEFT STREET IC (KP 7.7)

Candidate

Rte 101/Teft Street

SLO 101 5.0 47450_ 72 CONSTRUCT NEW INTERCHANGE
(WILLOW RD)

NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES
PHASE 1 (KP 8.0)

PA&ED

Willow Road I/C

SLO 101 7.8 / 16.5 0N060_ 49 75 MM OVERLAYON ROUTE 101 FROM LOS BERROS ROAD UC
TO NORTH OF PISMO CREEK BRIDGE

PID

Arroyo Grande CAPM

SLO 101 11.6 / 30.3 0H370_ 10 OPERATIONAL IMPROVEMENTSON RTE 101 AT VARIOUS LOCATIONS IN SLO
CO FROM 0.4 KM S OF EL CAMPO RD NR
ARROYO GRANDE TO 0.1 KM N OF SLO CREEK
IN SAN LUIS OBISPO (KP 18.6/48.8)

PID

SLO OPS IMPROVEMENT 2A & 2B

SLO 101 11.8 / 30.3 0H530_ 49 CONSTRUCT TMS - VEHICLE
DETECTION STATIONS SLO 101 TMS

ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
FROM EL CAMPO ROAD IN ARROYO GRANDE
TO THE NORTHERN CITY LIMITS OF SAN LUIS
OBISPO (KP 19.0/48.8)

PID

SLO 101 TMS

D - 22



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

05 

CO

May 25, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

SLO 101 11.8 0A360_ 6 CONSTRUCT NEW INTERCHANGEIN SLO CO NEAR ARROYO GRANDE AT EL
CAMPO RD (KP 19.0)

PID

El Campo Interchange

SLO 101 12.5 / 14.7 0C100_ 115 PLANTING AND IRRIGATIONIN SAN LUIS OBISPO COUNTY IN ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSSING

Construction

ARROYO GRANDE PLANTING

SLO 101 12.5 / R20.8 0J210_ 157 CONSTRUCT THRIE BEAM BARRIERIN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

CLOSEOUT

Median Barrier Gap Closure

SLO 101 13.1 / 14.6 0A370_ 72 INTERCHANGE AND RAMP
MODIFICATIONS

IN SLO CO IN ARROYO GRANDE AT THE BRISCO
RD UC, BR NO 49-154 ON RTE 101 (KP 21.2/23.5)

PA&ED

BRISCO ROAD I/C

SLO 101 13.2 / 18.3 48562_ 89 CONSTRUCT AUXILIARY LANES AND
ITS ELEMENTS

FROM ARROYO GRANDE TO PISMO BEACH AT
THREE LOCATIONS (KP 21.1/R34.6)

PS&E/RW

SLO OPS 1B

SLO 101 16.8 / 16.9 0P920_ 3 RIGHT TURN CHANNELIZATIONSAN LUIS OBISPO COUNTY IN THE CITY OF SAN
LUIS OBISPO ON STATE RTE 101/1 AT OLIVE
AVENUE

Candidate

Right Turn Channelization at Santa Rosa and Olive Streets

SLO 101 19.6 / 22.0 48561_ 134 RECONFIGURE RAMPS & CONSTRUCT
CLIMBING LANE

AT TWO LOCATIONS FROM AVILA BEACH DR
TO SPYGLASS RD (KP R31.5/R35.4)

Construction

SLO OPS 1A

SLO 101 R20.0 / 0L770_ 176 INSTALL METAL BEAM GUARD RAILIN SAN LUIS OBISPO COUNTY AT SHELL BEACH
FROM 0.3 KM NORTH OF SHELL BEACH ROAD
UNDERCROSSING TO 0.3 KM SOUTH OF AVILA
ROAD UNDERCROSSING

MINOR

AVILA ROAD GUARDRAIL AT slo 101

SLO 101 R21.5 39040_ 143 WIDEN BRIDGEIN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

CLOSEOUT

SLO CREEK BRIDGE WIDENING

SLO 101 R24.0 / 32.3 0H190_ 105 HIGHWAY REHABILITATIONON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA
FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

PS&E/RW

SLO 101 Rehab

SLO 101 25.9 0H730_ 73 PSR-PDS RECONSTRUCT
INTERCHANGE

ON RTE 101 AT LOS OSOS VALLEY ROAD (KP
41.5)

PA&ED

LOVR I/C

SLO 101 26.0 41120_ 73 CONSTRUCT INTERCHANGEIN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO AT PRADO ROAD

PA&ED

PRADO ROAD I/C

SLO 101 26.9 / 27.4 0G780_ 50 CONSTRUCT AUXILIARY LANEIN SAN LUIS OBISPO FROM 1.6 KM N OF LOS
OSOS VALLEY RD OC TO 0.2 KM S OF
MADONNA RD OC (KP 43.3/44.0)

PID

Prado NB Aux Lane

SLO 101 28.1 / 28.7 0M020_ 172 STEEL POST METAL BEAM GUARDIN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION
TO BROAD STREET

MINOR

MARSH & BROAD ST RAMPS GUARDRAIL INSTALLATION�

SLO 101 28.4 / 28.7 31420_ 139 CONSTRUCT SOUND WALLSIN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH
STREET SEPARATION TO 0.1 KM SOUTH OF
STENNER CREEK BRIDGE

CLOSEOUT

BRIZZOLARA STREET SOUNDWALL

SLO 101 29.0 / 29.3 0F640_ 169 MODIFY AND RECONFIGURE RAMPSIN SLO COUNTY ON ROUTE 101 AND ROUTE 1
(KP 46.7/47.1)

Candidate

SLO OPS III - Modify Ramps
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SLO 101 29.1 / 29.3 0Q040_ 3 REALIGN SB OFF RAMPIN SAN LUIS OBISPO CO IN THE CITY OF SAN
LUIS OBISPO ON STATE ROUTE 101/1 AT SB
OFF RAMP

Candidate

SLO 101 29.9 / 42.0 0P600_ 166 ASPHALT CONCRETE OVERLAYIN SAN LUIS OBISPO COUNTY IN AND NEAR SAN
LUIS OBISPO AND SANTA MARGARITA AT
VARIOUS LOCATIONS

CLOSEOUT

SLO 101 30.5 / 59.8 0N220_ 50 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 101 IN SAN LUIS OBISPO CO
BETWEEN THE SAN LUIS OBISPO NORTHERN
CITY LIMIT AND N SPRING ST IN PASO ROBLES
(KP 48.7/94.9)

PID

SLO 101 N Cnty TMS

SLO 101 32.3 / 35.5 34541_ 139 ADD TRUCK PASSING LANESIN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

CLOSEOUT

CUESTA GRADE

SLO 101 32.7 / 35.5 34548_ 114 HIGHWAY PLANTING AND IRRIGATIONIN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Construction

CUESTA MITIGATION PLANTING

SLO 101 32.7 / 35.0 0M560_ 140 STABILIZE SLOPEIN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

CLOSEOUT

SLOPE STABLIZATION AT RT 101 NEAR OLD US 101

SLO 101 32.8 0C760_ 146 RECREATIONAL TRAILIN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

CLOSEOUT

CUESTA GRADE RECREATIONAL TRAIL

SLO 101 34.2 / 34.5 0N890_ 21 CONSTRUCT RETAINING WALLON CUESTA GRADE ALONG WESTERLY FLANK
OF ROADWAY - REPAIR EMBANKMENT

Candidate

WEST CUESTA GRADE RETAINING WALL CONSTRUCTION

SLO 101 35.7 / 46.3 0G030_ 22 HIGHWAY REHABILITATIONIN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

Candidate

Atascadero 101 Rehab

SLO 101 41.3 / 46.9 0A170_ 151 CONSTRUCT MEDIAN BARRIERIN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

CLOSEOUT

ATASCADERO MEDIAN BARRIER

SLO 101 45.2 / 45.7 40280_ 123 INTERCHANGE IMPROVEMENTSIN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE
(KP 101-72.7/73.5, 41-25.4/25.7)

Construction

101/41 INTERCHANGE

SLO 101 46.1 / 50.7 0N050_ 51 75 MM OVERLAYON ROUTE 101 FROM NORTH OF TRAFFIC WAY
UC TO VINEYARD DRIVE OC

PID

Atascadero N CAPM

SLO 101 50.6 0H840_ 90 VINEYARD DR/US 101 INTERCHANGE
IMPROVEMENTS

IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

PS&E/RW

VINEYARD 0C

SLO 101 51.0 / 52.0 0G510_ 7 REVISE INTERCHANGEON US 101 AT LAS TABLAS ROAD
INTERCHANGE FROM VINEYARD DRIVE TO
NORTH MAIN STREET (KP 81.6/83.2)

PID

LAS TABLAS I/C

SLO 101 52.4 0M460_ 57 RECONFIGURATION OF ICIN SAN LUIS OBISPO COUNTY IN TEMPLETON
AT THE ROUTE 101/MAIN STREET
INTERCHANGE (KP 84.0)

Candidate

RTE 101/Main STreet I/C Templeton
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SLO 101 53.8 / 54.5 45130_ 74 RECONSTRUCT INTERCHANGEIN SAN LUIS OBISPO COUNTY IN AND NEAR THE
CITY OF EL PASO DE ROBLES AT THE US
ROUTE 101/46 WEST INTERCHANGE (KP
101-86.6/87.7, & 46-34.6/35.4)

PA&ED

101/46 WEST

SLO 101 55.7 0N090_ 130 BRIDGE REHABILITATIONIN SAN LUIS OBISPO COUNTY ON ROUTE 101 IN
PASO ROBLES OH (BR #49-0149L /R) (KP 89.6)

MAINT.

South Paso OH Rehab

SLO 101 56.0 / 59.1 0C110_ 116 HIGHWAY PLANTING AND IRRIGATIONIN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHEAD

Construction

PASO ROBLES PLANTING

SLO 101 56.8 / 57.9 36150_ 76 CONSTRUCT NEW ON-RAMP & WIDEN
AND MODIFY RAMPS & STRIPING
PASO ROBLES ON-RAMPS

IN PASO ROBLES FROM 13TH STREET TO RTE
46 & ON RTE 46 AT US 101/46 INTERCHANGE
(KP 101-91.4/93.2 & 46-50.0)

PA&ED

Operations Improvements 101/46 EAST

SLO 101 58.3 0C870_ 173 INSTALL CHANGEABLE MESSAGE
SIGNS

IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

MINOR

slo CMS installation

SLO 101 58.8 / 63.6 43011_ 140 ASPHALT CONCRETE OVERLAYIN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM NORTH PASO ROBLES
OVERHEAD TO SAN MARCOS CREEK BRIDGE

CLOSEOUT

North Paso Robles Rehab

SLO 101 59.9 43012_ 141 LANDSCAPE MITIGATION - SPLIT
FROM ROADWAY REHAB

IN SAN LUIS OBISPO COUNTY NEAR_PASO
ROBLES AT MONTEREY ROAD (KP 96.39)

CLOSEOUT

North Paso Landscape Mitigation

SLO 101 63.6 / R69.3 0G040_ 22 HIGHWAY REHABIN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6
MON-R0.0/R3.1)

Candidate

North Paso Robles Rehab

SLO 101 64.9 / R69.3 0K950_ 105 UPGRADE GUARDRAIL & CRASH
CUSHIONS

ON ROUTE 101 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM SAN MIGUEL TO
BRADLEY AT VARIOUS LOCATIONS (KP
SLO-104/111, MON-R3/R12)

PS&E/RW

San Miguel/Salinas Guardrail upgrade

SLO 166 9.5 / 10.1 0C660_ 98 CONSTRUCT PASSING LANE AND ONE
LEFT-TURN LANE ROUTE 166
OPERATIONAL IMPROVEMENTS

IN SLO CO NEAR SANTA MARIA AT TWO
LOCATIONS (1) 0.9 KM E TO 1.8 KM E OF RTE
101/166 SEP AND (2) 0.4 KM W TO 0.3 KM E OF
SUEY CREEK RD

PS&E/RW

166 OP IMPROVEMENTS

SLO 166 12.9 / R70.1 0A230_ 151 UPGRADE METAL BEAM GUARD RAILIN SAN LUIS OBISPO AND SANTA BARBARA
COUNTIES AT VARIOUS LOCATIONS

CLOSEOUT

SANTA MARIA GUARDRAIL

SLO 166 42.5 / 45.1 0A550_ 130 REALIGN HORIZONTAL CURVESON ROUTE 166 IN SAN LUIS OBISPO COUNTY
NEAR NEW CUYAMA FROM 3.9 KM E OF AND
FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK
BRIDGE (KP 68.4/70.3 & 71.9/72.6)

Construction

CUYAMA VALLEY CURVES

SLO 227 R7.1 / R11.1 0J450_ 11 OPERATIONAL IMPROVEMENTS, BIKE
LANE PLANTED MEDIANS - WIDEN TO
4 LANES

ON RTE 227 IN SAN LUIS OBISPO CO, FROM
PRICE CANYON RD AT EDNA KP R11 .46 (PM
R7.12) TO TANK FARM RD IN SAN LUIS OBISPO
KP R17.79 (PM R11.06)

PID

227 Improvements

SLO 227 R10.9 / 0A460_ 98 REHABILITATE ROADWAY & WIDEN
BRIDGE

IN SAN LUIS OBISPO FROM EAST FORK SAN
LUIS OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

PS&E/RW

South & Broad St. Rehab.
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SLO 227 13.4 / R13.7 49410_ 173 CONSTRUCT LEFT TURN
CHANNELIZATION

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.1 KM EAST OF BEEBEE
STREET TO HIGUERA STREET AND ON BRIDGE
STREET

MINOR

South higuera street left turn channelization

SLO L5016 0N620_ 4 SEISMIC RETROFIT, HISTORIC
RESTORATION

IN THE CITY OF SAN LUIS OBISPO AT THE
DISTRICT OFFICE ANNEX, 20 HIGUERA STREET
OFFICE BUILDING

Candidate

20 Higuera TE Restoration

SLO L5710 0L620_ 179 RESTORE EARTHQUAKE DAMAGED
FACILITY

IN SAN LUIS OBISPO COUNTY, NEAR
TEMPLETON AT THE TEMPLETON
MAINTENANCE STATION

MINOR

Templeton Maintenance Station EQ Repair

SLO L5714 36530_ 171 CONSTRUCT MAINTENANCE STATIONIN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

Candidate

SLO MAINTENANCE STATION

D - 26



STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1
05-0Q050_

Doug HessingPM

James PeranoDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3438 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 95.8 / 96.1-
PPNO Project Name

DOLAN RD/MOSSLANDING
INTERSECTION IMPROVEMENTS

Work Description
NEW INTERCHANGE AT DOLAN RD AND
POSSIBLE REALIGNMENT OF DOLAN

Location Description
IN MONTEREY CO ON SR 1 AT DOLAN
ROAD/MOSSLANDING ROAD

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

ER

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/4/2007

4/4/2007

7/1/2007 9/1/2007 11/1/2007 1/1/2008
5

2
05-0Q070_

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 62.7 / 62.7-
PPNO Project Name

MORONDA ROAD INTERCHANGE

Work Description
INTERCHANGE MODIFICATION, OPERATIONAL
IMPROVEMENTS

Location Description
IN MONTEREY CO. IN SOLEDAD ON RTE 101 AT
THE NORTH SOLEDAD (FRONT STREET -
MORONDA ROAD) INTERCHANGE (KP 100.9)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

ND

Updated

Friday, May 25, 2007 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2006

10/1/2007

7/1/2007 9/1/2007 11/1/2007 1/1/2008
15

3
05-0P930_

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330

COP

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 69.4 / 69.4-
PPNO

1943

Project Name

GLORIA ROAD INTERCHANGE

Work Description
INTERCHANGE IMPROVEMENTS

Location Description
IN MONTEREY CO - US 101/GLORIA ROAD
INTERHCANGE IN THE CITY OF GONZALES (KP
111.0)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

10/11/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/27/2004

10/27/2004

3/31/2005

3/31/2005

7/31/2006

7/10/2006

10/30/2006

7/10/2006

1/31/2007
90

4
05-0M330_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330

COP CITY OF  SANTA MAR 3/7/07
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 86.6-
PPNO

3031

Project Name

BETTERAVIA/101 NB ON RAMP

Work Description
TRAFFIC OPERATIONAL IMPROVEMENTS

Location Description
IN SANTA BARBARA CO IN AND NEAR SANTA
MARIA AT BETTERAVIA ROAD INTERCHANGE (KP
139.4)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $701

APL
List

Yes

** Oversight Only - Local funding - Implementing Agency is City of Santa Maria**�Project Engineer: Marcia Vierra,  Environmental Planner:
TBD�01/10/06 - Proposal to provide partial cloverleaf configuration to NB on-ramp.  City preparing PSR.

5/16/06

Updated

Friday, May 25, 2007 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/15/2006

11/15/2006

11/15/2006

11/15/2006

4/1/2007 9/1/2007 8/1/2007
10

5
05-0P920_

Amy DonatelloPM

Wendy O'HalloranDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681

COP

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 16.8 / 16.9-
PPNO

0942

Project Name

RIGHT TURN CHANNELIZATION AT
SANTA ROSA AND OLIVE STREETS

Work Description
RIGHT TURN CHANNELIZATION

Location Description
SAN LUIS OBISPO COUNTY IN THE CITY OF SAN
LUIS OBISPO ON STATE RTE 101/1 AT OLIVE
AVENUE

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $0

APL
List

Yes

10/11/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6
05-0Q040_

Amy DonatelloPM

Wendy O'HalloranDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 29.1 / 29.3-
PPNO Project Name

Work Description
REALIGN SB OFF RAMP

Location Description
IN SAN LUIS OBISPO CO IN THE CITY OF SAN LUIS
OBISPO ON STATE ROUTE 101/1 AT SB OFF
RAMP

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Updated

Friday, May 25, 2007 3



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/7/2005

1/7/2005

7/1/2005

7/1/2005

8/1/2005

8/1/2005

7/1/2006 8/1/2006
50

7
05-0N620_

Rochelle VierraPM

James PeranoDM

(805) 549-3003PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3438 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO L5016- -
PPNO

1842

Project Name

20 HIGUERA TE RESTORATION

Work Description
SEISMIC RETROFIT, HISTORIC RESTORATION

Location Description
IN THE CITY OF SAN LUIS OBISPO AT THE
DISTRICT OFFICE ANNEX, 20 HIGUERA STREET
OFFICE BUILDING

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
IIP , TE

Prog Code
025.700

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $5,000

District Est $0

Total Con Est $5,000

R/W Est $0

APL
List

Yes

2008 STIP TE candidate - Originally submitted for 2006 STIP TE.

8/8/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8
05-0P960_

David SilberbergerPM

James PeranoDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 86.1 / 86.1-
PPNO

6900

Project Name

SANBORN INTERCHANGE AND
OPERATIONAL IMPROVEMENTS

Work Description
IMPROVE EXISTING INTERCHANGE AND
OPERATIONAL IMPROVEMENTS ALONG
SANDBORN

Location Description
ON SANDBORN RD IN SALINAS FROM RTE 101 TO
THE RAILROAD TRACKS (WEST OF 101) (KP 138.6)

Program Information

Doc Yr

Project Phase

Candidate

2010STIP Active
Program Status

Component

Funding
RIP , IIP , Local 

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

This is a 2010 STIP Candidate.  A kickoff meeting will be held in April or May 2007 and a PID schedule will be added to XPM after that.

Updated

Friday, May 25, 2007 4



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9
05-0Q370_

Scott EadesPM

UnassignedDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 11.4 / 11.4-
PPNO Project Name

UPRR STRUCTURE AT CABRILLO
BOULEVARD

Work Description
UPPER STRUCTURE REPLACEMENT AND
BIKE/PEDESTRIAN IMPROVEMENTS

Location Description
IN SANTA BARBARA CO - UPPER OVERHEAD AT
CABRILLO BLVD., NEAR THE RTE 101 HOT
SPRINGS/CABILLO INTERCHANGE

Program Information

Doc Yr

Project Phase

Candidate

2010STIP Active
Program Status

Component

Funding
Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,500

District Est $0

Total Con Est $4,500

R/W Est $0

APL
List

Yes

UPRR structure replacement.  Includes bike/ped improvements under the Route 101 undercrossing at the Hot Springs/Cabrillo interchange.  Being
designed by SBCAG consultant team.  Associated with the Milpas to Hot Springs project improvements (05-44780_).

ER 4/24/07

Updated

Friday, May 25, 2007 5



STIP PID

(State Transportation Improvement Program
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

10
05-45580_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SBCAG
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 135- 10.8 / 13.3-

PPNO

4558

Project Name

SB 135 6-LANE

Work Description
WIDEN TO 6 LANES AND
FRONTAGE ROAD
IMPROVEMENTS SB 135 6-LANE

Location Description
NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 81

Utilities 9

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 11/15/2001

Project Rpt

Cur Est
$0

$13,016

$13,016

R/W Est $4,655

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
**Oversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***�Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina�12/3/03 -
Project shelved.  No forseeable funding by SBCAG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

Updated

12/1/01

12/20/01

11
05-0A360_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  AG
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 11.8-
PPNO

3600

Project Name

EL CAMPO INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE

Location Description
IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO
RD (KP 19.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 10

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2003

Project Rpt

Cur Est
$3,000

$17,000
$20,000

R/W Est $1,948

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight only--Implementing Agency is the City of Arroyo Grande***   �PSR (PDS) has been approved and is now on hold.  City will have to fund 100%
PA&ED and PS&E if project is to move forward in foreseeable future.  SLOCOG will fund either 0 or 25%  of construction funding depending on which
alternative is chose.  No SLOCOG funding available before 2008 at the earliest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2008 6/1/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/2011

T TTTTTTTT

9/29/2008

T6/1/2008 6/1/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/20119/29/2008

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $3,278

District Est $18,576

Total Con Est $21,855

ND

FI

Updated
7/9/03

7/9/03

7/2/03

Friday, May 25, 2007 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

12
05-0G510_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Bryan Apper (559) 243-8156

(549) 549-3330 COP SLO CO
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 51.0 / 52.0-

PPNO

0858

Project Name

LAS TABLAS I/C

Work Description
REVISE INTERCHANGE

Location Description
ON US 101 AT LAS TABLAS ROAD INTERCHANGE
FROM VINEYARD DRIVE TO NORTH MAIN STREET
(KP 81.6/83.2)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/8/2004

Project Rpt

Cur Est
$3,000

$6,000

$9,000

R/W Est $532

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co**  PSR(PDS)  Approved on 3/8/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 10/1/2009 10/1/2009 10/1/2010 11/30/2010 11/30/2010 1/1/2011 7/3/2011 7/1/2013

T TTTTTTTT

1/29/2010

T10/1/2009 10/1/2009 10/1/2009 10/1/2010 11/30/2010 11/30/2010 1/1/2011 7/3/2011 7/1/20131/29/2010

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $3,377

District Est $6,753

Total Con Est $10,130

ND

FI

Updated
8/18/03

8/18/03

4/4/02

13
05-0E020_

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- R90.4 /-
PPNO Project Name

MOSS LANDING CORRIDOR

Work Description
CORRIDOR STUDY

Location Description
IN MOSS LANDING FROM MOLERA RD / NASHUA
RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 82

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 10/12/2001

Project Rpt

Cur Est
$28,600

$134,200
$162,800

R/W Est $64,848

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is not going forward for programming in the 2002 STIP.  It is unlikely that it will make the 2004 STIP.  The PSR-PDS must be used for
programming purposes by November of 2004 or it will need to be redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

ES

Updated
10/1/01

10/1/01

9/28/01

Friday, May 25, 2007 7 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

14
05-0H330_

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 77.0 / 85.6-

PPNO

3300

Project Name

SOUTH SALINAS CORRIDOR

Work Description
UPGRADE EXISTING EXPRESWAY
TO A FREEWAY, INTERCHANGES &
FRONTAGE RD SOUTH SALINAS
CORRIDOR

Location Description
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN
MAIN STREET OC IN CHUALAR & AIRPORT BLVD
OC IN SALINAS (KP 123.9/137.8)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 45

Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/22/2003

Project Rpt

Cur Est
$15,500

$129,743

$145,243

R/W Est $29,082

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project will not be programmed in the 2004 STIP.  The final signed copy of the PSR-PDS was obtained on September 22, 2003.  The PSR-PDS must be
used for programming purposes by October of 2006 or it will need to be redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

ES

Updated
8/8/03

8/8/03

6/23/03

15
05-0N700_

Scott EadesPM

John FoucheDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 2.0 / 12.3-
PPNO

7101

Project Name

SB 101 CAPACITY IMPROVEMENT

Work Description
WIDENING TO SIX LANES

Location Description
ON ROUTE 101 IN SANTA BARBARA COUNTY IN
CARPINTERIA AND SANTA BARBARA BETWEEN
0.44 MILE SOUTH OF CARPINTERIA CREEK
BRIDGE AND SYCAMORE CREEK BRIDGE

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 164

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/26/2007

Project Rpt

Cur Est
$48,700

$376,300
$425,000

R/W Est $357,940

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Engineer: Ken Romero.   Lead Environmental Planner: Michael Sandecki.   PSR signed 2/26/07.    2006 STIP Augmentation Candidate.   If funded,
PA&ED phase will begin July 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2011 7/1/2010 11/1/2011 2/1/2013 7/1/2013 7/1/2013 1/1/2014 2/13/2014 6/1/2014 7/1/2020

T TTTTTTTTT

11/1/2010

T11/1/2011 7/1/2010 11/1/2011 2/1/2013 7/1/2013 7/1/2013 1/1/2014 2/13/2014 6/1/2014 7/1/202011/1/2010

Reg R/W
M225

APL
List

Yes

*Esc Est

Structure Est $59,895

District Est $462,802

Total Con Est $522,696

ER

ES

Updated
4/19/07

4/19/07

2/1/06

Friday, May 25, 2007 8 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

16
05-0H340_

Sara von_SchwindPM

James EspinosaDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 16.6 / 17.8-

PPNO

0340K

Project Name

HOPE AVE NB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE

Location Description
IN THE CITY OF SANTA BARBARA ON NB RTE 101
BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRE RD (KP 26.7/28.7)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/29/2004

Project Rpt

Cur Est
$0

$4,685

$4,685

R/W Est $1,177

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE - Petros Demoz.  Northbound auxiliary lane.  PSR PDS approved 7/29/04.  ON Hold.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2011 9/1/2011 1/1/2013 7/1/2013 9/1/2013 10/13/2013 1/1/2014 11/1/2014

T TTTTTTT

6/1/2011

T9/1/2011 9/1/2011 1/1/2013 7/1/2013 9/1/2013 10/13/2013 1/1/2014 11/1/20146/1/2011

Reg R/W
M225

APL
List

No

025.700

*Esc Est

Structure Est $0

District Est $5,762

Total Con Est $5,762

ND

FI

Updated

3/8/04

12/9/02

17
05-0E920_

Scott EadesPM

Foad Al-HamdaniDM

(805) 549-3144PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 166- 27.0 / 69.1-
PPNO

0920A

Project Name

166 PASSING IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS

Location Description
IN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO
CO (KP SB-43.5/111.2, SLO-71.3/76.9)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Cur Est
$0

$11,180
$11,180

R/W Est $1,970

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Operational improvements at 5 locations (4 in SB, 1 in SLO).  The PSR estimated Construction Capital for each location.  Locations could be broken out if the
RTPA so desires - costs would need to be updated and resources for the location estimated.  Possible 2008 STIP candidate? Locations #6 and #7 to be
constructed in SHOPP program (EA 0A4900), therefore dropped from this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 10/1/2009 7/1/2011 10/1/2011 10/1/2011 11/18/2011 1/1/2012 1/1/2013

T TTTTTTT

7/1/2009

10/1/2009 10/1/2011 10/1/2011 11/18/2011 1/1/2012 1/1/20137/1/20117/1/2009 T10/1/2009

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $0

District Est $12,961

Total Con Est $12,961

ND

FI

Updated

6/1/01

2/23/01

Friday, May 25, 2007 9 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

18
05-49380_

Luis DuazoPM

Shahin MansourDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17- 5.5-

PPNO

4938

Project Name

GRANITE CREEK INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE

Location Description
RTE 17 AT GRANITE CREEK ROAD OC BETWEEN
GLENWOOD DRIVE - SB RAMPS AND GRANITE
CREEK ROAD (KP 8.85)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 62

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/1/2004

Project Rpt

Cur Est
$4,500

$7,500

$12,000

R/W Est $25,892

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/1/2009 11/1/2009 3/1/2010 1/1/2012 6/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/2014

T TTTTTTTTT

5/1/2009

11/1/2009 3/1/2010 1/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/20146/1/20125/1/2009 T5/1/2009

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $5,373

District Est $8,955

Total Con Est $14,329

ER

ES

Updated
3/23/04

3/23/04

3/19/04

19
05-0H370_

Amy DonatelloPM

Boris AyaviriDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 11.6 / 30.3-
PPNO

3700

Project Name

SLO OPS IMPROVEMENT 2A & 2B

Work Description
OPERATIONAL IMPROVEMENTS

Location Description
ON RTE 101 AT VARIOUS LOCATIONS IN SLO CO
FROM 0.4 KM S OF EL CAMPO RD NR ARROYO
GRANDE TO 0.1 KM N OF SLO CREEK IN SAN LUIS
OBISPO (KP 18.6/48.8)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 12

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/13/2006

Project Rpt

Cur Est
$2,555

$18,816
$21,371

R/W Est $10,615

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR/PDS signed Jan. 2006. Waiting to hear if work will start on PA&ED in July 06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 7/1/2011 3/1/2012 4/1/2013 6/1/2013 9/1/2013 10/1/2013 11/1/2013 2/1/2014 12/1/2015

T TTTTTTTTT

4/1/2011

T7/1/2010 7/1/2011 3/1/2012 4/1/2013 6/1/2013 9/1/2013 10/1/2013 11/1/2013 2/1/2014 12/1/20154/1/2011

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $3,142

District Est $23,141

Total Con Est $26,284

ND

FI

Updated
11/7/05

11/7/05

9/2/05

Friday, May 25, 2007 10 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

20
05-0J450_

Amy DonatelloPM

Arthur RamirezDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 227- R7.1 / R11.1-

PPNO

2200

Project Name

227 IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS,
BIKE LANE PLANTED MEDIANS -
WIDEN TO 4 LANES

Location Description
ON RTE 227 IN SAN LUIS OBISPO CO, FROM PRICE
CANYON RD AT EDNA KP R11 .46 (PM R7.12) TO
TANK FARM RD IN SAN LUIS OBISPO KP R17.79
(PM R11.06)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 25

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/6/2006

Project Rpt

Cur Est
$2,760

$20,690

$23,450

R/W Est $5,018

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 PSR/PDS signed in Jan. 2006. Currently waiting for funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011 5/1/2013 7/1/2012 2/1/2015 5/1/2015 7/1/2015 12/1/2015 2/1/2016 5/1/2016 9/1/2019

T TTTTTTTTT

8/1/2011

5/1/2013 7/1/2012 2/1/2015 7/1/2015 12/1/2015 2/1/2016 5/1/2016 9/1/20195/1/20158/1/2011 T7/1/2011

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $3,601

District Est $26,996

Total Con Est $30,597

ND

FI

Updated
11/8/05

11/8/05

11/30/05

Friday, May 25, 2007 11 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/30/2005

1/2/2006

1/2/2006

4/20/2006 5/1/2006 7/1/2006

21
05-0N830_

David SilberbergerPM

James EspinosaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- 80.7 / 85.6-
PPNO

8300

Project Name

SPENCE TO AIRPORT MEDIAN
BARRIER

Work Description
MEDIAN BARRIER

Location Description
ON ROUTE 101 IN MONTEREY COUNTY SOUTH OF
SALINAS BETWEEN 0.3 MILES SOUTH OF SPENCE
ROAD AND AIRPORT BOULEVARD

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,941

Total Con Est $6,941

R/W Est $17

APL
List

Yes

The PR-PSR is being circulated for final signatures.  Anticipated final approval for the PSR-PR is April 2007.  The currenct schedule found in XPM will be
completely revised based on the schedule shown in the PSR-PR.

CE 1/16/2007
3/10/07

3/20/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

22
05-0L230_

Doug HeumannPM

Steven WyattDM

(805) 549-3788PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 198- 22.9 / 23.3-
PPNO

1880

Project Name

PRIEST VALLEY GRADE & PAVING

Work Description
GRADING AND PAVING

Location Description
ON ROUTE 198 IN MONTEREY COUNTY BETWEEN
NORTH FORK ROAD AND PRIEST VALLEY ROAD
(KP 36.8/37.5)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $927

Total Con Est $927

R/W Est $32

APL
List

Yes

Federlized-HQ Reservation $

Arch Task Order #9--rep CT to SHPPO (8/2006)--djh

1/11/07 SHPO still has not approved MOA--D05 staff working with HQ & FHWA

CE 2/15/2007
4/6/07

3/5/07

Updated

Friday, May 25, 2007 12



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2007

2/1/2007

5/1/2007 6/1/2007 7/1/2007 8/1/2007
0

23
05-0N650_

David RasmussenPM

Steven MiltonDM

(805) 549-3677PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3102 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB 1- 0.0-
PPNO

1884

Project Name

CURB RAMP INSTALLATION IN
CARPINTERIA AND OTHER HWY 1

LOCATIONS
Work Description
CURB RAMPS

Location Description
IN SANTA BARBARA, CARPINTERIA,
SUMMERLAND, MONTECITO, GOLETA, LOMPOC,
BUELLTON, ORCUTT AND GUADALUPE (KP
VARIOUS)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.361

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

9/12/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/1/2007

2/1/2007

3/1/2007

3/1/2007

4/1/2007

4/1/2007

4/23/2007 5/31/2007
0

24
05-0N850_

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 20.0 / 20.0-
PPNO

1887

Project Name

CONSTRUCT CURB RAMPS IN SANTA
BARBARA ON HWY 101

Work Description
CURB RAMPS

Location Description
ON ROUTE 101 AT PM 20.07 AND ROUTE 192 AT
PM 1.64, 1.91, & 2.43, IN THE COUNTY OF SANTA
BARBARA

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.361

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $82

District Est $837

Total Con Est $919

R/W Est $71

APL
List

Yes

CE 2/8/2007 5/7/07

5/7/07

2/21/07

Updated

Friday, May 25, 2007 13



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

25
05-0M350_

Sara von_SchwindPM

Steven WyattDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB 154- R5.9-
PPNO

1874

Project Name

EDISON/SANTA YNEZ VALLEY
TRAFFIC SIGNAL INSTALLATION

Work Description
TRAFFIC SIGNAL

Location Description
EDISON/BASELINE IN SANTA YNEZ VALLEY (KP
9.52)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $6

APL
List

Yes

Project on Hold.  Stops signs were activated on 12/13/06.  Caltrans has an agreement with the community not to construct signals as this location.
Community would like to have a roundabout constructed.  This EA may be closed, it depends upon whether the roundabout can be constructed within the
contraints of the 010 program.

12/7/04

1/13/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/26/2006

9/26/2006

6/1/2007
0

26
05-0P910_

Sara von_SchwindPM

James EspinosaDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 154- 22.9 / 23.1-
PPNO

1941

Project Name

COLD SPRING CANYON PEDESTRIAN
BARRIER

Work Description
PHYSICAL BARRICADE BR #51-0037

Location Description
COLD SPRING CANYON BRIDGE, NEAR SAN
MARCOS PASS IN SANTA BARBARA COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $2

APL
List

Yes

Kick off PDT 1/9/07.  JRP on board for historical bridge evaluation.  Proposed public meeting in July of 2007.  Next PDT 4/10/07.  Met with FHWA on
2/8/07. Draft Historical Evaluation anticipated on March 23, 2007. % complete updated on 2/28/07.

10/12/06

2/23/07

Updated

Friday, May 25, 2007 14



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

27
05-0Q420_

Amy DonatelloPM

UnassignedDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 166- 6.9 / 6.9-
PPNO

1976

Project Name

Work Description
TRAFFIC SIGNAL

Location Description
IN SANTA BARBARA CO - RUSSELL AVENUE IN
SANTA MARIA

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

R/W Est $0

APL
List

Yes

CE
5/17/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/8/2006

11/8/2006

12/1/2006

12/1/2006

1/2/2007

1/2/2007

6/1/2007 7/1/2007
35

28
05-0P810_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17- 7.1 / 7.2-
PPNO

8100

Project Name

VINEHILL WET WEATHER
IMPROVEMENTS

Work Description
VINEHILL WET WEATHER IMPROVEMENTS

Location Description
IN SANTA CRUZ CO BETWEEN VINEHILL SOUTH
AND VINEHILL NORTH NEAR SCOTTS VALLEY (KP
11.49/11.67)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,750

Total Con Est $1,750

R/W Est $11

APL
List

Yes

8/31/06

11/13/06

Updated

Friday, May 25, 2007 15



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

29
05-0P790_

Steve DiGraziaPM

Steven WyattDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129- L0.5 / L0.5-
PPNO

1935

Project Name

INDUSTRIAL ROAD TRAFFIC SIGNAL

Work Description
TRAFFIC SIGNAL

Location Description
IN SANTA CRUZ CO - INDUSTRIAL RD, WEST SIDE
OF WATSONVILLE (KP L0.822)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $5

APL
List

Yes

1/2007 No Coop is required for this project.

CE 11/7/2006
7/19/06

10/3/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/2004

11/1/2004

7/1/2005

1/1/2005

4/1/2005

1/1/2006

2/1/2006 4/1/2007
25

30
05-0L220_

Amy DonatelloPM

James EspinosaDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 9.4 / 10.0-
PPNO

2201

Project Name

MESA VIEW DRAINAGE AND ROAD
IMPROVEMENT

Work Description
CONSTRUCT DRAINAGE IMPROVEMENTS

Location Description
NEAR HALCYON APPROACHING NIPOMO MESA
(KP 15.24/16.15)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,600

Total Con Est $2,600

R/W Est $140

APL
List

Yes

Draft PR/PSR almost complete. Project downscoped to eliminate retaining wall. New enviornmental generalist Chris Shaeffer PA&ED 12/06

CE 4/4/2007
2/25/04

4/20/07

Updated

Friday, May 25, 2007 16



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/15/2006

11/15/2006

11/15/2006

11/15/2006

4/1/2007 9/1/2007 7/1/2008
10

31
05-0P750_

Amy DonatelloPM

Steven WyattDM

(805) 529-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 41- 20.7 / 20.8-
PPNO

1934

Project Name

ROADRUNNER CURVE CORRECTION

Work Description
PAVING AND EARTHWORK

Location Description
IN SAN LUIS OBISPO CO AT ROADRUNNER
PRIVATE DRIVE APPROXIMATELY 4 MILES EAST
OF ATASCADERO (KP 33.3/33.54)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $2,012

APL
List

Yes

6/27/06

4/5/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2006

1/1/2007

1/1/2007

3/1/2007

3/1/2007

6/1/2007 9/1/2007
50

32
05-0P360_

Ken DostalekPM

John FoucheDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 7.1 / 7.7-
PPNO Project Name

ALDER PT. ROCK FALL

Work Description
STABILIZE ROCK FALL AREA

Location Description
IN MONTEREY COUNTY ON STATE ROUTE 1, 2.5
MILES S OF GORDA NEAR ALDER POINT (KP
11.49/12.39)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $11

APL
List

Yes

10/19/06

5/21/07

Updated

Friday, May 25, 2007 17



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/15/2007

3/15/2007

8/1/2007 12/1/2007 3/1/2008 7/1/2008
5

33
05-0P900_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 22.0 / 23.0-
PPNO Project Name

DANEY CREEK ROADWAY
STABILIZATION

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN MONTEREY CO, 1.6 MILES NORTH OF LIMEKILN
CREEK BRIDGE. REPAIR LANDSLIDE (KP
35.40/37.01)

Program Information

Doc Yr

Project Phase

Candidate

2008ASHOPP Active
Program Status

Component

Funding
Storm Damage

Prog Code
201.131

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $24,000

District Est $4,000

Total Con Est $28,000

R/W Est $0

APL
List

Yes

10/17/06

10/17/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/3/2006

1/1/2007

1/1/2007

3/1/2007

3/1/2007

6/1/2007 9/1/2007
50

34
05-0A050_

Ken DostalekPM

Foad Al-HamdaniDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 1- 15.6-
PPNO

1501

Project Name

SALSIPUEDES CREEK BRIDGE SCOUR
MITIGATION

Work Description
RECONSTRUCT SLOPE PROTECTION

Location Description
IN SANTA BARBARA NEAR LOMPOC AT
SALSIPUEDES CREEK BRIDGE #51-95 (KP 25.0)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding
Scour

Prog Code
201.111

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $33

APL
List

Yes

RMV 10/03/2006 - Per PID list rec'd today this project is changing from a Minor B to a SHOPP Major 20.xx.201.111

KAD 10/12/2006 - PE - Jonathan Gledhill

10/18/06

5/14/07

Updated

Friday, May 25, 2007 18



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/1/2003

10/1/2003

2/1/2004

2/19/2004

3/1/2004

3/30/2004

5/1/2004

3/30/2004

8/1/2004

8/20/2004
100

35
05-0K330_

Scott EadesPM

Foad Al-HamdaniDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 45.5-
PPNO

3330

Project Name

GAVIOTA CULVERT REPLACEMENT

Work Description
REPLACE CULVERT

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA
SAFETY ROADSIDE REST AREA (KP 73.2)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2

Utilities 7

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,763

Total Con Est $1,763

R/W Est $116

APL
List

Yes

PSR being refreshed.  Supplemental PSR to be completed by July 1, 2007.  PSR originally signed on 08/20/04.  Project was proposed as a 2006 SHOPP
Candidate (08/20/04 PR/PSR and Cost Estimate was determined to still be valid for the refresh PIDs for 2006 SHOPP).  Previously dropped project to
replace culvert (05-49010_) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92); NAVD 88).

CE

EX 7/7/04

2/20/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2005

3/1/2005

8/1/2005

8/1/2005

8/1/2005

8/1/2005

12/1/2005

12/1/2005

6/1/2007
85

36
05-0M750_

Luis DuazoPM

Steven MiltonDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- R0.0 / 10.2-
PPNO

0075

Project Name

WATSONVILLE CAPM

Work Description
PAVEMENT REHABILITATION

Location Description
PM RTE 01 IN SANTA CRUZ CO FROM PM R0.04 AT
THE PARAJO RIVER BRIDGE TO PM 10.2 AT THE
NORTH APTOS UNDERPASS (KP R0.06/16.42)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $16,035

Total Con Est $16,035

R/W Est $7

APL
List

Yes

CE 3/3/2006
6/7/06

11/7/05

Updated

Friday, May 25, 2007 19



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

37
05-0J200_

Doug HeumannPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 32.1 / 35.4-
PPNO

1967

Project Name

DAVENPORT CULVERT REPLACEMENT�

Work Description
REPLACE CULVERTS

Location Description
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK (KP 51.7, 54.6, 55.0 & 57.1)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,179

Total Con Est $1,179

R/W Est $54

APL
List

Yes

PE: Jeffrey Whittaker (8) 425-3544

Not Programmed

ND
1/11/06

5/15/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2006

8/1/2006

8/1/2006

8/1/2006

12/1/2006

12/1/2006

5/1/2007 7/1/2006
50

38
05-0K230_

Steve DiGraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9- 8.5-
PPNO

1937

Project Name

RTE 9 GUARDRAIL UPGRADE

Work Description
GUARDRAIL UPGRADE & SHOULDER
WIDENING HOLIDAY LANE GUARDRAIL

Location Description
IN SCR CO ON RTE 9 S OF BEN LOMOND
HIGHLAND CITY PARK AT HOLIDAY LANE (KP 8.5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $4

APL
List

Yes

2/16/07

5/22/07

Updated

Friday, May 25, 2007 20



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2003

11/1/2003

1/1/2004

1/1/2004

2/1/2004

2/1/2004

5/1/2007 6/1/2007

11/1/2005
100

39
05-0K340_

Steve DiGraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 58.0 / 73.5-
PPNO

1965

Project Name

   SLO/MON CO CULVERTS

Work Description
REINFORCE CONCRETE BOX CULVERTS

Location Description
ON ROUTE 1 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM 4.0 KM N OF
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM S
OF LUCIA IN MONTEREY CO (SLO-KP VAR &
MON-KP VAR)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 14

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $5,002

Total Con Est $5,002

R/W Est $111

APL
List

Yes

5/2/07 Supplemental PSR circulating for signature.

1/2007 Project to be refreshed for programming in the 2008 SHOPP.  Draft Supplemental PID target date. May 2007 per DM Foad Al-Handani

CE

FI 10/14/05

3/27/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2006

1/1/2007

1/1/2007

3/1/2007

3/1/2007

6/1/2007 9/1/2007
50

40
05-0N890_

Ken DostalekPM

Steven WyattDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 34.2 / 34.5-
PPNO

8900

Project Name

WEST CUESTA GRADE RETAINING
WALL CONSTRUCTION

Work Description
CONSTRUCT RETAINING WALL

Location Description
ON CUESTA GRADE ALONG WESTERLY FLANK OF
ROADWAY - REPAIR EMBANKMENT

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $980

Total Con Est $980

R/W Est $0

APL
List

Yes

KAD 10/11/2006 - Converted Minor A to Major.  Requested "K" phase and closed "0" phase.  Needs approved PSR by 9/1/2007 to make 2008 SHOPP.

12/5/05

Updated

Friday, May 25, 2007 21



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

1/1/2002

5/1/2002

5/1/2002

9/1/2002

9/1/2002

4/1/2007 6/1/2007

9/12/2005
100

41
05-0G030_

Lisa LowerisonPM

Arthur RamirezDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3527 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 35.7 / 46.3-
PPNO

0030

Project Name

ATASCADERO 101 REHAB

Work Description
HIGHWAY REHABILITATION

Location Description
IN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $2,570

District Est $27,700

Total Con Est $30,270

R/W Est $217

APL
List

Yes

2008 SHOPP candidate - latest estimate is $38M (3/2007)

CE

FI

4/13/07

4/13/07

3/21/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

2/4/2002

2/4/2002

3/25/2002

3/25/2002

4/22/2002

4/22/2002

2/1/2003

2/1/2003

11/15/2003

10/11/2005
100

42
05-0G040_

Amy DonatelloPM

Ernie Penuna               DM

(805) 529-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 63.6 / R69.3-
PPNO

0040B

Project Name

NORTH PASO ROBLES REHAB

Work Description
HIGHWAY REHAB

Location Description
IN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $8,072

District Est $16,828

Total Con Est $24,900

R/W Est $532

APL
List

Yes

 Project shelved

CE

FI

8/10/05

10/5/05

8/27/05

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2006

1/1/2007

1/1/2007

3/1/2007

3/1/2007

6/1/2007 9/1/2007
50

43
05-0P300_

Ken DostalekPM

James PeranoDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 18.5 / 18.6-
PPNO

3030

Project Name

REALIGNMENT AT MILL CREEK

Work Description
CONSTRUCT RETAINING WALL, MOVE
HIGHWAY LATERALLY, OR CONSTRUCT
VIADUCT

Location Description
IN MONTEREY CO - COASTAL EROSION OF SLOPE
BELOW ROAD BENCH ENCROACHING ON
TRAVELED WAY (KP 29.77/29.93)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1

Utilities 1

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $8

APL
List

Yes

KAD 10/11/2006 - Converted Minor A to Major.  Requested "K" phase and closed "0" phase.  Needs approved PSR by 9/1/2007 to make 2008 SHOPP.
Mark Ballentine is PE.

3/16/06

3/20/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/15/2007

3/15/2007

8/1/2007 12/1/2007 3/1/2008 7/1/2008
5

44
05-0P890_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 21.7 / 21.9-
PPNO Project Name

PAUL'S SLIDE STABILIZATION

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN MONTEREY CO 0.65 MILES NORTH OF
LIMEKILN CREEK (KP 34.92/35.24)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $12,000

District Est $3,000

Total Con Est $15,000

R/W Est $0

APL
List

Yes

10/17/06

10/17/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

45
05-0P330_

Doug HeumannPM

Arthur RamirezDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3527 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 30.4 / 30.4-
PPNO

3310

Project Name

RANCHO BARRANCA RETAINING WALL
CONSTRUCTION

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN MONTEREY COUNTY ON ROUTE 1, 7.4 MILES
NORTH OF LUCIA (KP 48.91)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

APL
List

Yes

PE: James Orr; Generalist: Cecilia Boudreau

10/31/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

46
05-0P970_

David RasmussenPM

UnassignedDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- R3.9 / R10.8-
PPNO

1972

Project Name

Work Description
75 MM OVERLAY

Location Description
IN MONTEREY COUNTY NEAR MONTEREY FROM
JUNCTION RTE 01/58 SEP (NORTH) TO SPCA
ROAD

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $4,350

Total Con Est $4,350

R/W Est $0

APL
List

Yes

4/3/07

Updated

Friday, May 25, 2007 24



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/18/2001

1/18/2001

3/1/2001

3/1/2001

4/30/2001

4/30/2001

6/13/2001

6/13/2001

8/24/2001

10/28/2005
100

47
05-0G020_

David SilberbergerPM

Foad Al-HamdaniDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- R91.5 / 98.8-
PPNO

0702

Project Name

PRUNEDALE REHAB

Work Description
HIGHWAY REHAB

Location Description
ON STATE ROUTE 101 IN MONTEREY COUNTY,
NORTH OF SALINAS FROM 0.5 KM SOUTH OF
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $10,408

District Est $8,874

Total Con Est $19,282

R/W Est $31

APL
List

Yes

A refresher PID is being produced for this project.  It will be a candidate for the 2008 SHOPP Program.  The target date for the final refresher PID is June
2007.  Also, this project will need to be added to the Long-Lead list.

CE 10/6/05

10/6/05

3/13/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

48
05-0J320_

Rochelle VierraPM

Steven MiltonDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R15.8-
PPNO

1973

Project Name

MISSION ST. PUMPING PLANT
REPLACEMENT

Work Description
UPGRADE PUMP PLANT (BR #51-0210W)

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT MISSION STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

SHOPP ABOVE�HQ RESERVATION FUNDED --  201.110 (HA21) $750,000   (04/05 FY)

CE 10/6/2003
12/18/03

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

9/1/2007 12/1/2007 3/1/2008 6/1/2008
5

49
05-49730_

Scott EadesPM

Dennis ReevesDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 40.0 / 46.0-
PPNO

4973

Project Name

RELOCATE GAVIOTA ROADSIDE REST

Work Description
MOVE AND REPLACE EXISTING ROADSIDE
REST RELOCATE GAVIOTA ROADSIDE REST

Location Description
FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.260

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $11,000

Total Con Est $11,000

R/W Est $0

APL
List

No

Coordination/Input to County of SB on Mariposa Reina is the only ongoing work on this project.�Project is a low priority per Program Advisor.  �Minimal
work to be done in 05/06 FY.

CE
1/2/00

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

50
05-0P250_

Luis DuazoPM

Boris AyaviriDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- R0.0 / 17.0-
PPNO Project Name

Work Description
GUARDRAIL

Location Description
IN SANTA CRUZ AND MONTEREY COUNTIES AT
VARIOUS LOCATIONS FROM 0.6 MI SOUTH OF
MONTEREY COUNTY LINE TO 1/17 SEPARATION
(KP R0.0/27.4, R163.1/R164.2)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $0

APL
List

Yes

2/22/07

Updated

Friday, May 25, 2007 26



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

51
05-0M970_

Doug HeumannPM

Boris AyaviriDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-2854 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 17.4 / 26.0-
PPNO

1963

Project Name

Work Description
GUARDRAIL AND CRASH CUSIONS

Location Description
IN SANTA CRUZ COUNTY ON ROUTE 01 FROM SAN
LORENZO RIVER BRIDGE TO LAGUNA ROAD (KP
28.0/41.8)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,700

Total Con Est $1,700

R/W Est $0

APL
List

Yes

5/10/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

52
05-0G420_

Doug HeumannPM

Steven WyattDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 25.5 / 25.6-
PPNO

4201

Project Name

MEDERE CREEK WIDEN SHOULDER
FOR ROCK FALL CATCHMENT

Work Description
WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

Location Description
ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT
FROM 6.4 KM TO 6.8 KM NORTH OF MEDER
CREEK BRIDGE (BR NO 36-0080) (KP 41.0/41.2)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 3

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

COASTAL ZONE PERMIT procured

PE: Joe Erwin; Generalist: Kay Goshgarian

CE 9/29/2003
3/5/07

Updated

Friday, May 25, 2007 27



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

53
05-0M980_

Steve DiGraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-2854 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 26.8 / 36.3-
PPNO

1964

Project Name

Work Description
GUARDRAIL

Location Description
IN SANTA CRUZ COUNTY FROM LAGUNA RD TO
WADDEL CREEK (KP 43.1/58.4)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,700

Total Con Est $1,700

R/W Est $0

APL
List

Yes

5/10/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/1/2000

12/1/2000

3/1/2004 8/1/2003 8/1/2004 8/1/2005
20

54
05-0G050_

Steve DiGraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17- 0.0 / 12.5-
PPNO

1050

Project Name

SANTA CRUZ RTE 17 REHAB

Work Description
HIGHWAY REHAB

Location Description
IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Program Information

Doc Yr

Project Phase

Candidate

2009SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 15

Utilities 4

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $125,000

Total Con Est $125,000

R/W Est $82

APL
List

Yes

12/14/06 PID Restarted-Target for 2008 SHOPP

8/26/04 Taken off APL until 7/05 to conserve PID resources.�7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with
the standard PID process.  �1/04 Comprehensive Corridor PID to be prepared-New Pilot Program�12/12/03 Project team decision to shift project
development focus to a PSR format instead of a PSSR format.  Work completed to date will be incorporated into the new format.  The team will begin to

6/17/03

5/29/03

Updated

Friday, May 25, 2007 28



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

55
05-0Q350_

David SilberbergerPM

Roberto BandaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3526 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 156- 2.3 / 2.3-
PPNO Project Name

Work Description
ROADWAY MODIFICATIONS

Location Description
IN MONTEREY COUNTY AT CATHEDRAL OAK
INTERSECTION, EAST OF CASTROVILLE

Program Information

Doc Yr

Project Phase

Candidate

2010SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $14,000

Total Con Est $14,000

R/W Est $0

APL
List

Yes

4/24/07

Updated

Friday, May 25, 2007 29



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

56
05-0N110_

Ken DostalekPM

Steven MiltonDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 0.1 / 43.8-

PPNO

3120

Project Name

MON 1 CULVERTS I

Work Description
REPLACE CULVERTS

Location Description
ON ROUTE 1 IN MONTEREY CO FROM 0.1 MILES N
OF THE SLO/MONTEREY CO LINE TO 2.8 MILES S
OF BIG SUR IN MONTEREY COUNTY (KP
37.8/70.16)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt

Cur Est
$0

$3,932

$3,932

R/W Est $168

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
KAD 9/19/06 - Not picked up for 2006 SHOPP.  Schedule pushed out 2 years for 2008 SHOPP.  KAD 4/16/07 - Listed as 2nd quarter delivery deadline on
2007/08 draft PID Memorandum of Agreement (MOA).�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2011 1/1/2010 2/1/2011 9/1/2011 12/1/2011 2/1/2012 2/15/2012 4/1/2012 7/1/2012 7/1/2014

T TTTTTTTTT

1/1/2010

T2/1/2011 1/1/2010 2/1/2011 9/1/2011 12/1/2011 2/1/2012 2/15/2012 4/1/2012 7/1/2012 7/1/20141/1/2010

Reg R/W
M225

APL
List

Yes

201.151

*Esc Est

Structure Est $0

District Est $4,558

Total Con Est $4,558

ND

FI

Updated

10/31/05

10/4/05

57
05-0J040_

Steve DiGraziaPM

Ernie Penuna               DM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 21.1-
PPNO

4400

Project Name

LIMEKILN ABUTMENT PROTECTION

Work Description
PROTECT BRIDGE ABUTMENT

Location Description
IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2004

Project Rpt

Cur Est
$6,025

$1,928
$7,953

R/W Est $111

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/20/04 PSR Signed by Gregg Albright 9/14/04�8/26/04 Final Signatures complete except for D05 Director �12/2/03  Draft PSR Circulated for comments.
Workplan started.  Coastal Concurrence with scope achieved.�9/23/03 Draft PSR Target 10/1/03 Final PSR 11/1/03 Change due to addressing Coastal
Commission Issues�6/25/03 Draft PSR Target 8/1/03 Final PSR 9/15/03�Team has initiated dialogue with external agencies to get input on alternatives.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2007 8/1/2006 4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/2010

T TTTTTTTTT

1/1/2007

T1/1/2007 8/1/2006 4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/20101/1/2007

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

No

201.150

*Esc Est

Structure Est $6,392

District Est $2,045

Total Con Est $8,437

ND

EX

Updated
6/24/04

6/24/04

5/6/04

Friday, May 25, 2007 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

58
05-0N130_

Ken DostalekPM

Steven MiltonDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 22.3 / 31.9-

PPNO

4030

Project Name

MON 1 CULVERTS II

Work Description
REPLACE CULVERTS

Location Description
ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4
MILES SOUTH OF THE CITY OF LUCIA TO 0.5
MILES SOUTH OF JOHN LITTLE STATE RESERVE
IN MONTEREY CO (KP - VARIOUS)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt

Cur Est
$0

$2,491

$2,491

R/W Est $116

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
KAD 9/20/06 - Not programmed in 2006 SHOPP.  Schedule pushed out 2 years in anticipation of programming in 2008 SHOPP.  KAD 4/16/07 - Listed as 2nd
quarter delivery on 2007/08 draft Memorandum of Agreement (MOA).�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2011 7/1/2010 2/1/2011 12/1/2011 2/15/2012 5/1/2012 5/1/2012 7/1/2012 10/1/2012 10/1/2014

T TTTTTTTTT

1/1/2010

T2/1/2011 7/1/2010 2/1/2011 12/1/2011 2/15/2012 5/1/2012 5/1/2012 7/1/2012 10/1/2012 10/1/20141/1/2010

Reg R/W
M225

APL
List

Yes

201.151

*Esc Est

Structure Est $0

District Est $2,888

Total Con Est $2,888

ND

FI

Updated

10/31/05

10/4/05

59
05-0A520_

Ken DostalekPM

Foad Al-HamdaniDM

(805) 549-3133PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- R34.5 /-
PPNO

5200

Project Name

BIG SUR ROADWAY CAPM

Work Description
PAVEMENT REHAB

Location Description
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE
(KP R55.5/R68.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Cur Est
$0

$4,378
$4,378

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Environmental issued an updated CE last Friday (07-29-05).

KAD 8/18/06 - Project not picked up on 2006 SHOPP.  Schedule pushed out two years for 2008 SHOPP.  KAD 10/11/06 - PID resources not requested for 06/07
FY.  Need to request PID resources for the 07/08 FY if we want to refresh the PSSR for the 2008 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2005 12/1/2008 7/15/2009 7/15/2009 10/1/2009 10/29/2009 2/1/2010 7/1/2010

A TTTTTTT

9/1/2008

T9/1/2005 12/1/2008 7/15/2009 7/15/2009 10/1/2009 10/29/2009 2/1/2010 7/1/20109/1/2008

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est $0

District Est $4,784

Total Con Est $4,784

CE

EX

8/24/2001

8/24/2001

Updated

2/10/06

Friday, May 25, 2007 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

60
05-0N260_

David SilberbergerPM

Steven MiltonDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 72.2 /-

PPNO

4026

Project Name

MON 1 TMS�CARMEL NORTH

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
IN MON CO ON RTE 01 FROM THE CARMEL RIVER
BRIDGE TO THE SCR/MON CO LINE (KP
116.2/164.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Cur Est
$0

$4,234

$4,234

R/W Est $12

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project was officially removed from the 2006 SHOPP in the final rebalancing effort.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.315

*Esc Est

Structure Est $0

District Est $4,492

Total Con Est $4,492

CE

EX

Updated

8/26/05

7/27/05

61
05-0F340_

Doug HeumannPM

Wendy O'HalloranDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 72.3 / R89.1-
PPNO

3400

Project Name

B & M SHOWCASE

Work Description
BEAUTIFICATION &
MODERNIZATION

Location Description
NEAR CARMEL, IN MONTEREY, SEASIDE, SAND
CITY, & MARINA FROM THE CARMEL RIVER BR TO
THE SALINAS RIVER BR (KP 116.4/R143.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/24/2000

Project Rpt

Cur Est
$0

$5,990
$5,990

R/W Est $73

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
DH 07-02-03 Schedule was advanced for the 2004 SHOPP.  The project will need updating if it is to be programmed�(4/25/05) Schedule pushed out 2 years
for 2006 SHOPP�Shelf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 3/1/2008 1/1/2008 3/1/2009 5/1/2009 5/1/2009 10/1/2009 12/1/2009 4/1/2010 10/1/2014

T TTTTTTTTT

6/1/2007

T1/1/2008 3/1/2008 1/1/2008 3/1/2009 5/1/2009 5/1/2009 10/1/2009 12/1/2009 4/1/2010 10/1/20146/1/2007

Reg R/W
M225

APL
List

No

201.245

*Esc Est

Structure Est $0

District Est $6,545

Total Con Est $6,545

CE

EX

Updated

10/24/00

Friday, May 25, 2007 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

62
05-0E250_

Doug HeumannPM

Jay HaghparastDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- 1.9 / 3.8-

PPNO

2501

Project Name

PACIFIC GROVE REHAB

Work Description
HIGHWAY REHAB

Location Description
IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST
OF PRESIDIO BLVD TO 0.8 KM WEST OF ROUTE
1/68 SEPARATION (KP 3.1/6.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/2002

Project Rpt

Cur Est
$0

$2,016

$2,016

R/W Est $202

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(11-26-03 DH)  The schedule was pushed out for the 2004 mid cycle SHOPP.  The project needs updating.�(1-6-04 DH) Project Shelved �(4/25/05) Schedule
pushed out 2 years for 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 8/30/2008 7/25/2009 8/30/2009 11/9/2009 12/9/2009 2/15/2010 8/16/2010

T TTTTTTT

6/1/2008

T7/1/2007 8/30/2008 7/25/2009 8/30/2009 11/9/2009 12/9/2009 2/15/2010 8/16/20106/1/2008

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $2,203

Total Con Est $2,203

CE

EX

10/30/2001

10/30/2001

Updated

9/6/02

5/3/01

63
05-0N190_

Doug HeumannPM

Steven MiltonDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- L4.0 / R18.1-
PPNO

4019

Project Name

MON 68 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 16 IN MONTEREY COUNTY BETWEEN
THE 1/68 NORTH JUNCTION AND SPRECKELS
BOULEVARD (KP 6.4/29.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Cur Est
$0

$1,852
$1,852

R/W Est $32

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE: Willard Tullock

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 10/1/2009 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 1/1/2011

T TTTTTTT

2/1/2009

T10/1/2009 10/1/2009 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 1/1/20112/1/2009

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $2,084

Total Con Est $2,084

CE

EX

Updated

8/25/05

7/21/05

Friday, May 25, 2007 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

64
05-0F700_

Doug HeumannPM

Arthur RamirezDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- R17.7 /-

PPNO

7000

Project Name

SALINAS RIVER BRIDGE WIDENING

Work Description
BRIDGE WIDENING

Location Description
ON ROUTE 68, IN MONTEREY COUNTY, NEAR
SALINAS AT SALINAS RIVER BRIDGE NO.
44-0040R/L (KP R28.5/28.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt 9/14/2005

Cur Est
$8,271

$4,287

$12,558

R/W Est $75

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/15/2009 1/1/2008 2/15/2009 1/1/2010 3/1/2010 3/1/2010 6/1/2010 7/1/2010 11/1/2010 1/1/2014

T TTTTTTTTT

12/1/2008

T2/15/2009 1/1/2008 2/15/2009 1/1/2010 3/1/2010 3/1/2010 6/1/2010 7/1/2010 11/1/2010 1/1/201412/1/2008

Reg R/W
M225

APL
List

Yes

201.114

*Esc Est

Structure Est $9,038

District Est $4,685

Total Con Est $13,722

ND

FI

Updated
8/31/05

8/31/05

8/1/05

65
05-0F970_

Ken DostalekPM

Ernie Penuna               DM

(805) 549-3133PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142 RR SPTC C&M,SC,RE,CL
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 62.1 / 63.2-
PPNO

9700

Project Name

NORTH SOLEDAD OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT

Location Description
ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT
THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/7/2003

Project Rpt 11/7/2003

Cur Est
$4,230

$15,726
$19,956

R/W Est $1,961

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP.  PSSR approved  11/07/03.  (4/25/05) Schedule pushed out 2 years for 2006 SHOPP.  KAD 8/30/06 - This project not picked up in the 2006
SHOPP.  Schedule pushed out 2 years for 2008 SHOPP.  KAD 10/11/06 - PID resources not requested for 06/07 FY.  Need to request PID resources for 07/08
FY if we want to refresh the PSSR for the 2008 SHOPP.  Long lead.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2010 12/1/2009 10/1/2010 9/1/2012 10/1/2013 11/1/2013 1/1/2014 2/1/2014 5/1/2014 9/1/2015

T TTTTTTTTT

11/1/2009

10/1/2010 12/1/2009 10/1/2010 9/1/2012 11/1/2013 1/1/2014 2/1/2014 5/1/2014 9/1/201510/1/201311/1/2009 T

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est $5,202

District Est $19,341

Total Con Est $24,543

ND

EX

Updated
10/29/03

10/29/03

9/17/03

Friday, May 25, 2007 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

66
05-0N200_

David SilberbergerPM

Steven MiltonDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 82.0 / 101.3-

PPNO

4020

Project Name

MON 101 TMS�S SALINAS TO SBT
CNTY LINE

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN
SPENCE ROAD NEAR SALINAS AND SAN BENITO
COUNTY LINE (KP 131.9/163.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Cur Est
$0

$3,227

$3,227

R/W Est $42

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

Past Due

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $3,424

Total Con Est $3,424

CE

EX

Updated

8/25/05

8/15/05

67
05-0N230_

David SilberbergerPM

Steven MiltonDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 156- 0.0 / T5.4-
PPNO

4023

Project Name

MON 156 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON RTE 156 IN MONTEREY CO BETWEEN THE
1/156 JUNCTION NR CASTROVILLE AND THE
101/156 JUNCTION, NEAR PRUNEDALE (KP
0.0/8.69)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Cur Est
$0

$1,162
$1,162

R/W Est $22

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

Past Due

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $1,233

Total Con Est $1,233

CE

EX

Updated

8/25/05

8/15/05

Friday, May 25, 2007 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

68
05-0A090_

Doug HeumannPM

Ernie Penuna               DM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 230-3142 COP CO OF    MONTEREY
RR UNION PACC&M,S/C,L

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 156- R1.1 / 2.1-

PPNO

0900A

Project Name

CASTROVILLE OH REPLACEMENT

Work Description
REPLACE BRIDGE

Location Description
NEAR CASTROVILLE, FROM 0.3 KM W OF THE
CASTROVILLE OH TO 0.8 KM E OF OF THE
CASTROVILLE OH BR #44-33L (KP R1.8/R3.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Cur Est
$2,010

$7,953

$9,963

R/W Est $1,106

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP�(06-02-03 DH) The schedule was pushed out one year for the 2004
SHOPP. M200 to 10-01-07.�Shelved�(4/22/05) Schedule pushed out 2 years for 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 3/1/2009 10/1/2009 4/24/2012 7/1/2012 10/1/2012 10/1/2012 11/12/2012 4/1/2013 1/1/2016

T TTTTTTTTT

4/1/2009

10/1/2009 3/1/2009 10/1/2009 4/24/2012 10/1/2012 10/1/2012 11/12/2012 4/1/2013 1/1/20167/1/20124/1/2009 T

Reg R/W
M225

APL
List

No

201.114

*Esc Est

Structure Est $2,400

District Est $9,496

Total Con Est $11,896

ND

FI

Updated
2/2/04

2/2/04

8/6/01

69
05-0F250_

Doug HessingPM

UnassignedDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 183- 2.0 / 8.4-
PPNO

2600

Project Name

183 OVERLAY

Work Description
ASPHALT CONCRETE
OVERLAY-CAP M

Location Description
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM
NORTH OF DEL MONTE AVE (KP 3.2/13.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/24/2000

Project Rpt 8/24/2000

Cur Est
$0

$3,759
$3,759

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - (02-04 DH
) Removed from the list of viable SHOPP projects. - Should be removed from Status.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE 7/19/2000

Updated

6/7/02

Friday, May 25, 2007 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

70
05-39630_

Ken DostalekPM

Shahin MansourDM

(805) 549-3133PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198- 18.5 / 18.7-

PPNO

0001P

Project Name

MUSTANG GRADE REALIGNMENT

Work Description
REALIGN HIGHWAY

Location Description
ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM
EAST OF SAN LUCAS TO 6.1 KM WEST OF NORTH
FORK RD (KP 29.8/30.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 12/14/2005

Cur Est
$0

$2,353

$2,353

R/W Est $28

Phase Completion
PA&ED RW PS&E CON100 % 60% % %

Project Comments
This project is not on the 2004 SHOPP. It will be Shelved at the 60% review. This project was shelved 7/1/04,  �(DH 06-16-05)  Schedule updated for
programming in the 2006 SHOPP w/restart work 7/1/06.  M410 date moved from July to August to allow 1 month for R/W Engineering to confirm M225
information.�KAD 8/29/06 - This project is not included in the 2006 SHOPP.  Schedule pushed out 2 years for 2008 SHOPP.  KAD 10/11/06 - PID resources
not requested for 06/07 FY.  Need to request PID resources for 07/08 FY if we want to refresh the PSR for the 2008 SHOPP.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2003 5/26/2004 7/1/2009 8/1/2009 10/1/2009 11/12/2009 3/1/2010 10/1/2011

A TTTTTTA

2/10/2004

A9/30/2003 5/26/2004 7/1/2009 8/1/2009 10/1/2009 11/12/2009 3/1/2010 10/1/20112/10/2004

Reg R/W
M225

APL
List

Yes

201.150

*Esc Est

Structure Est $0

District Est $2,571

Total Con Est $2,571

CE

EX

9/30/2003

9/30/2003

Updated

2/10/06

4/20/07

71
05-0J490_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 1- 0.0 / 50.6-
PPNO

4900

Project Name

EXIT RETROFIT SIGNS

Work Description
UPGRADE EXIT GUIDE SIGNS

Location Description
VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON
& NEAR ALL FREEWAY EXIT/OFF-RAMPS

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2003

Project Rpt 9/3/2003

Cur Est
$0

$2,660
$2,660

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2003 4/1/2007 4/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2008

A TTTTTT9/1/2003 4/1/2007 4/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2008

Reg R/W
M225

Past Due Past Due

APL
List

No

201.170

*Esc Est

Structure Est $0

District Est $2,740

Total Con Est $2,740

CE

EX

7/23/2003

7/23/2003

Updated

8/14/03

Friday, May 25, 2007 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

72
05-0E260_

Rochelle VierraPM

James EspinosaDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537 RR UPRR     SC,RE,CL 2/20/03
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 1- 19.3 / 20.6-

PPNO

0260

Project Name

LOMPOC REHAB

Work Description
HIGHWAY REHABILITATION

Location Description
IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2005

Project Rpt 10/6/2005

Cur Est
$0

$5,921

$5,921

R/W Est $222

Phase Completion
PA&ED RW PS&E CON7 % % % %

Project Comments
PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - -
SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02.  PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN
POCKET TO ROUTE 1.  COST EXPECTED TO BE ABOUT $6 M.     Management directed to shelve this project on 4/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2007 4/1/2007 7/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010

T TTTTTTT

9/1/2006

T4/1/2007 4/1/2007 7/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/20109/1/2006

Reg R/W
M225

Past Due Past Due Past Due

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $6,282

Total Con Est $6,282

CE

EX

Updated

9/2/05

7/27/05

73
05-0A480_

Rochelle VierraPM

Khaled DaherDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3130 RR SPRR
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 1- 41.8 / 49.2-
PPNO

4800

Project Name

BLACK RD/RTE 166 REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
ON ROUTE 1 FROM BLACK ROAD TO JUNCTION OF
166/1 (KP 67.2/79.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 10/13/2005

Cur Est
$0

$4,184
$4,184

R/W Est $7

Phase Completion
PA&ED RW PS&E CON33 % % % %

Project Comments
PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - - PSSR
signed on 1/9/01. Environmental studies to begin 2/01/01.  Project identified as an "Early Start" project and resourced to begin environmental work. Env
received mapping from design 4/23/01. Priority #9-merged with 2002 SHOPP Candidates.  Supplemental PSSR approved on 8/23/01.  Management directed
to shelve project (6/5/02).  Completed Negative HPSR.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2009 8/12/2009 10/15/2009 7/1/2010

T TTTTTTT

8/1/2008

T11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2009 8/12/2009 10/15/2009 7/1/20108/1/2008

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est $0

District Est $4,572

Total Con Est $4,572

CE

EX

Updated

9/27/05

7/21/05

Friday, May 25, 2007 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

74
05-49290_

Sara von_SchwindPM

Nicholas ChanDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- R14.2-

PPNO

4929

Project Name

CASTILLO ST SEAL SLAB

Work Description
REPLACE SEAL SLAB

Location Description
IN SANTA BARBARA AT CASTILLO ST UC (BR NO
51-204M) (KP R22.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Cur Est
$14,400

$6,660

$21,060

R/W Est $83

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Floating Slab proposed to replace leaking seal slab under the Castillo St UC.  Additional haz waste studies needed for groundwater.  PSR Approved 09/27/01.
City looking at preliminary plans at Haley/Castillo for improvements.  SHOPP candidate.  Current joint project in construction (July 2005) with Army Corps of
Engineers, installation by OsmoTech for water barrier and repaving by Whitaker Construction. As per Maintenance Design (1/2/07) it is desirable to move
forward with this project as soon as programming allows.  Maintenance Design will need to initiate this project moving forward.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2010 3/1/2010 7/1/2010 5/1/2012 5/1/2012 7/1/2012 9/1/2012 10/15/2012 2/1/2013 4/1/2014

T TTTTTTTTT

2/1/2010

T1/1/2010 3/1/2010 7/1/2010 5/1/2012 5/1/2012 7/1/2012 9/1/2012 10/15/2012 2/1/2013 4/1/20142/1/2010

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est $17,194

District Est $7,952

Total Con Est $25,147

ND

FI

Updated
11/15/02

11/15/02

7/2/01

75
05-40260_

Rochelle VierraPM

Boris AyaviriDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 39.4 / 40.1-
PPNO

0201

Project Name

ARROYO QUEMADO REALIGNMENT

Work Description
REALIGN SOUTHBOUND LANES
INTO EXISTING MEDIAN AND
BYPASS BRIDGE ARROYO
QUEMADO REALIGNMENT

Location Description
NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N OF
ARROYO QUEMADO BRIDGE BR# 51-28L (KP
63.4/64.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1999

Project Rpt

Cur Est
$0

$5,300
$5,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON73 % % % %

Project Comments
PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - - Long Lead.
Environmental studies continuing.  Project was shelved on 8/30/02 (no resources).  Expecting SHPO concurrence. Project on the Shelve

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 5/1/2007 5/1/2008 7/1/2008 9/1/2008 10/1/2008 1/1/2009 4/1/2009

T TTTTTTT

1/1/2007

T2/1/2007 5/1/2007 5/1/2008 7/1/2008 9/1/2008 10/1/2008 1/1/2009 4/1/20091/1/2007

Reg R/W
M225

Past Due Past Due Past Due

APL
List

No

201.110

*Esc Est

Structure Est $0

District Est $5,623

Total Con Est $5,623

ND

FI

Updated

8/7/02

Friday, May 25, 2007 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

76
05-0N280_

Scott EadesPM

Dennis ReevesDM

(805) 549-3144PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 70.0 / 90.9-

PPNO

4028

Project Name

LOS ALAMOS TO SANTA MARIA
PLANTING

Work Description
REPLACEMENT PLANTING

Location Description
IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO 0.2
MI N OF THE 101/135 SEPARATION IN SANTA
MARIA ON ROUTE 101 AT VARIOUS LOCATIONS
(KP 112.6/146.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/13/2005

Project Rpt

Cur Est
$0

$1,007

$1,007

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Shelf.  Submitted as a 2006 SHOPP Candidate. �History:  PSR signed 9/13/05.  CE completed 7/21/05. �05/17/05 - DM - Dennis Reeves ; EM - John
Luchetta; 05/26/05 Held kick-off meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 7/1/2008 9/1/2009 9/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2013

T TTTTTTT7/1/2008 7/1/2008 9/1/2009 9/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2013

Reg R/W
M225

APL
List

No

201.210

*Esc Est

Structure Est $0

District Est $1,100

Total Con Est $1,100

CE

EX

7/25/2005

7/25/2005

Updated

9/2/05

7/22/05

77
05-0E270_

Amy DonatelloPM

Arthur RamirezDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 154- 21.4 / R32.2-
PPNO

0527

Project Name

SAN MARCOS PASS CAPM

Work Description
CAPM

Location Description
NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5
KM E OF JCT RTE 101/154 SEPARATION. (KP
34.4/R51.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/6/2005

Project Rpt 9/6/2005

Cur Est
$0

$8,849
$8,849

R/W Est $38

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project being refreshed for 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2005 9/1/2009 3/1/2011 7/1/2011 7/1/2011 8/1/2011 1/1/2012 12/1/2012

A TTTTTTT

8/1/2009

T6/9/2005 9/1/2009 3/1/2011 7/1/2011 7/1/2011 8/1/2011 1/1/2012 12/1/20128/1/2009

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est $0

District Est $10,258

Total Con Est $10,258

CE

EX

7/5/2005

7/5/2005

Updated

8/3/05

7/20/05

Friday, May 25, 2007 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

78
05-0N040_

Richard RosalesPM

UnassignedDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 25- 0.0 / 47.4-

PPNO

0404

Project Name

ROUTE 25 CAPM

Work Description
75 MM OVERLAY

Location Description
ON ROUTE 25 FROM MONTEREY/SAN BENITO
COUNTY LINE TO SOUTH OF RIDGEMARK DRIVE
(KP 0.0/76.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2005

Project Rpt 9/16/2005

Cur Est
$0

$21,350

$21,350

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
12/21/05  Does not appear it will be programmed in 2006.�9/16/05 Approved PID.�CAPM Design by Cary Cruz and Jafar Ravanbakhsh 559-243-3894.�PEAR
completed on 7/27/05�R/W data sht completed 7/27/05.�Workplan and Draft PR review circulating 8/1/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 3/1/2007 9/1/2007 9/1/2007 11/1/2007 12/13/2007 1/1/2008 1/1/2009

T TTTTTTT7/1/2007 3/1/2007 9/1/2007 9/1/2007 11/1/2007 12/13/2007 1/1/2008 1/1/2009

Reg R/W
M225

Past Due

APL
List

No

201.121

*Esc Est

Structure Est $0

District Est $21,991

Total Con Est $21,991

CE

EX

Updated

9/1/05

79
05-0N240_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 25- 51.4 / 60.0-
PPNO

4024

Project Name

SBT 25 TMS�HOLLISTER NORTH

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

Location Description
ON RTE 25 IN SAN BENITO CO BETWEEN THE
25/156 JUNCTION AND SAN BENITO/ SANTA
CLARA COUNTY LINE, NEAR HOLLISTER (KP
82.7/96.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Cur Est
$0

$850
$850

R/W Est $23

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not Programmed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

Past Due

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $902

Total Con Est $902

CE

EX

Updated

6/1/05

8/15/05

Friday, May 25, 2007 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

80
05-0N080_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 156- 2.3 / 7.3-

PPNO

0808

Project Name

SAN JUAN BAUTISTA CAPM

Work Description
75 MM OVERLAY

Location Description
ON ROUTE 156 FROM MONTEREY STREET TO
UNION ROAD (KP 3.7/11.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2005

Project Rpt 9/16/2005

Cur Est
$0

$3,400

$3,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
12/21/05  Does not appear it will be programmed in 2006�9/16/05 Approved PID.�CE completed on 7-19-05�Data sht completed on 7/25/05.�Circulating
DPR on 8/1/05.�Jafar Ravanbakhsh and Cary Cruz Design Team.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2009 3/1/2009 7/1/2009 8/3/2009 11/2/2009 5/3/2010

TTTTTT3/1/2009 3/1/2009 7/1/2009 8/3/2009 11/2/2009 5/3/2010

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $3,715

Total Con Est $3,715

CE

EX

7/19/2005

7/19/2005

Updated

9/1/05

81
05-45470_

Richard RosalesPM

Wendy O'HalloranDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SBT L5706- -
PPNO

0547

Project Name

HOLLISTER MAINTENANCE STATION

Work Description
RELOCATE HOLLISTER
MAINTENANCE STATION

Location Description
IN SAN BENITO COUNTY IN HOLLISTER AT LANA
WAY

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt

Cur Est
$2,450

$729
$3,179

R/W Est $272

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/21/05 Does not appear that this will be programmed for 2006�9/19/05 FPSR Signed 8/4/05 Circulation of final FPSR for signautre this month. 6/6/05
Workplan requests due June 14, 2005. 5/3/05 PID constructability review scheduled for May 19, 2005. 4/18/0

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 11/1/2006 1/1/2008 4/1/2008 2/1/2008 7/1/2008 8/12/2008 11/1/2008 9/1/2010

T TTTTTTTT11/1/2006 11/1/2006 1/1/2008 4/1/2008 2/1/2008 7/1/2008 8/12/2008 11/1/2008 9/1/2010

Reg R/W
M225

Past Due Past Due

APL
List

No

201.352

*Esc Est

Structure Est $2,599

District Est $773

Total Con Est $3,373

ND

EX

Updated
9/13/05

9/13/05

4/25/05

Friday, May 25, 2007 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

82
05-0N250_

Doug HeumannPM

Steven MiltonDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 0.0 / 8.3-

PPNO

4025

Project Name

SCR 1 TMS�FREEDON BLVD SOUTH

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Cur Est
$0

$1,753

$1,753

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE: Willard Tullock

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 10/1/2009 6/1/2008 7/1/2010 8/1/2010 11/12/2010 12/1/2010 8/1/2012

T TTTTTTT

2/1/2009

T10/1/2009 10/1/2009 6/1/2008 7/1/2010 8/1/2010 11/12/2010 12/1/2010 8/1/20122/1/2009

Reg R/W
M225

APL
List

Yes

201.315

*Esc Est

Structure Est $0

District Est $1,973

Total Con Est $1,973

CE

EX

Updated

8/26/05

83
05-0C300_

Richard RosalesPM

UnassignedDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- R0.9 / R1.4-
PPNO

0300K

Project Name

WATSONVILLE EMBANKMENT
RECONSTRUCTION

Work Description
EMBANKMENT RECONSTRUCTION

Location Description
NEAR WATSONVILLE FROM BEACH ROAD UC TO
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 12

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2000

Project Rpt

Cur Est
$2,977

$5,335
$8,312

R/W Est $64

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.�8/03  Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.
�Shelf until further notice from Program Coordinator***PROJECT IS INACTIVE**�* 2002 SHOPP *  Not Programmed�* 2000 MID-CYCLE SHOPP
CANDIDATE * Not Programmed                �PSR signed 11-29-00 and awaiting programming�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2006 5/1/2006 8/1/2006 11/1/2007 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/2010

T TTTTTTTTT

5/1/2006

1/1/2006 5/1/2006 8/1/2006 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/201011/1/20075/1/2006 T

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

No

201.150

*Esc Est

Structure Est $3,066

District Est $5,495

Total Con Est $8,561

ND

FI

Updated

1/5/04

Friday, May 25, 2007 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

84
05-0G170_

Luis DuazoPM

Arthur RamirezDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 17- 0.0 / 12.5-

PPNO

0170

Project Name

ROUTE 17 TOS

Work Description
OP IMPROVEMENTS/INSTALL
TRAFFIC OPERATION SYSTEM
ROUTE 17 TOS

Location Description
ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP AND
SUMMIT DR ON RTE 17 IN SANTA CRUZ CO FROM
RTE 1/17 SEP TO SANTA CLARA COUNTY LINE (KP
0.0/20.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2005

Project Rpt

Cur Est
$0

$5,586

$5,586

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 7/6/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 10/1/2008 6/1/2009 7/1/2009 8/1/2009 10/1/2009 12/1/2009 9/1/2010

T TTTTTTT

2/1/2008

T10/1/2008 10/1/2008 6/1/2009 7/1/2009 8/1/2009 10/1/2009 12/1/2009 9/1/20102/1/2008

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $6,104

Total Con Est $6,104

ND

EX

Updated

9/22/05

11/17/05

85
05-0L720_

David RasmussenPM

Foad Al-HamdaniDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 0.0-
PPNO

0072

Project Name

SLO COUNTY BRIDGE RAIL
REPLACEMENT

Work Description
BRIDGE RAIL REPLACEMENT

Location Description
ON ROUTES 1, 41, AND 58 IN SAN LUIS OBISPO
COUNTY AT VARIOUS LOCATIONS (KP - VAR)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Cur Est
$3,465

$2,265
$5,730

R/W Est $129

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 8/1/2008 5/15/2009 8/1/2008 2/1/2010 6/1/2010 6/1/2010 5/13/2010 8/1/2010 10/1/2011

T TTTTTTTTT

1/20/2009

T10/1/2009 8/1/2008 5/15/2009 8/1/2008 2/1/2010 6/1/2010 6/1/2010 5/13/2010 8/1/2010 10/1/20111/20/2009

Reg R/W
M225

APL
List

Yes

201.112

*Esc Est

Structure Est $3,786

District Est $2,475

Total Con Est $6,261

ND

FI

Updated
10/10/05

10/10/05

4/20/07

Friday, May 25, 2007 44 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

86
05-49220_

Amy DonatelloPM

John FoucheDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 0.1 / 16.7-

PPNO

4922

Project Name

NIPOMO-MESA REHAB

Work Description
CAP-M

Location Description
FROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt 8/29/1999

Cur Est
$0

$6,545

$6,545

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project not resourced to work on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/1999 6/1/2008 8/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010

A TTTTTTT

7/1/2008

T8/26/1999 6/1/2008 8/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est $0

District Est $6,944

Total Con Est $6,944

CE

EX

7/9/1999

7/9/1999

Updated

87
05-0F350_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 17.7 / 40.3-
PPNO

3050

Project Name

SLO-1 BEAUTIFICATION

Work Description
BEAUTIFICATION &
MODERNIZATION

Location Description
IN AND NEAR SLO, MORRO BAY, AND CAYUCOS
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA
CR (KP 28.5/64.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

Project Rpt

Cur Est
$290

$3,095
$3,385

R/W Est $2,975

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
Project work supspended - not in the 2004 SHOPP �Work transferred to 0N400, 0N410, 0N420

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 7/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/2013

T TTTTTTTTT

4/1/2008

T7/1/2008 7/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/20134/1/2008

Reg R/W
M225

APL
List

No

201.240

*Esc Est

Structure Est $317

District Est $3,382

Total Con Est $3,699

ND

EX

Updated
1/24/03

1/24/03

9/12/01

Friday, May 25, 2007 45 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

88
05-0N120_

Lisa LowerisonPM

UnassignedDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 17.9 / 72.3-

PPNO Project Name

HWY 1 CULVERTS

Work Description
REPLAIR/REPLACE DRAINAGE
SYSTEMS

Location Description
ON ROUTE 1 IN SLO CO FROM 0.4 MI N OF THE
SLO CITY LINE TO 2.5 MI S OF THE
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO
3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/28/2005

Project Rpt

Cur Est
$0

$1,835

$1,835

R/W Est $823

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 11/1/2008 12/1/2009 3/1/2010 3/1/2010 4/12/2010 7/1/2010 2/1/2012

T TTTTTTT

5/1/2008

T2/1/2009 11/1/2008 12/1/2009 3/1/2010 3/1/2010 4/12/2010 7/1/2010 2/1/20125/1/2008

Reg R/W
M225

APL
List

No

201.151

*Esc Est

Structure Est $0

District Est $2,005

Total Con Est $2,005

ND

FI

Updated

10/31/05

10/3/05

89
05-0N270_

Steve DiGraziaPM

Dennis ReevesDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 27.6 / 32.0-
PPNO

4027

Project Name

MORRO BAY RECLAIMED WATER

Work Description
WORKER SAFETY, CONVERT TO
NON-POTABLE WATER AND RICS

Location Description
IN SAN LUIS OBISPO COUNTY, FROM 0.2 MI
SOUTH OF SOUTH BAY BLVD TO YERBA BUENA
STREET IN AND NEAR MORRO BAY ON ROUTE 1
(KP 44.4/51.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt

Cur Est
$0

$1,189
$1,189

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 10/1/2007 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/2009 3/1/2013

T TTTTTTT

10/1/2007

T7/1/2007 10/1/2007 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/2009 3/1/201310/1/2007

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est $0

District Est $1,299

Total Con Est $1,299

CE

EX

Updated

10/6/05

Friday, May 25, 2007 46 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

90
05-49210_

Amy DonatelloPM

John FoucheDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 34.5 / 44.1-

PPNO

4921

Project Name

CAYUCOS REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
IN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/21/1999

Project Rpt 9/16/2005

Cur Est
$0

$6,833

$6,833

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project shevled

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/21/1999 1/1/2008 7/1/2008 9/1/2008 1/1/2009 2/12/2009 5/1/2009 9/1/2011

A TTTTTTT8/21/1999 1/1/2008 7/1/2008 9/1/2008 1/1/2009 2/12/2009 5/1/2009 9/1/2011

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est $0

District Est $7,249

Total Con Est $7,249

CE

EX

7/21/1999

7/21/1999

Updated

8/22/05

7/7/05

91
05-46720_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R4.1 / R4.5-
PPNO

4672

Project Name

CAMBRIA/TEMPLETON EMBANKMENT

Work Description
REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM
CAMBRIA/TEMPLETON
EMBANKMENT

Location Description
BETWEEN CAMBRIA AND TEMPLETON EAST OF
GREEN VALLEY ROAD (KP R6.6/R7.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/4/2002

Project Rpt 3/12/2004

Cur Est
$0

$1,900
$1,900

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
not in the 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/12/2004 12/1/2006 12/1/2007 12/1/2007 3/1/2008 4/12/2008 7/1/2008 10/1/2008

A TTTTTTT

8/1/2006

T3/12/2004 12/1/2006 12/1/2007 12/1/2007 3/1/2008 4/12/2008 7/1/2008 10/1/20088/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

No

201.150

*Esc Est

Structure Est $0

District Est $1,957

Total Con Est $1,957

CE

EX

12/19/2003

12/19/2003

Updated

6/6/06

7/27/05

Friday, May 25, 2007 47 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

92
05-0N070_

Steve DiGraziaPM

Steven MiltonDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46- 45.9 / 51.0-

PPNO

4070

Project Name

PASO ROBLES E CAPM

Work Description
GRIND AND REPLACE 75 MM

Location Description
ON ROUTE 46 FROM EAST OF MCMILLAN CANYON
ROAD TO EAST OF CHOLAME CREEK BRIDGE NO.
49-29 (KP 73.9/82.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Cur Est
$0

$3,800

$3,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

A TTTTTT7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $3,914

Total Con Est $3,914

CE

EX

7/25/2005

7/25/2005

Updated

9/2/05

93
05-45370_

Lisa LowerisonPM

Martin NishikawaDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46- 56.4 / 57.8-
PPNO

4537

Project Name

ANTELOPE GRADE CLIMBING LANE

Work Description
EXTEND EASTBOUND TRUCK
CLIMBING LANE ANTELOPE
GRADE CLIMBING LANE

Location Description
STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY
NEAR CHOLAME FROM 2.1 KM EAST OF THE
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF
ANTELOPE ROAD (KP 90.8/93.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 3/9/2006

Cur Est
$0

$6,370
$6,370

R/W Est $25

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
awaiting FHWA signature to complete circulation for final signatures on PR

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/9/2006 4/1/2007 7/1/2008 7/1/2008 11/1/2008 12/12/2008 4/1/2009 12/1/2009

A TTTTTTT

10/1/2006

T3/9/2006 4/1/2007 7/1/2008 7/1/2008 11/1/2008 12/12/2008 4/1/2009 12/1/200910/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

No

201.310

*Esc Est

Structure Est $0

District Est $6,758

Total Con Est $6,758

ND

EX

11/22/2005

11/23/2005

Updated

9/9/05

Friday, May 25, 2007 48 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

94
05-0N060_

Steve DiGraziaPM

Steven MiltonDM

(805) 549-3437PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 7.8 / 16.5-

PPNO

0606

Project Name

ARROYO GRANDE CAPM

Work Description
75 MM OVERLAY

Location Description
ON ROUTE 101 FROM LOS BERROS ROAD UC TO
NORTH OF PISMO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/26/2005

Project Rpt 9/26/2005

Cur Est
$0

$7,700

$7,700

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

A TTTTTT7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $7,931

Total Con Est $7,931

CE

EX

7/27/2005

7/27/2005

Updated

8/2/05

7/25/05

95
05-0H530_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 11.8 / 30.3-
PPNO

5311

Project Name

SLO 101 TMS

Work Description
CONSTRUCT TMS - VEHICLE
DETECTION STATIONS SLO 101
TMS

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
FROM EL CAMPO ROAD IN ARROYO GRANDE TO
THE NORTHERN CITY LIMITS OF SAN LUIS
OBISPO (KP 19.0/48.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2005

Project Rpt

Cur Est
$0

$4,476
$4,476

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 1/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 7/1/2010 3/1/2011

T TTTTTTT

1/1/2009

T12/1/2008 1/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 7/1/2010 3/1/20111/1/2009

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $4,891

Total Con Est $4,891

ND

EX

Updated

8/18/05

7/28/05

Friday, May 25, 2007 49 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

96
05-0G780_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 26.9 / 27.4-

PPNO

2080

Project Name

PRADO NB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE

Location Description
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS
OSOS VALLEY RD OC TO 0.2 KM S OF MADONNA
RD OC (KP 43.3/44.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/6/2005

Project Rpt

Cur Est
$200

$2,974

$3,174

R/W Est $100

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2008 5/1/2008 4/1/2008 2/1/2009 4/1/2009 4/1/2009 7/1/2009 8/12/2009 11/1/2009 8/1/2010

T TTTTTTTTT

4/1/2008

T3/1/2008 5/1/2008 4/1/2008 2/1/2009 4/1/2009 4/1/2009 7/1/2009 8/12/2009 11/1/2009 8/1/20104/1/2008

Reg R/W
M225

APL
List

No

201.310

*Esc Est

Structure Est $219

District Est $3,250

Total Con Est $3,468

ND

EX

Updated
1/24/03

8/15/05

7/15/05

97
05-0N220_

Ken DostalekPM

Steven MiltonDM

(805) 549-3133PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 30.5 / 59.8-
PPNO

4022

Project Name

SLO 101 N CNTY TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO CO BETWEEN
THE SAN LUIS OBISPO NORTHERN CITY LIMIT
AND N SPRING ST IN PASO ROBLES (KP 48.7/94.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Cur Est
$0

$3,711
$3,711

R/W Est $46

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
KAD 9/21/06 - Not programmed in 2006 SHOPP.  Schedule pushed out 2 years anticipating programming in the 2008 SHOPP.  KAD 10/11/06 - PID resources
not requested for 06/07 FY.  Need to request PID resources for 07/08 FY if we want to refresh the PSR for the 2008 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 10/1/2009 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 1/1/2013

T TTTTTTT

2/1/2009

T10/1/2009 10/1/2009 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 1/1/20132/1/2009

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $4,177

Total Con Est $4,177

CE

EX

Updated

8/25/05

7/22/05

Friday, May 25, 2007 50 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

98
05-0N050_

Steve DiGraziaPM

Steven MiltonDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 46.1 / 50.7-

PPNO

4050

Project Name

ATASCADERO N CAPM

Work Description
75 MM OVERLAY

Location Description
ON ROUTE 101 FROM NORTH OF TRAFFIC WAY UC
TO VINEYARD DRIVE OC

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/26/2005

Project Rpt 9/26/2005

Cur Est
$0

$5,300

$5,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008

A TTTTTT8/1/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $5,459

Total Con Est $5,459

CE

EX

7/27/2005

7/27/2005

Updated

9/2/05

99
05-0G160_

Sara von_SchwindPM

Martin NishikawaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 166- 0.9 / 2.3-
PPNO

1850

Project Name

GUADALUPE DITCHES

Work Description
RELOCATE DRAINAGE DITCHES

Location Description
ALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

Program Information

Doc Yr

Project Phase

PID

2009SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 16

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/13/2005

Project Rpt

Cur Est
$0

$3,291
$3,291

R/W Est $1,088

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
C.U.R.E. Safety project.  Two locations: PM 0.9/2.4 & PM 3.8/4.8.    Supplemental PSR prepared for submission as a 2006 SHOPP candidate.  Supplemental
PSR signed 10/13/05.  Did not make the 2006 SHOPP.  Should be considered for the 2008 SHOPP.

This project has been added to the APL and the K phase opened.  The PID will be refreshed for the 2008 SHOPP. Costs and schedule will be updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 7/1/2010 12/1/2011 12/1/2011 3/1/2012 5/15/2012 8/7/2012 2/7/2014

T TTTTTTT

4/1/2010

T7/1/2010 7/1/2010 12/1/2011 12/1/2011 3/1/2012 5/15/2012 8/7/2012 2/7/20144/1/2010

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $3,815

Total Con Est $3,815

ND

EX

Updated

9/14/05

8/30/05

Friday, May 25, 2007 51 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

100
05-0F990_

Steve DiGraziaPM

Jack WalkerDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 31.6 / 36.3-

PPNO

9900

Project Name

SCOTT CREEK AND WADDELL CREEK
BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT

Location Description
ON ROUTE 1, AT SCOTT CREEK BRIDGE NO.
36-0031 AND WADDELL CREEK BRIDGE NO.
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4)

Program Information

Doc Yr

Project Phase

PID

2009SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/1/2005

Project Rpt 11/1/2005

Cur Est
$8,120

$7,052

$15,172

R/W Est $287

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/20/04 Risk Management Plan-engage Coastal and other Resource Agencies prior to PID Approval to lower delivery risk (permits).  New PID completion date
7/05�8/04 Env Doc: EIR/EIS�6/21/04 Programming recommendation is complete.  Final workplan development

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2012 9/1/2011 10/1/2012 5/1/2013 9/1/2013 1/1/2014 1/1/2014 2/12/2014 5/1/2014 7/1/2016

T TTTTTTTTT

4/1/2012

10/1/2012 9/1/2011 10/1/2012 5/1/2013 1/1/2014 1/1/2014 2/12/2014 5/1/2014 7/1/20169/1/20134/1/2012 T

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est $9,987

District Est $8,673

Total Con Est $18,660

ER

ES

Updated
10/3/05

10/3/05

8/15/05

Friday, May 25, 2007 52 *Escalated at 3%



 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2002 4/1/2003 4/1/2003

12/1/2008 3/1/2009
30

101
05-0J980_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 1.6-
PPNO

9800

Project Name

BAILARD/SR 101 I/C

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN CARPINTERIA AT THE BAILARD IC (RINCON OC)
NORTH AND SOUTHBOUND RAMPS (KP 2.61)

Program Information

Doc Yr

Project Phase

Candidate

2003LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $12

APL
List

Yes

City of Carpinteria is implementing agency.�Oversight Engineer:  Joun Fouche,  Environmental Planner:  Wendy Waldron�01/31/05 - PSR on hold
pending outcome of 0J500.�12/3/03 - Comments provided to City on two submittals of PSR.

ND
10/1/03

6/3/03

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2004

3/1/2004

10/1/2004

10/1/2004

12/1/2006 2/1/2008 4/1/2008
5

102
05-0K940_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 217- 0.8 / 2.2-
PPNO

0094

Project Name

SAN JOSE CR BIKE TRAIL

Work Description
CONSTRUCT BIKE LANE

Location Description
IN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE (KP
1.6/3.5)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

City of Goleta is the implementing agency�Oversight Engineer:  John Fouche,  Environmental Planner:  Karen Bewley�01-10-06 - City will have to
work with Gas co. for easement at culvert.  Floodplain of San Jose Cr may affect the alternative for placement in 217 R/W.�01-31-05 - City has submitted
request for CT legal opinion on use of Gas Co. culvert under 217.

ND
12/1/03

Updated

Friday, May 25, 2007 53



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/7/2006

8/30/2006 11/30/2006 1/30/2007 5/30/2007
0

103
05-0P410_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- 84.4 / 84.4-
PPNO

0941

Project Name

SR1/12TH STREET I/C

Work Description
CONSTRUCT INTERCHANGE

Location Description
IN MONTEREY COUNTY IN THE CITY OF MARINA
ON SR 1 AT THE 12TH STREET OVERCROSSING
(IMJIN PARKWAY) (KP 135.92)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $9,000

Total Con Est $9,000

R/W Est $0

APL
List

Yes

** Oversight Only--Currently Local  Funds Only --Implementing Agency is  City Of Marina**   Initial Meeting held with city's consultant on 5/22/06

4/17/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/16/2006

8/30/2006 11/30/2006 1/30/2007 5/30/2007
5

104
05-0P160_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- 53.8-
PPNO

1610

Project Name

WALNUT AVE I/C

Work Description
NEW INTERCHANGE

Location Description
IN MONTEREY CO - IN GREENFIELD ON ROUTE
101 AT THE WALNUT AVENUE OC (KP 86.71)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

* Oversight Only--Currently Local  Funds Only --Implementing Agency is  City Of Greenfield**   Kickoff Meeting not yet scheduled.  City's consultand
working in traffic MOA

ND

Updated

Friday, May 25, 2007 54



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/15/2005

8/15/2005

3/1/2006

3/1/2006

5/1/2006

7/10/2006

2/1/2007 12/1/2008
25

105
05-0N680_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB 246- 30.2 / 30.3-
PPNO

0608

Project Name

ALAMO PINTADO / ROUTE 246 IS

Work Description
WIDEN BRIDGE, INTERSECTION
IMPROVEMENTS

Location Description
IN SANTA BARBARA CO ON SR 246 OVER ALAMO
PINTADO CR BR #51-130 AND INTERSECTION
IMPROVEMENT WITN ALAMO PINTADO RD (KP
48.72/48.43)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

Yes

** Oversight Only - Local Funds - Implementing Agency is City of Solvang **�Project Engineer:  Marcia Vierra    Environmental Planner:  Mike
Thomas�1-11-06 - City of Solvang desires to improve operations at the Alamo Pintado/246 intersection.  Widening of 246 requires widening of Alamo
Pintado Cr Bridge.

8/24/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

106
05-0M000_

Richard RosalesPM

John FoucheDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 156- 7.2 / 7.2-
PPNO Project Name

UNION-MITCHELL INTERSECTION
OPERATIONAL IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN SAN BENITO CO - INTERSECTION OF
UNION/MITCHELL ROAD AND STATE ROUTE 156
(KP 11.60)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,480

Total Con Est $1,480

R/W Est $0

APL
List

Yes

*Ovewrsight Only*- Local Funded--Implementing Agency is Council of San Benito County Governments (SBCOG)

4/04/07 Draft Cooperative Agreement waiting on draft PID

1/26/07  Consultant, Higgins & Assoc to prepare PSR.  Confidentiality Agreement signed to provide data from 156 improvement project as reference for

12/28/06

Updated

Friday, May 25, 2007 55



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2006

5/1/2006

6/1/2006

6/1/2006

7/1/2006

7/1/2006

1/1/2007

12/1/2006

6/1/2007
85

107
05-0P460_

Luis DuazoPM

John FoucheDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 17.2 / 18.2-
PPNO

1460

Project Name

SAN LORENZO BRIDGE WIDENING

Work Description
REPLACE/WIDEN BRIDGE

Location Description
IN SANTA CRUZ CO - SR1 BRIDGE OVER SAN
LORENZO RIVER BETWEEN SR9 AND SR17 (BR NO.
36-71R/L) KP 27.7/29.3)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $15,000

District Est $0

Total Con Est $15,000

R/W Est $0

APL
List

Yes

5/22/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/2/2005

9/1/2006 11/1/2006 2/1/2007 7/1/2007
5

108
05-0M470_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 4.8-
PPNO

0714

Project Name

RTE 101/TEFT STREET

Work Description
MODIFY INTERCHANGE

Location Description
IN SAN LUIS OBISPO COUNTY IN NIPOMO AT THE
ROUTE 101/TEFT STREET IC (KP 7.7)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,200

Total Con Est $6,200

R/W Est $0

APL
List

Yes

** Oversight Only--100% Local Funds--Implementing Agency is SLO Co**�County Consultant has began work on PSR.

1/20/05

Updated

Friday, May 25, 2007 56



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/5/2005

9/1/2006 11/1/2006 2/1/2007 7/1/2007
5

109
05-0M460_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 52.4-
PPNO

0614

Project Name

RTE 101/MAIN STREET I/C
TEMPLETON

Work Description
RECONFIGURATION OF IC

Location Description
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT
THE ROUTE 101/MAIN STREET INTERCHANGE (KP
84.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

APL
List

Yes

** Oversight Only--Currently 100% local funds but RIP Funds are anticipated for construction--Implementing Agency is SLO Co** 

1/20/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2004

8/12/2004

9/1/2006 10/1/2006 12/1/2006 4/1/2007
10

110
05-0L950_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46- 32.1 / 32.1-
PPNO

9050

Project Name

AIRPORT/SR 46
INTERSECTION/INTERCHANGE

Work Description
IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

Location Description
IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

Program Information

Doc Yr

Project Phase

Candidate

LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $10,000

District Est $7,000

Total Con Est $17,000

R/W Est $0

APL
List

Yes

** Oversight Only--Local Funds--Implementing Agency is City of Paso Robles**  �Agreement on Traffic MOA has been made.

ER 11/15/04

11/15/04

Updated

Friday, May 25, 2007 57



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

111
05-0P340_

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 26.1 / 26.1-

PPNO

1942

Project Name

VINCENTE CREEK/GAMBOA POINT ON
MON 1 IN MON CO.

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.131

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE: James Orr; Generalist: Cecilia Boudreau

djh-DAF changed project from Minor A to 131; team mtg scheduled for 10/17/2006

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTTA6/1/2007 5/1/2007 6/1/2007 11/29/200 2/6/2008A3/1/2007 T9/23/20098/24/2006 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Doug HeumannPM

Arthur RamirezDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN MONTEREY COUNTY - 2.6 MILES NORTH OF
LUCIA (KP 42.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 1

PID Appr

Project Rpt

Cur Est

$0

$1,000

$1,000

R/W Est $7

*Esc Est

Structure Est $0

District Est $1,030

Total Con Est $1,030

Updated

3/16/06

11/13/06

112
05-0L280_

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 46.6 / 47.1-

PPNO

0028

Project Name

PFEIFFER STATE PARK LEFT TURN
CHANNEL

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 25 30% % %

Project Comments
3/27/07 DPR Approved 3/26/07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/14/2007 4/14/2007 4/14/2008 7/1/2008

T TTT4/14/2007 4/14/2007 4/14/2008 7/1/2008

11/1/2006

T11/1/2006

11/1/2009

T11/1/2009

11/15/2006

3/22/2007 A

7/1/2005

7/1/2005 A

7/1/2005

4/14/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DiGraziaPM

Steven WyattDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Work Description
INSTALL LEFT TURN
CHANNELIZATION

Location Description
IN MON CO ON RTE 01 AT PFEIFFER BIG SUR
PARK, 25 MI S OF CARMEL (KP 74.9/75.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 2

PID Appr

Project Rpt

Cur Est

$0

$905

$905

R/W Est $11

*Esc Est

Structure Est $0

District Est $960

Total Con Est $960

ND

Updated

2/9/07

3/28/07

Friday, May 25, 2007 58 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

113
05-0L630_

Dist-EA Phase

K

County-Route-Post Mile

MON 68- 12.9 / 13.2-

PPNO

0063

Project Name

CORRAL DE TIERRA INTERSECTION
IMPROVEMENTS

Program Information

Doc Yr

Project Phase
PA&ED

2006 STIP Active
Program Status

Component Funding
Oversight , RIP , Local  ,
Developer

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
"State only" funding

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2007 12/1/2007 5/1/2009 5/1/2009

T TTT11/1/2007 12/1/2007 5/1/2009 5/1/2009

10/1/2007

T10/1/2007

2/1/2010

T2/1/2010

11/5/2007

11/5/2007 T

11/1/2006

11/1/2006 A

11/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP COUNTY OFMONTEREY
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT DUAL WB LEFT TURN
LANES CORRAL DE TIERRA
INTERSECTION IMPROVEMENTS

Location Description
ON ROUTE 68 AT CORRAL DE TIERRA ROAD
INTERSECTION OPERATIONAL IMPROVEMENTS

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr 10/26/2006

Project Rpt

Cur Est

$0

$1,380

$1,380

R/W Est $0

*Esc Est

Structure Est $0

District Est $1,464

Total Con Est $1,464

ND

EX

Updated

10/16/06

114
05-0H810_

Dist-EA Phase

0

County-Route-Post Mile

MON 68- 13.1 / 13.6-

PPNO Project Name

SAN BENANCIO INTERSECTION
IMPROVEMENTS

Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

PDS
Component Funding

Local  , Oversight , A

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % 0 0% % %

Project Comments
Oversight Only.

New EA is 0H822

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2007 4/1/2007 4/1/2007 9/1/2008 10/1/2008

4/1/2007 9/1/2008 10/1/20084/1/2007T TTTT4/1/2007

8/1/2007

8/1/2007 T

1/1/2010

1/1/2010 T

10/10/2005

10/10/200 T

1/1/2005

1/1/2005 A

1/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079 COP MONTEREY CO

Type Agency Name
Agreements

Date

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

PID Appr 1/18/2005

Project Rpt

Cur Est

$728

$2,857

$3,585

R/W Est $105

*Esc Est

Structure Est $772

District Est $3,031

Total Con Est $3,803

ND

EX

Updated

11/22/04

11/22/04

6/2/03

Friday, May 25, 2007 59 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

115
05-0161F_

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R91.2 /-

PPNO

0058F

Project Name

PRUNEDALE FREEWAY
Program Information

Doc Yr

Project Phase
PA&ED

2004 STIP Programmed
Program Status

PDS
Component Funding

RIP , Demo

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project will need to be unpared in the next STIP cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 5/1/2009 7/1/2010 8/1/2013 1/1/2014

5/1/2009 8/1/2013 1/1/20147/1/2010T TTTT7/1/2010

11/1/2009

11/1/2009 T

5/1/2017

5/1/2017 T

7/1/2008

7/1/2008 T

5/1/1989

5/1/1989 A

7/1/2004

7/1/2004 A

7/1/2004

Approve
FED

M160

Delivery
Plan

APL
List

No

David SilberbergerPM

David FrankeDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3809
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT FREEWAY

Location Description
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD
(KP R91.2/100.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr 8/6/2001

Project Rpt

Cur Est

$128,000

$168,000

$296,000

R/W Est $0

*Esc Est

Structure Est $157,424

District Est $206,619

Total Con Est $364,043

ER

ES

Updated

1/23/04

1/23/04

116
05-31580_

Dist-EA Phase

0

County-Route-Post Mile

MON 101- 10.0 / 101.3-

PPNO

0058E

Project Name

SAN JUAN ROAD INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , STIP IIP Aug, , STIP
IIP Aug

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$4,300

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON35 % % % %

Project Comments
Both an internal Functional Team and an external PDT meeting were held in March 2007.  The purpose of these meetings was to review progress on the environmental document
and to plan for an Open House to be held in August 2007.  The PDT has dropped the number of alternatives from 12 to 3.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2009 7/2/2009 12/1/2009 11/25/2011 1/1/2012

7/2/2009 11/25/201
1

1/1/201212/1/2009T TTTT1/1/2009

6/18/2009

6/18/2009 T

1/1/2015

1/1/2015 T

9/1/2007

9/1/2007 T

1/1/2006

1/1/2006 A

1/1/2006

11/15/200 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Ernie Penuna               DM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 230-3142
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE

Location Description
NEAR PRUNEDALE FROM 0.5 KM S OF
DUNBARTON RD AND MONTEREY/SAN BENITO CO
LINE (KP 160.9/163.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 19

Utilities 3

PID Appr 10/30/2000

Project Rpt

Cur Est

$12,939

$25,878

$38,817

R/W Est $7,628

*Esc Est

Structure Est $15,000

District Est $30,000

Total Con Est $45,000

ER

ES

Updated

11/1/06

11/1/06

11/24/98

Friday, May 25, 2007 60 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

117
05-31600_

Dist-EA Phase

0

County-Route-Post Mile

MON 156- R1.8 / T4.8-

PPNO

0057C

Project Name

ROUTE 156 WEST CORRIDOR
Program Information

Doc Yr

Project Phase
PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

IIP , STIP IIP Aug, , STIP
IIP Aug

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$6,007

CAPT

SUPT

$0

OTHER

$5,000

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
Both an internal Functional Team meeting and a PDT meeting were held in March 2007.  The purpose of these meetings was to review the progess on the project since the Open
House was held in November 2006.  The PDT also discussed the kickoff meeting of the Community Advisory Group that was held on February 28, 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2009 2/1/2010 7/1/2010 7/1/2013 10/1/2013

2/1/2010 7/1/2013 10/1/20137/1/2010T TTTT10/1/2009

2/1/2010

2/1/2010 T

1/1/2017

1/1/2017 T

6/2/2008

6/2/2008 T

11/15/1999

11/15/199 A

7/1/2005

7/1/2005 A

7/1/2005

6/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Roberto BandaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3526 FWY COUNTY OFMONTEREY
PER COASTAL  ZONE
PER CORP OF  ENGINEERS
PER DEPT FISH& GAME
RR SPRR

Type Agency Name
Agreements

Date

Work Description
WIDEN TO 4-LN DIVIDED
EXPRESSWAY AND BUILD
INTERCHANGES ROUTE 156 WEST
CORRIDOR

Location Description
ON US 101 AN SR 156 NEAR THE CITY OF
CASTROVILLE, FROM 0.3 KM E OF THE ROUTE
156/183 SEP TO THE ROUTE 101/156 SEP AT
PRUNEDALE (KP 156-R2.2/T8.4, 101-153.1/155.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 129

Utilities 3

PID Appr 4/14/2006

Project Rpt

Cur Est

$24,392

$97,569

$121,961

R/W Est $140,989

*Esc Est

Structure Est $29,999

District Est $119,998

Total Con Est $149,997

ER

ES

Updated

11/1/06

11/1/06

1/31/07

118
05-28282_

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 0.0-

PPNO Project Name

RINCON CREEK FISH LADDERS
Program Information

Doc Yr

Project Phase
PA&ED

2010 LOCAL Active
Program Status

Component Funding
A , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
** MINOR A ** �Ov ersight PE:  Kristen Rey nolds          Env ironmental Planner:  Chuck Cesena�OVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT
MAY AQUIRE R/W.  CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON ACOE SCOPING REPORT ON 1/1

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2007 5/1/2008 5/1/2008 6/1/2008

T TTT11/1/2007 5/1/2008 5/1/2008 6/1/2008

2/1/2008

T2/1/2008

9/1/2009

T9/1/2009

6/1/2007

6/1/2007 T

7/1/2002

7/1/2002 A

7/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

Steven WyattDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079 COP US ARMY  CORPS

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT FISH LADDERS

Location Description
IN SANTA BARBARA COUNTY ON STATE HWY 101
AT RINCON CRK (BR #52-0390)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$2,500

$2,500

R/W Est $0

*Esc Est

Structure Est $0

District Est $2,575

Total Con Est $2,575

ND

FI

Updated

11/1/01

Friday, May 25, 2007 61 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

119
05-0P980_

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 0.0 / 2.2-

PPNO

1947

Project Name

SB 101 HOV SOUTH
Program Information

Doc Yr

Project Phase
PA&ED

2006A STIP Programmed
Program Status

Component Funding
CMIA

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CMIA FUNDED PROJECT.   Programmed under 07-26070_.  CMIA work to include HOV lanes in northern Ventura County (3.8 miles).  Support cost funding for PA&ED, RW, and
PS&E with ITIP is expected.  Project to be delivered by District 7, with D5 oversight and support.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/30/2008 12/1/2008 8/1/2010 10/1/2010

T TTT11/30/200 12/1/2008 8/1/2010 10/1/2010

12/1/2008

T12/1/2008

8/1/2013

T8/1/2013

5/1/2008

5/1/2008 T

7/1/2007

7/1/2007 T

7/1/2007

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Scott EadesPM

John FoucheDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT HOV LANES WITHIN
EXISTING FREEWAY MEDIAN

Location Description
ON RTE 101 IN & NEAR SB CO IN CARPINTERIA &
SB & VEN CO BETWEEN THE VEN CO LINE & 0.25
SOUTH OF CARPINTERIA CREEK BRIDGE

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

PID Appr 1/10/2007

Project Rpt

Cur Est

$0

$42,000

$42,000

R/W Est $178

*Esc Est

Structure Est $0

District Est $47,271

Total Con Est $47,271

ND

Updated

1/10/07

1/12/07

120
05-0G070
_

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 22.3 / 23.0-

PPNO

0707

Project Name

GOLETA DRAINAGE UPGRADES
Program Information

Doc Yr

Project Phase
PA&ED

2006 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/2006  Lara Bertaina assigned Env Generalist

8/26/04 SB County may perform PA&ED Phase work.  �9/23/03 District recommended programming in the 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 7/1/2006 11/1/2006 11/1/2008 1/1/2009

T TTTT11/1/2006 7/1/2006 11/1/2006 11/1/2008 1/1/2009

8/1/2006

T8/1/2006

10/1/2011

T10/1/2011

4/1/2006

4/1/2006 T

1/1/2004

1/1/2004 T

1/1/2004

11/1/2006 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DiGraziaPM

John FoucheDM

(805) 549-3437PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP SB CO    FLOOD DIS
RR

Type Agency Name
Agreements

Date

Work Description
UPGRADE EXISTING DRAINAGE
CULVERTS GOLETA DRAINAGE
UPGRADES

Location Description
ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND
LOS CARNEROS AVE. (KP 35.9/37.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 5

PID Appr 12/18/2002

Project Rpt

Cur Est

$0

$11,395

$11,395

R/W Est $275

*Esc Est

Structure Est $0

District Est $12,089

Total Con Est $12,089

ND

FI

Updated

9/6/06

4/30/02

Friday, May 25, 2007 62 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

121
05-0M840

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 48.9-

PPNO

1911

Project Name

GAVIOTA CREEK BANK
STABILIZATION

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.131

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
working on PA&ED and PS&E concurrently

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT9/1/2007 10/1/2007 4/1/2008 7/15/2008 T7/1/20091/1/2007 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Work Description
PLACE RSP

Location Description
IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 MI
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$560

$560

R/W Est $7

*Esc Est

Structure Est $0

District Est $594

Total Con Est $594

Updated

1/1/07

5/23/07

122
05-0H310_

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 85.6-

PPNO

3100

Project Name

MCCOY - ROUTE 101 I/C
Program Information

Doc Yr

Project Phase
PA&ED

2004 MEASURE Active
Program Status

Component Funding
Local  , Oversight

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight Project**Lead agency is City of Santa Maria�Ov ersight PE:  John Fouche          Env ironmental Planner:  Lara Bertaina�01-10-06 - PSR circulating f or approv al.
Expect approval by 3/06.�06-14-05 - Comments sent to City  f or resolution.�05-02-05 - PSR Circulating f or Rev iew and Approv al.�01-31-05 - Receiv ed Hy draulic report.  Expect
PSR submittal for approval by 2/15/05.�11-10-04 - Submitted comments to City  regarding pumping plant capacity  to be resolv ed prior to approv al of  PSR.�12-3-03 - PSR to
include full interchange with phasing of SB ramps first due to funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/31/2008 4/1/2009 4/1/2009 10/31/2009 3/31/2010

T TTTT12/31/200 4/1/2009 4/1/2009 10/31/200 3/31/2010

1/31/2009

T1/31/2009

8/1/2012

T8/1/2012

6/2/2008

6/2/2008 T

10/1/2006

10/1/2006 A

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    MARIA 3/7/07

Type Agency Name
Agreements

Date

Work Description
NEW INTERCHANGE

Location Description
ON US ROUTE 101 IN AND NEAR THE CITY OF
SANTA MARIA IN SANTA BARBARA CO FROM N OF
SANTA MARIA WAY TO S OF BETTERAVIA RD (KP
137.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 3

PID Appr 8/8/2006

Project Rpt

Cur Est

$3,016

$16,140

$19,156

R/W Est $967

*Esc Est

Structure Est $3,296

District Est $17,637

Total Con Est $20,932

ND

FI

Updated

8/8/06

8/8/06

8/8/06

Friday, May 25, 2007 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

123
05-0G840

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 90.8-

PPNO

0840

Project Name

101/135 IC
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**�Ov ersight PE:  John Fouche          Env ironmental Planner:  Lara Bertaina�01-10-06 - CT
reviewing traffic analysis and alt 2 geometry.�05-27-04 - City  preparing PAED per cooperativ e agreement with local f unds.  AB3090 exchange with Blosser Road.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2008 6/1/2008 6/1/2008 10/1/2010 11/1/2010

T TTTT6/1/2008 6/1/2008 6/1/2008 10/1/2010 11/1/2010

10/1/2008

T10/1/2008

12/1/2012

T12/1/2012

2/1/2007

2/1/2007 T

12/1/2002

12/1/2002 A

12/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    MARIA 11/1/03
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS
TO EXISTING INTERCHANGE
101/135 IC

Location Description
IN SANTA MARIA AT THE 101/135 INTERCHANGE
(KP 146.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 4

PID Appr 10/16/2001

Project Rpt

Cur Est

$2,033

$7,995

$10,028

R/W Est $49

*Esc Est

Structure Est $2,288

District Est $8,998

Total Con Est $11,287

ND

FI

Updated

10/1/01

10/1/01

12/20/01

124
05-41930_

Dist-EA Phase

0

County-Route-Post Mile

SB 135- 10.7-

PPNO

4193

Project Name

135/UNION VALLEY PARKWAY
Program Information

Doc Yr

Project Phase
PA&ED

2000 LOCAL Active
Program Status

Component Funding
Local  , Oversight ,
Measure

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % % % %

Project Comments
** Oversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria** �Ov ersight PE:  John Fouche          Env ironmental Planner:  Lara Bertaina�01/11/06 - Still
waiting on UVP ED.�12/03/03 - City  preparing NEPA env ironmental document as part of  UVP I/C project.  PAED work on hold pending UVP I/C ED.�11/22/02 - Freeway  adoption
recinded by CTC at Nov 02 mtng.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 7/1/2007 2/28/2009 4/1/2009

T TTT1/2/2008 6/1/2008 2/28/2009 8/28/2009

10/29/2007

T4/2/2008

4/1/2010

T10/1/2010

6/30/2004

6/30/2004 A

7/1/2000

7/1/2000 A

7/1/2000

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    MARIA

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT INTERSECTION

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA AT
UNION VALLEY PARKWAY (KP 17.21)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 7

Utilities 10

PID Appr 6/26/2000

Project Rpt

Cur Est

$0

$2,179

$2,179

R/W Est $1,350

*Esc Est

Structure Est $0

District Est $2,381

Total Con Est $2,381

ND

FG

Updated

12/1/01

12/20/01

Friday, May 25, 2007 64 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

125
05-0L590_

Dist-EA Phase

1

County-Route-Post Mile

SB 144- 1.3 / 1.5-

PPNO

1881

Project Name

ROUTE 144 SHOULDER
RECONSTRUCTION�

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Rochelle VierraPM

Roberto BandaDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
SHOULDER RECONSTRUCTION

Location Description
IN SANTA BARBARA COUNTY ON RTE 144 (KP
2.1/2.42)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$450

$450

R/W Est $0

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

4/10/06

126
05-0J500_

Dist-EA Phase

0

County-Route-Post Mile

SB 150- 0.6-

PPNO

0455

Project Name

101/150 NB RAMPS
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight Project**Lead agency is City of Carpinteria�Ov ersight PE:  John Fouche     Env ironmental Planner:  Julie McGuigan�01/10/2006 - Dev eloper is preparing traf f ic
study.  Expect submittal in near future.�07/05/2005 - PSR approv ed with conditions that proper traf f ic study  and 150/Via Real alternativ e be considered.�05/27/2004 - City  is
preparing another submittal of the PSR.�02/05/2004 - Met with City  with comments on electronic third submittal of  PSR.  PSR is not approv able and break in access is not
justified.�12/3/03 - Comments to City  to date include need f or purpose and need, alternativ es to project such as Bailard I/C improv ements, ef f ects on existing traf f ic and
overriding considerations.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 7/1/2007 7/1/2007 7/31/2008 9/1/2008

T TTTT3/1/2008 3/1/2008 3/1/2008 3/31/2009 5/1/2009

10/29/2007

T6/29/2008

8/1/2009

T4/1/2010

2/9/2007

10/9/2007 T

7/1/2005

7/1/2005 A

7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(549) 549-3330 COP CARPINTERIA

Type Agency Name
Agreements

Date

Work Description
REVISE INTERCHANGE

Location Description
ON ROUTE 150 AT THE ROUTE 101 INTERCHANGE
(KP 1.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr 7/5/2005

Project Rpt

Cur Est

$0

$832

$832

R/W Est $10

*Esc Est

Structure Est $0

District Est $883

Total Con Est $883

ND

Updated

7/5/05

4/1/03

Friday, May 25, 2007 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

127
05-0C620_

Dist-EA Phase

0

County-Route-Post Mile

SB 166- 0.0 / 6.9-

PPNO

0620

Project Name

GUADALUPE WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,386

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
 Funding moved out to 10/11 FY.  PCD completed to move schedule out 2 years to a RTL of 11/1/2013.  Work to resume January 1, 2008 subject to SBCAG's Approval.  Note
Railroad involvement to begin 36 months prior to M380, District PS&E to HQ.�PA&ED work put on hold Jan-2004.  Work to resume January  2006 (05/06 FY).  Funding f or
PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004 RTIP.  The schedule has been pushed out 1 year to reflect  the changes in programming.  PDT
last met in Jan-04 to discuss status of tasks and a plan for resuming work on the project.  Project is currently programmed for PA&ED only.  Railroad involvement to begin 7/1/08
(36 month leadtime).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 10/1/2010 10/1/2013 11/1/2013

10/1/2013 11/1/201310/1/2010T TTT7/1/2010

4/1/2010

4/1/2010 T

11/1/2015

11/1/2015 T

5/1/2009

5/1/2009 T

11/3/2003

11/3/2003 A

11/3/2003

7/1/2010 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Sara von_SchwindPM

Martin NishikawaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES OR WIDEN TO
PROVIDE LEFT-TURN
CHANNELIZATION "GUADALUPE
WIDENING"

Location Description
FROM GUADALUPE TO SANTA MARIA CITY LIMITS
(KP 0.0/11.1)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 52

Utilities 11

PID Appr 6/26/2001

Project Rpt

Cur Est

$0

$28,925

$28,925

R/W Est $6,501

*Esc Est

Structure Est $0

District Est $35,574

Total Con Est $35,574

ND

FI

Updated

3/1/01

128
05-0C640_

Dist-EA Phase

0

County-Route-Post Mile

SB 246- 11.8 / R20.9-

PPNO

6400

Project Name

LOMPOC WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$7,217

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
  Work resumed as per SBCAG on 2/28/06 (05/06 FY).  PDT held on 4/20/06 and 5/25/06, 9/7/06, 12/14/06, 1/18/07.  Met with FHWA on 7/20/06.% Complete updated on 2/28/07.
Aerial survey completed in June of 2006. It was decided at the 1/18/07 PDT with SBCAG, CT, City of Lompoc that the project will move forward as a passing lane and intersection
improvement project.  The 4-lane widening option will be dropped from this project but will be placed on the list as future potential project.  New schedule, cost and scope are
currently being developed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 1/1/2011 10/1/2010 10/1/2012 11/1/2012

1/1/2011 10/1/2012 11/1/201210/1/2010T TTTT7/1/2010

4/1/2010

4/1/2010 T

2/1/2016

2/1/2016 T

5/1/2009

5/1/2009 T

7/15/2007

7/15/2007 T

11/3/2003

11/3/2003 A

11/3/2003

7/1/2010 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Sara von_SchwindPM

Steven MiltonDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS "LOMPOC
WIDENING"

Location Description
FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY
OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 13

Utilities 5

PID Appr 10/18/2001

Project Rpt

Cur Est

$2,000

$47,162

$49,162

R/W Est $8,304

*Esc Est

Structure Est $2,388

District Est $56,314

Total Con Est $58,702

ER

ES

Updated

3/1/06

3/1/06

9/5/01

Friday, May 25, 2007 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

129
05-0C690_

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- 47.4 / 49.7-

PPNO

0690

Project Name

SOUTH HOLLISTER WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Inactive
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-100% Local Funds-Lead Agency is San Benito COG ** �Not scheduled to begin PA&ED bef ore 1/07.  Schedule in PSR: PA&ED  05/2007, R/W Cert 1/2009,
PS&E 1/2009, RTL 7/2009, Approve Cont 11/2009,  Construction Complete 1/2012.  �1/04 City  Engineer does not anticipate work to begin on contract until 1/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2010 5/1/2010 5/1/2010 5/30/2012 7/1/2012

T TTTT5/1/2010 5/1/2010 5/1/2010 5/30/2012 7/1/2012

8/29/2010

T8/29/2010

7/1/2014

T7/1/2014

11/20/2008

11/20/200 T

1/1/2006

1/1/2006 T

1/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Richard RosalesPM

Ernie Penuna               DM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142 COP SBT COG
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES

Location Description
FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW
DRIVE TO 0.2 KM S OF PROSPECT / SUNNYSLOPE
ROAD (KP 76.34/80.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 7

PID Appr 2/26/2002

Project Rpt

Cur Est

$0

$10,822

$10,822

R/W Est $1,316

*Esc Est

Structure Est $0

District Est $12,922

Total Con Est $12,922

ND

FI

Updated

2/27/02

10/15/01

130
05-48540_

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- 51.5 / 60.1-

PPNO

0485

Project Name

ROUTE 25 WIDENING PROJECT�
HOLLISTER TO GILROY

Program Information

Doc Yr

Project Phase
PA&ED

2001 LOCAL Active
Program Status

PDS
Component Funding

Local  , Reimbursed ,
Demo

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON84 % % % %

Project Comments
2/16/07 Held PDT. Workplan being updated for downscoping. Phasing of project for fundable segments being analyzed. 12/12/07 Project Officially downscoped.  D4/VTA to include
25/101 I/C and 101 widening work in their project(04-3A1601) 10/12/06 Held VA Implementation Meeting. PDT Scheduled for 1-25-06.  SCL R/W Data Sheet Request sent 10-6-06.

09-21-06 VA Implementation Meeting is scheduled for October 12-, 2006 - addtional $1 M approved. Traffic Forecasts received 9/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2008 1/1/2008 1/1/2009 11/1/2011 2/1/2012

7/1/2008 11/1/2011 2/1/20121/1/2009T TTTT11/1/2008

1/1/2008

7/1/2008 T

6/1/2015

6/1/2015 T

8/1/2007

11/12/200 T

9/1/2005

9/1/2005 T

1/1/2001

1/1/2001 A

1/1/2001

9/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Jack WalkerDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3861 COP SANTA    CLARA VTA 12/19/06
COP SBT COG 12/19/06

Type Agency Name
Agreements

Date

Work Description
WIDEN FROM 2C TO 4E &
CONSTRUCT 25/156
INTERCHANGE

Location Description
NEAR HOLLISTER & GILROY ON RTE 25 & RTE 101
IN SCL & SBT COS (SBT-25-82.9/96.7)
(SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1)
(SCL-101-1.5/8.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 68

Utilities 2

PID Appr 11/28/2005

Project Rpt

Cur Est

$29,285

$201,550

$230,835

R/W Est $52,716

*Esc Est

Structure Est $33,949

District Est $233,652

Total Con Est $267,601

ER

ES

Updated

2/15/07

2/15/07

3/30/04

Friday, May 25, 2007 67 *Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

131
05-34490_

Dist-EA Phase

0

County-Route-Post Mile

SBT 156- 3.0 / R8.2-

PPNO

0297

Project Name

SAN BENITO ROUTE 156
IMPROVEMENT PROJECT

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP , STIP IIP Aug, , STIP
IIP Aug

Prog Code
025.700

Prog FY

$11,842

RIP IIP LOCAL

$4,800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$11,842

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON86 % % % %

Project Comments
2/28/07 Project did not recieve Bond Funding, but will program funded cost increases with STIP Augmentation.

10-12-06 Held VA Implementation Meeting

9-21-06 Received traffic forecasts and Traffic Ops anaylsis July 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2008 3/15/2008 2/1/2008 5/1/2010 5/1/2010

3/15/2008 5/1/2010 5/1/20102/1/2008T TTTT2/1/2008

9/1/2007

9/1/2007 T

2/1/2013

2/1/2013 T

3/1/2007

8/20/2007 T

8/30/2002

8/30/2002 A 1/3/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Khaled DaherDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 230-3130
Type Agency Name

Agreements
Date

Work Description
WIDEN 2 TO 4 LANES

Location Description
IN AND NEAR SAN JUAN BAUTISTA FROM THE
ALAMEDA TO 0.2 MILE EAST OF BUSINESS
ROUTE 156

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 41

Utilities 5

PID Appr 9/11/1997

Project Rpt

Cur Est

$6,353

$30,950

$37,303

R/W Est $43,641

*Esc Est

Structure Est $6,942

District Est $33,820

Total Con Est $40,762

ER

ES

Updated

3/5/07

3/5/07

4/2/07

132
05-0C730_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- 10.5 / 16.8-

PPNO

0073

Project Name

HWY 1 CONGESTION MGMT STUDY
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight Only***  �2002 STIP amendment PA&ED only  -- "Notice 8-2002" & "Action 10-2002"�Const HOV lane & operational improv ements N/B & S/B.  -  Amend. NOT
appvd. by CTC -- SCCRTC funded prj. using locall assist. $:  RSTP, CMAQ, STPL, total $8 Mill PE.  FTIP CTIPS ID#201-0000-0329�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2010 4/1/2010 12/1/2010 9/1/2011 1/1/2012

T TTTT4/1/2010 4/1/2010 12/1/2010 9/1/2011 1/1/2012

7/1/2010

T7/1/2010

4/1/2015

T4/1/2015

4/1/2009

4/1/2009 T

7/21/2003

7/21/2003 A

7/21/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

John FoucheDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bryan Apper (559) 243-8156

(549) 549-3330 COP SCCRTC 10/1/02

Type Agency Name
Agreements

Date

Work Description
ADDITION OF HOV OR HOT LANE
IN EACH DIRECTION HWY 1
CONGESTION MGMT STUDY

Location Description
IN SANTA CRUZ COUNTY BETWEEN STATE PARK
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD
(KP 16.9/25.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 35

Utilities 7

PID Appr 7/11/2002

Project Rpt

Cur Est

$52,000

$129,000

$181,000

R/W Est $27,033

*Esc Est

Structure Est $60,282

District Est $149,546

Total Con Est $209,829

ER

ES

Updated

7/3/02

7/3/02

10/3/01

Friday, May 25, 2007 68 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

133
05-0F650_

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 14.8 / 16.1-

PPNO

6500

Project Name

MORRISSEY/SOQUEL AUX LANES
Program Information

Doc Yr

Project Phase
PA&ED

2006A LOCAL Active
Program Status

Component Funding
Local  , Oversight , CMIA

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2009 8/1/2009 9/1/2009 1/1/2010 4/1/2010

T TTTT6/1/2009 9/1/2008 7/1/2009 3/1/2010 4/1/2010

8/1/2009

T6/1/2009

7/1/2011

T9/1/2012

7/1/2008

9/1/2008 T

2/1/2007

2/1/2007 A

2/1/2007

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

John FoucheDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP SCCRTC 11/16/06
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS,
WIDENING AND RAMP METERING
SCR 01 RAMP METERS

Location Description
IN SCR CO ON RTE 1 FROM SOQUEL AVE TO 0.25
MILES N OF MORRISSEY BLVD OC

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 6

PID Appr 4/7/2006

Project Rpt

Cur Est

$0

$16,190

$16,190

R/W Est $160

*Esc Est

Structure Est $0

District Est $17,691

Total Con Est $17,691

ND

FI

Updated

4/10/07

8/15/05

134
05-46580_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- 17.2 / 18.2-

PPNO

4658

Project Name

ROUTE 1/9 INTERSECTION IMP
Program Information

Doc Yr

Project Phase
PA&ED

2006 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
�               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/31/2006 12/31/2006 12/31/2006 7/31/2008 9/1/2008

T TTTT8/1/2007 8/1/2007 3/1/2008 3/1/2009 4/1/2009

4/30/2007

T2/1/2008

8/1/2009

T2/1/2010

3/22/2006

2/1/2007 T

9/1/2004

9/1/2004 A

9/1/2004

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

Shahin MansourDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(559) 230-3114 COP CITY OF  SANTA CRZ 2/22/05

Type Agency Name
Agreements

Date

Work Description
INTERSECTION IMPROVEMENTS

Location Description
ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N
OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF
RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP
9-0.0/0.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 1

PID Appr 11/15/2001

Project Rpt

Cur Est

$0

$2,412

$2,412

R/W Est $1,983

*Esc Est

Structure Est $0

District Est $2,559

Total Con Est $2,559

ER

EX

Updated

7/1/01

3/3/00

Friday, May 25, 2007 69 *Escalated at 3%



Caltrans Central Region
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XPM Download 5/25/2007

PMCS Download 5/25/2007

135
05-0P650_

Dist-EA Phase

1

County-Route-Post Mile

SCR 9- 1.8 / 1.8-

PPNO

1953

Project Name

SCR 9 1.8 RET WALL
Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/20/07 The goetech designer for this project will be Eduardo Ortega.  His telephone number is (510) 286-4821

2/15/07 Ron Richman out sourced the project to Office of Geotechnical Design West, located in Oakland.  The geotech eng changed from Dan Appelbaum.  He said the project
may now be assigned to Wajahat Nyaz

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

TT1/12/2009 1/12/2009

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DiGraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SANTA CRUZ CO NEAR SANTA CRUZ AT 0.2
MILES SOUTH OF RINCON CREEK BRIDGE NO.
36-37 (KP 2.93)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$750

$750

R/W Est $0

*Esc Est

Structure Est $0

District Est $796

Total Con Est $796

Updated

11/30/06

136
05-0P870_

Dist-EA Phase

K

County-Route-Post Mile

SCR 9- 20.4 / 20.4-

PPNO

1955

Project Name

SCR 9 20.4 RET WALL
Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.131

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/15/07 Shannon Post looking into Structures Design assignment

2/09/07 2/09/07 Env Gen reassigned from Chris Shaefer to Yvonne Hoffman

2/07 Major Damage Restoration project-No PID or Project Approval Necessary. Project is in the design phase. CE being developed concurrently. "

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

TT1/12/2009 1/12/2009

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DiGraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SANTA CRUZ CO APPROXIMATELY 0.4 MILES
S/OF WATERMAN'S GAP.

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 1

PID Appr

Project Rpt

Cur Est

$0

$750

$750

R/W Est $14

*Esc Est

Structure Est $0

District Est $796

Total Con Est $796

Updated

10/31/06

3/20/07

Friday, May 25, 2007 70 *Escalated at 3%



Caltrans Central Region
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XPM Download 5/25/2007

PMCS Download 5/25/2007

137
05-0G760

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 49.9 / 50.7-

PPNO Project Name

CAMBRIA FLOOD CONTROL
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % 75 75% % %

Project Comments
** Oversight Only--Local and FEMA Funds--Implementing Agency is SLO Co** There are no state highway funds in this project- 180 K Minor B contribution for signals.

99% PS&E package currently being reviewed by CT.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2006 8/1/2006 12/1/2006 4/15/2007

T TTT8/1/2006 8/1/2006 12/1/2006 4/15/2007

7/1/2006

T7/1/2006

7/3/2009

T7/3/2009

3/12/2006

3/12/2006 T

6/1/2004

6/1/2004 A

6/1/2004

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(549) 549-3330 COP SLO CO
Type Agency Name

Agreements
Date

Work Description
RAISE HWY PROFILE &
CONSTRUCT NEW FLOOD
CONTROL

Location Description
IN CAMBRIA FROM THE SANTA ROSA CR BR TO
WINDSOR AVE (KP 80.3/81.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$800

$1,050

$1,850

R/W Est $0

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

ES

Updated

12/29/03

12/29/03

138
05-49280_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 63.0 / 66.8-

PPNO

4928

Project Name

PIEDRAS BLANCAS REALIGNMENT
Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
01-11-06 - Design refining build alternatives based on complete environmental studies.�4-30-04 - Project on 2004 SHOPP Long Lead List.  Env ironmental work begins July
04.�9-8-03 - Attemping to place on G-13 list  to begin work.  CCC met with Dept. Director on 6-26-03 to try  to get project mov ing.�10/24/01 - CE f or early  R/W acquisition
approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/31/2010 2/3/2011 4/19/2011 1/2/2014 12/26/2014

T TTTT3/31/2010 2/3/2011 4/19/2011 1/2/2014 12/26/201

10/14/2010

T10/14/201

6/8/2018

T6/8/2018

2/18/2008

2/18/2008 T

1/4/2005

1/4/2005 A

1/4/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
REALIGN ROADWAY

Location Description
NEAR SAN SIMEON FROM PIEDRAS BLANCAS
VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 2

PID Appr 8/17/2001

Project Rpt

Cur Est

$2,482

$32,339

$34,821

R/W Est $12,624

*Esc Est

Structure Est $3,144

District Est $40,966

Total Con Est $44,110

ER

ES

Updated

10/1/01

10/1/01

2/14/07

Friday, May 25, 2007 71 *Escalated at 3%



Caltrans Central Region
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XPM Download 5/25/2007

PMCS Download 5/25/2007

139
05-47450_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 5.0-

PPNO

4745

Project Name

WILLOW ROAD I/C
Program Information

Doc Yr

Project Phase
PA&ED

2000A LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
**Oversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County***   �       

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/30/2006 1/29/2007 12/1/2007 2/28/2010

T TTT11/30/200 3/29/2008 1/27/2010 2/28/2010

1/29/2007

T3/29/2008

6/1/2012

T6/1/2012

3/1/2006

4/21/2006 A

2/1/2003

2/1/2003 A

2/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SLO CO
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE
(WILLOW RD)

Location Description
NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES PHASE
1 (KP 8.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 1

PID Appr 1/31/2000

Project Rpt

Cur Est

$10,000

$7,000

$17,000

R/W Est $1,142

*Esc Est

Structure Est $10,927

District Est $7,649

Total Con Est $18,576

ND

FI

Updated

11/1/04

11/1/04

12/20/02

140
05-0A370_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 13.1 / 14.6-

PPNO

0370A

Project Name

BRISCO ROAD I/C
Program Information

Doc Yr

Project Phase
PA&ED

2000 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
***Oversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande***  The City is funding 100% of the PA&ED cost -I/C review meeting held April 11, 2007.
The Draft ED and Draft PR have not yet been sumitted for CT Review

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 10/1/2008 10/1/2008 11/30/2009 1/1/2010

T TTTT10/1/2008 10/1/2008 10/1/2008 11/30/200 1/1/2010

1/29/2009

T1/29/2009

7/1/2012

T7/1/2012

9/1/2007

9/1/2007 T

7/1/2005

7/1/2005 A

7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP ARROYO   GRANDE

Type Agency Name
Agreements

Date

Work Description
INTERCHANGE AND RAMP
MODIFICATIONS

Location Description
IN SLO CO IN ARROYO GRANDE AT THE BRISCO
RD UC, BR NO 49-154 ON RTE 101 (KP 21.2/23.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 38

Utilities 0

PID Appr 10/18/2001

Project Rpt

Cur Est

$1,592

$7,200

$8,792

R/W Est $1,146

*Esc Est

Structure Est $1,740

District Est $7,868

Total Con Est $9,607

ND

FI

Updated

12/1/01

12/1/01

12/20/01

Friday, May 25, 2007 72 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

141
05-0H730_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 25.9-

PPNO

7300

Project Name

LOVR I/C
Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Developer , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Oversight Only  **Implementing Agency is the City of San Luis Obispo**

Held I/C review meeting with the City on 4/11/07.  Anticipate summittal of Draft ED and Draft PR in the next two months.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2008 6/1/2008 9/30/2011 11/1/2011

T TTT6/1/2008 6/1/2008 9/30/2011 11/1/2011

9/29/2008

T9/29/2008

2/1/2015

T2/1/2015

5/11/2007

5/11/2007 T

4/1/2005

4/1/2005 A

4/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
PSR-PDS RECONSTRUCT
INTERCHANGE

Location Description
ON RTE 101 AT LOS OSOS VALLEY ROAD (KP
41.5)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 14

Utilities 10

PID Appr 2/27/2004

Project Rpt

Cur Est

$10,720

$13,200

$23,920

R/W Est $5,894

*Esc Est

Structure Est $12,427

District Est $15,302

Total Con Est $27,730

ER

ES

Updated

12/12/02

12/12/02

10/2/03

142
05-41120_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 26.0-

PPNO

0405

Project Name

PRADO ROAD I/C
Program Information

Doc Yr

Project Phase
PA&ED

1999 LOCAL Active
Program Status

Component Funding
Oversight , Developer ,
Local

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % 25 40% % %

Project Comments
** Oversight Only--Implementing Agency is the City Of San Luis Obispo**  �***100% Local Funding***    7/03 resubmital MFSE 's and AFSE's were rev iewed and comments sent
to City/Conultant on 8/4/04.  Hydrology report resubmitted for CT approval on 7/16/04 and meeting with City to disuss issues to be resolved held on 8/30/04.  New location and
work in creek not previously identified part of  proposed mitigation of  flooding of 101.  Impact  ot this new mitigation work to Market Place EIR and this poject still being accessed
but delay of PA&ED for this project appears unavoidable.  Formal letter was sent to the City to outline CT concerns.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 10/1/2005 10/1/2005 12/31/2006 2/1/2007

T TTTT10/1/2010 10/1/2010 10/1/2012 12/31/201 2/1/2011

1/29/2006

T6/2/2010

10/1/2008

T10/1/2012

12/30/2005

12/30/200 T

7/1/2003

7/1/2007 T

7/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  SLO

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT INTERCHANGE

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO AT PRADO ROAD

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 4

PID Appr 12/6/1996

Project Rpt

Cur Est

$2,228

$8,500

$10,728

R/W Est $1,647

*Esc Est

Structure Est $2,508

District Est $9,567

Total Con Est $12,074

ND

Updated

1/1/01

1/1/01

1/26/95

Friday, May 25, 2007 73 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

143
05-45130_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 53.8 / 54.5-

PPNO Project Name

101/46 WEST
Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***�PA&ED Kickof f  meeting held 1/10/06.  Traf f ic MOA approv ed by  CT Traf f ic Ops

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/26/2008 12/22/2008 12/17/2009 2/25/2010

T TTT4/26/2008 12/22/200 12/17/200 2/25/2010

8/24/2008

T8/24/2008

9/27/2013

T9/27/2013

7/17/2007

7/17/2007 T

12/26/2005

12/26/2005 A

12/26/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330 COP PASO ROBLES CITY 2/16/07
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR THE
CITY OF EL PASO DE ROBLES AT THE US ROUTE
101/46 WEST INTERCHANGE (KP 101-86.6/87.7, &
46-34.6/35.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 39

Utilities 7

PID Appr 4/21/2005

Project Rpt

Cur Est

$15,891

$41,162

$57,053

R/W Est $21,001

*Esc Est

Structure Est $17,365

District Est $44,979

Total Con Est $62,343

ND

FI

Updated

3/1/05

3/1/05

4/22/04

144
05-4482U_

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 2.2 / 3.3-

PPNO

0482

Project Name

LINDEN & CASITAS PASS IC
Program Information

Doc Yr

Project Phase
PA&ED

1996 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2008

$18,872

RIP IIP LOCAL

$5,426

CAPT

SUPT

OTHER

Const $$
$12,872

RW $$
$6,000

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % 5 0% % %

Project Comments
Traffic Studies underway to address new project alternatives.  Traffic Study being finalized (Spring 2007).

Environmental studies continuing for revised alternatives in response to community/environmental concerns.  IS/EA being prepared.  Project combined in 2000 to include City's

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2009 6/1/2008 5/1/2009 11/1/2011 12/1/2011

T TTTT6/1/2009 8/1/2008 8/1/2009 10/1/2011 11/1/2011

3/1/2009

T6/1/2009

5/1/2016

T5/1/2016

2/1/2008

10/1/2008 T6/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Scott EadesPM

Wendy O'HalloranDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGES
(2) AND REPLACE CARPINTERIA
CR BR LINDEN & CASITAS PASS IC

Location Description
IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF
LINDEN AVE OC (KP 3.5/5.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 7

PID Appr 10/24/1995

Project Rpt

Cur Est

$17,300

$39,600

$56,900

R/W Est $13,948

*Esc Est

Structure Est $20,055

District Est $45,907

Total Con Est $65,963

ND

FI

Updated

1/19/07

1/19/07

6/28/06

Friday, May 25, 2007 74 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

145
05-46380_

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 83.1 / 83.9-

PPNO

4638

Project Name

UNION VALLEY PARKWAY
INTERCHANGE

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2008

$5,777

RIP IIP LOCAL

$1,599

CAPT

SUPT

$549

OTHER

$0

Const $$
$5,599

RW $$
$727

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % 5 10% 0% %

Project Comments
City EIR is taking longer than expected.  DED and FED will need to be revised.  04/17/07

8/1/06-Project cost estimates are being updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2008 3/1/2008 5/1/2008 11/1/2009 1/1/2010

T TTTT2/1/2009 4/1/2009 6/1/2009 1/1/2011 4/1/2011

2/1/2008

T4/1/2009

1/1/2012

T9/1/2013

7/1/2007

2/1/2008 T

4/17/1999

4/17/1999 A

4/17/1999

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY   S BARBARA
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE

Location Description
IN SANTA MARIA AT UNION VALLEY PARKWAY (KP
133.7/135.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 4

PID Appr 10/1/1997

Project Rpt

Cur Est

$3,320

$12,440

$15,760

R/W Est $1,578

*Esc Est

Structure Est $3,737

District Est $14,001

Total Con Est $17,738

FI

ER

Updated

1/23/07

1/23/07

9/20/06

146
05-0A380_

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 42.9 / 44.7-

PPNO

0380A

Project Name

HARMONY CHANNELIZATION
Program Information

Doc Yr

Project Phase
PA&ED

2006 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY
2008

$1,290

RIP IIP LOCAL

$885

CAPT

SUPT

OTHER

Const $$
$1,279

RW $$
$11

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 0 20% 0% %

Project Comments
Project Engineer:  Anonh Sengmany    Environmental Planner:   Mike Thomas�01-10-06 - SLOCOG will likely  program the project in 2006 STIP.  Pref erred alt will be channelization.
PM provided schedule and escalated cost info to SLOCOG.�4-15-04 - Project shelv ed until f urther notice.�02-18-04  SLOCOG will not program this project in 2004 STIP and
project will be shelved until further notice.  Negotiated agreement to finish PA&ED to DPR/DED stage, ready to circulate and shelve project at that stage of completion.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/4/2007 2/11/2008 2/25/2009 5/5/2009

6/18/2008 8/27/2008T TT8/4/2007

1/9/2008 10/10/2010

2/1/2010 T

12/31/2006

1/30/2007 A

7/1/2001

7/1/2001 A

7/1/2001

7/3/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Paul MartinezPM

Boris AyaviriDM

(805) 549-3407PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY OFSLO 8/13/02

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT PASSING LANE AND
LEFT TURN CHANNELIZATION
HARMONY PASSING LANE

Location Description
NEAR CAMBRIA FROM 1.9 KM S TO HARMONY
VALLEY RD TO 1.0 KM N OF HARMONY VALLEY RD
(KP 69.0/71.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

PID Appr 11/21/2000

Project Rpt

Cur Est

$0

$2,647

$2,647

R/W Est $13

*Esc Est

Structure Est $0

District Est $2,808

Total Con Est $2,808

ND

FI

Updated

5/4/07

1/12/07

Friday, May 25, 2007 75 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

147
05-36150_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 56.8 / 57.9-

PPNO

1815

Project Name

OPERATIONS IMPROVEMENTS 101/46
EAST

Program Information

Doc Yr

Project Phase
PA&ED

2004 STIP Programmed
Program Status

Component Funding
Oversight , RIP , LCO ,
Local

Prog Code
075.600

Prog FY
2008

$5,133 $0

RIP IIP LOCAL

$922 $40

CAPT

SUPT

OTHER

Const $$
$5,133

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles**   �PSR has been approv ed but not f unding f or PA&ED until FY 05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/26/2008 10/23/2008 12/17/2009 3/17/2010

T TTT2/25/2009 10/23/200 12/17/201 3/17/2011

6/25/2008

T6/25/2008

4/22/2011

T4/21/2012

6/27/2007

6/26/2008 T

2/26/2006

2/26/2007 T

2/26/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330 COP PASO ROBLES, CITY
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW ON-RAMP &
WIDEN AND MODIFY RAMPS &
STRIPING PASO ROBLES
ON-RAMPS

Location Description
IN PASO ROBLES FROM 13TH STREET TO RTE 46
& ON RTE 46 AT US 101/46 INTERCHANGE (KP
101-91.4/93.2 & 46-50.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 4

PID Appr 5/10/2004

Project Rpt

Cur Est

$543

$4,084

$4,627

R/W Est $0

*Esc Est

Structure Est $611

District Est $4,597

Total Con Est $5,208

ND

FI

Updated

3/29/04

3/29/04

148
05-0L570_

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 72.3 / 72.9-

PPNO

1814

Project Name

HIGHWAY 1 CLIMBING LANE AT RIO
ROAD

Program Information

Doc Yr

Project Phase
PA&ED

2004 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2009

$3,050

RIP IIP LOCAL

$550

CAPT

SUPT

OTHER

Const $$
$3,000

RW $$
$50

XPM In XPM

Funds Req Date CTC Vote Date
12/14/2006

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 9/1/2008 6/1/2009 9/1/2009

T TTT8/1/2008 9/1/2008 6/1/2009 9/1/2009

7/1/2008

T7/1/2008

7/1/2010

T7/1/2010

12/1/2007

12/1/2007 T

11/1/2006

11/1/2006 T

11/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP COUNTY OFMONTEREY

Type Agency Name
Agreements

Date

Work Description
OPERATIONAL IMPROVEMENTS

Location Description
ON ROUTE 1 NEAR CARMEL BETWEEN THE
CARMEL RIVER BRIDGE AND CARMEL VALLEY
ROAD (KP 116.3/117.2)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

PID Appr 3/7/2005

Project Rpt

Cur Est

$0

$3,548

$3,548

R/W Est $45

*Esc Est

Structure Est $0

District Est $3,877

Total Con Est $3,877

ND

FI

Updated

3/7/05

3/21/05

Friday, May 25, 2007 76 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

149
05-0L800_

Dist-EA Phase

0

County-Route-Post Mile

MON 1- R74.9 /-

PPNO

8000

Project Name

MONTEREY TO CASTROVILLE
GUARDRAIL UPGRADE II

Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,552

RW $$
$6

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project ready for the 2006 SHOPP  Start work July 2006�"The project was shelv ed f rom 7/04 until 7/06.  Once restarted, a new duration f or the env ironmental phase was
determined to be 18 months instead if 12.  This change will not affect the design phase start date or duration.  "

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2008 7/1/2008 8/1/2008

T TTT4/1/2008 3/3/2008 10/15/200 1/2/2009

1/1/2010

T7/3/2010

11/1/2007

11/1/2007 T

7/1/2004

7/1/2004 A

7/1/2004

3/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Steve DiGraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
GUARDRAIL & CRASH CUSHIONS

Location Description
IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF
HWY 1 AND 68 CONNECTOR TO TEMBLADERO
SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
68-R6.6) Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr 6/13/2005

Project Rpt

Cur Est

$156

$1,842

$1,998

R/W Est $3

*Esc Est

Structure Est $166

District Est $1,954

Total Con Est $2,120

ND

EX

Updated

4/7/05

1/11/07

10/3/06

150
05-0H822_

Dist-EA Phase

0

County-Route-Post Mile

MON 68- 13.1 / 13.6-

PPNO

1813

Project Name

SAN BENANCIO ROAD INTERSECTION
IMPROVEMENTS

Program Information

Doc Yr

Project Phase
PA&ED

2006 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
075.600

Prog FY
2009

$3,155 $0

RIP IIP LOCAL

$0 $547

CAPT

SUPT

OTHER

Const $$
$2,909

RW $$
$246

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTTT4/1/2007 4/1/2007 4/1/2007 9/1/2008 10/1/2008T8/1/2007 T1/1/201010/10/200 T1/1/2005 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN MONTEREY COUNTY - SAN BENANCIO
INTERSECTION IMPROVEMENTS

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$3,585

$3,585

R/W Est $0

*Esc Est

Structure Est $0

District Est $3,803

Total Con Est $3,803

Updated

12/27/06

Friday, May 25, 2007 77 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

151
05-4611U_

Dist-EA Phase

0

County-Route-Post Mile

SB 217- 1.1 / 2.2-

PPNO

4611

Project Name

EKWILL-FOWLER EXTENSION
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2009

$14,953

RIP IIP LOCAL

$3,569

CAPT

SUPT

OTHER

Const $$
$11,372

RW $$
$3,581

XPM In XPM

Funds Req Date CTC Vote Date
6/24/2004

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
**Oversight Only--Local Agency is City of Goleta**�Ov ersight PE: John Fouche     Env ironmental Planner:  Paula Huddleston�01-11-06 - City  preparing roundabout f act sheet
and des exceptions for 217/Hollister IC.�01-31-05 - Memo delegating CEQA lead agency  approv ed.  PAED spending extension at CTC f or approv al at March CTC
meeting.�11/10/04 - City  requesting extension of  PAED spending deadline.  Memo requesting CEQA lead agency  status f or City  is circulating.�5/27/04 - Alternativ e to be pursued
includes no connection to 217 with improvements to Hollister I/C ramp intersections.�12/3/03 - City  wants to abandon new connection to SB 217 and complete local roads and
improve Hollister I/C.  SBCAG to review continuation of project. �7/31/03  - STIP amendment to combine 4611 and 4612 approv ed 5/03 CTC meeting. Coop Agreement  executed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/5/2008 1/4/2008 3/31/2009 3/31/2009

T TTT2/5/2008 1/4/2008 3/31/2009 3/31/2009

11/2/2007

T11/2/2007

6/21/2011

T6/21/2011

4/21/2007

4/21/2007 T

9/1/2003

9/1/2003 A

9/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  GOLETA 12/1/03
COP CITY OF  GOLETA 6/30/06

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT NEW INTERCHANGE

Location Description
IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP
3.6 & ON EKWILL ST AND FOWLER RD (KP 1.6/3.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$15,900

$15,900

R/W Est $4,782

*Esc Est

Structure Est $0

District Est $16,868

Total Con Est $16,868

ER

ES

Updated

1/8/07

1/5/04

152
05-0C882_

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 72.3 / 90.1-

PPNO

0882

Project Name

MONTEREY/SAN BENITO CMS
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,644

RW $$
$47

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The main focus of the project team is to hold field reviews of each of the planned TMS locations.  The environmental generalist has changed as of 3-26-07.  The new generalist is
working hard to get up to speed on what needs to be done next.  An internal Functional Team meeting will be held in April or May 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 6/1/2008 4/1/2008 8/1/2009 10/1/2009

T TTTT8/1/2008 6/1/2008 4/1/2008 8/1/2009 10/1/2009

4/1/2007

T4/1/2007

7/1/2011

T7/1/2011

7/1/2007

7/1/2007 T

8/1/2006

8/1/2006 A

8/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Roberto BandaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
INSTALL CHANGEABLE MESSAGE
SIGNS & CCTV CAMERAS

Location Description
IN MON & SBT CO AT VARIOUS LOCATIONS
(MON-01 116.48/145.04, MON-68 26.55 MON-101
157.45, SBT-101 3.21/6.83)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

PID Appr 10/11/2005

Project Rpt

Cur Est

$0

$2,597

$2,597

R/W Est $36

*Esc Est

Structure Est $0

District Est $2,838

Total Con Est $2,838

ND

EX

Updated

8/23/05

4/17/07

Friday, May 25, 2007 78 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

153
05-0H823_

Dist-EA Phase

0

County-Route-Post Mile

MON 68- 12.8 / 13.2-

PPNO

1813A

Project Name

CORRAL DE TIERRA INTERSECTION
IMPROVEMENTS

Program Information

Doc Yr

Project Phase
PA&ED

2006 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
075.600

Prog FY
2010

$1,820 $150

RIP IIP LOCAL

$150 $0

CAPT

SUPT

OTHER

Const $$
$1,850

RW $$
$120

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT11/1/2007 12/1/2007 5/1/2009 5/1/2009T10/1/2007 T2/1/20106/1/2007 T11/1/2006 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT DUAL WB LEFT TURN
LANES

Location Description
IN MONTEREY COUNTY - CORRAL DE TIERRA
INTERSECTION IMPROVEMENTS

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$1,517

$1,517

R/W Est $0

*Esc Est

Structure Est $0

District Est $1,609

Total Con Est $1,609

Updated

12/27/06

154
05-0E470_

Dist-EA Phase

0

County-Route-Post Mile

MON 101- 45.7 / 82.6-

PPNO

5470

Project Name

MON 101 KING CITY/SALINAS
INTERSECTION IMPROVEMENTS

Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,125

RW $$
$20

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/2007 Bio Studies will be execeuted this spring June-July.  No Problems expected.  Env doc-CE/PCE.  No Req RW, Utility Certification required.

This project is included in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 10/1/2007 10/1/2008 11/1/2008

T TTT10/1/2007 10/1/2007 10/1/2008 11/1/2008

11/1/2009

T11/1/2009

10/1/2006

10/1/2006 A

10/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Steve DiGraziaPM

Roberto BandaDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT MEDIAN
ACCELERATION & LEFT TURN
CHANNELIZATION MON 101 KING
CITY/SALINAS INTERCHG

Location Description
IN MONTEREY COUNTY NEAR SALINAS CENTRAL
AVE TO GOULD AVENUE AT VARIOUS LOCATIONS
(KP 73.6/132.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr 9/28/2005

Project Rpt

Cur Est

$0

$6,125

$6,125

R/W Est $20

*Esc Est

Structure Est $0

District Est $6,498

Total Con Est $6,498

CE

EX

Updated

3/22/06

6/21/06

Friday, May 25, 2007 79 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

155
05-48060_

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 0.0 / 13.6-

PPNO

4806

Project Name

VEHICLE DETECTORS
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,888

RW $$
$14

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Kick Off meeting held on 4/25/06.  Field review was during the week of June 13th, 2006.  PDT on 7/18/06. �% Complete updated on 2/28/07. May  combine this project with
05-0E010_ at the end of PS&E for construction. PJD will be contracted out.  Contractor will not be on board until at least April 2007.  There is $14 programmed for RW need is
stated as $28.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 7/1/2008 7/1/2009 11/1/2009

T TTT7/1/2008 7/1/2008 7/1/2009 11/1/2009

11/1/2006

T11/1/2006

5/1/2011

T5/1/2011

10/15/2007

10/15/200 T

10/1/2006

10/1/2006 A

10/1/2006

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
INSTALL TMS ELEMENTS -
VEHICLE DETECTORS & CCTV
VEHICLE DETECTORS

Location Description
ON ROUTE 101 IN SANTA BARBARA CO BETWEEN
THE VENTURA CO LINE AND GARDEN STREET (KP
0.0/21.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr 11/23/2005

Project Rpt

Cur Est

$0

$2,556

$2,556

R/W Est $62

*Esc Est

Structure Est $0

District Est $2,793

Total Con Est $2,793

ND

EX

Updated

11/23/05

4/19/07

156
05-0E010_

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 13.5 / 27.5-

PPNO

5010

Project Name

TRAFFIC MONITORING
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,402

RW $$
$18

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Field Review happened during the week of June 13th, 2006.  This project may be combined with 05-48060_ at the end of PS&E for construction. Kick Off PDT on 4/25/06. PDT on
7/18/06, 10/18/06.% Complete updated on 02/28/07.  PJD will be contracted out.  Contractor will not be on board until at least April 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 7/1/2008 7/1/2009 11/15/2009

T TTT7/1/2008 7/1/2008 7/1/2009 11/15/200

11/1/2006

T11/1/2006

5/15/2011

T5/15/2011

10/15/2007

10/15/200 T

10/1/2006

10/1/2006 A

10/1/2006

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
INSTALL TRAFFIC SURVEILLANCE
STATIONS "SANTA BARBARA
TSM"

Location Description
ON ROUTE 101 IN SANTA BARBARA COUNTY
BETWEEN GARDEN STREET UNDERCROSSING
AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr 10/31/2005

Project Rpt

Cur Est

$0

$3,023

$3,023

R/W Est $21

*Esc Est

Structure Est $0

District Est $3,303

Total Con Est $3,303

CE

EX

Updated

8/24/05

11/30/06

Friday, May 25, 2007 80 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

157
05-0G820

Dist-EA Phase

0

County-Route-Post Mile

SB 225- 1.7-

PPNO

0820

Project Name

CLIFF DR/LAS POSITAS I/S
Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2010

$590

RIP IIP LOCAL

$160

CAPT

SUPT

OTHER

Const $$
$590

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**�Ov ersight PE: John Fouche      Env ironmental Planner:  Julie McGuigan�01/10/06 - City  of  SB
studying relinquishment of route 225 to City.  Project pushed out pending results of study.�11/10/04 - Cooperativ e agreement to be draf ted to include 10% ov ersight charge.
Future amendment to include $60k for R/W using local funds.  PAED programmed for FY 06.  Construction programmed for FY07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/30/2008 8/30/2008 1/2/2010 3/1/2010

T TTT6/30/2008 8/30/2008 1/2/2010 3/1/2010

6/29/2008

T6/29/2008

3/1/2011

T3/1/2011

3/11/2008

3/11/2008 T

7/1/2003

7/1/2003 A

7/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

No

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    BARBARA
Type Agency Name

Agreements
Date

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN SANTA BARBARA ON RTE 225, AT THE INTRS
OF LAS POSITAS & CLIFF DR (KP 2.83)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 7

PID Appr 2/27/2002

Project Rpt

Cur Est

$0

$630

$630

R/W Est $90

*Esc Est

Structure Est $0

District Est $688

Total Con Est $688

ND

FI

Updated

1/6/03

1/31/02

158
05-0N210_

Dist-EA Phase

0

County-Route-Post Mile

SBT 156- 0.0 / 18.4-

PPNO

4021

Project Name

SBT 156 TMS
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,729

RW $$
$35

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/8/07  Environmental Request sent Jan 24, 2007.  PE informed PM that R/W Data Sheet request will be submitted soon to provide a cost estimate for possible aquisition of
Easements, which was not scoped or Programmed.

7/10/06 field meeting held in June. Currently Traffic Elect. is working on preliminary mapping for Environ. review.  Target is 9-1-06 but may be ready earlier. 4/25/06 Kick-Off
Meeting held.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 10/1/2007 7/18/2008 8/1/2008

T TTT10/1/2007 10/1/2007 7/18/2008 8/1/2008

8/1/2010

T8/1/2010

9/1/2006

1/24/2007 A

9/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
IN SAN BENITO COUNTY - IN AND NEAR SAN JUAN
BAUTISTA AND HOLLISTER - RTE 101 TO SANTA
CLARA CO LINE (KP 0.0/29.61)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr 9/14/2005

Project Rpt

Cur Est

$0

$1,536

$1,536

R/W Est $35

*Esc Est

Structure Est $0

District Est $1,630

Total Con Est $1,630

CE

EX

Updated

2/10/06

8/15/05

Friday, May 25, 2007 81 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

159
05-0C900_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- 8.0 / 17.5-

PPNO

9000

Project Name

SCR TRAFFIC SURVEILLANCE
STATIONS

Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,302

RW $$
$11

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 6/1/2009 10/1/2009 3/1/2010

T TTT10/1/2008 6/1/2009 10/1/2009 3/1/2010

4/1/2009

T4/1/2009

11/1/2010

T11/1/2011

5/1/2008

5/1/2008 T

10/3/2006

10/3/2006 A

10/3/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Luis DuazoPM

Foad Al-HamdaniDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
INSTALL SURVEILLANCE
STATIONS WITH LOOPS & CCTV
"SCR TRAFFIC SURVEILLANCE
STATIONS"

Location Description
NEAR SANTA RUS 0.4 MILE SOUTH OF FREESOM
BLVD TO 0.4 MI NORTH OF OCEAN STREET -
INSTALL TMS FIELD ELEMENTS

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 11

PID Appr 11/15/2005

Project Rpt

Cur Est

$0

$2,791

$2,791

R/W Est $42

*Esc Est

Structure Est $0

District Est $3,050

Total Con Est $3,050

CE

EX

Updated

11/15/05

3/12/07

160
05-0G400
_

Dist-EA Phase

0

County-Route-Post Mile

SCR 17- 6.1 / 6.5-

PPNO

4001

Project Name

SANTA VILLAGE ROAD GUARDRAIL
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,628

RW $$
$81

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/28/2006 Kickoff mtg for PA&ED--possible PJD & ED consultant--djh

1/11/2007 R/W Datasheets

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 6/1/2008 9/1/2008 7/1/2009 9/1/2009

T TTTT10/1/2008 6/1/2008 9/1/2008 7/1/2009 9/1/2009

7/1/2008

T7/1/2008

7/1/2010

T7/1/2010

4/1/2008

4/1/2008 T

10/1/2006

10/1/2006 A

10/1/2006

10/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Doug HeumannPM

Boris AyaviriDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT CONCRETE
GUARDRAIL

Location Description
IN SANTA CRUZ COUNTY NEAR THE CITY OF
SCOTTS VALLEY FROM 0.37 KM NORTH OF
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 3

PID Appr 11/16/2005

Project Rpt

Cur Est

$3,213

$1,921

$5,134

R/W Est $334

*Esc Est

Structure Est $3,511

District Est $2,099

Total Con Est $5,610

ND

FI

Updated

11/16/05

11/16/05

1/11/07

Friday, May 25, 2007 82 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

161
05-0L700_

Dist-EA Phase

0

County-Route-Post Mile

SCR 17- 8.9 / 9.9-

PPNO

7007

Project Name

SCR GUARDRAIL UPGRADES II
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,628

RW $$
$11

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2008 2/1/2008 7/1/2008 7/1/2009 8/1/2009

T TTTT3/1/2008 2/1/2008 7/1/2008 7/1/2009 8/1/2009

3/1/2008

T3/1/2008

8/1/2010

T8/1/2010

11/1/2007

11/1/2007 T

10/1/2006

10/1/2006 A

10/1/2006

1/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Luis DuazoPM

Boris AyaviriDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Work Description
GUARD RAIL & RETAINING WALL

Location Description
ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR
THE CITY OF SCOTTS VALLEY FROM 0.15-KM S
OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

PID Appr 11/23/2005

Project Rpt

Cur Est

$1,449

$2,841

$4,290

R/W Est $112

*Esc Est

Structure Est $1,583

District Est $3,104

Total Con Est $4,688

ND

EX

Updated

9/14/05

11/1/05

7/20/05

162
05-0K350_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 35.8-

PPNO

3550

Project Name

CAYUCOS CULVERTS
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.151

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,216

RW $$
$44

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/2007 - there is currently have a Minor B in progress to clean out the culverts so that structures can get in an assess the condition.                                   4/2007 - Due to new
requirements by SB857 for fish passage, may need to replace both culverts, delay in schedule and increase in $$ anticipated.  A meeting with DFG is being set up to get
direction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 1/1/2008 1/1/2009 3/1/2009

T TTT7/15/2008 7/15/2008 10/15/200 2/1/2010

10/1/2007

T1/15/2008

11/1/2009

T11/1/2011

7/1/20077/1/2006

7/1/2006 A

7/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Work Description
REPLACE CULVERTS

Location Description
ON ROUTE 1 IN SAN LUIS OBISPO COUNTY, NEAR
CAYUCOS, AT KP 57.65 (PM 35.83)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

PID Appr 3/11/2005

Project Rpt

Cur Est

$0

$1,052

$1,052

R/W Est $103

*Esc Est

Structure Est $0

District Est $1,150

Total Con Est $1,150

CE

EX

Updated

3/11/05

10/23/06

Friday, May 25, 2007 83 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

163
05-44800_

Dist-EA Phase

0

County-Route-Post Mile

MON 68- 3.8 / L4.3-

PPNO

0480

Project Name

HOLMAN HIGHWAY
Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

Oversight , Local  , RIP ,
LCO

Prog Code
075.600

Prog FY
2011

$100 $125

RIP IIP LOCAL

$1,000 $0

CAPT

SUPT

$0

OTHER

$400

Const $$
$125

RW $$
$100

XPM In XPM

Funds Req Date CTC Vote Date
7/14/2005

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
***Oversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey***  �$750,000 of  Minor f rom EA 05-0A6900 programmed in FY 03/04 will be
used to contribute to const phase of this project.   City's consultant is in the process of addressing remaining CT comments and to circulate the Draft PR for approval in ortder to
allow the public circulation of Draft  ED (DED anticipated approval  6/3/06)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/16/2007 6/17/2007 12/12/2007 7/12/2008 7/12/2008

12/14/200
7

1/8/2009 1/8/20096/9/2008T TTTT11/12/200

8/14/2007

2/10/2008 T

1/13/2009

7/12/2009 T

3/15/2006

9/1/2006 A

7/1/2002

7/1/2002 A

7/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  MONTEREY
Type Agency Name

Agreements
Date

Work Description
WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)
"HOLLMAN HIGHWAY"

Location Description
.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE TO
ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

PID Appr 12/28/2000

Project Rpt

Cur Est

$6,884

$7,453

$14,337

R/W Est $227

*Esc Est

Structure Est $7,303

District Est $7,907

Total Con Est $15,210

ER

EX

Updated

1/25/07

1/25/07

5/16/06

164
05-44130_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- R2.3 / R2.5-

PPNO

0413

Project Name

HARKINS SLOUGH INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Reimbursed

Prog Code
075.600

Prog FY
2011

$7,340 $158

RIP IIP LOCAL

$0 $2,365

CAPT

SUPT

OTHER

Const $$
$6,878

RW $$
$620

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON33 % 0 % % %

Project Comments
1/2007 No cost or schedule updates will be added until the scope is re-evaluated based on a traffic study that the City is preparing and Caltrans is oversighting.

1/25/06 The costs that are being used for the 2006 STIP reflect only standard escalation rates applied to existing costs using an assumed delivery year of 2010/2011.   If the

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 12/1/2008 9/1/2008 7/1/2010 7/1/2010

T TTTT7/1/2010 12/1/2010 9/1/2010 7/1/2012 7/1/2012

6/1/2008

T6/1/2010

5/1/2011

T5/1/2013

12/1/2007

12/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Steve DiGraziaPM

Ernie Penuna               DM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Lyon-Ritter (559) 243-8178

(559) 230-3142 COP CITY OF  WATSNVILE 8/1/96
COP CITY OF  WATSNVILL

Type Agency Name
Agreements

Date

Work Description
REVISE INTERCHANGE

Location Description
IN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

PID Appr 5/8/1998

Project Rpt

Cur Est

$3,063

$5,337

$8,400

R/W Est $620

*Esc Est

Structure Est $3,657

District Est $6,373

Total Con Est $10,030

ND

FI

Updated

11/20/06

11/20/06

10/20/97

Friday, May 25, 2007 84 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

165
05-0N410_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 27.6 / 32.8-

PPNO

1847

Project Name

MORRO BAY ENHANCEMENTS
Program Information

Doc Yr

Project Phase
PA&ED

2006 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2011

$905

RIP IIP LOCAL

$293

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$5

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
Picked up for 2006 STIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2007 5/1/2008 11/1/2008 2/1/2009

T TTT8/1/2007 5/1/2008 11/1/2008 2/1/2009

11/1/2007

T11/1/2007

3/1/2010

T3/1/2010

5/1/200710/1/2006

10/1/2006 A

10/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Ken DostalekPM

Dennis ReevesDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
TRANSPORTATION
ENHANCEMENT SCENIC
CORRIDOR ENHANCEMENT

Location Description
IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2 MI
S OF S BAY BLVD TO TORO CR RD (KP 44.4/52.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$1,375

$1,375

R/W Est $1

*Esc Est

Structure Est $0

District Est $1,459

Total Con Est $1,459

CE

EX

Updated

5/27/07

5/14/07

166
05-0N400_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- R36.7 / 39.7-

PPNO

1845

Project Name

ESTERO BLUFFS PULLOUTS
Program Information

Doc Yr

Project Phase
PA&ED

2006 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2011

$1,380

RIP IIP LOCAL

$438

CAPT

SUPT

OTHER

Const $$
$1,375

RW $$
$5

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
Picked up in 2006 STIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2008 4/1/2009 10/1/2009 2/1/2010

T TTT9/1/2008 4/1/2009 10/1/2009 2/1/2010

10/1/2008

T10/1/2008

3/1/2011

T3/1/2011

3/1/200810/1/2006

10/1/2006 A

10/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Ken DostalekPM

Dennis ReevesDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
TRANSPORTATION
ENHANCEMENT COASTAL
ACCESS AND PROTECTION

Location Description
IN SLO CO ON RTE 01 NR CAYUCOS FROM 0.2 MI
S/OF N OCEAN AVE TO 0.6 MI S/OF VILLA CR BR.

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr

Project Rpt

Cur Est

$0

$900

$900

R/W Est $0

*Esc Est

Structure Est $0

District Est $983

Total Con Est $983

ND

EX

Updated

5/24/07

Friday, May 25, 2007 85 *Escalated at 3%



PS&E AND R/W PHASE
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

167
05-31592_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 99.9 /-

PPNO

0032G

Project Name

SALINAS ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE

Location Description
ON STATE ROUTE 1, IN MONTEREY COUNTY
NEAR WATSONVILLE, FROM 0.1 KM SOUTH OF
JENSEN ROAD TO TRAFTON ROAD
UNDERCROSSING (KP 160.7/R163.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP , CMIA , STIP IIP
Aug, , STIP RIP Aug , STIP
IIP Aug

Prog Code Prog FY

$4,420 $0

RIP IIP LOCAL

$4,711 $1,114

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$4,420

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/2000

Project Rpt 6/26/2006

Cur Est
$3,920

$25,100

$29,020

R/W Est $4,680

Phase Completion
PA&ED RW PS&E CON100 % 35% % %

Project Comments
6/26/06 PAED complete. Environ Doc signed 6-1-06. PR signed 6-26-06. 4/26/06 anticipate FED & PAED approval in June 2006. 2/24/06 Pm to give
presentation to TAMC Bike Committe.  Anticipate May for ED approval. 12/21/05 Revised R/W requirements submitted p

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/26/2006 6/30/2006 11/15/2006 7/1/2008 9/1/2008 11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2011

A TTTTTTTAA

9/5/2006

6/30/2006 11/15/2006 7/1/2008 11/1/2008 1/1/2009 2/2/2009 7/1/2009 7/1/20119/1/20089/5/2006 A6/26/2006

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $4,159

District Est $26,629

Total Con Est $30,787

ND

FI

6/1/2006

6/1/2006

Updated
6/26/06

6/26/06

1/16/07

168
05-0H821_

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68- 11.0 / 11.4-
PPNO Project Name

LAURELES GRADE INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN MONTEREY CO. - LAURELES GRADE RD
INTERSECTION IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt 11/23/2005

Cur Est
$0

$1,483
$1,483

R/W Est $334

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTTTAA9/1/2002 9/1/2002 4/1/2007 6/1/2007 6/1/2007 8/1/2007 12/1/2007 12/1/200812/30/2002

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est $0

District Est $1,527

Total Con Est $1,527

ND

Updated

12/27/06

7/8/05

Friday, May 25, 2007 86 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

169
05-49420_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP SB LOCAL TRANS AUT 12/19/02
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 154- 4.5 / 28.5-

PPNO

4942

Project Name

154 GROUP II

Work Description
OPERATIONAL IMPROVEMENTS -
GROUP II

Location Description
STATE ROUTE 154 AT VARIOUS LOCATIONS
FROM ROBLAR AVENUE TO 2.75 KM WEST OF
SAN ANTONIO CREEK BRIDGE (KP 7.24/28.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2001MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/18/2000

Project Rpt 11/21/2006

Cur Est
$0

$5,120

$5,120

R/W Est $0

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
Oversight PE:  John Fouche          Environmental Planner:  Larry Bonner�Oversight Only project with SBCAG as the lead agency. �01-31-05 - USFS supports
project.  Public Info Meeting scheduled for 2/10/05.�11-10-04 USFS to provide comments for locations A, B and C.�11-12-03 Provided accident analysis for
locations 3 and 7 to SBCAG.�5-27-04 Reviewing location 2, 3, 7 improvements.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/18/2006 9/12/2006 3/27/2007 11/7/2006 6/1/2007 10/22/2007 6/15/2009

A TTTTTT

8/29/2006

A11/21/2006 3/12/2007 6/27/2008 7/31/2007 8/1/2007 10/22/2007 8/31/20083/12/2007

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est $0

District Est $5,274

Total Con Est $5,274

ND

EX

9/15/2006

Updated

10/26/06

170
05-0K750_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- 22.9 / 23.2-
PPNO

1938

Project Name

ROUTE 25 REALIGNMENT

Work Description
SHOULDER WIDENING

Location Description
IN SAN BENITO CO ON ROUTE 25 BETWEEN PM
22.95 (1.45 MI N OF RTE 146 EAST) AND PM 23.20
(1.70 MI N_ OF ROUTE 146 EAST)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/3/2007

Project Rpt 5/3/2007

Cur Est
$0

$699
$699

R/W Est $22

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
R/W mapping completed and sent to R/W awaiting approval of PSR/PR.  Appraisal maps for 2 parcels completed 4-6-07.

PSR/PR circulation ending 4-18-07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/1/2007 6/1/2007 7/1/2008 9/1/2008 10/1/2008 11/12/2008 1/12/2009 10/1/2009

A TTTTTTT

3/30/2007

T5/3/2007 6/1/2007 7/1/2008 9/1/2008 10/1/2008 11/12/2008 1/12/2009 10/1/20093/30/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $742

Total Con Est $742

CE

EX

3/15/2007

3/15/2007

Updated

1/19/07

2/20/07

Friday, May 25, 2007 87 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

171
05-0K520_

Richard RosalesPM

John FoucheDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(549) 549-3330 COP SBTCOG 11/18/04
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- 51.5 / 60.1-

PPNO

5020

Project Name

ROUTE 25 SAFETY & OPERATIONAL
IMPROVEMENTS

Work Description
MEDIAN BARRIER AND
INTERCHANGE IMPROVEMENTS

Location Description
IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101
SEPARATION (KP SBT 82.8/96.7) (KP SCL 0.0/4.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 43

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/21/2005

Project Rpt 4/21/2005

Cur Est
$0

$8,680

$8,680

R/W Est $497

Phase Completion
PA&ED RW PS&E CON100 % 85% % %

Project Comments
LOCAL OVERSIGHT PROJECT  7/10/06 Consultant waiting on final R/W acquisitions and for Rte 25 Bypass to be Advertised first per COG directions. 1/31/06
Responded to 100% PSE. Consultant still has changes to make.  Waiting for ACOE Permits. COG requested to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/21/2005 12/1/2006 1/2/2007 12/1/2006 1/2/2007 3/1/2007 9/1/2007

A TTTTTT

6/15/2005

A4/21/2005 7/1/2007 7/16/2007 7/1/2007 7/16/2007 8/1/2007 4/30/20086/15/2005

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est $0

District Est $8,940

Total Con Est $8,940

ND 3/15/2005

Updated

10/14/04

10/15/04

172
05-33073_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3861 COP SLOCOG 3/12/07
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- 41.2 / 50.2-
PPNO

0226D

Project Name

ROUTE 46 CORRIDOR IMP (WHITLEY
2)

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY WHITLEY 2

Location Description
IN SAN LUIS OBISPO COUNTY, NEAR PASO
ROBLES FROM 0.6 MI WEST OF ALMOND DR TO
0.6 MI EAST OF SHANDON ROADSIDE REST AREA
(KP 66.3/80.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

PDS
Component Funding

IIP , Demo

Prog Code Prog FY

$4,500

RIP IIP LOCAL

$0

CAPT

SUPT

$0

OTHER

$2,200

Const $$
$0

RW $$
$4,500

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 33

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 5/24/2006

Cur Est
$7,200

$79,800
$87,000

R/W Est $8,442

Phase Completion
PA&ED RW PS&E CON100 % 0 0% 0% %

Project Comments
This project is the third of three projects that was split from 3307U0 for PS&E and construction.  This segment is currently unfunded for construction and is
currently on hold.  Schedule has been pushed out assuming funding for PS&E and R/W phases will be available by July 2008.  If that funding does not
become available, then the project will have to be further delayed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 5/18/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/2013

A TTTTTTTTT

3/21/2007

11/14/2008 3/10/2009 1/3/2011 3/22/2011 8/9/2011 9/8/2011 1/12/2012 1/12/20154/19/20119/9/2008 T5/19/2006

Reg R/W
M225

APL
List

Yes

025.700

*Esc Est

Structure Est $8,347

District Est $92,510

Total Con Est $100,857

ER

FI

5/19/2006

1/13/2003

Updated
11/21/06

11/21/06

11/21/06

Friday, May 25, 2007 88 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

173
05-44590_

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3438 COP SLO CTY  RELINQ 6/8/04
COP SLOCOG 3/27/07

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 0.0 / 0.8-

PPNO

4459

Project Name

SANTA MARIA RIVER BRIDGES

Work Description
WIDEN & REPLACE BRIDGES,
CONSTRUCT AUX LANES &
BICYCLE PATH "SANTA MARIA
RIVER BRIDGES"

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES IN AND NEAR SANTA MARIA FROM 0.4
KM N OF SEP RTE 101/ 135 TO SEP RTE 101/166
(KP SLO 0.0/1.3)(KP SB 146.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

$0 $0

RIP IIP LOCAL

$760 $1,140

CAPT

SUPT

$0

OTHER

$2,720

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/21/2001

Project Rpt 12/11/2006

Cur Est
$26,064

$22,825

$48,889

R/W Est $101

Phase Completion
PA&ED RW PS&E CON100 % 2% % %

Project Comments
Started PS&E 12/2006, converting to english units

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2006 1/1/2007 4/1/2008 12/1/2008 5/1/2009 7/1/2009 10/1/2009 11/13/2009 3/1/2010 2/1/2013

A TTTTTTTTA

10/1/2007

2/8/2007 4/1/2008 12/1/2008 7/1/2009 10/1/2009 11/13/2009 3/1/2010 2/1/20135/1/200910/1/2007 T12/11/2006

Reg R/W
M225

APL
List

Yes

075.600

12/1/2006

*Esc Est

Structure Est $28,481

District Est $24,941

Total Con Est $53,422

ND

EX

11/2/2006

11/13/2006

Updated
12/11/06

12/11/06

1/9/07

174
05-48562_

Amy DonatelloPM

Boris AyaviriDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 13.2 / 18.3-
PPNO

4856A

Project Name

SLO OPS 1B

Work Description
CONSTRUCT AUXILIARY LANES
AND ITS ELEMENTS

Location Description
FROM ARROYO GRANDE TO PISMO BEACH AT
THREE LOCATIONS (KP 21.1/R34.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP , STIP IIP Aug, ,
STIP IIP Aug

Prog Code Prog FY

$82 $82

RIP IIP LOCAL

$664 $939

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$164

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 3/19/2003

Cur Est
$1,774

$6,323
$8,097

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 50 60% % %

Project Comments
Decsion has been made by SLOCOG to leave ITS elements in. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/2003 10/1/2002 7/1/2006 2/1/2007 5/15/2007 9/1/2007 9/1/2007 10/1/2007 2/15/2008 10/1/2009

A TTTTTTTAA

9/1/2004

10/1/2002 7/1/2006 2/1/2007 9/1/2007 9/1/2007 10/1/2007 1/2/2008 2/15/20106/1/20079/1/2004 A3/19/2003

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Esc Est

Structure Est $1,827

District Est $6,513

Total Con Est $8,340

CE

EX

12/23/2002

12/23/2002

Updated
12/26/06

12/26/06

4/20/07

Friday, May 25, 2007 89 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

175
05-0H840_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330 COP CO OF    SLO 2/6/07
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101- 50.6-

PPNO

1218

Project Name

VINEYARD 0C

Work Description
VINEYARD DR/US 101
INTERCHANGE IMPROVEMENTS

Location Description
IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/1/2006

Project Rpt 6/1/2006

Cur Est
$1,681

$3,211

$4,892

R/W Est $448

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Oversight Only  **Implementing Agency is the County of San Luis Obispo**�The project wil l use County funds only.-a Combined PSR/PR is the appropriate
document.  The AFSE  was approved on 10/08/04 and the MFSE was approved on 10/25/04.  Combined PSR/PR circulated for CT approval on 4/24/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 7/1/2006 11/28/2006 1/27/2007 1/27/2007 3/28/2007 5/27/2007 8/27/2009

A TTTTTTA

10/29/2006

T7/1/2006 7/1/2006 11/28/2006 1/27/2007 1/27/2007 3/28/2007 5/27/2007 8/27/200910/29/2006

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND 11/4/2004

Updated
6/1/06

6/1/06

2/16/05

176
05-0A490_

Amy DonatelloPM

Jay HaghparastDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3863 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 166- 55.1 / R70.1-
PPNO

0490

Project Name

CUYAMA REHAB 2

Work Description
ROADWAY REHABILITATION

Location Description
IN SB COUNTY NEAR CUYAMA, FROM 5.1 KM E OF
COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,765

RW $$
$322

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/13/2007

CTC Vote Date

PID Appr 9/1/1999

Project Rpt 9/1/1999

Cur Est
$460

$18,729
$19,189

R/W Est $422

Phase Completion
PA&ED RW PS&E CON100 % 20 75% % %

Project Comments
Project sent back to Disrict to revise plans and specs to eliminate AC Cold Foam from project and replace with standard structual section per District Materials
Engineer, Joe Peterson.  Decision made to leave cold foam process in plans with modifications in order to deliver this fiscal year.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/31/2003 8/1/2003 12/15/2004 12/31/2006 2/1/2007 4/28/2007 5/8/2007 9/1/2007 12/1/2006 12/1/2008

A TTTAAAAAA

2/1/2003

A7/31/2003 8/1/2003 12/15/2004 1/30/2007 2/14/2007 2/26/2007 5/8/2007 6/25/2007 9/25/2007 10/15/20082/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

7/31/2003

7/31/2003

Updated
1/31/06

1/31/06

5/5/03

Friday, May 25, 2007 90 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

177
05-0L350_

Doug HeumannPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9- 10.9-

PPNO

1912

Project Name

RETAINING WALL RTE 09 NEAR BEN
LOMOND�

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SANTA CRUZ COUNTY NEAR BEN LOMOND AT
0.4 KM SOUTH OF WESTERN AVENUE

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,084

RW $$
$36

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/6/2007

CTC Vote Date
4/26/2007

PID Appr

Project Rpt 12/21/2005

Cur Est
$0

$1,084

$1,084

R/W Est $36

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE: Gilberto Baca (559) 243-3521

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/21/2005 3/17/2006 3/29/2006

A AA12/21/2005 3/17/2006 3/29/2006

Reg R/W
M225

APL
List

Yes

201.131

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

9/22/2005

9/22/2005

Updated

2/8/07

11/8/05

178
05-0N660_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129- 1.0 / 10.0-
PPNO

1885

Project Name

NEAR WATSONVILLE ON HWY 129
INSTALL RUMBLE STRIPS AND PAV.

MARKETSWork Description
STRIPING/PAEMENT
MARKERS/RUMBLE STRIP
RUMBLE STRIPS AND PAVEMENT
MARKERS

Location Description
ON ROUTE 129 IN SANTA CRUZ AND SAN BENITO
COUNTIES FROM NEAR WATSONVILLE TO ROUTE
101 (SCR-KP 1.6/16.1, SBT-KP 0.0/4.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$897

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
3/27/2007

CTC Vote Date

PID Appr 10/13/2006

Project Rpt 10/13/2006

Cur Est
$0

$897
$897

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2006 12/1/2006 2/12/2007 2/1/2007 8/1/2007

TTTTAA1/4/2007 1/23/2007 4/1/2007 5/1/2007 7/1/2007 4/1/2008

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/1/2006

5/1/2006

Updated

10/13/06

Friday, May 25, 2007 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

179
05-0L430_

Sara von_SchwindPM

Steven WyattDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 1- R26.7 /-

PPNO

1936

Project Name

SANTA LUCIA OGAC

Work Description
SUPER ELEVATION CORRECTION
AND OGAC

Location Description
ON SB RTE 1 IN SANTA BARBARA CO FROM 0.87
MI S OF SANTA LUCIA CANYON RD TO SANTA
LUCIA CANYON RD (KP 42.97/44.34)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$611

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/8/2007

Project Rpt 2/8/2007

Cur Est
$0

$593

$593

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
% complete updated on 2/28/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/1/2007 7/25/2007 10/26/2007 10/26/2007 12/21/2007 2/1/2008 4/11/2008 9/22/2008

A TTTTTT2/8/2007 10/26/2007 10/26/2007 12/21/2007 3/3/2008 5/7/2008 8/6/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $611

Total Con Est $611

CE

EX

8/9/2006

8/9/2006

Updated

1/8/07

180
05-44780_

Scott EadesPM

James PeranoDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP SB LOCAL TRAN AUTH 12/16/04
RR SC,RE,   CLAUSES

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 10.8 / 12.8-
PPNO

0478

Project Name

MILPAS TO HOT SPRINGS OP IMPS

Work Description
RECONSTRUCT TWO
INTERCHANGES ADD LANES AND
RAMP MILPAS TO HOT SPRINGS

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 0.4 KM WEST OF THE OLIVE MILL ROAD
OVERCROSSING TO THE MILPAS STREET
UNDERCROSSING (KP17.39/20.59)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$47,531 $7,794

RIP IIP LOCAL

$8,051 $213

CAPT

SUPT

OTHER

Const $$
$49,885

RW $$
$5,440

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 12

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/1996

Project Rpt 11/9/2006

Cur Est
$25,355

$28,031
$53,386

R/W Est $10,891

Phase Completion
PA&ED RW PS&E CON100 % 70 95% 0% %

Project Comments
Project Engineer: David Beard.     Lead Environmental Planner: Michael Sandecki.    Project in OE.  RW acquisition, RAP, and ulility plan development
ongoing.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/11/2004 5/1/2003 5/13/2005 10/23/2006 4/20/2007 8/16/2007 8/30/2007 10/11/2007 1/31/2008 2/3/2012

A TTTTTTAAA

3/11/2003

A3/11/2004 5/1/2003 5/13/2005 10/23/2006 5/29/2007 9/24/2007 10/1/2007 12/17/2007 4/15/2008 11/1/20113/11/2003

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $26,116

District Est $28,872

Total Con Est $54,988

ER

FI

3/5/2004

3/5/2004

Updated
1/12/07

1/12/07

7/13/05

Friday, May 25, 2007 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

181
05-0C881_

Sara von_SchwindPM

Roberto BandaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 16.5 / 65.2-

PPNO

0880A

Project Name

SB CMS AND CCTV

Work Description
INSTALLATION OF TRAFFIC
OPERATION SYSTEMS

Location Description
ON ROUTE 101 IN SANTA BARBARA COUNTY AT
PM 16.5 AND PM 65.2 (KP 26.4 & 104.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$816

RIP IIP LOCAL

$524

CAPT

SUPT

OTHER

Const $$
$816

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt 11/30/2006

Cur Est
$0

$702

$702

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % 5% % %

Project Comments
  This project was split from the 05-0C880K Project.  2002 STIP.  Began preliminary studies in July of 2003.  Work suspended, not in 03/04 STIP.  Project
moving forward as of January 2006.  PDT on 12/5/06.Next PDT in March of 2007. CE completed on 6/10/06.% complete updated on 2/28/07.  10 month
schedule for RW so start RW by 12/1/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/15/2006 12/18/2006 10/1/2007 11/1/2007 12/1/2007 2/1/2008 4/1/2008 5/1/2008

A TTTTTTA

10/30/2006

A11/30/2006 12/1/2006 10/1/2007 11/1/2007 12/1/2007 3/3/2008 5/14/2008 11/26/200810/30/2006

Reg R/W
M225

APL
List

Yes

075.600

3/1/2007

*Esc Est

Structure Est $0

District Est $723

Total Con Est $723

CE

EX

6/10/2006

6/10/2006

Updated

11/30/06

11/30/06

182
05-0M140_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  GOLETA 11/18/05
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 26.9-
PPNO

1840

Project Name

ELLWOOD OVERHEAD

Work Description
REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER
OC; MODIFICATION &
RELOCATION OF SB OFF-RAMP

Location Description
IN THE CITY OF GOLETA AT THE HOLLISTER AVE
OC (KP 43.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASTIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$1,477 $2,820

RIP IIP LOCAL

$224 $680

CAPT

SUPT

OTHER

Const $$
$4,020

RW $$
$277

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 3/31/2006

Cur Est
$2,554

$3,522
$6,076

R/W Est $111

Phase Completion
PA&ED RW PS&E CON100 % 10 20% 0% %

Project Comments
Caltrans is implementing agency for replacement of City's overhead.�Project Engineer:  Steve Andris,  Environmental Planner:  Paula Huddleston�01-10-06
- Draft PR approved 12/19/05, Public hearing held on 1/5/06.�11-21-05 - Coop Agreement executed between City of Goleta and Department.� 01-31-05 -
STIP Amendment approved at Jan 05 CTC meeting to provide savings from 05-4611U to this project.  Coop agreement being prepared in conjunction with
05-37150.  Work included in PSR for 05-37150 approved 12/30/1992.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/2006 3/24/2006 6/22/2006 10/23/2007 1/15/2008 1/19/2009 2/25/2009 4/24/2009 7/22/2009 1/18/2012

A TTTTTTTAA

1/31/2006

A3/31/2006 3/24/2006 6/22/2006 10/23/2007 1/15/2008 1/19/2009 2/25/2009 4/24/2009 7/22/2009 1/18/20121/31/2006

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $2,710

District Est $3,736

Total Con Est $6,446

ND

EX

3/31/2006

3/31/2006

Updated
3/14/07

3/14/07

4/18/05

Friday, May 25, 2007 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

183
05-0N840_

Sara von_SchwindPM

Steven WyattDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 50.8 / 54.0-

PPNO

8400

Project Name

NOJOQUI GRADE MEDIAN BARRIER

Work Description
MEDIAN BARRIER

Location Description
ON ROUTE 101 IN SANTA BARBARA CO, FROM 1.9
MILES N OF JCT RTE 1/101 SEP TO 2.5 MILES S
OF SANTA ROSA OVERCROSSING

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,116

RW $$
$7

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2006

Project Rpt 9/8/2006

Cur Est
$0

$4,893

$4,893

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CE completed on 6/21/06.  PDT on 10/24/06, PSR/PR Review Meeting 6/29/06.% Complete Updated on 2/28/07.  Is amended into the SHOPP. Potholing for
the Verizon Line @ Northend will not be required.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/8/2006 11/7/2006 7/6/2007 7/6/2007 10/12/2007 11/23/2007 2/14/2008 6/15/2009

A TTTTTTA9/8/2006 4/19/2006 9/7/2007 8/24/2007 11/16/2007 1/21/2008 4/2/2008 1/15/2009

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $5,040

Total Con Est $5,040

CE

EX

6/21/2006

6/21/2006

PID CFD

Updated

9/8/06

1/10/06

184
05-43060_

Steve DiGraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R4.9 / 17.4-
PPNO

0532B

Project Name

SANTA CRUZ GUIDE SIGNS

Work Description
REPLACE EXISTING SIGNS

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,201

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/24/2006

CTC Vote Date
9/29/2005

PID Appr 9/3/1999

Project Rpt 6/28/2002

Cur Est
$0

$2,137
$2,137

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 95% 0% %

Project Comments
The project will not be voted due to 2006 SHOPP rebalancing. It is now programmed in the 2007/2008 year.  2/28/07- PS&E to DOE on 3/1/07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 2/1/2003 4/17/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 7/1/2009

A TTTTTTA

1/1/2003

A6/28/2002 2/1/2003 6/15/2007 9/1/2007 9/1/2007 10/1/2007 1/5/2008 8/1/20091/1/2003

Reg R/W
M225

APL
List

Yes

201.170

*Esc Est

Structure Est $0

District Est $2,201

Total Con Est $2,201

CE

EX

6/3/2002

6/3/2002

Updated

4/24/06

Friday, May 25, 2007 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

185
05-0P840_

Doug HeumannPM

Steven WyattDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 5.5 / 6.1-

PPNO

1940

Project Name

MAR MONTE SAFETY

Work Description
OPEN GRADE ASPHALT
CONCRETE OVERLAY

Location Description
IN SANTA CRUZ COUNTY NEAR CAPITOLA FROM
1.4 MILES N OF BUENA VISTA DR UC TO TO 0.6
MILES S OF MAR MONTE OC

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$306

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/13/2007

CTC Vote Date

PID Appr 2/6/2007

Project Rpt 2/6/2007

Cur Est
$0

$272

$272

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
djh-requested "0" & "1" phases (10/04/06)

Doc Review ends 1/12/2007 for PSR/PR

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/30/2007 10/27/2006 4/10/2007 2/8/2007 7/2/2007 7/31/2007 11/22/2007 1/1/2008

A TTTAAAA3/30/2007 10/27/2006 4/10/2007 2/8/2007 5/15/2007 6/12/2007 9/4/2007 6/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

12/21/2006

12/21/2006

Updated

4/13/07

186
05-12911_

Luis DuazoPM

Dennis ReevesDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Christine Cox (559) 243-8151

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 15.8 / 17.6-
PPNO

0542H

Project Name

1/17 MERGE LANES LANDSCAPE

Work Description
HIGHWAY PLANTING

Location Description
ON RTE 1 BETWEEN LA FONDA AVE OC & 0.4 KM
W OF EMELINE ST AND ON RTE 17 BETWEEN RTE
1/17 INTERCHANGE & PASATIEMPO OC

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$1,500

RIP IIP LOCAL

$277

CAPT

SUPT

OTHER

Const $$
$1,500

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
8/23/2006

CTC Vote Date

PID Appr

Project Rpt 3/3/2003

Cur Est
$0

$1,500
$1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2008 6/1/2008 7/1/2008 8/1/2008 11/1/2008 11/1/2012

TTTTTT4/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 11/1/2013

Reg R/W
M225

APL
List

Yes

075.400

*Esc Est

Structure Est $0

District Est $1,639

Total Con Est $1,639

ND

FI

8/28/2002

8/28/2002

Updated

9/14/05

Friday, May 25, 2007 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

187
05-0K320_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17- 10.1 / 11.3-

PPNO

3200

Project Name

GLENWOOD CURVES
SAFETY/DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS

Location Description
IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE
- SOUTH OF TRINITY MISSION AREA TO
WOODWARDIA (KP 16.2/18.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,824

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/29/2006

Project Rpt 12/29/2006

Cur Est
$4,713

$7,737

$12,450

R/W Est $0

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
2/08/07  Held 60% Constructibility Review.  Project  on schedule.  PM to negotiate with HQ OE on timeline to provide more time for contractor to remove 21
trees by Feb 15 deadline.  2/1/07 One Phase finally opened. 12/29/06 PR/PSR Approved. 7/10/06 PE was recently promoted.  Waiting for replacement.
2/23/06 Draft PR/PSR circulating for review. 1/17/06 Held Public Info Meeting. 12/21/05 A Public Information Meeting is scheduled for 1-17-06. 9/2/05 FT
made decesion not to pursue rock bolts for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/29/2006 2/2/2006 3/1/2007 3/15/2007 7/16/2007 7/15/2007 11/1/2007 12/3/2007 1/7/2008 7/1/2009

A TTTTTTAAA

9/1/2006

12/29/2006 2/2/2006 12/21/2006 5/3/2007 7/16/2007 7/15/2007 11/1/2007 12/3/2007 1/7/2008 7/1/2009

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $4,854

District Est $7,969

Total Con Est $12,824

ND

EX

3/7/2006

3/7/2006

PID CFD

Updated
1/5/07

1/5/07

188
05-49680_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 129- 7.9 / 8.2-
PPNO

0496

Project Name

CHITTENDEN PASS REALINGMENT
PROJECT

Work Description
REALIGN HORIZONTAL CURVE

Location Description
AT KP 12.7/13.2 (PM 7.9/8.2), ON RTE 129 NEAR
WATSONVILLE, FROM 1.0 KM TO 1.5 KM EAST OF
ROGGE LANE

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,505

RW $$
$37

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/27/2006

Project Rpt 3/27/2006

Cur Est
$1,758

$1,112
$2,870

R/W Est $37

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
HQ Reservation�FEDERALIZED�COST MAY INCREASE TO SHOPP PROJECT  8/03�Program Code: 20.XX.201.010

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2006 2/28/2006 7/31/2006 2/1/2007 5/1/2007 7/16/2007 7/30/2007 8/20/2007 12/1/2007 7/1/2008

A TTTTTTAAA

3/1/2006

A2/1/2006 2/28/2006 7/31/2006 3/5/2007 7/15/2007 10/1/2007 10/15/2007 11/15/2007 2/15/2008 9/15/20083/1/2006

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $1,811

District Est $1,145

Total Con Est $2,956

CE

EX

1/23/2006

1/26/2006

Updated
2/22/06

2/22/06

3/9/05

Friday, May 25, 2007 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

189
05-0J960_

Amy DonatelloPM

Steven WyattDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 17.1-

PPNO

1873

Project Name

MURRAY ST SIGNAL MOD IN SLO

Work Description
TRAFFIC SIGNAL MODIFICATION

Location Description
ON ROUTE 1 IN SAN LUIS OBISPO COUNTY, IN
SAN LUIS OBISPO AT MURRAY STREET (KP 27.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$673

RW $$
$30

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/21/2006

Project Rpt 11/21/2006

Cur Est
$0

$673

$673

R/W Est $31

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/21/2006 12/1/2006 12/1/2007 11/1/2007 1/1/2008 2/1/2008 4/1/2008 12/1/2008

A TTTTTTA11/21/2006 11/21/2006 12/1/2007 11/1/2007 1/3/2008 2/1/2008 4/19/2008 12/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $693

Total Con Est $693

CE

EX

6/16/2006

6/16/2006

Updated

11/21/06

10/26/06

190
05-0L710_

Amy DonatelloPM

James EspinosaDM

(805) 529-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46- 32.8 / 33.2-
PPNO

0771

Project Name

EBERLY LEFT � TURN
CHANNELIZATION�

Work Description
LEFT TURN CHANNELIZATION

Location Description
ON RTE 46 IN SAN LUIS OBISPO COUNTY NEAR
PASO ROBLES FROM 0.7 KM EAST OF MILL ROAD
TO 2.5 KM WEST OF JARDINE ROAD

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,932

RW $$
$21

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2006

Project Rpt 10/10/2006

Cur Est
$0

$2,804
$2,804

R/W Est $20

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 PA&ED targeted for 8/1/06. CE obtained March 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/10/2006 1/1/2007 10/15/2007 11/1/2007 1/1/2008 2/1/2008 4/1/2008 11/1/2008

A TTTTTTT

11/1/2006

A10/10/2006 5/1/2007 7/1/2008 7/15/2008 8/15/2008 9/15/2008 11/15/2008 5/15/200911/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

10/1/2006

*Esc Est

Structure Est $0

District Est $2,975

Total Con Est $2,975

CE

EX

3/15/2006

3/15/2006

PID CFD

Updated

10/10/06

Friday, May 25, 2007 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

191
05-0C660_

Sara von_SchwindPM

Martin NishikawaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166- 9.5 / 10.1-

PPNO Project Name

166 OP IMPROVEMENTS

Work Description
CONSTRUCT PASSING LANE AND
ONE LEFT-TURN LANE ROUTE 166
OPERATIONAL IMPROVEMENTS

Location Description
IN SLO CO NEAR SANTA MARIA AT TWO
LOCATIONS (1) 0.9 KM E TO 1.8 KM E OF RTE
101/166 SEP AND (2) 0.4 KM W TO 0.3 KM E OF
SUEY CREEK RD

Program Information

Doc Yr

Project Phase

PS&E/RW

2006STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$2,503

RIP IIP LOCAL

$1,000

CAPT

SUPT

OTHER

Const $$
$2,441

RW $$
$62

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date
9/30/2003

CTC Vote Date

PID Appr 7/24/2000

Project Rpt 4/18/2007

Cur Est
$0

$2,184

$2,184

R/W Est $68

Phase Completion
PA&ED RW PS&E CON100 % 85 95% % %

Project Comments
Requested PS&E package be returned to Region OE to be shelved until the construction dollars are reprogrammed.  A PCD was completed to document the
schedule change.  SLOCOG is going forward with Location #1 and #3.   Locations #2, #4 and #5 will be considered at a later time.  A supplemental PR will
document this change and a PCD will document the change in Post Mile once the supplemental PR is completed.  Supplemental PR scheduled to be
completed in 2/07.  PDT 12/19, 2006.  95% in March, 2007. % complete updated on 2/28/07. New cost estimate is $2.3 million (11/06).  PG&E poles have

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2002 10/1/2002 7/23/2007 8/1/2007 10/1/2007 11/12/2007 2/1/2008 7/1/2009

A TTTTTTA

7/8/2002

A6/29/2002 10/1/2002 7/23/2007 8/1/2007 10/1/2007 12/10/2007 3/5/2008 5/13/20097/8/2002

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $0

District Est $2,250

Total Con Est $2,250

CE

EX

8/21/2002

8/21/2002

Updated

2/20/07

4/5/07

192
05-0A460_

Amy DonatelloPM

Ernie Penuna               DM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 227- R10.9 /-
PPNO

4600

Project Name

SOUTH & BROAD ST. REHAB.

Work Description
REHABILITATE ROADWAY &
WIDEN BRIDGE

Location Description
IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS
OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,666

RW $$
$178

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Cur Est
$625

$9,579
$10,204

R/W Est $181

Phase Completion
PA&ED RW PS&E CON100 % 5% % %

Project Comments
 New ADA requirements for accessible sidewalk length of project being added to project. Working with City/County for stage construction of intersections.
Restriping of South St. to allow  for 1 lane in each direction with a raised center divide and left turn pockets has been added to project.�           �  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 7/1/2005 6/13/2006 2/1/2007 5/15/2007 8/1/2007 9/1/2007 10/1/2007 1/15/2008 2/15/2009

A TTTTTTTAA

3/15/2006

A7/1/2004 7/1/2005 6/13/2006 7/1/2007 9/14/2007 10/1/2007 1/3/2008 2/18/2008 5/7/2008 4/1/20103/15/2006

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $644

District Est $9,866

Total Con Est $10,510

CE

EX

1/3/2007

1/3/2007

Updated
12/26/06

12/26/06

7/28/05

Friday, May 25, 2007 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

193
05-0K760_

Steve DiGraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- 74.7 / R91.6-

PPNO

0076

Project Name

MONTEREY TO CASTROVILLE
GUARDRAIL UPGRADE

Work Description
UPGRADE GUARDRAIL & CRASH
CUSHIONS

Location Description
IN MON CO ON RTES 1, 68 & 156 FROM CARMEL
TO CASTROVILLE (KP 1-120.2/R146.2;
68-L6.8/R6.9; & 156-R0.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$916

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/8/2004

Project Rpt 11/8/2004

Cur Est
$0

$1,010

$1,010

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Start work July 2006.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/8/2004 10/1/2006 6/1/2007 7/1/2007 7/1/2007 8/12/2007 10/1/2007 7/1/2008

A TTTTATA11/8/2004 10/1/2006 6/15/2007 3/20/2007 9/1/2007 10/12/2007 12/1/2007 9/1/2008

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $1,040

Total Con Est $1,040

CE

EX

8/10/2006

8/10/2006

Updated

1/11/07

8/3/04

194
05-0M760_

Steve DiGraziaPM

James EspinosaDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R6.8 / R24.1-
PPNO

6700

Project Name

BRADLEY/SAN ARDO GUARDRAIL
UPGRADE

Work Description
GUARDRAIL

Location Description
ON ROUTE 101 IN MONTEREY CO FROM SAN
ANTONIO RIVER BR (BR 41-141) TO 3.4 KM NORTH
OF SOUTHBOUND SAN ARDO OFFRAMP AT
VARIOUS LOCATIONS (KP R10.9/R38.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,202

RW $$
$13

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Cur Est
$0

$1,100
$1,100

R/W Est $13

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/07 Structures Designer Tillat Satter

6/30/05 PE: Subrahmanyam Nujella

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 10/1/2006 5/1/2007 7/16/2007 7/23/2007 8/12/2007 11/1/2007 7/1/2008

A TTTTTTA7/1/2005 10/1/2006 9/1/2007 1/2/2008 1/2/2008 2/12/2008 5/1/2008 2/1/2009

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $1,133

Total Con Est $1,133

CE

EX

5/9/2005

5/9/2005

Updated

3/4/05

5/26/05

Friday, May 25, 2007 99 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

195
05-0M770_

Steve DiGraziaPM

James EspinosaDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R28.6 / 87.3-

PPNO

0701

Project Name

SAN ARDO/SALINAS GUARDRAIL
UPGRADE

Work Description
GUARDRAIL (14 LOCATIONS)

Location Description
ON RTE 101 IN MONTEREY CO FROM 1.0 KM N OF
PARIS VALLEY RD OC (BR44-18 2) TO E MARKET
ST UC (BR 44-93) IN THE CITY OF SALINAS AT VAR
LOCATION (KP R46.07/140.49)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,584

RW $$
$24

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Cur Est
$0

$1,450

$1,450

R/W Est $24

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/07 Structures Designer Tillat Satter

6/30/05 PE:  Subrahmanyam Nujella

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 10/1/2006 5/1/2007 7/16/2007 7/23/2007 8/12/2007 11/1/2007 8/1/2008

A TTTTTTA7/1/2005 10/1/2006 9/1/2007 1/2/2008 1/2/2008 2/12/2008 5/1/2008 2/1/2009

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $1,494

Total Con Est $1,494

CE

EX

5/9/2005

5/9/2005

Updated

9/22/05

5/26/05

196
05-34950_

David SilberbergerPM

Scott ShaverDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3118 COP CITY OF  SALINAS 12/3/02
RR SPRR

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 85.0 / 85.8-
PPNO

0318

Project Name

AIRPORT BLVD INTERCHANGE EAST

Work Description
RECONSTRUCT INTERCHANGE

Location Description
ON STATE ROUTE 101 IN SALINAS FROM 1.5 KM
SOUTH TO 1.5 KM NORTH OF AIRPORT
BOULEVARD IN MONTEREY COUNTY (KP
136.1/139.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , Demo , IIP

Prog Code Prog FY
2009

$8,424 $0

RIP IIP LOCAL

$4,250 $98

CAPT

SUPT

$6,576

OTHER

$5,395

Const $$
$9,160

RW $$
$5,840

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 28

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/16/2000

Project Rpt 11/23/2005

Cur Est
$2,547

$13,891
$16,438

R/W Est $5,417

Phase Completion
PA&ED RW PS&E CON100 % 25% % %

Project Comments
Both an internal Functional Team and an external PDT meeting were held in March 2007.  The purpose of these meetings was to receive project updates from
the various units working on PS&E.  Also, the Program Change Request was submitted to HQ in March 2007.  The Supplemental Project Report should be
completed by May 2007.  This report will include a paragraph on a cooperative agreement for Demo funds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/23/2005 4/1/2007 4/1/2007 3/1/2009 6/25/2009 8/1/2009 10/1/2009 11/12/2009 2/1/2010 2/1/2012

A TTTTTTTTT

4/1/2007

T11/23/2005 4/1/2007 4/1/2007 3/1/2009 6/25/2009 8/1/2009 10/1/2009 11/12/2009 3/1/2010 2/1/20124/1/2007

Reg R/W
M225

Past Due Past Due Past Due

APL
List

Yes

075.600

*Esc Est

Structure Est $2,783

District Est $15,179

Total Con Est $17,962

ND

FI

5/16/2005

11/14/2005

Updated
2/9/07

2/9/07

5/18/06

Friday, May 25, 2007 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

197
05-0L030_

Doug HeumannPM

Steven WyattDM

(805) 549-3788PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 198- 4.3 / 4.6-

PPNO

1876

Project Name

SAN LUCAS REALIGNMENT

Work Description
CURVE IMPROVEMENT

Location Description
ON ROUTE 198 NEAR SAN LUCAS IN MONTEREY
COUNTY (KP 7.0/7.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$738

RW $$
$15

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/4/2007

Project Rpt 1/4/2007

Cur Est
$0

$726

$726

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CE signed 9/08/2006

PR/PSR signed 1/04/2007

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/24/2007 3/16/2007 4/3/2008 7/3/2008 7/3/2008 8/14/2008 2/2/2009 4/3/2009

A TTTTTTA

2/15/2007

A1/4/2007 2/21/2007 4/3/2008 7/3/2008 7/3/2008 8/14/2008 2/2/2009 4/3/200911/13/2006

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $770

Total Con Est $770

CE

EX

9/8/2006

9/8/2006

Updated

1/4/07

8/31/06

198
05-0L450_

Amy DonatelloPM

Steven MiltonDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 25.2 / 65.1-
PPNO

0145

Project Name

SB 101 NEW GUARDRAIL

Work Description
GUARDRAIL

Location Description
IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS FROM 0.4 MILES NORTH OF STORKE
RD TO 2.4 MILES NORTH OF ROUTE 154 (EAST)
(KP 40.6/104.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,460

RW $$
$52

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/13/2005

Project Rpt 9/13/2005

Cur Est
$0

$2,251
$2,251

R/W Est $52

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

A TTTTTT9/1/2005 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $2,319

Total Con Est $2,319

CE

EX

8/4/2005

8/4/2005

Updated

9/13/05

7/5/05

Friday, May 25, 2007 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

199
05-37150_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP CO OF SB CANCELLED 3/28/97
RR SPTCO

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 26.9 / 27.0-

PPNO

1854

Project Name

HOLLISTER (CATHEDRAL OAKS)

Work Description
BRIDGE SEISMIC RESTORATION

Location Description
ON ROUTE 101 IN SANTA BARBARA COUNTY IN
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM NORTH
OF HOLLISTER AVENUE OVERCROSSING (KP
42.6/43.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1992SHOPP Programmed
Program Status

Component Funding
Seismic

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,934

RW $$
$10

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/30/1992

Project Rpt 3/30/2006

Cur Est
$2,595

$737

$3,332

R/W Est $10

Phase Completion
PA&ED RW PS&E CON90 % 0% % %

Project Comments
Project Engineer:  Steve Andris         Environmental Planner:  Paula Huddleston�1/10/06 - ED is circulating for public review.  Public Hearing held 1/5/06.
Waiting to hear if SHOPP funding is approved for this project as seismic funding will be used for interim seismic retrofit.�11/10/04 - Project is now in-house.
Project is split with State's work under this EA.  City's work is under EA 0M140.  CT to design and construct full project (both EAs) as one project.  Cooperative
Agreement is being prepared.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/2006 3/24/2006 6/19/2006 10/23/2007 1/15/2008 11/19/2008 2/25/2009 4/24/2009 7/22/2009 1/18/2012

A TTTTTTTAA

1/31/2006

A3/31/2006 3/24/2006 6/19/2006 10/23/2007 1/15/2008 11/19/2008 2/25/2009 4/24/2009 7/22/2009 1/18/20121/31/2006

Reg R/W
M225

APL
List

Yes

201.113

*Esc Est

Structure Est $2,753

District Est $782

Total Con Est $3,535

ND

EX

3/22/2006

3/31/2006

Updated
3/14/07

3/14/07

4/18/05

200
05-0H200_

Amy DonatelloPM

Steven WyattDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R52.3 /-
PPNO

0082

Project Name

BUELLTON CAP-M

Work Description
ROADWAY REHAB - CAPM

Location Description
IN SANTA BARBARA CO IN & NEAR BUELLTON
FROM 2.4 MILES S OF NOJOQUI CREEK BR TO 2.0
MILES N OF ZACA CREEK BR

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,827

RW $$
$6

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/2/2007

CTC Vote Date

PID Appr 9/15/2005

Project Rpt 9/15/2005

Cur Est
$0

$15,196
$15,196

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
  Aaron Hinkle to check on deflection study

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/17/2003 10/1/2006 5/1/2007 7/1/2007 8/15/2007 9/15/2008 1/1/2009 9/15/2009

A TTTTAAA3/17/2003 4/23/2003 5/1/2007 11/15/2006 8/15/2007 9/15/2008 1/1/2009 9/15/2009

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $15,652

Total Con Est $15,652

CE

EX

3/17/2003

3/17/2003

Updated

2/2/07

11/7/06

Friday, May 25, 2007 102 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

201
05-39610_

Amy DonatelloPM

Martin NishikawaDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 192- 15.5-

PPNO

0335

Project Name

ARROYO PARIDA BRIDGE
REPLACEMENT

Work Description
REPLACE BRIDGE (SCOUR)

Location Description
NEAR CARPINTERIA AT ARROYO PARIDA CREEK
BR# 51-113 (KP 25.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,604

RW $$
$144

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Cur Est
$1,528

$2,829

$4,357

R/W Est $671

Phase Completion
PA&ED RW PS&E CON100 % 51% % %

Project Comments
Decision was made by upper management to construct 8 foot shoulders on roadway and bridge. Existing schedule is thraetened.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/30/2003 8/15/2001 1/1/2007 5/1/2007 8/1/2007 9/1/2007 10/1/2007 12/1/2007 3/1/2008 11/1/2009

A TTTTTTTTA

11/1/2006

A4/30/2003 8/15/2001 8/1/2007 4/1/2008 7/15/2008 9/1/2008 10/1/2008 12/1/2008 3/1/2009 11/1/201011/1/2006

Reg R/W
M225

APL
List

Yes

201.111

*Esc Est

Structure Est $1,621

District Est $3,001

Total Con Est $4,622

ND

EX

4/30/2003

12/27/2000

Updated
3/7/06

3/7/06

1/26/07

202
05-0J970_

Ken DostalekPM

Steven MiltonDM

(805) 549-3133PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 11.3 / 16.2-
PPNO

1878

Project Name

OCEANO AND PISMO BEACH CURB
RAMPS

Work Description
ADA CURB RAMPS

Location Description
ON ROUTE 1 IN SAN LUIS OBISPO CO AT OCEANO
AND IN PISMO BEACH FROM VIA DEL NORTE IN
OCEANO (PM 11.34) TO 0.1 MI N OF FRANKLIN ST
IN PISMO BEACH (PM 16.27)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$620

RW $$
$85

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 1/29/2007

Cur Est
$0

$584
$584

R/W Est $138

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
KAD 10/13/06 - Circulating PR for comments.  Developing workplan and schedule.  KAD 1/24/07 - Circulating PR for signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/29/2007 1/29/2007 3/1/2009 1/2/2009 5/1/2009 6/15/2009 8/1/2009 2/1/2010

A TTTTTTA

7/1/2005

A1/29/2007 1/29/2007 3/1/2009 1/2/2009 5/1/2009 6/15/2009 8/1/2009 2/1/20107/1/2005

Reg R/W
M225

APL
List

Yes

201.361

*Esc Est

Structure Est $0

District Est $620

Total Con Est $620

CE

EX

3/19/2004

3/19/2004

Updated

11/7/06

8/3/05

Friday, May 25, 2007 103 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

203
05-0F710_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- 49.5-

PPNO

7100

Project Name

SHANDON ROADSIDE REST

Work Description
REHABILITATE ROADSIDE REST
AREA FOR ADA COMPLIANCE
"SHANDON ROADSIDE REST"

Location Description
IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,775

RW $$
$6

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/17/2003

Project Rpt 8/31/2005

Cur Est
$3,500

$1,680

$5,180

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
New wastewater treatment requirements have been added to this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/31/2005 5/10/2006 9/8/2005 3/1/2007 7/1/2007 7/9/2007 10/1/2007 11/12/2007 7/1/2008 8/1/2009

A TTTTTTTAA8/31/2005 5/10/2006 9/8/2005 8/31/2007 12/14/2007 12/14/2007 7/15/2008 10/8/2008 1/6/2009 7/15/2010

Reg R/W
M225

APL
List

Yes

201.250

*Esc Est

Structure Est $3,713

District Est $1,782

Total Con Est $5,495

CE

EX

3/30/2005

3/30/2005

Updated
8/9/05

8/9/05

204
05-0K570_

Amy DonatelloPM

James EspinosaDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 0.7 / 31.7-
PPNO

5700

Project Name

SLO 101 GUARDRAIL UPGRADES

Work Description
GUARDRAIL & CRASH CUSHIONS

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT
VARIOUS LOCATIONS FROM KP 1.1 (PM 0.7)TO KP
51 (PM 31.7) (KP 1.1/51)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,317

RW $$
$34

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 16

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/9/2005

Project Rpt 2/9/2005

Cur Est
$0

$3,036
$3,036

R/W Est $34

Phase Completion
PA&ED RW PS&E CON100 % 100 % % %

Project Comments
Project programed in 2006 SHOPP - Safety 015

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/9/2005 10/1/2006 5/15/2007 7/15/2007 8/15/2007 9/15/2008 1/1/2009 8/1/2009

A TTTTTT

8/1/2006

2/9/2005 5/1/2008 7/1/2008 7/15/2008 8/15/2008 11/15/2008 8/1/2009

Reg R/W
M225

APL
List

Yes

201.015

7/15/2007

*Esc Est

Structure Est $0

District Est $3,221

Total Con Est $3,221

CE

EX

7/9/2004

7/9/2004

Updated

2/9/05

3/17/04

Friday, May 25, 2007 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

205
05-0H190_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R24.0 / 32.3-

PPNO

1900

Project Name

SLO 101 REHAB

Work Description
HIGHWAY REHABILITATION

Location Description
ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA
FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$22,887

RW $$
$14

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/14/2004

Project Rpt 1/14/2004

Cur Est
$0

$20,900

$20,900

R/W Est $193

Phase Completion
PA&ED RW PS&E CON100 % 2 40% % %

Project Comments
95% constructibility review planned for April 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2003 8/15/2006 5/1/2007 8/1/2007 10/1/2007 8/15/2008 11/1/2008 2/1/2010

A TTTTTTA10/1/2003 8/15/2006 10/1/2007 10/1/2007 2/1/2008 8/15/2008 11/15/2008 2/1/2010

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $0

District Est $21,527

Total Con Est $21,527

CE

EX

10/7/2003

10/7/2003

Updated

3/7/06

6/9/06

206
05-0K950_

Steve DiGraziaPM

James EspinosaDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 64.9 / R69.3-
PPNO Project Name

SAN MIGUEL/SALINAS GUARDRAIL
UPGRADE

Work Description
UPGRADE GUARDRAIL & CRASH
CUSHIONS

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM SAN MIGUEL TO
BRADLEY AT VARIOUS LOCATIONS (KP
SLO-104/111, MON-R3/R12)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,737

RW $$
$13

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Cur Est
$0

$1,590
$1,590

R/W Est $13

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/07 Structures Designer-Tillat Satter

6/30/05 PE: Subrahmanyam Nujella�2/1/05 Traffic Safety program decided to change the scope of work as follows:  Split current project into three projects to
improve the chances for funding.  Three PSSRs will be produced.  Schedule has been changed to reflect this change.  �9/9/04 CE Signed �6/24/04 Workplan

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 11/16/2006 5/1/2007 7/16/2007 7/23/2007 8/12/2007 11/1/2007 8/1/2008

A TTTTTTT7/1/2005 11/16/2006 9/1/2007 1/2/2008 1/2/2008 2/12/2008 5/1/2008 2/1/2009

Reg R/W
M225

Past Due

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $1,638

Total Con Est $1,638

CE

EX

5/9/2005

5/9/2005

Updated

9/22/05

5/26/05

Friday, May 25, 2007 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

207
05-0E960_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 21.3 / 21.6-

PPNO

5960

Project Name

PITKINS CURVE SLIDE

Work Description
CONSTRUCT NEW BRIDGE & ROCK
SHED

Location Description
ON ROUTE 1 IN MONTEREY COUNTY NEAR LUCIA
ABOUT 0.9 KM NORTH OF THE LIMEKILN CREEK
BRIDGE (KP 34.2/34.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$34,461

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/15/2002

Project Rpt 11/20/2006

Cur Est
$27,890

$2,629

$30,519

R/W Est $4

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/20/2006 9/6/2005 11/1/2007 4/1/2008 7/4/2008 7/1/2008 10/4/2008 11/1/2008 2/6/2009 2/1/2012

A TTTTTTTTA11/20/2006 9/6/2005 11/1/2007 4/1/2008 7/4/2008 7/1/2008 10/4/2008 11/1/2008 3/1/2009 3/1/2013

Reg R/W
M225

APL
List

Yes

201.131

*Esc Est

Structure Est $29,589

District Est $2,789

Total Con Est $32,378

ER

EX

10/16/2006

10/18/2006

Updated
11/20/06

11/20/06

8/31/06

208
05-0161E_

David SilberbergerPM

David FrankeDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R91.2 /-
PPNO

0058G

Project Name

PRUNEDALE IMPROVEMENT PROJECT

Work Description
CONSTRUCT INTERCHANGES AND
OPERATIONAL IMPROVEMENTS

Location Description
ON RTE 101 N OF THE CITY OF SALINAS FROM 0.3
KM N OF BORONDA ROAD TO 1.1 KM S OF SAN
JUAN ROAD (KP R146.8/161.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP , Demo , STIP IIP
Aug

Prog Code Prog FY
2010

$84,669 $122,182

RIP IIP LOCAL

$0 $34,112

CAPT

SUPT

$5,747

OTHER

$0

Const $$
$142,598

RW $$
$70,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 109

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/6/2001

Project Rpt 3/22/2006

Cur Est
$16,590

$134,226
$150,816

R/W Est $64,147

Phase Completion
PA&ED RW PS&E CON100 % 10 45% % %

Project Comments
Both an internal Functional Team meeting and an external PDT meeting were held in March 2007.  The purpose of these meetings was to receive updates on
the work being done for PS&E.  This would include progress on right of way purchasing and design.  Work is progressing on multiple fronts including structures,
geotech, hydraulics and storm water.   The critical path for the project is currently R/W acquisition and will probably remain so until RTL is reached.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/22/2006 4/12/2006 10/1/2006 6/1/2008 9/1/2008 9/1/2008 1/1/2009 2/20/2009 5/1/2009 5/1/2012

A TTTTTTTAA

10/1/2006

A3/22/2006 4/12/2006 10/1/2006 6/1/2008 9/1/2008 9/1/2008 1/1/2009 2/20/2009 5/1/2009 5/1/201210/1/2006

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $17,600

District Est $142,400

Total Con Est $160,001

ER

FI

3/13/2006

3/13/2006

Updated
11/1/06

11/1/06

5/11/05

Friday, May 25, 2007 106 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

209
05-46250_

Amy DonatelloPM

Dennis ReevesDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 0.3 / 7.5-

PPNO

4625

Project Name

CARPINTERIA PLANTING

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN SANTA BARBARA CO, IN AND NEAR
CARPINTERIA FROM 0.5 KM S OF RINCON RD OC
TO 0.5 KM N OF PADARO LN OC AT VARIOUS
INTERCHANGE LOCATIONS (KP 0.5/12.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,286

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 13

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

Project Rpt 12/29/2005

Cur Est
$0

$2,920

$2,920

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/29/2005 10/1/2005 2/1/2007 6/15/2007 7/13/2007 9/1/2007 8/15/2008 1/1/2008 4/1/2013

A TTTTTTTA12/29/2005 10/1/2005 8/15/2007 1/15/2008 2/15/2008 3/15/2008 8/15/2009 1/2/2010 4/1/2014

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est $0

District Est $3,008

Total Con Est $3,008

CE

EX

12/5/2005

12/5/2005

Updated

12/21/05

210
05-0K960_

Sara von_SchwindPM

Ernie Penuna               DM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 12.8 / 24.9-
PPNO

9600

Project Name

SB/GOLETA MBGR UPGRADES

Work Description
INSTALL GUARDRAIL & CRASH
CUSHIONS

Location Description
IN SANTA BARBARA CO FROM MILPAS STR IN
CITY OF SANTA BARBARA TO GLEN ANNIE RD IN
THE CITY OF GOLETA (KP 20.6/40.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,138

RW $$
$36

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/6/2005

Project Rpt 9/6/2005

Cur Est
$0

$1,900
$1,900

R/W Est $36

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
PE - Rasha Soliman.  PDT 5/2/06, 8/2/06.  Construction programmed for 9/10.  Reviewing potholing and the schedule. % Complete updated on 2/28/2007.
PJD is being contracted out. As of 1/11/07 contact Ernie Penuna in PJD. Two remaining issues are the weed barrier which is not required around the guardrail
and the WB Transition rails which are required at the bridges.  Next PDT sometime at the end of March/Beginning of April.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/26/2004 10/1/2006 8/1/2007 7/15/2007 10/1/2007 11/14/2007 2/1/2008 8/1/2008

A TTTTTTA

8/2/2006

A10/26/2004 10/1/2006 8/1/2007 7/15/2007 10/1/2007 12/10/2007 3/5/2008 9/5/20088/2/2006

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $1,957

Total Con Est $1,957

CE

EX

3/9/2004

3/9/2004

Updated

8/8/05

7/21/05

Friday, May 25, 2007 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

211
05-0L460_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 24.9 / R50.9-

PPNO

0146

Project Name

SB 101 GUARDRAIL UPGRADE I

Work Description
GUARDRAIL & CRASH CUSHIONS

Location Description
IN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM NORTH
OF THE ROUTE 1/101 SEPARATION AT VARIOUS
LOCATIONS (KP 40.2/81.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,219

RW $$
$30

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/26/2005

Project Rpt 9/26/2005

Cur Est
$0

$1,972

$1,972

R/W Est $30

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3/9/05. Some locations will be
considered under a seperate project due to enviornmental concerns.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

A TTTTTT6/1/2005 7/16/2007 9/1/2007 10/1/2007 11/1/2007 1/2/2008 10/1/2008

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $2,031

Total Con Est $2,031

CE

EX

5/20/2005

5/20/2005

Updated

9/26/05

3/3/05

212
05-0L500_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 51.0 / 82.4-
PPNO

0151

Project Name

SB 101 GUARDRAIL UPGRADE II

Work Description
UPGRADE GUARDRAIL & CRASH
CRUSHIONS

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 3.5 KM NORTH OF THE ROUTE 1/101
SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,645

RW $$
$17

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Cur Est
$0

$2,350
$2,350

R/W Est $17

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3-9-05. Lighting Clark Ave. added
per maintenance request.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

A TTTTTT6/1/2005 7/16/2007 9/1/2007 10/1/2007 11/1/2007 1/2/2008 10/1/2008

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $2,421

Total Con Est $2,421

CE

EX

6/13/2005

6/13/2005

Updated

8/25/05

2/16/05

Friday, May 25, 2007 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

213
05-0L760_

Luis DuazoPM

Ernie Penuna               DM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17- 6.1 / 12.5-

PPNO

0706

Project Name

SCR 17 GUARDRAIL UPGRADES

Work Description
UPGRADE GUARDRAIL, CRASH
CUSHIONS AND END
TREATMENTS

Location Description
ON ROUTE 17 IN SANTA CRUZ COUNTY NEAR
SCOTTS VALLEY, FROM 0.1 KM N OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,502

RW $$
$6

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Cur Est
$0

$3,684

$3,684

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2005 7/1/2006 3/1/2007 9/1/2007 11/1/2007 11/1/2007 2/1/2008 3/14/2008 7/1/2008 11/1/2008

A TTTTTTTTT

1/1/2007

T11/4/2005 7/1/2006 9/1/2007 5/1/2008 7/1/2008 7/15/2008 8/15/2008 10/1/2008 1/15/2009 3/15/20107/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.015

*Esc Est

Structure Est $0

District Est $3,908

Total Con Est $3,908

CE

EX

10/17/2005

10/17/2005

Updated

9/3/05

8/15/05

214
05-33072_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3861 COP SLOCOG 3/12/07
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- 36.6 / 41.2-
PPNO

0226C

Project Name

ROUTE 46 CORRIDOR IMP (WHITLEY
1)

Work Description
CONVERT TO 4-LANE
EXPRESSWAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES ON RTE. 46 FROM GENESEO ROAD TO
WEST OF ALMOND DRIVE (58.9/66.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP , CMIA , STIP IIP
Aug, , STIP RIP Aug

Prog Code Prog FY
2010

$17,700 $35,000

RIP IIP LOCAL

$700 $1,600

CAPT

SUPT

$4,500

OTHER

$2,400

Const $$
$53,900

RW $$
$3,300

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 32

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 5/19/2006

Cur Est
$20,200

$59,800
$80,000

R/W Est $10,412

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
THIS PROJECT IS A CMIA FUNDED PROJECT and is now fully funded through construction.  This is the second of three corridor projects that were split from
05-3307U0 for PS&E and construction.  Maps to R/W were delivered 3/21/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 5/18/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/2013

A TTTTTTTTA

3/21/2007

A5/19/2006 5/14/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/20133/21/2007

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $22,073

District Est $65,345

Total Con Est $87,418

ER

FI

5/19/2006

5/19/2006

Updated
11/21/06

11/21/06

11/21/06

Friday, May 25, 2007 109 *Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

215
05-0P680_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- 47.0 / 47.0-

PPNO

1954

Project Name

POINT SUR SLIDE REPAIR

Work Description
REPAIR LANDSLIDES AT THREE
LOCATIONS

Location Description
IN MONTEREY COUNTY FROM THE BIG SUR RIVER
BRIDGE TO POINT SUR

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$600

$600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

T2/12/2008

Reg R/W
M225

APL
List

Yes

201.131

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

10/30/06

216
05-0H230_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  MONTEREY 9/21/03
COP COUNTY OFMONTEREY

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68- 6.0 / 6.7-
PPNO Project Name

RAGSDALE

Work Description
OPERATIONAL IMPROVEMENTS

Location Description
IN MONTEREY COUNTY IN MONTEREY FROM 0.4
KM W OF SR 218 TO 0.3 KM E OF RAGSDALE DR
(KP 10.6/11.7)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Oversight , A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/16/2004

CTC Vote Date
6/17/2004

PID Appr

Project Rpt 10/25/2004

Cur Est
$0

$3,100
$3,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Oversight Only  **Implementing Agency is the City of Monterey**   (Minor A is SHOPP ABOVE)�PROJECT IS MULTI PROGRAM FUNDED-$750 FROM MINOR
A FUNDS.   This project has completed all major construction work and is currently in Plant Establishment .  CCA 12/17/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2004 10/1/2004 10/1/2004 11/29/2004 5/30/2005 5/30/2005 5/30/2005 8/31/2005 12/17/2006

A AAAAAAA

1/29/2005

A10/1/2004 10/1/2004 10/1/2004 5/30/2005 5/30/2005 5/30/2005 8/31/2005 2/16/20071/29/2005

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

FI

Updated

12/30/03

Friday, May 25, 2007 110 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

217
05-49151_

Doug HeumannPM

Dennis ReevesDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68- 19.8 / 21.6-

PPNO

4915Y

Project Name

SALINAS 68 LANDSCAPE

Work Description
REPLACEMENT PLANTING

Location Description
IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2005

CTC Vote Date

PID Appr 10/26/1999

Project Rpt 10/26/1999

Cur Est
$0

$353

$353

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
DJH-replacement planting underway--CCA on target

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/15/2005 9/8/2004 3/3/2005 5/2/2005 6/14/2005 1/1/2009

TAAAAA1/15/2005 9/8/2004 3/3/2005 5/2/2005 6/14/2005 1/1/2009

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/7/2004

4/7/2004

Updated

1/5/05

218
05-0M850_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198- 16.4 / 21.3-
PPNO

1917

Project Name

PEACH VALLEY ROAD REPAIR
FAILED SLOPES IN MONTEREY  CO.

ON  RTE 198Work Description
REPAIR FAILED SLOPES AT TWO
LOCATIONS

Location Description
IN MON CO ON RTE 198 NR RTE 25/198 JUNCTION
@ 2.4 MI E OF PEACH VALLEY RD (KP 26.39/34.27)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date
3/18/2005

CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$200
$200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - 2004/05 Storm Damage Project - Director's Order - Force Account - Actual CCA 09/05/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

2/17/05

Friday, May 25, 2007 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

219
05-47481_

Sara von_SchwindPM

Dennis ReevesDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R0.0 / R2.1-

PPNO

4748Y

Project Name

 PLANTING FOR CARPINTERIA
MEDIAN BARRIER

Work Description
PLANTING AND IRRIGATION

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.5 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/2/2005

CTC Vote Date
6/8/2006

PID Appr 11/29/2004

Project Rpt 7/30/2003

Cur Est
$0

$778

$778

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10 10% % %

Project Comments
It was proposed to be voted by the CTC in the April 2006  CTC meeting but it was pulled from the Agenda and voted on  during the June (6/706 to 6/8/06)
CTC meeting.  Funds were voted during this meeting for the project.  Bid Open 8/1/06.�% Complete updated on 2/28/07.  This project may be dropped if the
CMIA project 05-0P980 is picked up.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/24/2005 12/6/2005 12/1/2005 2/28/2006 7/15/2006 9/1/2006 2/1/2010

TTAAAAA8/24/2005 12/6/2005 11/30/2006 1/23/2007 7/15/2006 6/7/2007 2/1/2010

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/30/2003

7/30/2003

Updated

12/2/05

220
05-31430_

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R6.4 / R7.1-
PPNO

0077

Project Name

SERENA PARK SOUNDWALL

Work Description
CONSTRUCT AND RETROFIT
SOUND WALL

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
FROM 0.2 KM NORTH OF GARRAPATA CREEK TO
PADARO LANE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 31

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/29/2005

CTC Vote Date

PID Appr 9/18/1991

Project Rpt 1/23/2004

Cur Est
$1,233

$594
$1,827

R/W Est $85

Phase Completion
PA&ED RW PS&E CON100 % 90 99% % %

Project Comments
PE - Edujie Imoisilli  Project funded by Retrofit Soundwall Program.  Soundwall revised to account for potential scour.  Parallel soundwalls proposed due to
100-year flood potential.  Development Plan obtained 6/1/05.    In Construction.  During construction additional funds, $250,000, were approved in March of
2006 for Differing Site Conditions % Complete Updated on  1/12/07. Dec. Construction Report stated M600 on Schedule per CM.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 2/25/2005 6/30/2005 8/8/2005 11/18/2005 11/1/2007

A TAAAAAAAA11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 2/25/2005 6/30/2005 8/8/2005 11/18/2005 11/1/2007

Reg R/W
M225

APL
List

Yes

206.812

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

9/20/2004

8/29/1991

Updated
7/8/05

7/8/05

11/6/03

Friday, May 25, 2007 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

221
05-0P150_

Paul MartinezPM

UnassignedDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 26.9 / 26.9-

PPNO

1915

Project Name

HOLLISTER OC INTERIM SEISMIC
RETROFIT

Work Description
SEISMIC RETROFIT

Location Description
IN SANTA BARBARA COUNTY IN GOLETA
HOLLISTER AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2006RESERVE Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/10/2006

CTC Vote Date
4/17/2006

PID Appr 3/30/2006

Project Rpt 3/30/2006

Cur Est
$411

$391

$802

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1-11-06 - Interim seismic retrofit is needed to continue operation of OC while long-term project is developed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/2006 1/30/2006 2/27/2006 3/28/2006 4/14/2006 4/10/2006 6/13/2006 9/18/2006 10/24/2006 2/22/2007

A TAAAAAAAA3/31/2006 1/30/2006 2/27/2006 3/28/2006 4/14/2006 4/10/2006 6/13/2006 9/18/2006 11/17/2006 3/31/2007

Reg R/W
M225

Past Due

APL
List

Yes

202.381

2/22/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE 1/31/2006

Updated
4/10/06

4/10/06

222
05-39110_

Richard RosalesPM

John FoucheDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP SBT CO 12/1/06
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- R49.7 /-
PPNO

0002U

Project Name

25 BYPASS OFF HIGHWAY PROJECT

Work Description
CONSTRUCT URBAN ARTERIAL
EXPRESSWAY 25 BYPASS OFF
HIGHWAY PROJECT

Location Description
IN SAN BENITO COUNTY IN AND NEAR HOLLISTER
FROM 0.2 KM SOUTH OF SUNNYSLOPE ROAD TO
0.3 KM WEST OF SAN FILIPE ROAD (KP 79.5/83.8)

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , TEA , RIP ,
Demo , LCO

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$20,493
$20,493

R/W Est $3,800

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG ** �Current Sched-Complete R/W Acquisition 6-14-06, Adv 6-15-06, BO
7-26-06, Awd Contr 8-17-06, Begin Constr 9-17-06, Complete Constr 1-1-08.  Still orking on R/W purchases.  9/27/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2003 12/1/2003 12/1/2003 11/1/2004 9/29/2005 10/2/2006 10/2/2006 12/7/2006 4/12/2008

A TTAAAAAA

3/30/2004

A12/1/2003 12/1/2003 12/1/2003 11/1/2004 9/29/2005 2/16/2007 2/16/2007 4/19/2007 9/30/20083/30/2004

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

FI

1/20/2005

12/18/2003

Updated

12/31/03

2/1/97

Friday, May 25, 2007 113 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

223
05-34548_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 32.7 / 35.5-

PPNO

0302B

Project Name

CUESTA MITIGATION PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2001

$550

RIP IIP LOCAL

$112

CAPT

SUPT

OTHER

Const $$
$550

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/18/2001

CTC Vote Date
1/24/2002

PID Appr 10/4/1994

Project Rpt 7/7/1998

Cur Est
$0

$585

$585

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 85% %

Project Comments
This work split from the parent project(345411).  Plant propagation has begun 7/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/7/1998 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 7/1/2007

A TAAAAA

1/1/2000

A7/7/1998 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 7/1/20071/1/2000

Reg R/W
M225

APL
List

Yes

025.513

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

ES

7/7/1998

Updated

5/23/02

224
05-4757V_

Steve DiGraziaPM

Dennis ReevesDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- 74.9 / R80.8-
PPNO

4757Y

Project Name

MONTEREY 1 LANDSCAPE MITIGATION

Work Description
PLANTING AND IRRIGATION

Location Description
IN MONTEREY COUNTY IN AND NEAR MONTEREY
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,200

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/27/2003

CTC Vote Date
1/8/2004

PID Appr 10/28/1998

Project Rpt 10/30/2000

Cur Est
$0

$1,076
$1,076

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Landscaping to follow the median thrie beam barrier project 05-4757U  �SHOPP ABOVE�02-28-05 DH Project is in 3 year PE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/11/2003 2/10/2004 6/23/2003 3/15/2004 5/6/2004 1/1/2008

TAAAAA3/11/2003 2/10/2004 6/23/2003 3/15/2004 5/6/2004 1/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

6/2/2000

8/2/2000

Updated

4/23/04

Friday, May 25, 2007 114 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

225
05-44810_

Sara von_SchwindPM

James PeranoDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP SB LOCAL TRAN AUTH 9/16/04
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R8.1 / 8.9-

PPNO

0481

Project Name

ORTEGA HILL AUX LANE/BIKE PATH

Work Description
WIDEN FREEWAY

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
FROM 0.2 KM WEST OF EVANS AVENUE
UNDERCROSSING TO 0.2 KM EAST OF SHEFFIELD
DRIVE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP , Measure

Prog Code Prog FY
2004

$0 $3,100

RIP IIP LOCAL

$1,608 $0

CAPT

SUPT

OTHER

Const $$
$3,100

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/29/2003

CTC Vote Date

PID Appr 10/17/1989

Project Rpt 4/4/2000

Cur Est
$0

$3,100

$3,100

R/W Est $17

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 58% %

Project Comments
PE - Amir Saedi.  Coastal Permit issued - October 10, 2003.  Measure D funds voted to be used for construction at October 2003 SBCAG meeting.  Project RTL
9/24/03.  Project Award Date 12/15/05. % Complete updated on 2/28/07.  Coop Agreement extended to 12/31/08.  Ribbon Cutting Ceremony was on
2/21/2007.  M600 on schedule as per construction (December Updates).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/4/2000 10/1/2001 6/2/2003 6/28/2002 8/16/2005 10/3/2005 12/15/2005 10/1/2008

A TAAAAAA4/4/2000 10/1/2001 6/2/2003 6/28/2002 8/16/2005 10/3/2005 12/15/2005 10/1/2008

Reg R/W
M225

APL
List

Yes

075.400

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

2/4/2000

2/4/2000

Updated

5/29/03

10/8/99

226
05-0C100_

Amy DonatelloPM

Dennis ReevesDM

(805) 529-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 12.5 / 14.7-
PPNO

0100

Project Name

ARROYO GRANDE PLANTING

Work Description
PLANTING AND IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY IN ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH OF
OAK PARK OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,519

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2002

CTC Vote Date
1/22/2004

PID Appr 8/26/1999

Project Rpt 10/2/2001

Cur Est
$0

$1,440
$1,440

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 50% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/2/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/2008

A TAAAAAA

5/1/2001

A10/2/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/20085/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/27/2001

9/27/2001

Updated

5/24/04

Friday, May 25, 2007 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

227
05-42074_

Steve DiGraziaPM

Abdul BakerDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 67.4 / 69.4-

PPNO

0427B

Project Name

BREAKER POINT CURE �(FORMERLY
ARROYO DE LOS CHINOS)

Work Description
WIDEN EXISTING HIGHWAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN SIMEON
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$950

RW $$
$15

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/25/2005

CTC Vote Date
8/18/2005

PID Appr 10/11/1996

Project Rpt 6/1/2004

Cur Est
$135

$912

$1,047

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 50 80% 0% %

Project Comments
Per CM suspended until 5-1-06 due to permits.�2/2/06 Contract Approved Dec 2 2005�12/2/05 Contract awarded 11/9/05�Structure Design delivered this
project M378 on 1/29/05 and M380 on 2/15/05.�1/18/05 RW Appraisals completed 1/13/05 �9/15/04 Annual Cost Re

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2004 3/10/2004 6/28/2004 1/29/2005 2/15/2005 3/1/2005 6/28/2005 8/1/2005 12/2/2005 7/1/2008

A TAAAAAAAA

10/1/2003

A6/28/2004 3/10/2004 6/28/2004 1/29/2005 2/15/2005 3/1/2005 6/28/2005 8/1/2005 12/2/2005 7/1/200810/1/2003

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

EX

6/10/2004

6/24/2004

Updated
9/30/04

7/2/02

6/29/04

228
05-0C110_

Amy DonatelloPM

Dennis ReevesDM

(805) 529-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 56.0 / 59.1-
PPNO

0110K

Project Name

PASO ROBLES PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO
ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,460

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2005

CTC Vote Date
11/3/2005

PID Appr 8/24/2001

Project Rpt 7/22/2003

Cur Est
$0

$2,266
$2,266

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
CCA moved out to 07/01/10 to allow for plant establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/31/2003 2/1/2004 5/1/2004 4/13/2005 9/17/2004 12/19/2005 3/30/2006 5/31/2010

A TAAAAAA

11/1/2003

A7/31/2003 2/1/2004 5/1/2004 4/13/2005 9/17/2004 12/19/2005 3/30/2006 7/10/201011/1/2003

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

3/10/2004

3/10/2004

Updated

10/25/05

Friday, May 25, 2007 116 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

229
05-0M320_

Richard RosalesPM

James EspinosaDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- T91.5 / 99.8-

PPNO

0332

Project Name

MOSS LANDING 2' SOFT MEDIAN
BARRIER

Work Description
CONSTRUCT CENTERLINE
RUMBLE STRIP

Location Description
IN MONTEREY COUNTY AT MOSS LANDING FROM
0.8 KM NORTH OF ROUTE 1 AND 156 SEPARATION
TO 0.2 KM SOUTH OF JENSEN ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$23

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/2/2005

CTC Vote Date

PID Appr 6/29/2005

Project Rpt 6/29/2005

Cur Est
$0

$900

$900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90% % %

Project Comments
7/10/06  Project Awarded 5-26-06.  Rumble strip and striping done. 2/21/06 Sent to HQ. ADVERTISE Mar 20.  BID OPEN April 25. 12/14/05 Mon Co. Planning
Commision approved CDP.PSE submitted to DOE on 11-7-05. 10/18/05 achieved Right of Way Cert (M410) -- 9/

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2005 4/5/2005 12/14/2005 10/18/2005 12/23/2005 3/20/2006 5/26/2006 7/1/2007

A AAAAAAA6/30/2005 4/5/2005 12/14/2005 10/18/2005 12/23/2005 3/20/2006 5/26/2006 2/28/2007

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/30/2005

6/30/2005

Updated

12/2/05

230
05-0K110_

Scott EadesPM

Wendy O'HalloranDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 46.2 / 47.2-
PPNO

1100

Project Name

GAVIOTA MEDIAN BARRIER
SOUTHERLY OF TUNNEL

Work Description
MEDIAN BARRIER

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,103

RW $$
$22

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 14

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/20/2005

CTC Vote Date
9/29/2005

PID Appr 8/25/2004

Project Rpt 8/25/2004

Cur Est
$0

$1,536
$1,536

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments
PE - David Ballentine.  RE  -  Michael Mortensen.  Actual CCA 3/27/07.  Awarded 2/21/06.  Project RTL 8/29/05.  PS&E to HQ-OE on 7/29/05.  POS Loc &
R/W Cert completed 7/22/05.  Funds request sent 7/21/05.  95% Constructability Review held May 10, 2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/25/2004 7/29/2005 7/22/2005 8/29/2005 11/1/2005 3/1/2006 9/1/2007

A AAAAAA8/25/2004 7/29/2005 7/22/2005 8/29/2005 11/1/2005 3/1/2006 3/27/2007

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/7/2004

4/7/2004

Updated

7/20/05

Friday, May 25, 2007 117 *Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

231
05-44601_

Rochelle VierraPM

Shahin MansourDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 84.1 / 90.9-

PPNO

4460

Project Name

SANTA MARIA 6-LANE

Work Description
WIDEN FREEWAY

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
MARIA FROM 0.4 KM SOUTH OF SANTA MARIA
UNDERCROSSING TO 0.4 KM NORTH OF NORTH
SANTA MARIA OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$18,485 $3,887

RIP IIP LOCAL

$5,692 $0

CAPT

SUPT

OTHER

Const $$
$22,372

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 20

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2006

CTC Vote Date
7/14/2005

PID Appr 9/11/1997

Project Rpt 10/23/2000

Cur Est
$2,978

$19,394

$22,372

R/W Est $112

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Bid Opening delayed to May 16, 2006 per addendum issued on 03/28/2006

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/23/2000 10/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 6/10/2005 8/15/2005 7/6/2006 7/1/2009

A TAAAAAAAA

7/1/2000

A10/23/2000 10/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 6/10/2005 8/15/2005 7/6/2006 7/1/20097/1/2000

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

10/17/2000

10/12/2000

Updated
10/18/04

10/18/04

3/23/05

232
05-0N820_

Rochelle VierraPM

UnassignedDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 144- 1.8-
PPNO

1848

Project Name

WINTERIZE SLIDE AREA NEAR
MONTECITO ON RTE 144

Work Description
WINTERIZATION OF SLIDE AREA

Location Description
IN SANTA BARBARA CO NEAR MONTECITO ON
RTE 144 FROM .25 KM S/OF STATE RTE 192 (KP
2.90)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
11/3/2005

PID Appr

Project Rpt

Cur Est
$0

$900
$900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Work is ongoing

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2005 10/24/2005 12/1/2005 5/1/2007

A TAA11/4/2005 10/24/2005 12/1/2005 6/22/2007

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

10/11/05

Friday, May 25, 2007 118 *Escalated at 3%



Caltrans Central Region
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XPM Download 5/25/2007

PMCS Download 5/25/2007

233
05-0M870_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 192- 13.7-

PPNO

1888

Project Name

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
1.0 KM SOUTH OF TORO CANYON ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$694

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/3/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt

Cur Est
$0

$670

$670

R/W Est $125

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - 2004/05 Storm Damage Project - Informal Bid - Awarded 07/18/06; Contract Approved on 08/01/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/5/2006 4/24/2006 4/26/2006 6/5/2006 8/1/2006 10/1/2007

TAAAAA4/5/2006 4/24/2006 4/26/2006 6/5/2006 8/1/2006 4/1/2008

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

4/3/06

8/3/05

234
05-12910_

Luis DuazoPM

Nicholas ChanDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 230-3126 COP CITY OF  SANTA CR 8/25/05
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 15.8 / 17.6-
PPNO

0542F

Project Name

 RTE 1/17 INTCHG MERGE LANES

Work Description
WIDEN TO 6 LANES

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP , Soundwalls

Prog Code Prog FY
2006

$41,403

RIP IIP LOCAL

$7,403

CAPT

SUPT

$2,024

OTHER

$0

Const $$
$42,036

RW $$
$1,391

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 40

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/1/2005

CTC Vote Date
9/29/2005

PID Appr 4/22/1988

Project Rpt 3/3/2003

Cur Est
$19,678

$20,285
$39,963

R/W Est $1,362

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 40% %

Project Comments
CCA moved from 5/1/09 to 10/1/09 due to a late award.   Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/3/2003 12/11/2000 1/14/2002 9/1/2003 8/24/2005 9/23/2005 10/25/2005 11/28/2005 3/24/2006 10/1/2009

A TAAAAAAAA

12/18/2000

A3/3/2003 12/11/2000 1/14/2002 9/1/2003 8/24/2005 9/23/2005 10/25/2005 11/28/2005 3/24/2006 10/1/200912/18/2000

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

8/28/2002

8/28/2002

Updated
8/1/05

8/1/05

4/12/01

Friday, May 25, 2007 119 *Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

235
05-0N970_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9- 1.8 / 3.7-

PPNO

1862

Project Name

Work Description
RECONSTRUCT
ROADWAY/REMOVE SLIDE

Location Description
IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8
MILES NORTH OF ROUTE 1

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$750

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$750

$750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Force Account Project

RMV - Per Aug 06 Construction SOP "Emergency Project. Actual CCA date was 1/20/06 per CM. Move to Closeout or Remove/End

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

1/23/06

236
05-0G410_

Steve DiGraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17- 9.4 / 9.6-
PPNO

4100

Project Name

LAUREL CURVE SAFETY
IMPROVEMENTS

Work Description
WIDEN ROADWAY AND SHOULDER

Location Description
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY
FROM 0.1 KM SOUTH OF LAUREL ROAD TO 0.4 KM
NORTH OF LAUREL ROAD

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,326

RW $$
$274

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2005

CTC Vote Date
12/14/2005

PID Appr 2/7/2003

Project Rpt 3/25/2005

Cur Est
$1,900

$2,176
$4,076

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
Bid open date 2/21/06 per OE website. 2/6/06�11/2/05 PS&E to HQ complete 11/2/05�9/23/05 Target PS&E to HQ 11/1/05�9/1/2005 RW Cert for 0N5801
Tree Removal Minor B Project�4/28/2005 PCR to split proceeding.  Respondong to PM coor comments.  Cost for tree

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2005 8/13/2004 2/16/2005 9/1/2005 11/2/2005 11/29/2005 12/13/2005 1/23/2006 3/27/2006 7/1/2008

A TAAAAAAAA4/1/2005 8/13/2004 2/16/2005 9/1/2005 11/2/2005 11/29/2005 12/13/2005 1/23/2006 3/27/2006 7/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

3/5/2005

10/6/2004

Updated
10/28/05

10/28/05

Friday, May 25, 2007 120 *Escalated at 3%



Caltrans Central Region
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XPM Download 5/25/2007

PMCS Download 5/25/2007

237
05-0P230_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Lyon-Ritter (559) 243-8178

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152- 5.1 / 5.1-

PPNO

1918

Project Name

Work Description
RECONSTRUCT ROADWAY

Location Description
IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2
MILES W OF THE SANTA CLARA CO LINE (KP 8.26)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
4/3/2006

CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$300

$300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - Force Account Project - Actual CCA was 05/04/06 per October Construction SOP - Move to Closeout or Remove/End

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

4/6/06

238
05-0L110_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 20.4 / 21.5-
PPNO

1804

Project Name

SLO NATIVE TREE PLANTING

Work Description
PLANTING AND IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2006

$595

RIP IIP LOCAL

$173

CAPT

SUPT

OTHER

Const $$
$595

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/8/2005

CTC Vote Date

PID Appr

Project Rpt 4/10/2005

Cur Est
$0

$595
$595

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/11/2005 10/13/2005 9/9/2005 12/7/2005 6/12/2006 8/15/2007 8/15/2008

A TAAAAA

5/1/2005

A4/11/2005 10/13/2005 9/9/2005 12/7/2005 6/12/2006 10/10/2006 8/15/20085/1/2005

Reg R/W
M225

APL
List

Yes

025.700

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

3/22/2005

3/22/2005

Updated

12/8/05

Friday, May 25, 2007 121 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

239
05-34530_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41- 10.8 / 11.9-

PPNO

0301

Project Name

LOS ALTOS TURNOUTS

Work Description
CONSTRUCT TURNOUTS

Location Description
IN SAN LUIS OBISPO COUNTY IN ATASCADERO AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$1,245

RIP IIP LOCAL

$759

CAPT

SUPT

OTHER

Const $$
$1,240

RW $$
$5

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/20/2005

CTC Vote Date
4/27/2006

PID Appr 12/14/1989

Project Rpt 2/8/2001

Cur Est
$0

$1,240

$1,240

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
in plant establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/8/2001 10/13/2005 8/31/2005 1/13/2006 5/30/2006 7/18/2006 1/31/2008

A TAAAAA

3/15/2001

A2/8/2001 10/13/2005 8/31/2005 1/13/2006 5/30/2006 7/18/2006 1/31/20083/15/2001

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/11/2003

4/11/2003

Updated

9/20/05

5/4/01

240
05-46860_

Steve DiGraziaPM

John FoucheDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R0.7 / R1.0-
PPNO

4686

Project Name

CAMBRIA SLOPE STABILIZATION

Work Description
CONSTRUCT EARTH BUTRESS
EMBANKMENT

Location Description
IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,811

RW $$
$103

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/19/2005

CTC Vote Date

PID Appr 12/25/2001

Project Rpt 10/2/2003

Cur Est
$0

$3,811
$3,811

R/W Est $78

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Bid open date 2/15/06 per Special Provisions.�11/1/05  RTL Achieved 10/31/05�7/22/2005 PS&E submitted electronically and via PS&E Dropbox to DES
OE.�5/20/2005 Per Design request: PS&E to HQ date updated to 6/15/2005.  �4/12/05 DOE missed the 4/1/05 PS&E date.   The new PS&E date is 5/17/05.
HQ has been notified.   �4/6/2005 Condemnation process initiated.  PS&E processing to contiue to PS&E ready.  The RW coordinator suggested a delay of
RW Cert and RTL until 12/2005.  This proposed schedule adjustment is being considered.  �2/1/05 PS&E submitted to DOE.  �9/28/04 60% constructabil ity

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/2/2003 11/8/2003 7/22/2005 7/25/2005 12/2/2005 1/9/2006 3/14/2006 7/1/2007

A TAAAAAA

10/7/2003

A10/2/2003 11/8/2003 7/22/2005 7/25/2005 12/2/2005 1/9/2006 3/14/2006 7/1/200710/7/2003

Reg R/W
M225

APL
List

Yes

201.150

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

8/12/2003

8/12/2003

Updated

10/19/05

5/28/03

Friday, May 25, 2007 122 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

241
05-0N810_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Gary Ruggerone (805) 549-3182

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- 7.8 / 15.1-

PPNO

1851

Project Name

SAN SIMEON EARTHQUAKE DAMAGE
REPAIRS

Work Description
RESURFACE ASPHALT CONCRETE
OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA
CREEK ROAD TO 0.7 KM WEST OF JACK CREEK
ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,103

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/10/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$3,103

$3,103

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - Schedule and workplan in the System; DAF - Damage Assement Form completed - 33% FED and 67% State funding; Project is being completed by D5
Maintenance Design; Advertise date - 08/14/06;�RMV working with Lance Gorman / Zeke Dellamas / Eduardo Durand

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/28/2006 2/15/2006 6/26/2006 8/14/2006 10/2/2006 7/9/2007

A TAAAAA1/30/2006 4/28/2006 2/15/2006 6/26/2006 8/14/2006 10/20/2006 7/31/2007

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE 1/30/2005

Updated

4/10/06

242
05-40280_

David RasmussenPM

Arthur RamirezDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3527 CO-OP City of Atascadero
COP CITY OF  ATASCADRO 1/18/07

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 45.2 / 45.7-
PPNO

0520

Project Name

101/41 INTERCHANGE

Work Description
INTERCHANGE IMPROVEMENTS

Location Description
IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE (KP
101-72.7/73.5, 41-25.4/25.7)

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$20,042 $423

RIP IIP LOCAL

$3,494 $0

CAPT

SUPT

OTHER

Const $$
$16,369

RW $$
$4,096

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/31/2006

CTC Vote Date
4/26/2007

PID Appr 3/30/1998

Project Rpt 9/30/2002

Cur Est
$4,591

$12,529
$17,120

R/W Est $5,652

Phase Completion
PA&ED RW PS&E CON100 % 95 99% 0% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2002 10/19/2001 5/15/2002 8/9/2006 11/3/2006 1/15/2007 1/22/2007 2/15/2007 7/1/2007 10/1/2010

A TTTAAAAAA

12/26/2001

A9/30/2002 10/19/2001 5/15/2002 8/9/2006 11/3/2006 2/26/2007 3/15/2007 5/28/2007 7/23/2007 10/1/201012/26/2001

Reg R/W
M225

APL
List

Yes

075.600

3/15/20073/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

9/16/2002

9/27/2002

Contract

Updated
11/13/06

11/13/06

7/11/05

Friday, May 25, 2007 123 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

243
05-0N760_

Lance GormanPM

UnassignedDM

(805) 549-3315PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB
PERMIT CRWQCB
PERMIT Underground Classification

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- 9.3 / 9.3-

PPNO Project Name

MON / SLO CULVERT I

Work Description
CULVERT LINER

Location Description
IN MONTEREY AND SAN LUIS OBISPO COUNTIES
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$900

$900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - This is a HM project that was added to the 06/07 CFD.  PE (Grant Krueger) .

Per Construction's Feb. 2007 D05 SOP information:

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/24/2006 5/2/2006 6/27/2006 7/24/2006 9/13/2006 1/19/2007

TAAAAA5/24/2006 5/2/2006 6/27/2006 7/24/2006 9/13/2006 9/7/2007

Reg R/W
M225

APL
List

Yes

020.151

9/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

Contract

Updated

3/17/06

244
05-0C540_

Ken DostalekPM

Roberto BandaDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3526 PERMIT Monterey County Planning-
CDP

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- R21.9 /-
PPNO

0054

Project Name

HERMITAGE SLOPE RETAINING WALL

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM
NORTH OF LIMEKILN CREEK BRIDGE AND FROM
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,804

RW $$
$174

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/2/2006

CTC Vote Date
4/27/2006

PID Appr 1/18/2002

Project Rpt 8/11/2004

Cur Est
$4,270

$1,503
$5,773

R/W Est $33

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Requested supplemental funds to award.  Placed on CTC Sept. 2006 agenda.  Requested time extension (of allocation) to award.  Placed on CTC Oct.
agenda.  (KAD 8/15/06)  Supplemental funds approved by CTC at Sept. 2006 meeting. Canceled time extention request. (KAD 9/21/06)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/11/2004 4/1/2004 9/2/2004 10/1/2005 11/14/2005 10/24/2005 1/17/2006 6/12/2006 8/7/2006 7/7/2008

A TAAAAAAAA

6/4/2004

A8/11/2004 4/1/2004 9/2/2004 10/1/2005 11/14/2005 10/24/2005 1/17/2006 6/12/2006 10/4/2006 5/1/20096/4/2004

Reg R/W
M225

APL
List

Yes

201.150

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/7/2004

6/7/2004

Updated
8/2/06

8/2/06

7/28/05

Friday, May 25, 2007 124 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

245
05-0E241_

Doug HeumannPM

Jay HaghparastDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 183- 0.0 / R2.1-

PPNO

2401

Project Name

SALINAS 183

Work Description
REHABILITATE PAVEMENT

Location Description
IN MONTEREY COUNTY IN AND NEAR SALINAS AT
ROUTE 183 AND 101 SEPARATION AND FROM
MONTEREY STREET TO 0.2 KM NORTH OF
MARKET CIRCLE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,918

RW $$
$111

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/24/2006

CTC Vote Date
6/8/2006

PID Appr 9/17/2001

Project Rpt 9/17/2001

Cur Est
$0

$9,593

$9,593

R/W Est $251

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
This project is a result of splitting 05-0E240.  The landscape portion of the project will be done under 05-0E242.�

8/29/2006 Bid awarded

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/24/2003 7/6/2004 10/24/2005 12/19/2005 2/15/2006 7/17/2006 7/1/2006 7/1/2007

A TAAAAAA

10/3/2003

A9/24/2003 7/6/2004 10/24/2005 12/19/2005 2/15/2006 7/17/2006 9/8/2006 12/1/200710/3/2003

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

9/24/2003

9/24/2003

Updated

5/24/06

5/29/03

246
05-0N450_

Ken DostalekPM

Foad Al-HamdaniDM

(805) 549-3133PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198- 21.1 / 21.5-
PPNO

2450

Project Name

LEWIS CREEK VIADUCT

Work Description
REPAIR FAILED EMBANKMENT

Location Description
IN MONTEREY COUNTY NEAR FRESNO AT 4.2 KM
WEST OF FRESNO COUNTY LINE

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,033

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/7/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$2,033
$2,033

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/6/2006 1/17/2006 4/11/2006 2/21/2006 6/15/2006 7/24/2006 9/20/2006 12/1/2007

TAAAAAAA2/6/2006 1/17/2006 4/11/2006 2/21/2006 6/15/2006 7/24/2006 9/20/2006 3/31/2008

Reg R/W
M225

APL
List

Yes

201.131

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

2/23/2006

2/23/2006

Updated

4/10/06

Friday, May 25, 2007 125 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

247
05-0J240_

Paul MartinezPM

Steven MiltonDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 230-3102 COP CITY OF  SBARBARA 9/20/05
COP CITY OF  SBARBARA 4/10/07

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 13.5-

PPNO

1875

Project Name

MISSION ST./SB CURB RAMPS

Work Description
CURB RAMPS

Location Description
IN SANTA BARBARA AT MISSION STREET RAMPS
AND AT THE GARDEN STREET RAMPS (KP 21.7 &
25.3)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Component Funding
Funds Only

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$165

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date
3/15/2007

CTC Vote Date

PID Appr

Project Rpt 9/3/2003

Cur Est
$0

$165

$165

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
ADA Funded by HQ Reservations JP�Oversight - Contribution agreement (05-CA0172) for construction - Being accomplished by Permit�SHOPP
ABOVE�EA 4A1924L, PPNO#1196 - Local Assistance Project�Project Sponsor - City of Santa Barbara�Mission Street Bikeway at U.S. Highway 101�In the
City of Santa Barbara - On Mission St between Modoc Rd & US 101 NB ramps - Widen Mission St for Class II bikeway and sidewalk�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.361

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/23/2003

6/23/2003

Updated

3/15/07

248
05-46070_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R14.8 /-
PPNO

4607

Project Name

CARRILLO ST NB ON-RAMP
IMPROVEMENTS

Work Description
CONSTRUCT DUAL ON-RAMP

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
FROM CARRILLO STREET UNDERCROSSING TO
MICHELTORENA STREET OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$2,809

RIP IIP LOCAL

$1,333

CAPT

SUPT

OTHER

Const $$
$2,781

RW $$
$28

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/7/2006

CTC Vote Date

PID Appr 12/19/1997

Project Rpt 7/11/2005

Cur Est
$1,404

$1,462
$2,866

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % 90 90% % %

Project Comments
Met with City of SB and SBCAG on 06/05/06 to discuss current estimate and schedule. �June 2005 - PCR for R/W Phase approved added $58K for R/W
Capital for a total of $79K�% complete Updated on 2/28/07. It is on the 2007 March CTC vote agenda.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/11/2005 8/1/2005 8/26/2005 9/28/2006 11/13/2006 11/9/2006 2/20/2007 3/20/2007 5/14/2007 1/1/2009

A TTTAAAAAA

6/29/2005

A7/11/2005 8/1/2005 8/26/2005 9/28/2006 11/13/2006 11/9/2006 1/25/2007 7/18/2007 10/1/2007 5/15/20096/29/2005

Reg R/W
M225

APL
List

Yes

075.600

2/20/200711/13/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

6/23/2005

6/13/2005

Contract

Updated
11/7/06

11/7/06

5/13/05

Friday, May 25, 2007 126 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

249
05-28281_

Amy DonatelloPM

Dennis ReevesDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT County of Santa Barbara�
PERMIT County of Ventura�
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 150- 1.0 / 1.1-

PPNO

0119Y

Project Name

RINCON PLANTING

Work Description
PLANTING AND IRRIGATION

Location Description
IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 150 AND 101 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$129

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/2005

CTC Vote Date
6/8/2006

PID Appr 11/2/1984

Project Rpt 2/5/1997

Cur Est
$0

$250

$250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 75% % %

Project Comments
 Project reinitiated. Mitigation for Rincon Bridge Replacement.  �       

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 1/10/2006 2/28/2006 10/2/2006 11/30/2006 4/15/2010

TAAAAA12/22/2005 1/10/2006 2/28/2006 10/2/2006 12/4/2006 4/15/2010

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

ES

10/10/1995

Updated

1/31/05

250
05-0M890_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 154- 19.3-
PPNO

1913

Project Name

CACHUMA SLOPE RESTORATION

Work Description
REPAIR FAILED EMBANKMENT

Location Description
IN SANTA BARBARA COUNTY NEAR SANTA YNEZ
AT 0.7 KM EAST OF RANCH UNDERCROSSING (KP
31.0)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,250

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
2/22/2007

CTC Vote Date
4/26/2007

PID Appr

Project Rpt 8/24/2006

Cur Est
$0

$1,323
$1,323

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Costs have increased due to the magnitude of the excavation.  Current estimate as of 7/06 is $1.26 million which exceeds the limit for AADD.  There is no
utilities, easements or RW necessary. Is Amended in to the SHOPP.  RFF is 1.323 million going for a April or June CTC vote. % completes updated on 2/28/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/29/2006 1/2/2007 11/6/2006 3/1/2007 4/12/2007 7/5/2007 11/2/2007

A TTTAAA

9/1/2006

A8/29/2006 2/28/2007 11/6/2006 4/12/2007 6/29/2007 9/4/2007 3/1/20099/1/2006

Reg R/W
M225

APL
List

Yes

201.131

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

8/29/2006

8/29/2006

Updated

2/22/07

Friday, May 25, 2007 127 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

251
05-0M370_

Sara von_SchwindPM

Steven WyattDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 166- 3.5 / 3.9-

PPNO

1886

Project Name

BONITA SCHOOL ROAD SIGNAL AND
GUARDRAIL INSTALLATION

Work Description
TRAFFIC SIGNAL AND GUARDRAIL

Location Description
IN SANTA BARBARA COUNTY NEAR SANTA MARIA
FROM 0.3 KM WEST OF BONITA SCHOOL ROAD
TO 0.3 KM EAST OF BONITA SCHOOL ROAD

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$420

RW $$
$7

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date
10/2/2006

CTC Vote Date
12/14/2006

PID Appr

Project Rpt 11/10/2005

Cur Est
$0

$420

$420

R/W Est $9

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Property Owner, Texiera, signed RW document on 8/9/06 that he will construct the culvert for his driveway.  RW Cert 9/19/06. % complete updated on 2/28/07.
Bid Opening date was 2/6/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/10/2005 1/11/2006 10/4/2006 9/20/2006 11/14/2006 1/11/2007 4/4/2007 10/11/2007

A TAAAAAA

12/5/2005

A11/10/2005 1/11/2006 10/4/2006 9/20/2006 11/14/2006 1/8/2007 3/6/2007 10/11/200712/5/2005

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/15/2005

8/15/2005

Updated

10/2/06

8/10/05

252
05-49180_

Steve DiGraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152- T0.3 / 1.9-
PPNO

4918

Project Name

WATSONVILLE RTE 152 REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,857

RW $$
$57

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/26/2006

CTC Vote Date
7/20/2006

PID Appr 9/27/2001

Project Rpt 9/27/2001

Cur Est
$0

$11,000
$11,000

R/W Est $13

Phase Completion
PA&ED RW PS&E CON100 % 5 75% % %

Project Comments
5/19/06 The ADA Exception was signed off by DSA on 5/18/06. �4/27/06 Draft Contract Ready 4/27/06�10/13/05 Target PS&E to DOE 11/28/05 �8/25 05
ADA exception package mailed to DSA �8/17/05 Need to re-correct PMs to T0.3/ 1.9  8/18/05 verified corrected i

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/26/2003 6/28/2004 2/24/2006 5/22/2006 5/30/2006 7/1/2006 10/15/2006 7/1/2007

A TATAAAA

2/25/2004

A12/26/2003 6/28/2004 2/24/2006 5/22/2006 5/30/2006 7/1/2006 10/11/2006 12/1/20072/25/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

12/26/2003

12/26/2003

Updated

5/26/06

9/8/00

Friday, May 25, 2007 128 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

253
05-45260_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

John Luchetta (805) 549-3493

(559) 230-3102 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB
PERMIT US Fish & Wildlife Service

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41- 49.7 / 50.4-

PPNO

0452

Project Name

COTTONWOOD CANYON CLIMBING LANE

Work Description
EXTEND TRUCK PASSING LANES

Location Description
IN SAN LUIS OBISPO COUNTY NEAR KETTLEMAN
CITY AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY
2007

$724 $2,900

RIP IIP LOCAL

$440 $561

CAPT

SUPT

OTHER

Const $$
$3,624

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/29/2006

CTC Vote Date
9/7/2006

PID Appr 8/26/1997

Project Rpt 6/20/2002

Cur Est
$0

$2,914

$2,914

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project awarded on 3/16/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 9/28/2005 12/1/2005 10/1/2005 2/24/2006 11/13/2006 3/1/2007 4/1/2008

A TAAAAAA

7/1/2001

A6/28/2002 9/28/2005 12/1/2005 10/1/2005 2/24/2006 12/11/2006 4/12/2007 7/1/20087/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/28/2002

6/28/2002

Updated

2/2/06

254
05-0F980_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 58- 9.8 / 10.1-
PPNO

0098

Project Name

HUER HUERO CREEK BRIDGE
REPLACEMENT

Work Description
REPLACE EXISTING BRIDGE

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SANTA
MARGARITA FROM 0.3 KM WEST TO 0.3 EAST OF
THE MIDDLE FORK HUERO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,120

RW $$
$60

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/6/2006

CTC Vote Date
2/1/2007

PID Appr 9/13/2005

Project Rpt 9/13/2005

Cur Est
$4,092

$2,764
$6,856

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project is currently in HQ PS&E - It is draft contract ready and waiting for FHWA funding approval.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/13/2005 3/11/2005 9/13/2005 5/1/2006 8/1/2006 9/29/2006 11/15/2006 12/18/2006 4/1/2007 4/1/2010

A TTTAAAAAA

3/25/2005

A9/13/2005 3/11/2005 9/13/2005 5/1/2006 8/1/2006 9/29/2006 11/15/2006 5/14/2007 8/1/2007 3/1/20113/25/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.111

11/15/200610/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/30/2005

6/30/2005

Contract

Updated
11/14/06

11/14/06

8/1/05

Friday, May 25, 2007 129 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

255
05-0N090_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 55.7-

PPNO

0909

Project Name

SOUTH PASO OH REHAB

Work Description
BRIDGE REHABILITATION

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 101 IN
PASO ROBLES OH (BR #49-0149L /R) (KP 89.6)

Program Information

Doc Yr

Project Phase

Construction

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/21/2006

Project Rpt 2/21/2006

Cur Est
$1,320

$380

$1,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
07/13/2006 - This is a HM project no longer SHOPP on CFD for 06/07�03/15/2006 RMV - Workplan in the System; Project being completed by D5 Maintenace
Design & HQ Structures;  DOE review completed; Anticipate submittal to HQOE on 3/21/06; R/W Cert pending working w/RR. RMV working with Kelly McClain

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/21/2006 11/30/2005 1/31/2006 7/27/2006 7/31/2006 9/14/2006 11/13/2006 2/5/2007 2/5/2008

A TAAAAAAA2/21/2006 11/30/2005 1/31/2006 7/27/2006 7/31/2006 9/14/2006 11/13/2006 1/17/2007 2/5/2008

Reg R/W
M225

APL
List

Yes

030.115

10/23/20068/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/21/2005

7/27/2005

Contract

Updated

256
05-0A550_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166- 42.5 / 45.1-
PPNO Project Name

CUYAMA VALLEY CURVES

Work Description
REALIGN HORIZONTAL CURVES

Location Description
ON ROUTE 166 IN SAN LUIS OBISPO COUNTY
NEAR NEW CUYAMA FROM 3.9 KM E OF AND
FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK
BRIDGE (KP 68.4/70.3 & 71.9/72.6)

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,080

RW $$
$621

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/14/2006

CTC Vote Date
4/4/2007

PID Appr 2/26/2004

Project Rpt 1/12/2007

Cur Est
$0

$3,800
$3,800

R/W Est $1,800

Phase Completion
PA&ED RW PS&E CON100 % 5 30% % %

Project Comments
Expect to get all permits completed by 3/26 and RTL within a day.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/3/2005 4/4/2005 11/16/2006 12/15/2006 2/15/2007 4/3/2007 6/30/2007 7/1/2008

A TTTAAAA

7/26/2004

A3/3/2005 4/4/2005 11/16/2006 12/15/2006 3/30/2007 5/14/2007 8/1/2007 2/1/20107/26/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.010

2/15/200712/15/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

1/19/2005

1/31/2005

Contract

Updated

11/14/06

11/30/04

Friday, May 25, 2007 130 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

257
05-46410_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R3.1 / R5.2-

PPNO

0446

Project Name

CAMP ROBERTS SRRA

Work Description
NEW FACILITIES - NB/SB CAMP
ROBERTS SRRA

Location Description
CAMP ROBERTS SAFETY ROADSIDE REST
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,427

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/19/2006

CTC Vote Date

PID Appr 8/26/1999

Project Rpt 4/26/2001

Cur Est
$1,800

$5,201

$7,001

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
This project was RTL on 6/8/06.  On direction of HQ, this project had a VA completed after RTL was achieved.  The design team is incorporating as many of
the suggestions as feasible, including conversion to English units.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/24/2001 9/27/2001 4/1/2002 11/17/2005 2/9/2006 9/15/2005 6/8/2006 6/17/2006 9/11/2006 8/1/2007

A TTTAAAAAA

4/24/2001

A4/24/2001 9/27/2001 4/1/2002 11/17/2005 2/9/2006 9/15/2005 6/8/2006 6/17/2006 9/11/2006 8/1/20074/24/2001

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.250

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

1/18/2006

1/18/2006

Updated
1/19/06

1/19/06

258
05-0E242_

Doug HeumannPM

Dennis ReevesDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 183- 0.8 / R1.9-
PPNO

2401Y

Project Name

MON 183 REHAB TREE REPLANTING

Work Description
LANDSCAPING/HIGHWAY
PLANTING

Location Description
IN MONTEREY COUNTY IN SALINAS FROM
SALINAS STREET TO CLARK STREET (KP
1.3/R3.1)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$373

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/27/2006

CTC Vote Date

PID Appr 9/17/2001

Project Rpt 9/17/2001

Cur Est
$0

$352
$352

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 75 75% % %

Project Comments
 This project is a result of splitting 05-0E240.  This is the  landscape portion of that project .  LA: Scott Dowlan

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 5/18/2006 6/29/2006 6/6/2006 8/22/2006 12/13/2006 3/1/2007 7/1/2007

A TTTAAAA7/1/2005 5/18/2006 6/29/2006 6/6/2006 8/22/2006 9/1/2007 12/1/2007 12/1/2009

Reg R/W
M225

APL
List

Yes

201.120

11/1/20069/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/24/2003

9/24/2003

Contract

Updated

8/3/05

Friday, May 25, 2007 131 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

259
05-0G770_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 19.6 / 25.3-

PPNO

0770

Project Name

GOLETA PLANTING/RESTORATION

Work Description
HWY PLANTING RESTORATION

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
GOLETA AT VARIOUS LOCATIONS FROM 0.75 KM
E OF TURNPIKE RD OC TO 0.8 KM W OF GLEN
ANNIE RD OC (KP 31.5/40.7)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,679

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 11

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2005

CTC Vote Date

PID Appr 8/27/2001

Project Rpt 8/26/2004

Cur Est
$0

$4,410

$4,410

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 85% % %

Project Comments
Currently updating cost and specs to send for fund request for early 07/08. (3/2007)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/2004 8/1/2005 10/14/2005 8/29/2005 1/6/2006 7/15/2007 10/15/2007 4/15/2012

A TTTAAAA8/26/2004 8/1/2005 10/14/2005 8/29/2005 1/6/2006 8/15/2007 12/1/2007 12/1/2011

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

5/18/2004

5/18/2004

Updated

12/6/05

260
05-0H720_

Rochelle VierraPM

Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681 PERMIT CA Coastal Comm, City of
Carpent.PERMIT CA Coastal Comm, County of
SB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 192- 17.0 / 17.3-
PPNO

7021

Project Name

CARPINTERIA HI. UNDERGROUND
AND TRAVEL LANE WIDENING

Work Description
REPLACE STORMWATER
CHANNEL & WIDEN SHOULDER

Location Description
ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

Program Information

Doc Yr

Project Phase

Construction

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$796

RW $$
$275

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/1/2007

CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Cur Est
$0

$625
$625

R/W Est $287

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
�FEDERALIZE�Program Code: 20.XX.201.015 CURE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2004 8/12/2004 2/1/2007 2/1/2007 4/1/2007 5/13/2007 7/1/2007 7/1/2008

A TTTAAAA

6/20/2004

A6/9/2004 8/12/2004 2/2/2007 12/29/2006 3/16/2007 8/13/2007 10/1/2007 10/1/20086/20/2004

Reg R/W
M225

APL
List

Yes

201.015

4/1/20072/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

3/11/2004

3/11/2004

Contract

Updated

2/1/07

3/29/04

Friday, May 25, 2007 132 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

261
05-48772_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 225- 0.0 / 4.6-

PPNO

4877A

Project Name

SB 225 ADA

Work Description
MODIFY/CONSTRUCT SIDEWALKS
& CURB RAMPS SB 225 REHAB -
PHASE 2

Location Description
IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,790

RW $$
$492

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 33

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/8/2006

CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Cur Est
$0

$1,370

$1,370

R/W Est $576

Phase Completion
PA&ED RW PS&E CON100 % 50 50% % %

Project Comments
Project is in HQ PS&E - waiting for funding in 07/08

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/1999 8/1/2003 9/5/2006 10/26/2006 11/21/2006 1/12/2007 4/1/2007 2/1/2008

A TTTAAAA

9/1/2002

A9/1/1999 8/1/2003 9/5/2006 10/26/2006 11/21/2006 11/5/2007 1/1/2008 7/15/20099/1/2002

Reg R/W
M225

APL
List

Yes

201.120

12/1/200611/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/28/2006

8/28/2006

Contract

Updated

11/8/06

2/13/03

262
05-49190_

Steve DiGraziaPM

Wendy O'HalloranDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- L16.7 / 18.1-
PPNO

4919

Project Name

SLO 1 REHAB

Work Description
PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS "SLO
REHAB"

Location Description
IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO
FROM WALNUT ST TO 0.1 KM N OF WESTMONT
DR (KP L26.9/29.1)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,396

RW $$
$262

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 34

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/4/2006

CTC Vote Date
3/15/2007

PID Appr 10/8/1999

Project Rpt 10/8/1999

Cur Est
$0

$4,396
$4,396

R/W Est $262

Phase Completion
PA&ED RW PS&E CON100 % 0 0% 0% %

Project Comments
5/06 Potholing has been completed.  Project is on schedule.  �1/19/06 Potholing Risk Identified.  Originally requested 5/05 it is sti l l  not completed.  PCR for
construction and rw cost increase approved by HQ Exec committee.  �1/18/2005 Unable to start RW

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/1999 6/8/2005 10/5/2006 1/3/2007 1/8/2007 2/13/2007 6/1/2007 2/1/2008

A TTTAAAA

2/24/2005

A9/1/1999 6/8/2005 10/5/2006 12/28/2006 1/3/2007 5/14/2007 8/1/2007 11/1/20082/24/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.120

1/8/20071/3/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/13/1999

9/13/1999

Contract

Updated

10/4/06

5/25/05

Friday, May 25, 2007 133 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

263
05-33071_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3861 CO-OP SLOCOG
COP SLOCOG 3/12/07
PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- 32.2 / 37.2-

PPNO

0026B

Project Name

ROUTE 46 CORRIDOR IMP (UNION)

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY SR46
CORRIDOR UNION

Location Description
IN SAN LUIS OBISPO COUNTY, NEAR PASO
ROBLES FROM AIRPORT ROAD_ TO GENESEO
ROAD (51.8/59.8)

Program Information

Doc Yr

Project Phase

Construction

2004STIP Programmed
Program Status

Component Funding
RIP , IIP , Demo , STIP IIP
Aug

Prog Code Prog FY
2008

$900 $2,250

RIP IIP LOCAL

$2,800 $3,100

CAPT

SUPT

$30,000

OTHER

$0

Const $$
$30,050

RW $$
$3,100

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 53

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/23/2007

CTC Vote Date

PID Appr

Project Rpt 5/19/2006

Cur Est
$0

$41,742

$41,742

R/W Est $8,296

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the first of three projects that was split from 05-3307U0 for PS&E and construction.  This project is currently in HQOE and is on schedule for RTL
of 6/15/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 7/1/2005 11/9/2006 6/8/2007 6/15/2007 7/13/2007 11/2/2007 5/28/2010

A TTTAAAA

9/2/2002

A5/19/2006 7/1/2005 11/9/2006 5/11/2007 5/17/2007 8/23/2007 12/13/2007 7/8/20109/2/2002

Reg R/W
M225

APL
List

Yes

025.700

6/15/20076/8/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

FI

5/19/2006

5/19/2006

Contract

Updated

4/23/07

12/23/05

264
05-48561_

Amy DonatelloPM

Boris AyaviriDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854 PERMIT Coastal Development Permit
PismoPERMIT Coastal Development Permit
SLO�

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 19.6 / 22.0-
PPNO

4856

Project Name

SLO OPS 1A

Work Description
RECONFIGURE RAMPS &
CONSTRUCT CLIMBING LANE

Location Description
AT TWO LOCATIONS FROM AVILA BEACH DR TO
SPYGLASS RD (KP R31.5/R35.4)

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
RIP , IIP , STIP IIP Aug, ,
STIP IIP Aug

Prog Code Prog FY
2008

$5,471 $118

RIP IIP LOCAL

$1,745 $586

CAPT

SUPT

OTHER

Const $$
$5,354

RW $$
$235

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 3/19/2003

Cur Est
$1,072

$5,494
$6,566

R/W Est $223

Phase Completion
PA&ED RW PS&E CON100 % 10 80% % %

Project Comments
Project on schedule.    Outstanding Coastal Development Permit.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/2003 10/1/2002 9/1/2005 3/15/2006 3/30/2006 3/23/2006 8/30/2006 9/1/2007 12/1/2007 11/1/2008

A TTTAAAAAA

5/1/2002

A3/19/2003 10/1/2002 9/1/2005 3/15/2006 3/30/2006 3/23/2006 8/30/2006 6/25/2007 9/11/2007 3/1/20095/1/2002

Reg R/W
M225

APL
List

Yes

075.600

9/4/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

12/23/2002

12/23/2002

Contract

Updated
9/19/06

9/19/06

6/6/05

Friday, May 25, 2007 134 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

265
05-0F570_

David RasmussenPM

Roberto BandaDM

(805) 549-3677PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 192- 2.4 / 3.1-

PPNO

0570

Project Name

MISSION CANYON SAFETY

Work Description
CONSTRUCT UNDERGROUND PIPE
DRAINAGE SYSTEM MISSION
CANYON SAFETY

Location Description
ON SR 192 IN SANTA BARBARA CO. FROM
ALAMAR AVE TO MISSION CYN RD - MITIGATION
LOCATION AT KP 0.0 ____ (KP 0.0 & 3.9/5.0)

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,028

RW $$
$1,579

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/29/2007

CTC Vote Date

PID Appr 9/8/2003

Project Rpt 11/9/2004

Cur Est
$0

$1,999

$1,999

R/W Est $1,394

Phase Completion
PA&ED RW PS&E CON100 % 5 30% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/9/2004 9/16/2004 1/29/2007 5/1/2007 5/21/2007 6/1/2007 9/15/2007 7/1/2008

A TTTAAAA

8/25/2004

A11/9/2004 9/16/2004 1/29/2007 5/1/2007 5/10/2007 6/1/2007 9/15/2007 7/1/20088/25/2004

Reg R/W
M225

APL
List

Yes

201.015

5/21/20075/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

EX

9/15/2004

9/15/2004

Contract

Updated

9/21/04

1/17/06

Friday, May 25, 2007 135 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

266
05-44831_

Sara von_SchwindPM

John FoucheDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 1.0 / 12.7-

PPNO

0483

Project Name

101 PAVEMENT REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA AND SANTA BARBARA FROM 0.6 KM
NORTH OF ROUTE 150 AND 101 SEPARATION TO
MILPAS STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2001

CTC Vote Date
7/16/2001

PID Appr 10/31/1996

Project Rpt 10/31/1996

Cur Est
$63

$17,352

$17,415

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments
 Close-Out Comments - Talked with Rod Lee 12/27/06.  He is trying to fill a vacancy in his unit and he is also waiting for the 60 day time to pass for the project
history file from the DM based on an email sent out on 12/15/06.  As-Builts should be completed by the end of the fiscal year so no resources were added for
07/08 FY.  It should be noted that 05-44832 was the public awareness campaign for this project.  As-builts for 05-44832 are not appropriate. (RE - Joe
Blommer.  Bid opening 9/19/01.  Project started January 6, 2002.  Sully-Miller official awarded contract on 10/29/01.  Some Phase II work being accomplished

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/1996 8/1/2000 4/20/2001 6/4/2001 6/19/2001 7/23/2001 11/15/2001 4/14/2004

A AAAAAAA10/31/1996 8/1/2000 4/20/2001 6/4/2001 6/19/2001 7/23/2001 11/15/2001 4/14/2004

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE 10/29/1996

Updated
10/4/01

10/4/01

267
05-37440_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SB LTA 2/20/01
COP SBCAG 9/2/98
COP SBCAG    AMEND 1 7/18/02

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 87.5 / 87.8-
PPNO

0019

Project Name

STOWELL ROAD INTERCHANGE

Work Description
RECONSTRUCT OVERCROSSING &
EXISTING INTERCHANGE
LOCATION STOWELL ROAD
INTERCHANGE

Location Description
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF
STOWELL RD (KP 140.8/141.3)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 6

XPM Delivery
Plan

No

Funds Req Date
3/28/2001

CTC Vote Date
5/3/2001

PID Appr 5/13/1999

Project Rpt 1/15/2000

Cur Est
$1,799

$2,837
$4,636

R/W Est $352

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407�** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++ �01-11-06 - Project waiting for R/W deeds to be
recorded.�01-31-05 - Project is waiting for as-builts and black book prior to close out.�12/3/03 - Project is now in construction  (combined with EA 05-357304-
Donovan).  Approximately 99% complete.  Punch list items and plant establishment remaining. CCA milestone completion date is 2/06/04.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

HS

1/15/2000

Updated

9/18/91

Friday, May 25, 2007 136 *Escalated at 3%
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05-35730_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SBC LOCALTRANS ATH 2/20/01
COP SBC TRANS-AMEND #1 7/8/02
COP SBCAG 9/2/98

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 89.3 / 89.8-

PPNO

0256A

Project Name

DONOVAN RD I/C

Work Description
RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF
RAMP DONOVAN RD IC

Location Description
IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

Project Rpt 4/17/2000

Cur Est
$2,050

$3,780

$5,830

R/W Est $379

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407�** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++ �1-11-06 - Project in close out.  Waiting for R/W
deeds to be recorded.�01-31-05 - Project is waiting for as-builts and black book prior to close out.�12/3/03 - Project is now in construction  (combined with
EA 05-357304- Donovan).  Approximately 99% complete.  Punch list items and plant establishment remaining.  CCA milestone completion date is
02/062004.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

HS

4/17/2000

Updated

3/22/99

269
05-0M820_

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 144- 1.8-
PPNO

1841

Project Name

FA - RANCHITA VISTA

Work Description
REMOVE LANDSLIDE DEBRIS

Location Description
IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA
RD (KP 2.9)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2006ASHOPP Active
Program Status

Component Funding
Storm Damage

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date
4/18/2005

CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$500
$500

R/W Est $84,565

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Force Account work at Ranchita Vista (Winter 2005 FA work) - See EA 05-0N820_ for the Winterization work currently in construction by DO.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A4/30/2006

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

2/17/05

10/14/05

Friday, May 25, 2007 137 *Escalated at 3%
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270
05-48771_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 225- 0.0 / 4.6-

PPNO

4877

Project Name

SB 225 REHAB

Work Description
RESURFACE EXISTING HIGHWAY

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM LAS POSITAS OVERCROSSING
TO CASTILLO STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/16/2003

CTC Vote Date
4/8/2004

PID Appr 8/31/1999

Project Rpt 8/31/1999

Cur Est
$0

$6,216

$6,216

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 95% %

Project Comments
CCA  8/11/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/1999 9/1/2002 9/18/2003 6/24/2004 6/25/2004 8/2/2004 11/1/2004 8/11/2005

A AAAAAAA

9/1/2002

A9/1/1999 9/1/2002 9/18/2003 6/24/2004 6/25/2004 8/2/2004 11/1/2004 8/11/20059/1/2002

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/16/1999

6/16/1999

Updated

9/23/04

271
05-3090U_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(805) 549-3681 COP
RR UPRR

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41- 15.8 / 19.7-
PPNO

0170G

Project Name

SALINAS RV BR REPLACMT &
REALIGNMT

Work Description
REPLACE BRIDGE, CONSTRUCT
HWY

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE 101
TO 1.2 MILES EAST OF SALINAS BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 81

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
7/16/1998

PID Appr 7/24/1984

Project Rpt 3/10/1992

Cur Est
$7,806

$6,367
$14,173

R/W Est $3,372

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
2 parcels still to dispose of 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000

AAAAA4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000

Reg R/W
M225

APL
List

Yes

201.111

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

ES

12/1/1992

Updated

8/4/98

Friday, May 25, 2007 138 *Escalated at 3%
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05-31420_

David RasmussenPM

Foad Al-HamdaniDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 28.4 / 28.7-

PPNO

0196C

Project Name

BRIZZOLARA STREET SOUNDWALL

Work Description
CONSTRUCT SOUND WALLS

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH STREET
SEPARATION TO 0.1 KM SOUTH OF STENNER
CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/18/2002

PID Appr 6/26/1991

Project Rpt 12/29/2000

Cur Est
$729

$532

$1,261

R/W Est $25

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/29/2000 4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 6/21/2004

A AAAAAAA

1/19/2001

A12/29/2000 4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 6/21/20041/19/2001

Reg R/W
M225

APL
List

No

206.812

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

11/27/2001

12/11/2001

Updated
2/18/03

2/18/03

5/18/00

273
05-34541_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Archive

(805) 549-3438 COP SLOCOG 3/16/99
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 32.3 / 35.5-
PPNO

0302

Project Name

CUESTA GRADE

Work Description
ADD TRUCK PASSING LANES

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/23/1999

CTC Vote Date

PID Appr 10/4/1994

Project Rpt 3/31/1998

Cur Est
$14,010

$20,605
$34,615

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/1999 4/12/1999 7/15/1999 10/20/2003

AAAA3/19/1999 4/12/1999 7/15/1999 10/20/2003

Reg R/W
M225

APL
List

No

025.513

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

ES

7/7/1998

Updated
6/29/99

6/29/99

Friday, May 25, 2007 139 *Escalated at 3%
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05-0M560_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 32.7 / 35.0-

PPNO

1907

Project Name

SLOPE STABLIZATION AT RT 101
NEAR OLD US 101

Work Description
STABILIZE SLOPE

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2006ASHOPP Active
Program Status

Component Funding
Storm Damage

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
1/7/2005

CTC Vote Date
2/2/2005

PID Appr

Project Rpt

Cur Est
$0

$1,300

$1,300

R/W Est $41

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - 2004/05 Storm Damage Project - Director's Order - Force Account- Voted 02/02/2005 - Per Aug 06 Construction SOP "Emergency Projet Actual CCA
date was 03/20/06 per P. Connally" - Move to Closeout or Remove / End

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

3/18/05

1/6/06

275
05-43011_

Paul MartinezPM

Robert NavarroDM

(805) 549-3407PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 58.8 / 63.6-
PPNO

0523

Project Name

NORTH PASO ROBLES REHAB

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM NORTH PASO ROBLES OVERHEAD
TO SAN MARCOS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2002

CTC Vote Date
5/8/2002

PID Appr

Project Rpt 8/27/1997

Cur Est
$0

$4,528
$4,528

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
 Prime Contractor - Union Asphalt . �11/10/04 - Project in close out.  As-builts need to be updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003

A AAAAAAA3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE 8/4/1997

Updated

8/12/02

Friday, May 25, 2007 140 *Escalated at 3%
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05-43012_

Paul MartinezPM

Dennis ReevesDM

(805) 549-3407PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 59.9-

PPNO

0523Y

Project Name

NORTH PASO LANDSCAPE MITIGATION

Work Description
LANDSCAPE MITIGATION - SPLIT
FROM ROADWAY REHAB

Location Description
IN SAN LUIS OBISPO COUNTY NEAR_PASO
ROBLES AT MONTEREY ROAD (KP 96.39)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2001

CTC Vote Date
5/9/2002

PID Appr

Project Rpt 8/27/1997

Cur Est
$0

$90

$90

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Project split from parent 05-43010.  ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_. �Prime Contractor - Sansone Co., Inc.  Work
started 8-8-02. �01-11-06 - Project should be ready for closeout.�10-11-02 - Planting continuing with 770 day plant establishment period.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/19/2005

A AAAAAA

3/1/2000

A3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/19/20053/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE 8/4/1997

Updated

2/11/02

277
05-01617_

Doug HessingPM

Jun XuDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3590 FWY COUNTY OFMONTEREY
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 96.1-
PPNO

0058J

Project Name

SAN MIGUEL INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3
KM NORTH OF ROUTE 101/156 SEPARATION TO
2.4 KM NORTH OF ROUTE 101/156 SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP , ADA

Prog Code Prog FY
2000

$15,456

RIP IIP LOCAL

$3,864

CAPT

SUPT

OTHER

Const $$
$8,003

RW $$
$7,453

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 25

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/10/1999

CTC Vote Date
1/20/2000

PID Appr 4/10/1984

Project Rpt 8/5/1997

Cur Est
$1,474

$7,315
$8,789

R/W Est $8,013

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - (04-22-05
dh)Per CM, M700 pending claim resolution Fall 05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004

A AAAAAA7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004

Reg R/W
M225

APL
List

Yes

025.512

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

7/22/1997

9/22/1997

Updated
5/18/00

5/18/00

7/16/98

Friday, May 25, 2007 141 *Escalated at 3%
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278
05-34890_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP AMDMNT #1CONST 7/29/99
COP AMDMNT #2 11/20/03
COP SBCAG    CONST 4/21/99
COP SBCAG    PS&E 2/17/97

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 62.6 / 63.7-

PPNO

0900

Project Name

101/154 INTERCHANGE

Work Description
CONSTRUCT ROUTE 101/154
NORTH SEPARATION IC &
REALIGN RTE 154 101/154
INTERCHANGE

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY
2000

$3,750 $4,000

RIP IIP LOCAL

$0 $3,008

CAPT

SUPT

OTHER

Const $$
$7,290

RW $$
$460

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
7/7/1999

CTC Vote Date
9/30/1999

PID Appr 9/14/1989

Project Rpt 3/31/1999

Cur Est
$1,320

$6,286

$7,606

R/W Est $90

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407�***Oversight Only***   +++Measure "D" Project+++�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/7/1999 5/25/1999 8/12/1999 3/24/2004

AAAA7/7/1999 5/25/1999 8/12/1999 3/24/2004

Reg R/W
M225

APL
List

Yes

025.712

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

ES

5/11/1998

Updated
4/9/99

4/9/99

2/22/99

279
05-0A290_

Richard RosalesPM

Dennis ReevesDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Archive

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R0.0 / R1.7-
PPNO

0526Y

Project Name

PAJARO RIVER MITIGATION

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/11/2000

CTC Vote Date
5/11/2000

PID Appr

Project Rpt 8/12/1999

Cur Est
$0

$283
$283

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% 100 100% 99% %

Project Comments
1-18-05 Final Estimate complete. 8-31-04 Pending outcome of claims board meeting.  Anticipate resolution up to 90 days. �Final Estimate pending resolution
of contractor claim.�Actual CCA 11-13-03�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 11/13/2003

AAAAAAA12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 11/13/2003

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE 11/15/1992

Updated

Friday, May 25, 2007 142 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

280
05-39040_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R21.5-

PPNO

0080C

Project Name

SLO CREEK BRIDGE WIDENING

Work Description
WIDEN BRIDGE

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,313

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/1999

CTC Vote Date
2/23/2000

PID Appr

Project Rpt 12/24/1993

Cur Est
$828

$594

$1,422

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 1/24/2005

AAAAAAA

7/29/1997

A 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 1/24/20057/29/1997

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

12/21/1993

12/21/1993

Updated
5/2/00

5/2/00

10/16/97

281
05-0161U_

Steve DiGraziaPM

Jun XuDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3590 OTH ARMY CORPENGINEERS 10/5/00
OTH CA FISH &GAME 4/20/01
OTH CRWQCB 11/28/00

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 95.4 / 95.6-
PPNO

0058L

Project Name

101/156 OPER. IMPROVEMENT

Work Description
MODIFY INTERCHANGE AND
RAMPS

Location Description
IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2001

$8,692

RIP IIP LOCAL

$3,816

CAPT

SUPT

OTHER

Const $$
$6,692

RW $$
$2,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2000

CTC Vote Date
3/28/2001

PID Appr 1/22/1993

Project Rpt 7/18/2003

Cur Est
$2,788

$5,660
$8,448

R/W Est $367

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
 PE anticipated to start 7-1-05.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/17/1998 5/5/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 9/27/2006

A AAAAAAAAA

2/1/1999

A9/17/1998 5/5/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 9/27/20062/1/1999

Reg R/W
M225

APL
List

Yes

025.511

10/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

9/17/1998

8/26/1998

Updated
8/27/01

8/27/01

10/16/00

Friday, May 25, 2007 143 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

282
05-36332_

Sara von_SchwindPM

James PeranoDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3438 COP SANTA    BARBARA
RR UNION    PACIFIC

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R15.2-

PPNO

0361A

Project Name

MICHELTORENA BRIDGE

Work Description
REPLACE BRIDGE

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT THE MICHELTORENA STREET OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,672

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/30/1999

CTC Vote Date
12/6/2000

PID Appr 7/1/1989

Project Rpt 12/12/1994

Cur Est
$2,416

$1,209

$3,625

R/W Est $172

Phase Completion
PA&ED RW PS&E CON100 % 50 100% 90% %

Project Comments
PE - Art Infante.  Construction complete.  Close-Out Comments - Talked with Rod Lee 12/27/06.  He is trying to fill a vacancy in his unit and he is also waiting
for the 60 day time to pass for the project history file from the DM based on an email sent out on 12/15/06.  As-Builts shoudl be completed by the end of the
fiscal year so no resources were added for 07/08 FY.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/2004

A AAAAAAAAA

1/1/2000

A1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/20041/1/2000

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

12/12/1994

12/12/1994

Updated
5/28/02

5/28/02

9/10/99

283
05-46210_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 12.7 / 19.8-
PPNO

0621

Project Name

SANTA BARBARA IRRIGATION

Work Description
UPGRADE PLANTING AND
IRRIGATION

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,033

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2002

CTC Vote Date
7/18/2002

PID Appr 10/26/1998

Project Rpt 9/18/2000

Cur Est
$0

$1,350
$1,350

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
In plant establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/19/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 8/23/2006

A AAAAAAA

7/30/2000

A9/19/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 8/23/20067/30/2000

Reg R/W
M225

APL
List

Yes

201.210

1/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

8/23/2000

Updated

11/1/02

Friday, May 25, 2007 144 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

284
05-46920_

Rochelle VierraPM

Gurbhay BrarDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 230-3106 COP SANTA    MARIA 11/20/01
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 166- 6.6 / 8.9-

PPNO

4692

Project Name

MAIN STREET REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,502

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2001

CTC Vote Date
1/4/2002

PID Appr 10/20/1998

Project Rpt 9/3/1999

Cur Est
$0

$7,255

$7,255

R/W Est $35

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/20/1998 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 6/21/2004

A AAAAAAA

1/1/2000

A10/20/1998 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 6/21/20041/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/26/1998

9/7/1990

Updated

4/19/02

5/29/01

285
05-41280_

David RasmussenPM

Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 4.7 / 5.4-
PPNO

0555

Project Name

WILLOW CURVE REALIGNMENT

Work Description
REALIGN CURVE

Location Description
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,075

RW $$
$146

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/27/2001

CTC Vote Date
4/4/2002

PID Appr 10/8/1997

Project Rpt 6/16/2000

Cur Est
$0

$991
$991

R/W Est $1,147

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/16/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 4/16/2003

A AAAAAAA

6/1/2000

A6/16/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 4/16/20036/1/2000

Reg R/W
M225

APL
List

No

201.310

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

CE

5/21/2001

Updated

7/26/02

1/9/02

Friday, May 25, 2007 145 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

286
05-0C760_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3438 COP SLOCOG 4/3/02
COP SLOCOG   AMEND #1 5/15/02

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 32.8-

PPNO

7600

Project Name

CUESTA GRADE RECREATIONAL TRAIL

Work Description
RECREATIONAL TRAIL

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$93

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2002

CTC Vote Date
6/13/2002

PID Appr 10/4/1994

Project Rpt 3/31/1998

Cur Est
$0

$190

$190

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/1998 8/9/2000 3/7/2002 7/13/2001 4/18/2002 2/1/2003 5/14/2003 3/26/2004

A AAAAAAA

7/20/2000

A3/31/1998 8/9/2000 3/7/2002 7/13/2001 4/18/2002 2/1/2003 5/14/2003 3/26/20047/20/2000

Reg R/W
M225

APL
List

Yes

204.735

*Esc Est

Structure Est 

District Est 

Total Con Est 

ES 12/8/1995

Updated

2/26/02

10/3/00

287
05-0J310_

Rochelle VierraPM

UnassignedDM

(805) 549-3003PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Gary Ruggerone (805) 549-3182

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 0.0 / 90.9-
PPNO

1230

Project Name

EL CAMINO REAL BELLS

Work Description
INSTALL MISSION BELL MARKERS

Location Description
IN SANTA BARBARA, SAN LUIS OBISPO,
MONTEREY AND SAN BENITO COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$955

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 20

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/21/2003

CTC Vote Date
5/22/2003

PID Appr

Project Rpt

Cur Est
$0

$955
$955

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Funds voted @ May 2003 CTC meeting Resolution FP-02-72.  Project Advertised on 06/16/03; Bid opening delayed by 2 months due to State budget;
Contract awarded on 09/08/03.�RE - Tim Richards

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/6/2003 3/27/2003 1/13/2003 3/28/2003 6/16/2003 9/8/2003 5/26/2004

A AAAAAA2/6/2003 3/27/2003 1/13/2003 3/28/2003 6/16/2003 9/8/2003 5/26/2004

Reg R/W
M225

APL
List

No

204.735

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

2/6/2003

2/6/2003

Updated

3/21/03

Friday, May 25, 2007 146 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

288
05-45640_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Archive

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129- 7.1 / 7.3-

PPNO

0560E

Project Name

ROGGE LANE

Work Description
MODIFY INTERSECTION

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT
ROGGE LANE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$909

RW $$
$300

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/30/2002

CTC Vote Date
12/6/2002

PID Appr 9/5/1997

Project Rpt 11/6/2001

Cur Est
$0

$1,019

$1,019

R/W Est $228

Phase Completion
PA&ED RW PS&E CON100 % 15 % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/6/2001 1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/2004

A AAAAAAA

7/11/2001

A11/6/2001 1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/20047/11/2001

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

5/21/2001

Updated

2/25/03

1/18/00

289
05-49150_

Doug HeumannPM

James PeranoDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(805) 549-3438 RR UNION PACC&M,S/C,L
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68- 19.8 / 21.6-
PPNO

4915

Project Name

SALINAS RTE 68 REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
IN MONTEREY COUNTY IN AND NEAR SALINAS
FROM 0.6 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO WORK STREET (KP
31.94/34.77)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,109

RW $$
$90

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/21/2004

CTC Vote Date
6/17/2004

PID Appr 10/26/1999

Project Rpt 10/26/1999

Cur Est
$0

$10,760
$10,760

R/W Est $175

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
�DJH-1 outstanding clai

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/11/2001 11/21/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004 7/6/2004 9/1/2004 12/9/2005

A AAAAAAAA

12/26/2001

A12/11/2001 11/21/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004 7/6/2004 9/1/2004 12/9/200512/26/2001

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/7/2004

4/7/2004

Updated

8/20/04

2/25/02

Friday, May 25, 2007 147 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

290
05-0L610_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R37.3 / 78.8-

PPNO

6101

Project Name

Work Description
REMOVE AND REPLACE FAILED
PCC SLABS PCC GRINDING

Location Description
IN MONTEREY AND SAN LUIS OBISPO COUNTIES
ON RTE 101 AT VARIOUS LOCATIONS (KP MON
R60.02/126.87 ____________ SLO 60.34/108.17)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,000

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 8

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date
6/17/2004

PID Appr

Project Rpt

Cur Est
$0

$2,000

$2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - Per Aug 06 Construction SOP "Emergency Project. Actual CCA date 12/15/05 per CCA memo." - Move to Closeout or Remove/End

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

4/27/04

291
05-0A140_

Doug HessingPM

Ernie Penuna               DM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 76.0 / 77.9-
PPNO

1400

Project Name

CHUALAR MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN MONTEREY COUNTY AT CHUALAR FROM 1.5
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,956

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/18/2003

CTC Vote Date
10/28/2003

PID Appr 9/1/1999

Project Rpt 6/13/2002

Cur Est
$0

$1,252
$1,252

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - Thrie
Beam Barrier

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/13/2002 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 8/4/2005

A AAAAAAA

2/1/2003

A6/13/2002 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 8/4/20052/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

12/5/2001

12/5/2001

Updated

3/16/04

2/5/01

Friday, May 25, 2007 148 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

292
05-48460_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 1- R1.7 / R2.5-

PPNO

4846

Project Name

LAS CRUCES SLIDE

Work Description
REALIGNMENT SLOPE

Location Description
IN SANTA BARBARA COUNTY NEAR LAS CRUCES
FROM 2.7 KM TO 4.0 KM NORTH OF ROUTE 1 AND
101 SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$571

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date
1/22/2004

PID Appr

Project Rpt 6/26/2002

Cur Est
$0

$2,971

$2,971

R/W Est $33

Phase Completion
PA&ED RW PS&E CON100 % 75 100% 50% %

Project Comments
G-12 funds maxed out in Oct. 2004 - a director's order for $1.5 million was approved 3/10/05 to repair several large slides  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/27/2002 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 4/1/2007

A AAAAAAA

11/29/2000

A6/27/2002 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 1/18/200711/29/2000

Reg R/W
M225

APL
List

Yes

201.130

4/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

6/27/2002

6/27/2002

Updated

4/12/04

7/31/02

293
05-0G870_

Rochelle VierraPM

Kelly McClainDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3278
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 28.0 / 36.0-
PPNO

8700

Project Name

DOS PUEBLOS CR. CAP-M

Work Description
RESURFACE EXISTING HIGHWAY

Location Description
IN SANTA BARBARA COUNTY NEAR GOLETA
FROM 1.8 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING TO 1.1 KM SOUTH OF REFUGIO
ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,840

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/4/2002

CTC Vote Date
2/26/2004

PID Appr 9/25/2002

Project Rpt 9/25/2002

Cur Est
$0

$3,761
$3,761

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Design Manager is Mike Giuliano or Kelly McClain; Env. Manager - Gary Ruggerone; Amended into the SHOPP June 2, 2003 (02H-096) "SHOPP Amendment
for Now Needs List".  Funds for this project were allocated at the February 2004 CTC meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004

AAAAA12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004

Reg R/W
M225

APL
List

No

201.121

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/25/2002

9/25/2002

Updated

5/12/04

Friday, May 25, 2007 149 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

294
05-0J330_

Scott EadesPM

Steven WyattDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 40.4 / 41.7-

PPNO

3301

Project Name

ARROYO HONDO MEDIAN BARRIER

Work Description
CONCRETE MEDIAN BARRRIER

Location Description
IN SANTA BARBARA COUNTY ABOUT 36 KM WEST
OF SANTA BARBARA FROM 0.9 KM EAST OF
ARROYO HONDO BRIDGE TO 1.1 KM WEST OF
ARROYO HONDO BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,100

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/23/2004

CTC Vote Date
6/17/2004

PID Appr

Project Rpt 10/28/2003

Cur Est
$0

$1,307

$1,307

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
In Closeout. Contract Acceptance Memo signed 7/18/05.  Cost increase on project pushed it into SHOPP Major category.  HQ program advisor agreed to cost
increase on 03/01/04.  Amended into 2002 SHOPP per 02H-166 on 05/18/04.  Funds allocated @ June 17, 2004 CTC meeting agenda item (2.5b3).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/14/2004 7/19/2004 9/23/2004 7/18/2005

AAAA5/14/2004 7/19/2004 9/23/2004 7/18/2005

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/24/2003

7/24/2003

Updated

9/10/04

295
05-0K390_

Rochelle VierraPM

Steven MiltonDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 84.4 / 88.7-
PPNO

0039

Project Name

SANTA MARIA SOUTH INTERIM
K-RAIL

Work Description
CONSTRUCT CONCRETE BARRIER

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM SOUTH SANTA MARIA WAY
UNDERCROSSING TO MAIN STREET
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$956

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/28/2003

CTC Vote Date
9/25/2003

PID Appr 8/27/2003

Project Rpt 8/27/2003

Cur Est
$0

$736
$736

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
This project  placed interim K-Rail barrier due to the Santa Maria six-lane project  (EA 05-44601_ which included a median barrier) not being allocated for
funding during the 02/03 FY, 03/04 FY or 04/05 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/27/2003 6/1/2003 9/8/2003 7/29/2003 9/24/2003 11/3/2003 12/8/2003 4/12/2004

A AAAAAAA

6/1/2003

A8/27/2003 6/1/2003 9/8/2003 7/29/2003 9/24/2003 11/3/2003 12/8/2003 4/12/20046/1/2003

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

10/17/2000

10/12/2000

Updated

12/8/03

Friday, May 25, 2007 150 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

296
05-0A170_

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 41.3 / 46.9-

PPNO

1700

Project Name

ATASCADERO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,500

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/30/2003

CTC Vote Date
10/1/2003

PID Appr 8/30/1999

Project Rpt 6/29/2002

Cur Est
$0

$2,945

$2,945

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 98% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2002 8/1/2002 8/1/2003 7/22/2003 9/30/2003 4/1/2004 4/1/2004 5/5/2005

A AAAAAAA

7/1/2002

A7/1/2002 8/1/2002 8/1/2003 7/22/2003 9/30/2003 4/1/2004 4/1/2004 5/5/20057/1/2002

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/19/2002

6/19/2002

Updated

1/9/04

297
05-0A230_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166- 12.9 / R70.1-
PPNO

0230

Project Name

SANTA MARIA GUARDRAIL

Work Description
UPGRADE METAL BEAM GUARD
RAIL

Location Description
IN SAN LUIS OBISPO AND SANTA BARBARA
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/5/2003

CTC Vote Date
1/22/2004

PID Appr 9/22/1999

Project Rpt 1/18/2002

Cur Est
$0

$1,645
$1,645

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Weather delaying work on pilot weed barrier. If weather subsides 6-30-05 CCA is obtainable.    Project will incorporate  pilot weed barrier progam and also all
new and reconstructed MBGR will be metal posts.         �SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/3/2002 8/1/2002 6/2/2003 3/17/2003 9/11/2003 2/17/2004 4/15/2004 7/29/2005

A AAAAAAA

3/1/2002

A1/3/2002 8/1/2002 6/2/2003 3/17/2003 9/11/2003 2/17/2004 4/15/2004 7/29/20053/1/2002

Reg R/W
M225

APL
List

Yes

201.015

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

1/3/2002

1/3/2002

Updated

4/1/04

Friday, May 25, 2007 151 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

298
05-0E350_

Doug HessingPM

Ernie Penuna               DM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 77.8 / 81.1-

PPNO

3500

Project Name

CHUALAR BARRIER II

Work Description
CONCRETE AND THRIE BEAM
BARRIER

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 1.4
KM NORTH OF MAIN STREET OVERCROSSING TO
SPENCE ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,009

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/30/2004

CTC Vote Date
5/12/2004

PID Appr 9/5/2001

Project Rpt 2/7/2003

Cur Est
$0

$2,718

$2,718

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - Concrete
barrier without paving the median.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/7/2003 9/30/2003 5/3/2004 2/11/2004 5/11/2004 6/7/2004 7/30/2004 6/20/2005

A AAAAAAA

8/1/2003

A2/7/2003 9/30/2003 5/3/2004 2/11/2004 5/11/2004 6/7/2004 7/30/2004 6/20/20058/1/2003

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

1/14/2003

1/14/2003

Updated

7/21/04

299
05-0161G_

Doug HeumannPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 93.1 / 100.4-
PPNO

0058K

Project Name

PRUNEDALE OP IMPROVEMENTS B

Work Description
ACCELERATION AND
DECELERATION LANES

Location Description
IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,105

RW $$
$278

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/2004

CTC Vote Date
10/12/2004

PID Appr 4/10/1984

Project Rpt 6/24/2002

Cur Est
$1,155

$950
$2,105

R/W Est $7

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Project EA was oringinally 05-0161B_.  PE:Albert Agi; Generalist: Chuck Siek (559) 243-8302; 8/21/2006 construction next to completion

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/24/2002 8/19/2002 8/12/2002 1/1/2004 5/1/2004 2/24/2004 5/25/2004 11/23/2004 12/20/2004 7/12/2006

A AAAAAAAAA

3/20/2002

A6/24/2002 8/19/2002 8/12/2002 1/1/2004 5/1/2004 2/24/2004 5/25/2004 11/23/2004 12/20/2004 7/12/20063/20/2002

Reg R/W
M225

APL
List

Yes

201.310

8/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/11/2002

5/2/2002

Updated
5/4/04

5/4/04

6/3/02

Friday, May 25, 2007 152 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

300
05-0M730_

Rochelle VierraPM

Steven WyattDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 1- 10.1 / 10.3-

PPNO

7302

Project Name

YTIAS STORM DAMAGE RESTORATION

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH
OF YTIAS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,831

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/4/2005

CTC Vote Date
5/20/2005

PID Appr

Project Rpt

Cur Est
$0

$3,831

$3,831

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 25 100% 50% %

Project Comments
CE for the project was completed on 04/21/05.  Damage Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/18/2005 5/25/2005 6/23/2005 8/24/2006

A AAAAAAA

4/1/2005

A5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/18/2005 5/25/2005 6/23/2005 8/24/20064/1/2005

Reg R/W
M225

APL
List

Yes

201.130

10/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/21/2005

4/21/2005

Updated

5/4/05

2/3/05

301
05-0M740_

Rochelle VierraPM

Steven WyattDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 1- 10.8 / 11.8-
PPNO

7401

Project Name

EL JARO STORM DAMAGE
RESTORATION

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK BRIDGE
TO 0.6 KM NORTH OF EL JARO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,117

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/9/2005

CTC Vote Date
5/20/2005

PID Appr

Project Rpt

Cur Est
$0

$3,117
$3,117

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 25 100% 50% %

Project Comments
Postmiles for this location are: PM 10.8/11.8 - CE for the project completed on 04/21/05.  Structures PS&E package turned into ROE on 04/21/05.�Damage
Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/19/2005 5/25/2005 6/15/2005 4/12/2006

A AAAAAAA

4/1/2005

A5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/19/2005 5/25/2005 6/15/2005 4/12/20064/1/2005

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/9/2005

5/9/2005

Updated

5/9/05

4/25/05

Friday, May 25, 2007 153 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

302
05-0A400_

Amy DonatelloPM

Steven MiltonDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 33- 0.0 / 8.2-

PPNO

0440

Project Name

VENTURA/SB/SLO REHAB

Work Description
REHABILITATE AND WIDEN
HIGHWAY

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM THE
VENTURA COUNTY LINE TO 0.2 KM SOUTH OF
THE 33 AND 166 INTERSECTIOON

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,705

RW $$
$9

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/20/2004

CTC Vote Date
8/5/2004

PID Appr 8/20/2001

Project Rpt 8/20/2001

Cur Est
$209

$7,510

$7,719

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
   Contract awarded 3-8-05.            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 3/8/2005 8/30/2006

A AAAAAAAAA1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 3/8/2005 8/30/2006

Reg R/W
M225

APL
List

Yes

201.120

9/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

1/16/2002

1/16/2002

Updated

1/20/04

303
05-47480_

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- R0.0 / R2.1-
PPNO

4748

Project Name

CARPINTERIA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,885

RW $$
$7

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/6/2004

CTC Vote Date
10/4/2004

PID Appr 8/27/2001

Project Rpt 7/30/2003

Cur Est
$0

$1,885
$1,885

R/W Est $9

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
Install Thrie Beam Median Barrier.  Granite Construction is the contractor.�RE-Art Infante  Close-Out Comments - Talked with Rod Lee 12/27/06.  He is trying
to fill a vacancy in his unit and he is also waiting for the 60 day time to pass for the project history file from the DM based on an email sent out on 12/15/06.
As-Builts shoudl be completed by the end of the fiscal year so no resources were added for 07/08 FY.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 12/29/2004 9/8/2005

A AAAAAAA

7/30/2003

A7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 12/29/2004 9/8/20057/30/2003

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/26/2004

5/26/2004

Updated

7/6/04

7/2/03

Friday, May 25, 2007 154 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

304
05-0K100_

Scott EadesPM

Wendy O'HalloranDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 54.0 / 56.0-

PPNO

1234

Project Name

SOUTHERLY BUELLTON MEDIAN
BARRIER

Work Description
MEDIAN BARRIER

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.1 KM SOUTH OF NOJOQUI CREEK BRIDGE
TO 0.8 KM SOUTH OF SANTA ROSA ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,533

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/15/2005

CTC Vote Date
5/26/2005

PID Appr 8/25/2004

Project Rpt 8/25/2004

Cur Est
$0

$2,030

$2,030

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
PE  -  David Ballentine.  RE  -  Art Infante.    In Closeout.  Actual CCA - 5/26/06.  Construction contact approved 8/15/05.  RTL on 03/24/2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/25/2004 2/28/2005 12/30/2004 3/24/2005 6/27/2005 8/15/2005 5/26/2006

A AAAAAA8/25/2004 2/28/2005 12/30/2004 3/24/2005 6/27/2005 8/15/2005 5/26/2006

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/7/2004

4/7/2004

Updated

3/18/05

305
05-28280_

Amy DonatelloPM

James PeranoDM

(805) 529-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 150- 1.0 / R1.7-
PPNO

0119

Project Name

RINCON BRIDGES AND REALIGNMENTS

Work Description
REPLACE BRIDGES

Location Description
IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 101 AND 150 SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$276

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 17

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/24/2005

CTC Vote Date

PID Appr 11/2/1984

Project Rpt 3/25/1987

Cur Est
$1,500

$4,745
$6,245

R/W Est $524

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 50% %

Project Comments
 Open to traffic. CCA on schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/1995 7/1/2001 3/1/2002 10/1/2004 1/25/2005 2/25/2005 2/25/2005 3/15/2005 4/18/2005 7/18/2006

A AAAAAAAAA

8/10/2001

A10/1/1995 7/1/2001 3/1/2002 10/1/2004 1/25/2005 2/25/2005 2/25/2005 3/15/2005 4/18/2005 7/18/20068/10/2001

Reg R/W
M225

APL
List

Yes

201.110

12/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

ES

10/10/1995

Updated
9/4/03

1/24/05

3/12/96

Friday, May 25, 2007 155 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

306
05-0J060_

Paul MartinezPM

Arthur RamirezDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 217- 0.9 / 2.2-

PPNO

6000

Project Name

GOLETA MEDIAN BARRIER

Work Description
MEDIAN BARRIER

Location Description
IN SANTA BARBARA COUNTY IN GOLETA FROM
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE TO
HOLLISTER AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,425

RW $$
$33

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/28/2005

CTC Vote Date

PID Appr 9/12/2003

Project Rpt 6/28/2004

Cur Est
$0

$1,623

$1,623

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
Project Engineer:   Rasha Soliman   Environmental Planner:  Paula Huddleston�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/15/2004 7/15/2004 2/10/2005 2/21/2005 2/17/2005 5/2/2005 6/20/2005 8/12/2005 4/1/2007

A AAAAAAAA7/15/2004 7/15/2004 2/10/2005 2/21/2005 2/17/2005 5/2/2005 6/20/2005 8/12/2005 2/5/2007

Reg R/W
M225

APL
List

Yes

201.010

4/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

5/27/2004

5/27/2004

Updated

3/28/05

10/8/03

307
05-0E360_

Richard RosalesPM

James PeranoDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SBT 156- 0.2 / 2.9-
PPNO

5630

Project Name

SAN JUAN BAUTISTA MEDIAN
BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SAN BENITO COUNTY IN AND NEAR SAN JUAN
BAUTISTA FROM 0.4 KM EAST OF ROUTE 101 AND
156 SEPARATION TO 0.1 KM WEST OF ALAMEDA
STREET

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,030

RW $$
$2

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/10/2004

CTC Vote Date
8/10/2004

PID Appr 8/20/2001

Project Rpt 1/23/2004

Cur Est
$0

$1,543
$1,543

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 30% %

Project Comments
1-2-07  Final Estimate complete, Plans submitted for archieve. 09-27-06  CCA complete

09-21-06 contract did not pass final inspection - due to 22 dead plants

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 1/13/2005 9/27/2006

A AAAAAA1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 1/13/2005 9/27/2006

Reg R/W
M225

APL
List

Yes

201.010

9/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

12/21/2003

1/14/2004

Updated

8/10/04

Friday, May 25, 2007 156 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

308
05-0C910_

Amy DonatelloPM

John FoucheDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 18.1 / 23.3-

PPNO

3910

Project Name

CAMP SAN LUIS REHAB - CAPM

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 1.0 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,439

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/13/2004

CTC Vote Date
3/3/2005

PID Appr 11/14/2001

Project Rpt 11/14/2001

Cur Est
$0

$2,680

$2,680

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/14/2001 8/1/2004 1/15/2005 9/20/2004 2/10/2005 3/28/2005 6/2/2005 11/16/2005

A AAAAAAA

1/1/2004

A11/14/2001 8/1/2004 1/15/2005 9/20/2004 2/10/2005 3/28/2005 6/2/2005 11/16/20051/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/15/2001

8/15/2001

Updated

12/13/05

309
05-0J210_

Amy DonatelloPM

James EspinosaDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 12.5 / R20.8-
PPNO

0210

Project Name

MEDIAN BARRIER GAP CLOSURE

Work Description
CONSTRUCT THRIE BEAM
BARRIER

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,349

RW $$
$15

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/22/2005

CTC Vote Date

PID Appr 9/12/2003

Project Rpt 9/27/2004

Cur Est
$0

$1,250
$1,250

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project utilizing AADD

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2004 8/1/2004 1/28/2005 1/28/2005 2/24/2005 4/4/2005 5/11/2005 9/22/2005

A AAAAAAA

8/1/2004

A8/1/2004 8/1/2004 1/28/2005 1/28/2005 2/24/2005 4/4/2005 5/11/2005 9/22/20058/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/7/2004

6/7/2004

Updated

2/24/05

12/20/02

Friday, May 25, 2007 157 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

310
05-48690_

Doug HeumannPM

Martin NishikawaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68- 10.8 / R16.8-

PPNO

0869

Project Name

RACEWAY CAP M

Work Description
OVERLAY ASPHALT CONCRETE

Location Description
IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO 1.5
KM EAST OF TORO PARK UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,268

RW $$
$15

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/13/2005

CTC Vote Date
9/29/2005

PID Appr 9/27/2000

Project Rpt 9/20/2000

Cur Est
$0

$3,135

$3,135

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
 dh 07-29-04) Had kick off meeting late June, 04 and Field Review early July, 04.  Project was Advertised on 10/24/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2004 4/13/2005 7/25/2005 7/19/2005 8/11/2005 10/24/2005 12/23/2005 10/23/2006

A AAAAAAA10/1/2004 4/13/2005 7/25/2005 7/19/2005 8/11/2005 10/24/2005 12/23/2005 10/23/2006

Reg R/W
M225

APL
List

Yes

201.121

1/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/20/2004

8/20/2004

Updated

7/13/05

311
05-0H100_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 69.4 / 73.9-
PPNO

0800

Project Name

GONZALES MEDIAN BARRIER &
SAFETY IMPROVEMENTS

Work Description
CONCRETE BARRIER AND THRIE
BEAM BARRIER

Location Description
IN MONTEREY COUNTY IN AND NEAR GONZALES
FROM SOUTH GONZALES OVERCROSSING TO 2.1
KM NORTH OF NORTH GONZALES
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,331

RW $$
$4

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2004

CTC Vote Date
12/7/2004

PID Appr 8/30/2002

Project Rpt 11/14/2003

Cur Est
$0

$3,554
$3,554

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 1/31/2005 9/6/2005

A AAAAAA

5/1/2003

A11/4/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 1/31/2005 9/6/20055/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/12/2003

9/12/2003

Updated

11/1/04

6/16/03

Friday, May 25, 2007 158 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

312
05-0L550_

Steve DiGraziaPM

Steven WyattDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 73.9 / 76.0-

PPNO

0552

Project Name

GONZALES II MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING TO
1.4 KM SOUTH OF MAIN STREET OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,408

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/19/2005

CTC Vote Date
9/29/2005

PID Appr 11/23/2004

Project Rpt 11/23/2004

Cur Est
$0

$2,321

$2,321

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 20% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/23/2004 2/2/2005 7/21/2005 6/28/2005 8/16/2005 10/11/2005 12/9/2005 4/1/2007

A AAAAAAA11/23/2004 2/2/2005 7/21/2005 6/28/2005 8/16/2005 10/11/2005 12/9/2005 1/31/2007

Reg R/W
M225

APL
List

Yes

201.010

4/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

10/7/2004

10/7/2004

Updated

7/19/05

7/28/04

313
05-0P590_

Kelly McClainPM

Kelly McClainDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3278
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- 86.0 / 98.8-
PPNO

1922

Project Name

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN MONTEREY COUNTY IN AND NEAR SALINAS AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,172

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$7,172
$7,172

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/3/2006 7/6/2006 8/16/2006 8/28/2006 9/20/2006 2/1/2007

AAAAAA8/3/2006 7/6/2006 8/16/2006 8/28/2006 9/20/2006 1/17/2007

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

Contract

Updated

5/16/06

Friday, May 25, 2007 159 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

314
05-0K620_

Doug HeumannPM

Steven WyattDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 183- R4.2-

PPNO

6201

Project Name

SAN JON  CHANNELIZATION

Work Description
INSTALL LEFT TURN
CHANNELIZATION

Location Description
IN MONTEREY COUNTY NEAR SALINAS AT SAN
JON ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$670

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

No Yes

Funds Req Date
8/3/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 5/31/2005

Cur Est
$0

$670

$670

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - Per Aug 06 Construction SOP "Actual CCA date was  7/25/06 per RE and CM."

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/14/2004

6/14/2004

Updated

8/3/05

315
05-0H090_

Scott EadesPM

James EspinosaDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 47.9 / R50.8-
PPNO

9009

Project Name

GAVIOTA NORTH MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SANTA BARBARA COUNTY NEAR LAS CRUCES
FROM 1.0 KM NORTH END OF GAVIOTA TUNNEL
TO 3.1 KM NORTH OF ROUTE 1 AND 101
SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,000

RW $$
$35

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2005

CTC Vote Date
2/8/2005

PID Appr 9/26/2002

Project Rpt 8/12/2004

Cur Est
$0

$4,000
$4,000

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 90 95% % %

Project Comments
In Closeout.  Actual CCA - 7/27/06.  PE: Pat Phatharanavik.  RE: Art Infante.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/12/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 2/28/2005 4/18/2005 7/27/2006

A AAAAAAA

3/11/2004

A8/12/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 2/28/2005 4/18/2005 7/27/20063/11/2004

Reg R/W
M225

APL
List

Yes

201.010

2/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/7/2004

4/7/2004

Updated

6/28/04

2/24/04

Friday, May 25, 2007 160 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

316
05-0N800_

Rochelle VierraPM

Steven WyattDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 166- 69.9 / 69.9-

PPNO

1910

Project Name

CRB-RSP-SDP-DAF

Work Description
ROCK SLOPE PROTECTION

Location Description
IN SANTA BARBARA COUNTY NEAR CUYAMA AT
CUYAMA RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$298

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/28/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$298

$298

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2005/06 Storm Damage Project - DAF Approved - Advertised on 07/24/06; Bids Open 08/23/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 6/15/2006 6/26/2006 7/24/2006 10/1/2006

AAAAAA6/1/2006 6/15/2006 6/26/2006 7/24/2006 9/12/2006 11/20/2006

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/6/2006

4/6/2006

Updated

4/10/06

3/1/06

317
05-0P610_

Kelly McClainPM

Kelly McClainDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3278
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R1.0 / R8.4-
PPNO

1924

Project Name

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM BEACH ROAD
UNDERCROSSING TO 0.1 KM NORTH OF FREEDOM
BOULEVARD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,020

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$3,020
$3,020

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/24/2006 7/18/2006 8/1/2006 8/9/2006 8/31/2006 2/1/2007

AAAAAA7/24/2006 7/18/2006 8/1/2006 8/9/2006 8/31/2006 11/27/2006

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

Contract

Updated

6/1/06

Friday, May 25, 2007 161 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

318
05-0K130_

Luis DuazoPM

John FoucheDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R5.8 / R7.7-

PPNO

1301

Project Name

WATSONVILLE MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE
UNDERCROSSING TO LARKIN VALLEY ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$779

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/21/2005

CTC Vote Date
9/29/2005

PID Appr 12/10/2004

Project Rpt 12/10/2004

Cur Est
$0

$779

$779

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2004 10/1/2004 7/27/2005 4/28/2005 8/3/2005 11/15/2005 12/2/2005 5/8/2006

A AAAAAAA10/1/2004 10/1/2004 7/27/2005 4/28/2005 8/3/2005 11/15/2005 12/2/2005 5/8/2006

Reg R/W
M225

APL
List

Yes

201.010

9/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/23/2004

8/23/2004

Updated

7/21/05

319
05-0J940_

Luis DuazoPM

Roberto BandaDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 8.4 / 9.4-
PPNO

9400

Project Name

APTOS MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER

Location Description
IN SANTA CRUZ COUNTY NEAR APTOS FROM ROB
ROY JUNCTION OVERCROSSING TO 0.2 KM
NORTH OF RIO DEL MAR OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,707

RW $$
$3

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 11

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2005

CTC Vote Date
3/16/2006

PID Appr 11/25/2003

Project Rpt 8/3/2004

Cur Est
$0

$2,005
$2,005

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/3/2004 11/1/2005 10/28/2005 12/15/2005 4/3/2006 5/26/2006 10/26/2006

A AAAAAA8/3/2004 11/1/2005 10/28/2005 12/15/2005 4/3/2006 5/26/2006 10/27/2006

Reg R/W
M225

APL
List

Yes

201.020

1/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

10/13/2004

10/13/2004

Updated

10/28/05

4/21/04

Friday, May 25, 2007 162 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

320
05-0P620_

Kelly McClainPM

Kelly McClainDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3278
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 9.1 / 16.6-

PPNO

1925

Project Name

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN SANTA CRUZ COUNTY NEAR APTOS FROM RIO
DEL MAR OVERCORSSING TO EMELINE AVENUE
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,295

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$3,295

$3,295

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/19/2006 7/18/2006 7/26/2006 8/1/2006 8/25/2006 2/1/2007

AAAAAA7/19/2006 7/18/2006 7/26/2006 8/1/2006 8/25/2006 10/30/2006

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

Contract

Updated

6/1/06

321
05-0P640_

Lance GormanPM

UnassignedDM

(805) 549-3315PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9- 17.2 / 17.2-
PPNO

1932

Project Name

Work Description
RECONSTRUCT FAILED CULVERT

Location Description
IN SANTA CRUZ CO NEAR BOULDER CREEK AT 0.1
SOUTH OF GREENVALE DR (KP 27.73)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$300
$300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Force Account Project - PM: Lance Gorman

Contract #050A1058

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

AA9/7/2006 10/31/2006

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

5/30/06

Friday, May 25, 2007 163 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

322
05-0L930_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17- 0.0 / 6.5-

PPNO

1853

Project Name

ROUTE 17 SEAL COAT

Work Description
SEAL COAT

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17
SEPARATION TO 0.1 KM NORTH OF GRANITE
CREEK OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,997

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2005

CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$1,400

$1,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/27/2006 RMV - Workplan in the System; Project completed by D5 Maintenace Design; Utilized AADD process - PS&E sent to HQ 02/14/06 after CTC vote;
CTC voted $1,997,000 at Feb meeting; Bids opened 04/19/2006 - apparent low bidder @ 0.5% below engineer's estimate�RMV working with Kelly McClain /
Bill Lai - Actual CCA 08/25/06 - Move to Closeout or Remove/End

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/14/2006 12/6/2005 12/28/2005 3/13/2006 5/5/2006 8/25/2006

AAAAAA2/14/2006 12/6/2005 12/28/2005 3/13/2006 5/5/2006 8/25/2006

Reg R/W
M225

APL
List

Yes

201.122

1/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

8/10/04

323
05-44480_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Lyon-Ritter (559) 243-8178

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152- 7.6 / 8.0-
PPNO

4448

Project Name

HECKER PASS SHOULDER WIDENING

Work Description
REHABILITATE ROADWAY

Location Description
IN SANTA CRUZ COUNTY ABOUT 12 KM EAST OF
WATSONVILLE FROM 0.5 KM TO 1.1 KM WEST OF
THE SANTA CRUZ AND SANTA CLARA COUNTY
LINE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,999

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/22/2005

CTC Vote Date
4/28/2005

PID Appr 9/5/2001

Project Rpt 3/29/2004

Cur Est
$0

$1,544
$1,544

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
7/10/06 Project is suspended until fall to reestablish erosion control during wet months. 2/24/06  Estimated CCA date to be verified by CM due possibilty that
planting may need to be redone due to use of plastic cover for storm erosion protection. 12/21/0

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/29/2004 3/23/2005 2/16/2005 4/25/2005 5/23/2005 7/13/2005 4/1/2007

A AAAAAA3/29/2004 3/23/2005 2/16/2005 4/25/2005 5/23/2005 7/13/2005 2/16/2007

Reg R/W
M225

APL
List

Yes

201.010

4/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/19/2003

9/19/2003

Updated

3/22/05

Friday, May 25, 2007 164 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

324
05-0M150_

Amy DonatelloPM

James EspinosaDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 9.4 / 10.0-

PPNO

1852

Project Name

OGAC GUARDRAIL NEAR HALCYLON
ROAD ON RTE 101

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO 0.4
KM SOUTH OF LOS BERROS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$540

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2005

CTC Vote Date
3/16/2006

PID Appr

Project Rpt 8/16/2005

Cur Est
$0

$540

$540

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/15/2006 8/24/2006

AA6/15/2006 8/24/2006

Reg R/W
M225

APL
List

Yes

201.010

10/15/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

3/15/2005

3/15/2005

Updated

12/20/05

325
05-0L530_

Amy DonatelloPM

Steven WyattDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- 24.3 / 27.8-
PPNO

1531

Project Name

SAN LUISITO CREED RD MEDIAN
BARRIER �

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY
FROM GILARDI ROAD TO SOUTH BAY BOULEVARD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,156

RW $$
$7

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/4/2005

CTC Vote Date
4/14/2005

PID Appr 10/15/2004

Project Rpt 10/15/2004

Cur Est
$0

$2,773
$2,773

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
95% construct ability scheduled for December. Project to be amended and delegated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2004 11/1/2004 2/7/2005 12/28/2004 2/16/2005 4/25/2005 6/20/2005 1/30/2006

A AAAAAAA

9/1/2004

A11/1/2004 11/1/2004 2/7/2005 12/28/2004 2/16/2005 4/25/2005 6/20/2005 1/30/20069/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

8/20/2004

8/20/2004

Updated

1/24/05

6/8/04

Friday, May 25, 2007 165 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

326
05-0P600_

Kelly McClainPM

Kelly McClainDM

(805) 549-3278PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3278
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 29.9 / 42.0-

PPNO

1923

Project Name

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR SAN
LUIS OBISPO AND SANTA MARGARITA AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,379

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est
$0

$2,379

$2,379

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/3/2006 7/27/2006 8/7/2006 8/28/2006 9/21/2006 2/1/2007

AAAAAA8/3/2006 7/27/2006 8/7/2006 8/28/2006 9/21/2006 1/11/2007

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

Contract

Updated

6/1/06

327
05-0L540_

Scott EadesPM

James EspinosaDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 38.7 / 39.6-
PPNO

1451

Project Name

TAJIGUAS RANCH MEDIAN BARRIER

Work Description
MEDIAN BARRIER

Location Description
IN SANTA BARBARA COUNTY NEAR REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,375

RW $$
$4

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/10/2006

CTC Vote Date
6/5/2006

PID Appr 5/26/2005

Project Rpt 5/26/2005

Cur Est
$0

$1,093
$1,093

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 80% % %

Project Comments
PE: Petros Demos.   RE: Michael Mortensen.

                                                                                                    In Closeout.  Actual CCA was 1/19/07.   Awarded 8/29/06.  Bid open 8/08/06.  Processed as
AADD project.  Submitted to Region OE 2/9/06.   PR/PSR signed 05/26/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/26/2005 10/13/2005 5/11/2006 5/8/2006 5/15/2006 7/10/2006 8/16/2006 7/1/2007

A AAAAAAA5/26/2005 10/13/2005 5/11/2006 5/8/2006 5/15/2006 7/10/2006 8/29/2006 1/19/2007

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

11/29/2004

11/29/2004

Updated

5/10/06

Friday, May 25, 2007 166 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

328
05-0M860_

Lance GormanPM

UnassignedDM

(805) 549-3315PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB 144- 1.4-

PPNO

1916

Project Name

Work Description
CONSTRUCT RETAINING WALL

Location Description
IN SAN BARBARA COUNTY IN SANTA BARBARA AT
0.8 KM NORTH OF ALAMEDA PADRE SERRA

Program Information

Doc Yr

Project Phase

CLOSEOUT

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$602

RW $$
$5

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/17/2006

CTC Vote Date
7/20/2006

PID Appr

Project Rpt

Cur Est
$0

$600

$600

R/W Est $1

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RMV - 2004/05 Storm Damage Project - Informal Bid - Bid opened 08/09/2006

PM: Zeke Dellamas

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

AA9/7/2006 11/27/2006

Reg R/W
M225

APL
List

Yes

201.131

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

5/16/2006

5/16/2006

Updated

5/17/06

11/30/06

Friday, May 25, 2007 167 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

329
05-0J700_

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 58- 0.7 / 1.7-

PPNO

1806

Project Name

SANTA MARGARITA MAIN STREET
IMPROVEMENTS�

Work Description
CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

Location Description
IN DOWNTOWN SANTA MARGARITA ON ROUTE 58

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding
TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$2,700

$2,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
Not programmed in TEA�Schedule pushed out 1 year

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 3/1/2009 7/1/2009 7/1/2009 8/12/2009 1/1/2010 1/1/2011

T TTTTTT

1/1/2008

T7/1/2008 3/1/2009 7/1/2009 7/1/2009 8/12/2009 1/1/2010 1/1/20111/1/2008

Reg R/W
M225

APL
List

No

*Esc Est

Structure Est $0

District Est $2,950

Total Con Est $2,950

Updated

10/17/02

330
05-0H350_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- R15.7 / 16.6-
PPNO

0350A

Project Name

MISSION ST SB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE

Location Description
IN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST (KP
R25.31/26.71)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

IIP , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$5,000
$5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Southbound auxiliary lane.  PSR suspended pending traffic study from City.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

Friday, May 25, 2007 168 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

331
05-0N420_

Lisa LowerisonPM

John FoucheDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- 18.0 / 73.0-

PPNO

1846

Project Name

RTE 1 BILLBOARDS TE

Work Description
TRANSPORTATION
ENHANCEMENT REMOVE
BILLBOARDS

Location Description
IN SLO CO ON RTE 01 FROM THE SLO CITY
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$2,000

$2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
not picked up in 2006 STIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

6/22/05

332
05-0F640_

Amy DonatelloPM

Boris AyaviriDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- 29.0 / 29.3-
PPNO

6410

Project Name

SLO OPS III - MODIFY RAMPS

Work Description
MODIFY AND RECONFIGURE
RAMPS

Location Description
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP
46.7/47.1)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$0
$0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR/PDS due September 2005.   Project not needed for 2004 STIPP.  Removing 101/1 Interchange from project and modifying ramps only. Work on project
suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

ER

Updated

Friday, May 25, 2007 169 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

333
05-0H850_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- R14.9-

PPNO

8500

Project Name

ANAPAMU POC REPLACEMENT

Work Description
REPLACE STRUCTURE

Location Description
IN SB CO ON RTE 101 IN SANTA BARBARA AT
ANAPAMU POC BR #51-0207 (KP R24.1)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$1,000

$0

$1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources.  No work anticipated for 05/06 FY.  APS
completed 12/16/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated
4/8/02

334
05-0K480_

Scott EadesPM

Dennis ReevesDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB 101- 46.0 / 50.0-
PPNO

1480

Project Name

GAVIOTA RRA WATER SUPPLY
IMPROVEMENTS

Work Description
SAFETY ROADSIDE REST AREA
RESTORATION (WATER SUPPLY)

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO ROUTE 1
SEPARATION (74.0/80.5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$1,300

$600
$1,900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project has been placed on hold for the 06/07 FY.  This PSR is dependent on State Park study which is not going to be completed this FY.  This water supply
services the Roadside Rest and State Park in the Gaviota Area.  No work in the 05/06 FY or 06/07 FY (to date).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.250

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated
5/27/03

5/27/03

Friday, May 25, 2007 170 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

335
05-0L090_

Luis DuazoPM

UnassignedDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- 12.3 / 13.2-

PPNO

0901

Project Name

CAPITOLA AUXILIARY LANE

Work Description
CONSTRUCT AUXILIARY LANE

Location Description
IN SANTA CRUZ CO ON RTE 01 SB FROM THE
BAY/PROTER ON-RAMP TO THE PARK AVE
OFF-RAMP. (KP 19.8/21.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est
$0

$10,000

$10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR on hold.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

12/30/03

336
05-36530_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO L5714- -
PPNO

0370

Project Name

SLO MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE
STATION

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 4/22/1992

Cur Est
$1,250

$7,500
$8,750

R/W Est $2,521

Phase Completion
PA&ED RW PS&E CON50 % 90 % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 3/1/2009 4/1/2009 10/1/2009 1/1/2010 4/1/2010 6/1/2010 10/13/2010 11/1/2010 1/1/2012

T TTTTTTTTT

1/1/2009

T12/1/2008 3/1/2009 4/1/2009 10/1/2009 1/1/2010 4/1/2010 6/1/2010 10/13/2010 11/1/2010 1/1/20121/1/2009

Reg R/W
M225

APL
List

No

201.352

*Esc Est

Structure Est $1,366

District Est $8,195

Total Con Est $9,561

ND

ND

Updated

1/31/00

Friday, May 25, 2007 171 *Escalated at 3%



MINOR A PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

RMV - Per Aug 06 Construction SOP "In Plant Establishment. M600 will be delayed from 9/1/06 to 4/1/07 per CM."
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

2/25/2004

 District
PS&E  to HQ

M380

2/26/2004

R/W Cert
M410

3/17/2004

RTL
M460

4/26/2004

HQ
Advertise

M480

7/7/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/7/2004 4/1/2007

PMCS Milestone
Information

337
05-49570_

Lance GormanPM

UnassignedDM

(805) 549-3315PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68- 12.4-

Project Name

CORRAL DE TIERRA ROAD CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT

Location Description
IN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2

Utilities 0

XPM No

Funds Req Date
2/9/2004

CTC Vote Date
4/8/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $432

Total Con Est $432

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/1/2003

Reg R/W
M225

Amount

201.151

CE

EX

8/18/2003

8/18/2003
$432

CTC Vote Amnt

PPNO

XPM Schedule

Updated

2/18/04

4/29/99

RMV - Per Aug 06 Construction SOP "Estimated CCA date 12/07 per CM."
Project Comments

4/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

3/30/2006

 District
PS&E  to HQ

M380

6/6/2005

R/W Cert
M410

3/15/2006

RTL
M460

5/1/2006

HQ
Advertise

M480

6/23/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005 8/15/2005 6/20/2005 10/14/2005 11/15/2005 1/1/2006

PMCS Milestone
Information

338
05-0M020_

Ken DostalekPM

Steven WyattDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 28.1 / 28.7-

Project Name

MARSH & BROAD ST RAMPS GUARDRAIL
INSTALLATION�

Work Description
STEEL POST METAL BEAM GUARD RAIL

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION TO
BROAD STREET

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date
3/9/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 4/8/2005

Current Cost Estimate

Structure Est $0

District Est $480

Total Con Est $480

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

6/1/2005

CE

EX

2/16/2005

2/16/2005
$480

CTC Vote Amnt

PPNO

XPM Schedule

Updated

3/9/06

Friday, May 25, 2007 172



Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

RMV - Per Aug 06 Construction SOP "Estimated CCA date 10/31/07 per CM."
Project Comments

12/19/2002

PA & ED
 M200

PS&E to
Dist OE
M377

11/24/2004

 District
PS&E  to HQ

M380

6/13/2005

R/W Cert
M410

1/21/2005

RTL
M460

8/1/2005

HQ
Advertise

M480

10/6/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 10/1/2002 2/1/2003 2/1/2003 5/1/2005 10/6/2005

PMCS Milestone
Information

339
05-0C870_

Ken DostalekPM

Wendy O'HalloranDM

(805) 549-3133PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- 58.3-

Project Name

SLO CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 4

XPM No

Funds Req Date
11/22/2004

CTC Vote Date

PID Appr

Project Rpt 12/19/2002

Current Cost Estimate

Structure Est $0

District Est $748

Total Con Est $748

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

CE

EX

12/3/2002

12/3/2002
$748

CTC Vote Amnt

PPNO

XPM Schedule

Updated

11/22/04

11/20/02

RMV - Per Aug 06 Construction SOP "Estimated CCA date 12/07 per CM."
Project Comments

9/25/2002

PA & ED
 M200

PS&E to
Dist OE
M377

12/21/2004

 District
PS&E  to HQ

M380

1/31/2005

R/W Cert
M410

3/7/2005

RTL
M460

8/8/2005

HQ
Advertise

M480

11/8/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 4/22/2004 7/1/2003 3/1/2005 9/1/2005 11/8/2005

PMCS Milestone
Information

340
05-49410_

Amy DonatelloPM

Steven WyattDM

(805) 529-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3079 COP CITY OF  SLO 7/1/03 $50,000
COP CITY OF  SLO 4/5/04 $0
COP CITY OF  SLO 4/14/05 $0
COP CITY OF  SLO 12/12/05 $66,000

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 227- 13.4 / R13.7-

Project Name

SOUTH HIGUERA STREET LEFT TURN
CHANNELIZATION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.1 KM EAST OF BEEBEE STREET
TO HIGUERA STREET AND ON BRIDGE STREET

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 5

XPM No

Funds Req Date
4/19/2005

CTC Vote Date

PID Appr

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $0

District Est $799

Total Con Est $799

R/W Est $532

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/25/2002

Reg R/W
M225

Amount

201.310

CE

EX

9/24/2002

9/24/2002
$749

CTC Vote Amnt

PPNO

XPM Schedule

Updated

11/18/04

9/13/01

Friday, May 25, 2007 173



Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

RMV - 04/09/07 - Minor A Project Awarded on 03/20/2007 - RE Curtis Johnson - CCA Achieved on 04/05/2007 - Project to move to closeout
Project Comments

11/17/2004

PA & ED
 M200

PS&E to
Dist OE
M377

5/31/2005

 District
PS&E  to HQ

M380

6/26/2006

R/W Cert
M410

7/11/2005

RTL
M460

2/5/2007

HQ
Advertise

M480

4/5/2007

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2005 3/18/2005 7/11/2005

PMCS Milestone
Information

341
05-0K610_

Rochelle VierraPM

Steven WyattDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 23.7 / 24.8-

Project Name

INSTALL GUARDRAIL ON 101 NEAR STORKE
ROAD

Work Description
METAL BEAM GUARD RAIL

Location Description
IN SANTA BARBARA COUNTY AT AND NEAR
GOLETA FROM LOS CARNEROS ROAD
OVERCROSSING TO GLEN ANNIE ROAD
OVERCROSSING

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 6

XPM No

Funds Req Date
5/3/2005

CTC Vote Date
12/14/2006

PID Appr

Project Rpt 11/17/2004

Current Cost Estimate

Structure Est $0

District Est $462

Total Con Est $462

R/W Est $0

APL
List

Yes

8/12/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

CE

EX

8/12/2004

8/12/2004
$462

CTC Vote Amnt

PPNO

XPM Schedule

Updated

9/29/04

Project Comments

7/25/2006

PA & ED
 M200

PS&E to
Dist OE
M377

9/28/2006

 District
PS&E  to HQ

M380

8/31/2006

R/W Cert
M410

10/30/2006

RTL
M460

1/22/2007

HQ
Advertise

M480

3/22/2007

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2006 11/1/2006 12/1/2006 1/1/2007 7/1/2007

PMCS Milestone
Information

342
05-0N670_

Ken DostalekPM

Steven WyattDM

(805) 549-3133PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 101- 27.8 / 46.6-

Project Name

RUMBLE STRIPS ON HWY 101 FROM NIPOMO
TO LOS OSOS VALLEY RD.

Work Description
RUMBLE STRIPS

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date
9/18/2006

CTC Vote Date
10/31/2006

PID Appr

Project Rpt 7/25/2006

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

9/1/2006

CE

EX

4/6/2006

4/6/2006
$600

CTC Vote Amnt

PPNO

XPM Schedule 7/25/2006 A 9/28/2006 A 8/31/2006 A10/30/2006 A1/22/2007 A 4/1/2007 T 6/15/2007 T

Updated

9/18/06
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% Complete updated on 2/28/07.  RFF due 1/16/07 to HQ.  Vote in the March CTC meeting (On the March CTC Agenda).
Project Comments

3/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

3/21/2007

 District
PS&E  to HQ

M380

12/8/2006

R/W Cert
M410

2/20/2007

RTL
M460

4/16/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 4/1/2008

PMCS Milestone
Information

343
05-0C320_

Sara von_SchwindPM

John FoucheDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 154- R0.5-

Project Name

SANTA YNEZ & JCT 101 SLOPE
STABLIZATION�

Work Description
SLOPE STABILIZATION

Location Description
IN SANTA BARBARA COUNTY ABOUT 3.2 KM
WEST OF LOS OLIVOS AT 1.4 KM EAST OF THE
ROUTE 154 AND 101 SEPARATION

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 4

XPM Yes

Funds Req Date
1/16/2007

CTC Vote Date
3/15/2007

PID Appr

Project Rpt 3/8/2005

Current Cost Estimate

Structure Est $0

District Est $590

Total Con Est $590

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE

EX

11/9/2004

11/9/2004
$590

CTC Vote Amnt

PPNO

XPM Schedule 3/8/2005 A 12/8/2006 A 2/20/2007 A4/11/2007 T 6/20/2007 T 6/15/2008 T

Updated

1/16/07

FINAL PRJ. NEEDED TO RELINQUISH BR (FOR THE HOLLISTER BYPASS)  ADV 2-20-07, RTL 1-24-07, Contractor should measure and special order
structure items while waiting to for work window in riverbed per permits requirements.�7/10/06 PR to be submitted for review this week. Structures currently
working on PSE.  CE signed 5-24-06.  4/26/06  Structures revised costs and added more seismic work.  All still on superstructure

Project Comments

8/1/2006

PA & ED
 M200

PS&E to
Dist OE
M377

11/14/2006

 District
PS&E  to HQ

M380

9/12/2006

R/W Cert
M410

1/24/2007

RTL
M460

2/20/2007

HQ
Advertise

M480

5/3/2007

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

344
05-0J300_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SBT 156- 9.0-

Project Name

SAN BENITO RIVER BRIDGE SEISMIC
RETROFIT

Work Description
SEISMIC RETROFIT AND DECK SEAL

Location Description
IN SAN BENITO COUNTY NEAR HOLLISTER AT
SAN BENITO RIVER BRIDGE (BR #43-0007)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date
11/14/2006

CTC Vote Date
1/24/2007

PID Appr

Project Rpt 8/1/2006

Current Cost Estimate

Structure Est $590

District Est $181

Total Con Est $771

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.113

6/1/2007

CE

EX

6/2/2006

6/2/2006
$771

CTC Vote Amnt

PPNO

1879

XPM Schedule 11/14/2006A 9/12/2006 A 1/24/2007 A2/20/2007 A 4/21/2007 T 3/1/2008 T

Updated
11/14/06

11/14/06

4/4/06
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Project Comments

3/9/2006

PA & ED
 M200

PS&E to
Dist OE
M377

5/25/2006

 District
PS&E  to HQ

M380

3/3/2006

R/W Cert
M410

8/4/2006

RTL
M460

9/25/2006

HQ
Advertise

M480

12/19/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006 5/25/2006 4/1/2006 5/25/2006 8/15/2006 11/1/2006 2/1/2007

PMCS Milestone
Information

345
05-0L770_

Ken DostalekPM

Boris AyaviriDM

(805) 549-3133PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-2854 PERMIT City Of Pismo
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R20.0 /-

Project Name

AVILA ROAD GUARDRAIL AT SLO 101

Work Description
INSTALL METAL BEAM GUARD RAIL

Location Description
IN SAN LUIS OBISPO COUNTY AT SHELL BEACH
FROM 0.3 KM NORTH OF SHELL BEACH ROAD
UNDERCROSSING TO 0.3 KM SOUTH OF AVILA
ROAD UNDERCROSSING

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date
5/19/2006

CTC Vote Date
8/10/2006

PID Appr

Project Rpt 3/9/2006

Current Cost Estimate

Structure Est $0

District Est $513

Total Con Est $513

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

4/1/2006

CE

EX

10/19/2005

10/19/2005
$513

CTC Vote Amnt

PPNO

XPM Schedule 3/3/2006 A 8/4/2006 A9/25/2006 A 11/17/2006 A 5/1/2007 T

Updated

5/19/06

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

1/23/2007

 District
PS&E  to HQ

M380
R/W Cert

M410

4/2/2007

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2006 2/1/2007

PMCS Milestone
Information

346
05-0M780_

Rochelle VierraPM

John FoucheDM

(805) 549-3003PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330 PERMIT CA Coastal Commission
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- 10.4-

Project Name

WILLOW SPRINGS MTC. AIR POLLUTION
EQUIPMENT INSTALLATION

Work Description
REPLACE GENERATORS & INSTALL NEW
SOLAR POWER GENERATION EQUIPMENT

Location Description
IN MON CO NEAR GORDA ON RTE 01 AT THE
WILLOW SPRINGS MAINTENANCE STATION (KP
16.7)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date
4/25/2007

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $950

District Est $0

Total Con Est $950

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

10/1/2006

CE $0

CTC Vote Amnt

PPNO

XPM Schedule 10/12/2006 A 1/23/2007 A 1/2/2007 A 4/2/2007 A8/18/2007 T 11/1/2007 T 5/14/2008 T

Updated
4/25/07
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Project Comments

7/5/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

5/1/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 12/1/2006 12/1/2006 3/1/2007 5/1/2007 7/15/2007 6/1/2008

PMCS Milestone
Information

347
05-0H920_

Amy DonatelloPM

John FoucheDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 166- 26.0 / 30.2-

Project Name

RICE VALLEY SLOPE PROTECTION

Work Description
ROCK SLOPE PROTECTION

Location Description
ON ROUTE 166 IN SANTA BARBARA COUNTY AT
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/5/2005

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

10/1/2006

CE

EX

5/17/2005

5/17/2005
$0

CTC Vote Amnt

PPNO

XPM Schedule 8/12/2005 T

Updated

1/12/07

Federalized
Project Comments

6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

3/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 8/1/2005 10/1/2005 1/1/2006 3/1/2006 4/15/2006

PMCS Milestone
Information

348
05-44160_

Rochelle VierraPM

Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB 192- 5.7-

Project Name

SANTA BARBARA RDWAY REALIGNMENT

Work Description
REALIGN ROADWAY

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT 0.4 KM WEST OF ROUTE 144

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $166

APL
List

Yes

Begin
Project Report

 M040

Prog Code

5/15/2006

Reg R/W
M225

Amount

201.150

8/1/2005

CE

EX

3/4/2004

3/4/2004
$0

CTC Vote Amnt

PPNO

XPM Schedule 6/9/2004 5/15/2006 AA 5/21/2007 T 7/9/2007 T 7/23/2007 T 9/3/2007 T 12/3/2007 T 10/6/2008 T

Updated

3/6/07

3/20/06
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PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes
Project Comments

8/1/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 7/1/2007 9/1/2007 10/1/2007 12/1/2007 1/15/2008 5/1/2008

PMCS Milestone
Information

349
05-0J190_

Doug HeumannPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- 34.2 / 34.5-

Project Name

DAVENPORT/WADDELL CREEK CULVERT
REPLACEMENT

Work Description
REPLACE CULVERTS

Location Description
ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH OF
WADDELL CREEK (KP 55.2/55.5)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/1/2005

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $18

APL
List

Yes

Begin
Project Report

 M040

Prog Code

8/1/2005

Reg R/W
M225

Amount

201.150

CE 9/23/2003 $0

CTC Vote Amnt

PPNO

XPM Schedule 12/1/2007 T

Updated

1/12/07

3/23/05

FEDERALIZED�Delayed 04/05 to 05/06 FY
Project Comments

1/4/2007

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006 5/1/2006 5/1/2006 7/1/2006 8/1/2006 11/1/2006 4/1/2007

PMCS Milestone
Information

350
05-0K240_

Doug HeumannPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9- 23.8 / 24.7-

Project Name

SAN LORENZO MBGR UPGRADE

Work Description
MBGR UPGRADE

Location Description
ON SR 9 IN SANTA CRUZ COUNTY BETWEEN
FELTON AND SR-9 & SR-35 SEPARATION, AT
VARIOUS LOCATIONS (KP 38.4/39.6, 12.45/12.67)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/4/2007

Current Cost Estimate

Structure Est $0

District Est $695

Total Con Est $695

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

3/15/2006

CE

EX

6/8/2006

6/8/2006
$0

CTC Vote Amnt

PPNO

XPM Schedule 8/12/2005 T

Updated
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

351
05-0L620_

Steve DiGraziaPM

Steven WyattDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO L5710- -

Project Name

TEMPLETON MAINTENANCE STATION EQ
REPAIR

Work Description
RESTORE EARTHQUAKE DAMAGED FACILITY

Location Description
IN SAN LUIS OBISPO COUNTY, NEAR TEMPLETON
AT THE TEMPLETON MAINTENANCE STATION

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $465

District Est $24

Total Con Est $489

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

CE 9/13/2005 $0

CTC Vote Amnt

PPNO

XPM Schedule 4/30/2007 5/1/2007T 8/1/2007 T 10/1/2007 T 10/1/2007 T11/12/2007 T 3/1/2008 T 10/1/2008 T

Updated
1/29/07

1/29/07

This project has been transferred to the Minor A program.  Will concentrate most of work on 3 vista points: San Simeon Beach (SLO-1-52.8), Willow Springs
(Mon-1-11.6) and JP Burns (Mon-1-37.0).  Improvements at these sites will include: stripe & designate for accessible parking, designate for pedestrian access.
Not HQ Reservation $.  KAD 10/13/06 - 09/10 FY.  Project is now to be funded in the 2008/09 FY - KAD 3/9/07.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

352
05-0K460_

Ken DostalekPM

Dennis ReevesDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- 11.6 / 36.9-

Project Name

HWY 1 VISTA POINTS UPGRADES

Work Description
ROADSIDE ENHANCEMENT (VISTA POINTS)

Location Description
IN SAN LUIS OBISPO AND MONTEREY COUNTIES
ON ROUTE 1 AT EXISTING VISTA POINTS (KP
MON-18.7 & 59.5; SLO-85.0)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

11/1/04
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KAD 10/16/06 - On Minor A Priority List for 2007/08 FY.  PE is Mark Leichtfuss.  Due in OE Oct. 2007.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
05-0P320_

Ken DostalekPM

John FoucheDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 11.9 / 11.9-

Project Name

RT 1 NEAR WILLOW CREEK RECONSTRUCT
EMBANKMENT

Work Description
RECONSTRUCT EMBANKMENT - REPLACE
INLET, CROSS CULVERT AND DOWN-DRAIN

Location Description
IN MONTEREY CO - ON STATE ROUTE 1, N OF
WILLOW CREEK (KP 19.15)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

1/12/07

KAD 10/16/06 - Needs to be placed on Minor A Priority List.  PE is Mark Ballentine.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

354
05-0P310_

Ken DostalekPM

James PeranoDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 21.0 / 21.0-

Project Name

LIMEKILN STATE BEACH CONSTRUCT SLOPE
PROTECTION

Work Description
CONSTRUCT ROCK SLOPE ON BEACH

Location Description
IN MONTEREY CO - AT LIMEKILN STATE BEACH
(KP 33.90)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $995

Total Con Est $995

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE

EX
$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

1/12/07
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KAD 3/20/07 - Project moved out to 2008/09 FY.  Has approved metric exception.  Working on supplemental PR.  Workplan required for all Minor A projects
starting 2008/09 FY.

Project Comments

11/17/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/29/2006

R/W Cert
M410

RTL
M460

4/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

355
05-0G893_

Ken DostalekPM

John FoucheDM

(805) 549-3133PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R13.2 /-

Project Name

LOS LOBOS OC PAVE SHOULDER

Work Description
PAVE INSIDE SHOULDER & ADD RUMBLE
STRIPS

Location Description
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM
SOUTH OF SAN BERNARDO OC TO 2.8 KM SOUTH
OF SAN ARDO OC (KP R21.2/R30.6)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/17/2004

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE

EX

10/30/2003

10/30/2003
$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

1/12/07

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

356
05-0Q030_

Doug HeumannPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- 96.1 / 96.3-

Project Name

Work Description
REPAIR AND STABILIZE EXCAVATION SLOPE

Location Description
MONTEREY COUNTY IN PRUNEDALE N/OF THE
SAN MIGUEL CANYON ROAD OVERCROSSING ON
THE NORTHBOUND SIDE OF ROUTE 101

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

3/20/07

Friday, May 25, 2007 181
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

357
05-0Q230_

David SilberbergerPM

Roberto BandaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 156- R0.1 / T0.5-

Project Name

Work Description
CENTERLINE RUMBLE STRIP

Location Description
IN MONTEREY CO, HIGHWAY 156 FROM HIGHWAY
101 CASTROVILLE BLVD

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

3/13/07

Project Comments

5/12/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2006 5/1/2007 5/1/2007 8/1/2007 9/1/2007 11/1/2007 8/1/2008

PMCS Milestone
Information

358
05-0M800_

Lisa LowerisonPM

Foad Al-HamdaniDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 41.0 / 47.3-

Project Name

GAVIOTA BRIDGE UPGRADES

Work Description
GUARDRAIL AND END TRATMENTS

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP 65.97/76.11)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 5/12/2006

Current Cost Estimate

Structure Est $0

District Est $517

Total Con Est $517

R/W Est $17

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

CE

EX

11/14/2005

11/14/2005
$0

CTC Vote Amnt

PPNO

XPM Schedule 5/1/2006 3/1/2008 TT 12/1/2008 T 12/1/2008 T 3/1/2009 T 4/12/2009 T 7/1/2009 T 1/1/2010 T

Updated

2/14/06

Friday, May 25, 2007 182



Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

04/10/07 (RMV) - Per 03/20/07 Minor A - meeting anticipated delivery year is 08/09 -- Does this project qualify for ADA HQ Reserv. funding (HB71 ADA) --
DJR TO CHECK WITH HQ�Design by Dennis Reeve's Staff, with assistance from Steve Wyatts Staff. JP

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 9/1/2004 9/1/2004 11/1/2004 3/15/2005 4/15/2005

PMCS Milestone
Information

359
05-0G280_

Rochelle VierraPM

Dennis ReevesDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 41.1-

Project Name

ARROYO HONDO & COLD SPRINGS VISTA
POINT UPGRADES

Work Description
CORRECTIONS AT VISTA POINTS

Location Description
ON RTE 101 AT THE ARROYO HONDO VISTA PT &
ON RTE 154 AT THE COLD SPRINGS VISTA PT (KP
SB-101 66.1 & SB-154 36.2)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A , ADA

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

12/12/05

FUNDED FROM SHOPP RESERVATION -- BRIDGE PRESERVATION 201.110
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

7/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2006 2/1/2007 6/1/2007 6/1/2007

PMCS Milestone
Information

360
05-0K380_

Rochelle VierraPM

Steven WyattDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 101- 55.0-

Project Name

NOJOQUI CREEK BRIDGE SCOUR

Work Description
BRIDGE SCOUR MITIGATION

Location Description
IN SANTA BARBARA COUNTY NEAR BUELTON AT
NOJOQUI CREEK BRIDGE (BR #51-0075R/L) (KP
88.5)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $200

District Est $200

Total Con Est $400

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111

11/1/2006

$0

CTC Vote Amnt

PPNO

1882

XPM Schedule

Updated
5/13/03

5/13/03

5/16/06

Friday, May 25, 2007 183
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Minor A Project

Amy Norris, PE 805-549-3028

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

361
05-0P480_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 156- R18.3 /-

Project Name

BARNHEISEL ROAD OPERATIONAL
IMPROVEMENTS

Work Description
LEFT TURN CHANNELIZATION

Location Description
IN SAN BENITO CO NEAR HOLLISTER AT THE
INTERSECTION OF BARNHEISEL RD AND STATE
ROUTE 156 9KP R29.51)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $995

Total Con Est $995

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

12/18/06

Generalist: Chuck Siek (559) 243-8302
Project Comments

2/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 8/1/2004 1/1/2005 6/1/2007

PMCS Milestone
Information

362
05-46791_

Doug HeumannPM

Wendy O'HalloranDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon-Ritter (559) 243-8178

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17- 10.9-

Project Name

SCOTTS VALLEY SLOPE PROTECTION AND
INSTALLATION OF DOWN DRAIN

Work Description
RECONSTRUCT EMBANKMENT AND REPLACE
DOWNDRAIN SCOTTS VALLEY SLOPE AND
DOWNDRAIN

Location Description
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY
0.5 KM N OF GLENWOOD DRIVE (KP 17.5)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/10/2004

Current Cost Estimate

Structure Est $0

District Est $741

Total Con Est $741

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

2/10/2004

Reg R/W
M225

Amount

201.150

5/1/2004

CE

EX

11/5/2003

11/5/2003
$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

1/23/04

2/12/07

Friday, May 25, 2007 184
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FINANCIAL CONTRIBUTION ONLY
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

363
05-0C340_

Steve DiGraziaPM

Steven WyattDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 152- R2.0-

Project Name

HOLOHAN ROAD TRAFFIC SIGNAL

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATN &
MODIFY TRAFFIC SIGNAL

Location Description
AT HOLOHAN RD (KP 3.2)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $130

Total Con Est $130

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

12/4/02

KAD 10/13/06 - DPR complete.  Shelved.  Should be NO on APL.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2008

PMCS Milestone
Information

364
05-49370_

Ken DostalekPM

Steven WyattDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- 0.3 / 0.9-

Project Name

SAN CARPOJO CREEK BRIDGE CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT

Location Description
NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN
CARPOJO CREEK BRIDGE (KP 0.5/1.4)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4

Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

ND

FI
$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

Friday, May 25, 2007 185
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FINANCIAL CONTRIBUTION ONLY    $750,000.            
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

365
05-0A690_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(549) 549-3330 COP CITY OF  MONTEREY 7/1/02 $750,000
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 68- 3.8 / L4.3-

Project Name

COMMUNITY HOSPITAL ROAD OPERATIONAL
IMPROVEMENT

Work Description
OPERATIONAL IMPROVEMENT

Location Description
IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

10/2/03

Closes gap between 05-0G8924 and 05-0G8934.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

366
05-0Q200_

Ken DostalekPM

Arthur RamirezDM

(805) 549-3133PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R10.8 / 14.6-

Project Name

INSIDE SHOULDER WIDENING

Work Description
INSIDE SHOULDER WIDENING AND RUMBLE
STRIP

Location Description
PROJECT LOCATED NORTH OF JOLON ROAD AND
SOUTH OF AVARADO, IN SOUTHERN MONTEREY
COUNTY

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE $0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

3/13/07

Friday, May 25, 2007 186
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Design by OSD--new office w/crew room, lockers, etc

Coastal Zone permit necessary

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003

PMCS Milestone
Information

367
05-46770_

Doug HeumannPM

Arthur RamirezDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON L5722- -

Project Name

WILLOW SPRINGS MAINTENANCE STATION
EXPANSION

Work Description
HEALTH AND SAFETY UPGRADES

Location Description
AT WILLOW SPRINGS MAINTENANCE STATION

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

8/1/2002

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

05/08/2007 - RMV - work for this project has been included in EA 05-0F570_ SB-192-PM 2.4/3.1 to be RTL May 2007
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005

PMCS Milestone
Information

368
05-0J880_

Rochelle VierraPM

Arthur RamirezDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB 192- 2.8-

Project Name

TYE ROAD CULVERT EXTENSION�

Work Description
CULVERT EXTENSION

Location Description
NEAR TYE ROAD INTERSECTION IN SANTA
BARBARA (KP 4.6)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

1/8/03

Friday, May 25, 2007 187
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INTERAGENCY AGREEMENT�
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

369
05-0E990_

Steve DiGraziaPM

Steven WyattDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- 36.3 / 37.4-

Project Name

WADDELS BLUFFS REMOVE AND HAUL TALUS

Work Description
REMOVE/HAUL TALUS

Location Description
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO
OF SCL/SCR CO LINE (KP 58.42/60.19)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

10/24/02

1/25/01

NO Structures necessary--standard plan concerte culvert
Project Comments

2/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

6/27/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/2/2004

PMCS Milestone
Information

370
05-0H430_

Doug HeumannPM

Steven WyattDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129- 3.5-

Project Name

 COWARD CREEK BRIDGE CULVERT
REPLACEMENT

Work Description
CULVERT REPLACEMENT

Location Description
ON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE
1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/10/2004

Current Cost Estimate

Structure Est $0

District Est $890

Total Con Est $890

R/W Est $14

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/9/2006

Reg R/W
M225

Amount

201.151

CE

EX

6/17/2003

6/17/2003
$0

CTC Vote Amnt

PPNO

1959

XPM Schedule

Updated

7/10/06

11/8/05
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02/21/2007 - Design has accomplished a lot of pre-design work.  Anticipate completing a PR by 7/2007.  Note: Researching if 1:4 slopes may require R/W.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

371
05-0J640_

Amy DonatelloPM

Steven MiltonDM

(805) 529-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 7.9-

Project Name

FOWLER LANE LEFT TURN CHANNELIZATION

Work Description
SOUTHBOUND LEFT-TURN CHANNELIZATION

Location Description
FOWLER LANE AT HIGHWAY 1, ABOUT 1 MILE
SOUTH OF THE HALCYON RD. INTERSECTION (KP
12.86)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

9/25/02

3/27/03

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

372
05-0P760_

Ken DostalekPM

Wendy O'HalloranDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 33.2 / 33.2-

Project Name

Work Description
CULVERT

Location Description
IN SAN LUIS OBISPO CO ON HWY 1 AT
CHANEY/OCEAN/STUDIO CAYUCOS (KP 53.55)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

11/2/06

Friday, May 25, 2007 189



Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

373
05-0P770_

Ken DostalekPM

Wendy O'HalloranDM

(805) 549-3133PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1- 34.2 / 34.2-

Project Name

Work Description
CULVERT

Location Description
IN SAN LUIS OBISPO CO ON HWY 1 AT
OCEAN/OBISPO IN CAYUCOS (KP 55.13)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

11/1/06

Friday, May 25, 2007 190
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